

# Guinea Bissau Peacebuilding Fund Project Summary

**STATUS REPORT AS OF 31/03/2011**

<b>Recipient UN Organization:</b>	UNDP	<b>PBF Priority Area:</b>	Security Sector Reform		
<b>Implementing Partner(s):</b>	UNITAR (United Nations Institute for Training and Research) and BICC (Bonn International Conversion Center)				
<b>Project Number:</b>	PBF/GNB/B-3				
<b>Project Title:</b>	<b>Feasibility Study in Guinea-Bissau: Pre-training for Military and Police Personnel Baseline Assessment, Pre-Reintegration Baseline assessment</b>				
<b>Total Approved Project Budget</b>	US\$ 49,755				
<b>Funds Committed:</b>	US\$ 49,755	<b>Percentage of Approved:</b>	100%		
<b>Funds Disbursed:</b>	US\$ 49,755	<b>Percentage of Approved:</b>	100%		
<b>SC Approval Date:</b>	28 July 2010				
<b>Expected Project Duration:</b>	1 Month	<b>Forecast Final Date:</b>	30 April 2011	<b>Delay (Months):</b>	5

<b>Outputs:</b>	<b>Progress:</b>	<b>Percentage of planned:</b>
<p><b>Output 1:</b> To secure data, analyze, and publish a report focusing on:</p> <ul style="list-style-type: none"> <li>• Social and political context for the modernization of the Security and Defence Sector of Guinea Bissau.</li> <li>• Existing Training offer in Military and Police Training Institutions.</li> <li>• Economic context for reintegration.</li> <li>• Security factors.</li> <li>• Social reintegration factors for ex-combatants and communities.</li> <li>• Political reintegration factors.</li> <li>• Strategic partners and existing initiatives</li> </ul>	<ul style="list-style-type: none"> <li>• The Feasibility Study was carried out by UNITAR and BICC in the field from 19 – 27 September 2010.</li> <li>• Following receipt of feedback on the Feasibility Study Report that had been submitted for review with actors on the ground (UNIOGBIS) in December 2010, a final version of the Feasibility Study was submitted for approval before submission to the PBF at the beginning of April 2011.</li> <li>• A revised Capacity Development Programme for the Guinea Bissau Army and Police project proposal that had been prepared and submitted to relevant stakeholders in December 2010, following receipt of feedback and suggested input, the proposal has been finalised and submitted again to actors on the ground for final approval that will enable its submission to the PBF at the beginning of April 2011.</li> <li>• A revised project proposal for the Implementation of Pre-Integration Activities (DD&amp;R), entitled "Emergency Employment Program: Promoting the Security Sector Reform and Peacebuilding through the creation of Emergency Employment in</li> </ul>	95%

	<p>Guinea Bissau” has been submitted to implementing actors on the ground (UNDP, ILO) for completion of data, and following receipt, a final project proposal will be submitted to the PBF at the beginning of April 2011.</p>	
--	--	--

**Qualitative achievements against expected results:**

A certain amount of delay was encountered with finalisation and delivery of the Feasibility Study Report, for which there were many reasons, including many overseas missions related to the implementation of strategic programmes of the UNITAR Peacekeeping Training Programme.

The complete Feasibility Study Report has now been completed following preliminary reviews on the ground and is awaiting final approval for its submission to the PBF. In the same way, the Capacity Development Programme for the Guinea Bissau Army and Police project proposal has been finalised and will be submitted to the PBF as soon as final approval is received from the ground that will enable its submission at the beginning of April 2011. The finalised project will then also be submitted to other potential international donors.

The project proposal for the “Emergency Employment Program: Promoting the Security Sector Reform and Peacebuilding through the creation of Emergency Employment in Guinea Bissau” that required additional input from UNDP and ILO in Guinea Bissau will be submitted to the PBF as soon as additional input and approval are received from the ground that will enable its submission at the beginning of April 2011. The finalised project will then also be submitted to other potential international donors.