

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.



For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'
Mandatory fields are marked with an asterisk*

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	Solidarites International			
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> International NGO			
(C) Project Title*	Emergency support to save the lives of drought affected populations in Galgaduud, Somalia			
For standard allocations, please use the CAP title.				
(D) CAP Project Code		Not required for Emergency Reserve proposals outside of CAP		
(E) CAP Project Ranking		Required for proposals during Standard Allocations		
(F) CHF Funding Window*	Standard Allocation 2 (Feb 2011)			
(G) CAP Budget		Must be equal to total amount requested in current CAP		
(H) Amount Request*	480000	Equals total amount in budget, must not exceed CAP Budget		
(I) Project Duration*	10 months	No longer than 6 months for proposals to the Emergency Reserve		
(J) Primary Cluster*	Agriculture and Livelihoods			
(K) Secondary Cluster	Food Assistance	Only indicate a secondary cluster for multi-cluster projects		
(L) Beneficiaries Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website (http://www.fsnau.org)		Men	Women	Total
	Total beneficiaries	11500	14900	26400
	Total beneficiaries include the following:			
	Children under 5	9200	9200	18400
	People in HE and/or AFLC	0	0	26400
	0	0	0	
	0	0	0	
(M) Location Precise locations should be listed on separate tab	Regions	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraan <input type="checkbox"/> L. Shabelle <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. Galbeed		
(N) Implementing Partners (List name, acronym and budget)	1	1. SOLIDARITES INTERNATIONAL	Budget:	\$ 480,000
	2		Budget:	\$ -
	3		Budget:	\$ -
	4		Budget:	\$ -
	5		Budget:	\$ -
	6		Budget:	\$ -
	7		Budget:	\$ -
	8		Budget:	\$ -
	9		Budget:	\$ -
	10		Budget:	\$ -
			Total Budget:	\$ 480,000
		Remaining Budget:	\$ -	
Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).				
(O) Agency focal point for project:	Name*	Keith Porter	Title	Head of Mission
	Email*	ken.hom@solidarites-kenya-som.org	Phone*	+254 727 765 347
	Address	Springette road, off Lower Kabete Road, Weslands, Nairobi. (PO BOX 716-00606 Sarit Center)		

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	<p>People primarily need access to food particularly during the peak of the ongoing dry season. Food insecurity is caused by the failure of production, the inability of WFP to respond to the humanitarian situation due to restricted access, and increase in food prices throughout the zone. According to recent SI assessments, 75% of HH earn less than USD 30/month and consume only a meal a day (mostly cereal-based).</p> <p>The immediate priority will be put on stabilizing access to food for the most vulnerable HH in the 3 areas of operation during the peak of the dry season. This will be done through direct support in form of food vouchers in Afmadow and Adaado-Abudwak areas to provide expediency and quick impact, while Food for Work methodology will be followed in Bardera area to ensure consistency with the ongoing program and avoid double implementation standards in this program area. A small cash relief shall also be included to support a total of 300 female-headed IPDs HH particularly vulnerable.</p>
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	<p>Galgaduud regional assessment (covering Adaado, Dhusamreeb, Balanbal and Abudwaq districts) recorded GAM and SAM rates of 12.6% (10.0-15.9) and 1.5% (0.8-2.9) respectively indicating a serious nutrition situation. In the South, the situation deteriorated drastically with GAM rates reaching up to 30%, as reported by FSNAU who just recently released the results from 6 nutrition surveys conducted in December in Gedo region and in Lower Juba:</p> <p>GEDO: Agro-pastoral GAM: 25.3% - SAM: 6.5% Riverine GAM: 26.7% SAM: 6% Pastoral GAM: 26.7% SAM: 4.4% L. JUBA: Agro-pastoral GAM 26.1% - SAM: 6.2%</p>
(C) List and describe the activities that your organization is currently implementing to address these needs. (maximum 1500 characters)	<p>Bardera In Gedo region, SI is currently implementing a 12 months humanitarian assistance project providing assistance to IDPs and pastoralists drop out funded by ECHO. The project includes rehabilitation of water sources, providing agriculture support such as farm inputs and also extending alternative livelihoods opportunities to the food insecure vulnerable families. SI is also currently implementing an emergency food security intervention funded through the French Cooperation. This intervention provided access food through Food for Work activities to 200 most vulnerable agro-pastoral households. This intervention, which is still very limited in scale and time, finishes in early March 2011, when the needs will still be at their peak.</p> <p>Adaado SI is just finishing a ECHO funded program in Adaado and Abudwak. SI is currently implementing a CHF emergency allocation</p>

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	To meet emergency household and animal food needs through emergency distributions and providing livestock input assistance to ho		
(B) Outcome 1*	Stabilized and continued access to food for female-headed and other vulnerable households during the peak of the dry season		
(C) Activity 1.1*	Provision of Food vouchers to 2200 drought affected food insecure households in Adaado and Abudwak districts (for 6 weeks)		
(D) Activity 1.2			
(E) Activity 1.3			
(F) Indicator 1.1*	Agriculture and Livelihoods	Number of people (divided per livelihood groups and by gender) †	Target* 13200
(G) Indicator 1.2	Agriculture and Livelihoods	number of households receiving food vouchers for a period of 6 w	Target
(H) Indicator 1.3	Agriculture and Livelihoods		Target
(I) Outcome 2	Livestock productive assets saved and protected		
(J) Activity 2.1	Provision of emergency fodder for milking animals for 90,000 animal-days to 200 most vulnerable hh in Adaado and Abudwak districts		
(K) Activity 2.2	Conduct 1 vaccination and deworming campaigns in Adaado and Abudwak districts.		
(L) Activity 2.3	Restocking of 1200 goats for 600 vulnerable households in Adaado, Abudwak and Guricel districts.		
(M) Indicator 2.1	Agriculture and Livelihoods	Number of people (divided per livelihood groups and by gender) †	Target 10450
(N) Indicator 2.2	Agriculture and Livelihoods	number of vulnerable households receiving emergency fodder	Target
(O) Indicator 2.3	Agriculture and Livelihoods	number of households receiving 2 goats	Target
(P) Outcome 3			
(Q) Activity 3.1			
(R) Activity 3.2			
(S) Activity 3.3			
(T) Indicator 3.1	Agriculture and Livelihoods		Target
(U) Indicator 3.2	Agriculture and Livelihoods		Target
(V) Indicator 3.3	Agriculture and Livelihoods		Target
(W) Implementation Plan*	SI will directly implement the activities through its staff based in Adaado (Adaado-Abudwak). SI will work in partnership with local organization –SADO- for implementing the cash relief in Guricel and Balambale, rehabilitate the water catchment in Guricel area and partially the goat re-stocking. An emergency needs assessment will be carried at the start of the project to identify the most vulnerable HH. Vulnerable HH will be identified using a participatory method, where communities and local elders will identify beneficiaries according to pre-defined criteria (see Annex). SI will then verify the selected beneficiaries through HH visits. Final lists, after verification will be announced to community for its final approval. food vouchers will be distributed at the peak of the hunger gap to most vulnerable HH. They will be issued with food vouchers covering a 2 months period at the peak of the drought to bridge this period. In order food vouchers will be distributed through Food for Work. One voucher covers 2 weeks and includes 16Kg		
Describe how you plan to implement these activities (maximum 1500 characters)			

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) *

Project activities are monitored on a regular basis by Solidarites project staff. Weekly and monthly project progress reports are developed by project staff and forwarded to management. Monthly or quarterly project progress reports are shared with donors. Detailed monitoring forms capturing progress on activities, follow up on indicators and measuring impact of activities and detailing constraints are developed at the beginning of the project and project staff is trained in their use. Mid term internal evaluation is conducted by project staff. Final evaluation measuring the success and impact of the project and drawing lessons learned and recommendations is conducted by external expert at the end of the project. All evaluation reports are shared with the donor.

Activity	Timeframe					
	Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 month					
	Month 1-2	Month 3-4	Month 5-6	Month 7-8	Month 9-10	Month 11-12
1.1* Provision of Food vouch	X	X				
1.2 Provision of emergency		X	X	X		
1.3 Conduct 1 vaccination at			X			
2.1 Restocking of 1200 goat			X	X	X	
2.2 Conduct 1 vaccination and deworming campaigns in Adaado and Abudwak districts.						
2.3 Restocking of 1200 goats for 600 vulnerable households in Adaado, Abudwak and Guricel districts.						
3.1 0						
3.2 0						
3.3 0						

6. OTHER INFORMATION (to be completed by organization)

(A) Coordination with other activities in project area	Organization	Activity
List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them	1 SADO	Agro-pastoral and riverine suport activities & and co-implementer on Guricel activi
	2 COOPI	Food for work activities in Bardera & Emergency intervention in Abudwak and Ada
	3 ASEP / FAO	Dairy goats raring
	4 WFP	Food distirbution in Adaado district
	5 MercyCorps	Livelihoods intervention in Adaado district
	6 AccessAid	Livelihoods and emergency response activities in Abudwak
	7	
	8	
	9	
	10	

(B) Cross-Cutting Themes	Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note	Gender	Yes	Number of female-headed households is high in all three areas of operation and
	Capacity Building		



