

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)  
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.

For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'  
Mandatory fields are marked with an asterisk

## Project Document

### 1. COVER (to be completed by organization submitting the proposal)

<b>(A) Organization*</b>	Women and Child Care Organization		
<b>(B) Type of Organization*</b>	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> Local NGO		
<b>(C) Project Title*</b>	Mitigation of Drought Effects and AWD Outbreak in Aden Yabal		
For standard allocations, please use the CAP title.			
<b>(D) CAP Project Code</b>	Not required for Emergency Reserve proposals outside of CAP		
<b>(E) CAP Project Ranking</b>	Required for proposals during Standard Allocations		
<b>(F) CHF Funding Window*</b>	Emergency Reserve		
<b>(G) CAP Budget</b>	Must be equal to total amount requested in current CAP		
<b>(H) Amount Request*</b>	225500.00 Equals total amount in budget, must not exceed CAP Budget		
<b>(I) Project Duration*</b>	3 months No longer than 6 months for proposals to the Emergency Reserve		
<b>(J) Primary Cluster*</b>	Water, Sanitation and Hygiene		
<b>(K) Secondary Cluster</b>	Only indicate a secondary cluster for multi-cluster projects		
<b>(L) Beneficiaries</b>	Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website ( <a href="http://www.fsnau.org">http://www.fsnau.org</a> )		
	<b>Men</b>	<b>Women</b>	<b>Total</b>
<b>Total beneficiaries</b>	43338	43344	86682
Total beneficiaries include the following:			
<b>Agro-Pastoralists</b>	43338	43344	86682
<b>Promoters, Caretakers, committee mem</b>	22	33	55
	0	0	0
	0	0	0
<b>(M) Location</b>	Precise locations should be listed on separate tab		
	Regions	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L Juba <input type="checkbox"/> M Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraaan <input type="checkbox"/> L Shabelle <input type="checkbox"/> M Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W Galbeed	
<b>(N) Implementing Partners</b>	(List name, acronym and budget)		
1		Budget:	\$ -
2		Budget:	\$ -
3		Budget:	\$ -
4		Budget:	\$ -
5		Budget:	\$ -
6		Budget:	\$ -
7		Budget:	\$ -
8		Budget:	\$ -
9		Budget:	\$ -
10		Budget:	\$ -
		<b>Total</b> Budget:	\$ -
		<b>Remaining</b> Budget:	\$ 225,500
<b>Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).</b>			
<b>(O) Agency focal point for project:</b>	Name*	Robbert van der Steeg	Title
	Email*	robbert.vandersteeg@woccca.org	Program Officer
	Address	PO Box 2309-00100 Nairobi	Phone*
			+254 734 775 122

### 3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

<b>(A)</b> Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	The current drought in Somalia has hit hard the entire country. Middle Shabelle is particularly hit seriously by the drought affecting all walks of life in Adan Yabal, Ruun Nirgo and Adale districts. During the CHF second allocation WASH guidelines were given out where it stated that parts of Middle Shabelle were considered high priority related to WASH emergencies. An AWD outbreak is constituted in Middle Shabelle coupled with health and livelihoods problems in Adan Yabal and other parts of Middle Shabelle. The AWD outbreak has so far killed 124 people and has affected at least 887 people until 7 of April 2011. The shortage of water was so severe that people had to drink any water such as murky or dirty water. Wells are drying up and people and livestock are travelling far to obtain water. The situation is worsened by the malnutrition rate in the area especially affecting children. There are several water points in the area with currently a limited capacity. This capacity continues to reduce and according to the Drought Watch published 12 April there is expected to be lower than normal Gu rains this coming season. The water that comes out of the
<b>(B)</b> Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	In total there are 11 locations in Aden Yabal where this intervention will take place. Water provision through vouchers will delivered to the most extremely vulnerable households, rehabilitation and chlorination of wells and provision of hygiene and sanitation supplies to the extremely vulnerable households.  The water points are not yielding enough water and the little water they yield is of poor quality. This intervention will provide water through vouchers for the first 4 weeks right before the rainy season. The already existing water in the wells are made safer through chlorination as well as provision of chlorofoc to household level. There will also be trainings on hygiene and sanitation on community level through community volunteers that are constantly updated in the coming year through other interventions.
<b>(C)</b> List and describe the activities that your organization is currently implementing to address these needs.(maximum 1500 characters)	Last month WOCCA completed a water voucher project aiming to help 1,420 families with access to water. This was emergency work aiming to help both family members as well as part of their cattle in surviving the drought. The project pushed the people for 4 weeks but the drought continues and it has been worsened with the AWD outbreak. Wocca also supported Intersos with an assessment where some medical supplies were given, however the mission could not give sufficient support to deal with the crisis.

#### 4. LOGICAL FRAMEWORK (to be completed by organization)

<b>(A) Objective*</b>	Mitigate the effects of the drought and the AWD outbreak in the target area by providing clean water and sanitation agents/training to	
<b>(B) Outcome 1*</b>	7155 households have access to sufficient and safe water through water vouchers for 4 weeks	
(C) Activity 1.1*	Identify the 7155 most vulnerable households for water vouchers	
(D) Activity 1.2	Give the 7155 most vulnerable households watervouchers so they have sufficient water for 4 weeks	
(E) Activity 1.3		
(F) Indicator 1.1*	Water, Sanitation and Hygiene	<b>Target*</b> 7155
(G) Indicator 1.2	Water, Sanitation and Hygiene	Number of beneficiary household receiving vouchers for water <b>Target</b>
(H) Indicator 1.3		<b>Target</b>
<b>(I) Outcome 2</b>	10 wells are rehabilitated and 20 wells are being chlorinated benefitting 14,447 households	
(J) Activity 2.1	Rehabilitate 10 vital wells benefitting 6763 households	
(K) Activity 2.2	Train 11 chlorinators (1 each village) in the use of chlorine for chlorinating 20 wells	
(L) Activity 2.3	Chlorinate 20 wells for 3 months bennefitting 14,447 households	
(M) Indicator 2.1	Water, Sanitation and Hygiene	Number of people, disaggregated by sex, with access to safe wat <b>Target</b> 6763
(N) Indicator 2.2	Water, Sanitation and Hygiene	Number of chlorinators trained <b>Target</b>
(O) Indicator 2.3	Water, Sanitation and Hygiene	Number of beneficiary households benefitting from 20 chlorinated <b>Target</b>
<b>(P) Outcome 3</b>	Give 3,600 most vulnerable households hygiene kits and hygiene training	
(Q) Activity 3.1	Train 11 hygiene committees on the use of hygiene kits and hygiene and sanitation	
(R) Activity 3.2	Train 3,600 households on the use of hygiene kits and hygiene and sanitation	
(S) Activity 3.3	Give a hygiene kit consisting of 50 sachets of chlorofoc, 1.5 kg of soap, 1 jerry can and 1 bucket to 3,600 households	
(T) Indicator 3.1	Water, Sanitation and Hygiene	<b>Target</b> 11
(U) Indicator 3.2	Water, Sanitation and Hygiene	Number of community beneficiary households receiving hygiene t <b>Target</b>
(V) Indicator 3.3	Water, Sanitation and Hygiene	Number of community beneficiary households receiving a hygiene <b>Target</b>
<b>(W) Implementation Plan*</b> Describe how you plan to implement these activities (maximum 1500 characters)	<p>The water provision through vouchers, provision of chlorfloc at household level have the highest priority. We want to do the identification in the first week of the project and the provision of water the first month. This is due to the urgency of the situation as it has the most effect before the rains starts (if they will start). The rehabilitation of the wells have to start at the same time since the rehabilitation restricts the use of these water points. While the work is ongoing, hygiene committies that are already in the community will be asked to do a refreshing training on hygiene, on the use of hygiene agents/kits and at the same time one of them will be refreshed / retrained on the use of chlorine.</p> <p>The persons trained on hygiene will be given chlorine as they are chlorinate the wells for 3 months. Since the chlorination agent</p>	

**5. MONITORING AND EVALUATION (to be completed by organization)**

**(A)** Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) \*

WOCCA has a strong presence on the ground and will work intensely with the local community on the implementation of the different activities. Identification of the beneficiary families will be done in close collaboration with the village elders. For the selection the WOCCA criteria will also be taken into account, especially the minimum percentage of female beneficiaries that has to be more than 66% in case of a limited amount of beneficiaries like the training/kit distribution. The project work plan and log frame will be used to monitor project activities. Other methods include beneficiary lists and signatures and photographs. Senior Field Coordinator will visit Community Elders to identify target beneficiaries and discuss project work plan. Senior Field Coordinator will also visit sites on at least a monthly basis. Gender as a cross-cutting issue will also be considered throughout the project implementation. During the project implementation period, WOCCA will measure the project outcome by ascertaining the number of target beneficiaries in the 11 villages in Adan Yabaal who have improved access to water and benefitted from hygiene training and kits. during all visits in the fields there will be contact with the elders. The elders will also have the contacts of Wocca staff so that they can be contacted every time there is a problem or complain. No radio announcements will be made because of security reasons, however there will be close coordination with the elders and village representatives as well as coordination with other organisations if they do some activities at or around the same time.

**(B) Work Plan**  
Must be in line with the log frame. Mark "X" to indicate the period activity will be carried out

Activity	Timeframe						
	Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months						
	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24	
1.1* Identify the 7155 most vuln	X						
1.2 Give the 7155 most vuln		X					
1.3 Rehabilitate 10 vital wells	X		X				
2.1 Train 11 chlorinators (1 e	X						
2.2 Chlorinate 20 wells for 3		X	X	X			
2.3 Train 11 hygiene commit	X						
3.1 Train 3,600 hh on the us		X	X				
3.2 Give a hygiene kit consis		X	X				
3.3 Give a hygiene kit consisting of 50 sachets of chlorofoc, 1.5 kg of soap, 1 jerry can and 1 bucket to 3,600 households							

**6. OTHER INFORMATION (to be completed by organization)**

**(A) Coordination with other activities in project area**  
List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them

Organization	Activity
1 Interos	Health Activities - assisted with the assessment, did some basic health response,
2 ICRC	Livelihoods - water trucking but it has stopped, land preparation
3 MSF Spain	Assessment on health is in the pipeline but that has not been done yet. We continue
4 SAACID	Nothing in target area (Adan Yabaal) Minimum nutrition activities in Adale. Medair h
5	
6	
7	
8	
9	
10	

**(B) Cross-Cutting Themes**  
Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note

Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
Gender	Yes	a minimum of 2/3 of the beneficiaries of the hygiene training and hygiene kit are
Capacity Building		