

# QUARTERLY PROJECT UPDATE

Quarter 4, 2010

**Project number:** UNHCR: 00075966  
ISSSS / RRR / 9  
PBF/COD/B.3

**Project title:** Promotion du dialogue intercommunautaire et préparation des conditions pour le retour des déplacés et le rapatriement des réfugiés en toute sécurité et dignité

<b>Recipient UN Organization</b>	UNHCR, UN-HABITAT, WFP, UNOPS	<b>National counterpart</b>	Ministry of Interior and Security, Ministry of Land Affairs, Ministry of Public Works and Infrastructures, Ministry of Humanitarian Affairs
<b>Implementing Partner(s)</b>	NRC, GTZ, CNR		
<b>STAREC component</b>	Humanitarian and Social	<b>ISSSS component</b>	Return & Reintegration of IDP's and Refugees
<b>Target provinces</b>	North Kivu, South Kivu, Ituri, Kinshasa		

<b>JSC approval date</b>	14 July 2010	<b>Date funds received</b>	18 August 2010
<b>Planned completion date</b>	31 December 2011	<b>Expected completion</b>	31 December 2011
<b>Delay (months)</b>			

<b>Total project budget:</b>	USD 4,864,687	<b>Approved PBF budget:</b>	USD 2,650,000
<b>PBF funds committed</b>	USD 1,186,712	<b>% of Approved</b>	45%
<b>PBF funds disbursed</b>	USD 1,212,744	<b>% of Approved</b>	46%

<b>Outcome/Indicators:</b>	<b>Achievements/Results:</b>	<b>Challenges (incl. expected effect on project results):</b>
<ul style="list-style-type: none"> <li>▪ Agreement by all stakeholders on the modalities and timeframe for the set-up of the Local Permanent Conciliation Committees (CLPC's)</li> </ul>	<ul style="list-style-type: none"> <li>▪ Sensitizations conducted for the National Assembly and traditional chiefs of targeted Territories in North Kivu, as well as 2 CTPR Assemblies, a Forum for Masisi customary and political authorities ("parallel" and State-appointed) conducted;</li> <li>▪ There is no significant evolution in the set-up of CLPCs.</li> </ul>	<ul style="list-style-type: none"> <li>▪ The STAREC Presidential Ordinance expired on 30 June 2010 and has been renewed in October. The set-up of the Local Permanent Conciliation Committees (CLPC's) is not yet started in return areas</li> <li>▪ Security constrains hinder access to certain project locations</li> </ul>

<ul style="list-style-type: none"> <li>▪ 343 land disputes documented involving;</li> <li>▪ 95 land disputes cases resolved,</li> <li>▪ 1801 Land property returned to owners,</li> <li>▪ 9910 Households beneficiary of the mediation;</li> <li>▪ 180 Local administration staff trained on land conflict mitigation and prevention</li> <li>▪ Land rights securing for 146 Pygmies</li> <li>▪ 6 local organizations trained on the legal framework related to land and property restitutions</li> </ul>	<ul style="list-style-type: none"> <li>▪ Validation of the land action plan by the National Ministry of Land Affairs based</li> <li>▪ 2 sensitizing campaign in IDPs camps and vicinity (Masisi and Rutshuru ) to prevent uncontrolled land sales ;</li> <li>▪ Joint training UN-HABITAT, MoNUSCO/CAS and UNDP for the local administration (Masisi, Ruthuru, Bunia)</li> <li>▪ Training session on land conflict prevention and mitigation for 50 community leaders in Bunia;</li> <li>▪ 1 Workshop for 6 local organizations on the legal framework related to IDP'S and refugees;</li> <li>▪ 1 Workshop in Nzulo (conflict between community and ICCN);</li> </ul>	
<ul style="list-style-type: none"> <li>▪ Number of shelter sub-committees formed and trained</li> <li>▪ Number of beneficiaries of shelter project</li> <li>▪ Construction materials purchased</li> <li>▪ Local agricultural production promoted</li> </ul>	<ul style="list-style-type: none"> <li>▪ 6 shelter sub-committees set-up and trained in Matanda Groupement, Masisi Territory</li> <li>▪ As of 23/12/2010, 423 shelters of 450 targeted by the project are under construction.</li> <li>▪ Through the Cash Voucher system, a total of 387 beneficiaries were able to get articles at the foodstuffs fair</li> </ul>	
<ul style="list-style-type: none"> <li>▪ Data collection and analysis for the IDPs in North Kivu</li> <li>▪ Pilot database development in North Kivu</li> </ul>	<ul style="list-style-type: none"> <li>▪ On-going mapping analysis (analysis of the 4th wave of returns from camps: 1402 individuals) which is regularly posted on Goma update and the project website</li> <li>▪ First draft of the common database platform which should be relevant to the other programmes developed under STAREC</li> <li>▪ Data collection test conducted in two "groupements" (Kamuronza and Mupfuni Shanga) with the highest number of returnees (respectively 39% and 9%) and production of maps. The aim was to help the project understand the reality in the field and define a more efficient approach in order to reinforce the capacity of the provincial ministry of Public Works and</li> </ul>	<ul style="list-style-type: none"> <li>▪ Data sharing and exchange among all partners directly or indirectly involved in the STAREC programme</li> </ul>

	<p>Infrastructure.</p> <ul style="list-style-type: none"><li>▪ 22085 households and 73162 individuals registered in 42 camps in North Kivu as of 15/12/10</li></ul>	
--	---	--