

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.

For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'
Mandatory fields are marked with an asterisk

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	Save Somali Women & Children			
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> Local NGO			
(C) Project Title* <small>For standard allocations, please use the CAP title.</small>	Emergency Provision of Dignity Kits and NFIs to New Conflict and Drought-Displaced Women and Children in 10 IDP camps in Mogadishu			
(D) CAP Project Code	Not required for Emergency Reserve proposals outside of CAP			
(E) CAP Project Ranking	Required for proposals during Standard Allocations			
(F) CHF Funding Window*	Emergency Reserve			
(G) CAP Budget	Must be equal to total amount requested in current CAP			
(H) Amount Request*	96697.00	Equals total amount in budget, must not exceed CAP Budget		
(I) Project Duration*	3 months	No longer than 6 months for proposals to the Emergency Reserve		
(J) Primary Cluster*	Shelter and Non-food Items			
(K) Secondary Cluster	Only indicate a secondary cluster for multi-cluster projects			
(L) Beneficiaries <small>Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website (http://www.fsnau.org)</small>		Men	Women	Total
	Total beneficiaries	314	2000	2314
	Total beneficiaries include the following:			
	People in HE and/or AFLC	0	2000	2000
	Children under 18	0	0	314
	0	0	0	
	0	0	0	
(M) Location <small>Precise locations should be listed on separate tab</small>	Regions	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraaan <input type="checkbox"/> L. Shabelle <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. Galbeed		
(N) Implementing Partners <small>(List name, acronym and budget)</small>	1	Budget:	\$	-
	2	Budget:	\$	-
	3	Budget:	\$	-
	4	Budget:	\$	-
	5	Budget:	\$	-
	6	Budget:	\$	-
	7	Budget:	\$	-
	8	Budget:	\$	-
	9	Budget:	\$	-
	10	Budget:	\$	-
		Total	Budget:	\$
	Remaining	Budget:	\$	96,697
Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).				
(O) Agency focal point for project:	Name*	Amina Hagi Elmi	Title	Director
	Email*	sswc@iconnect.co.ke	Phone*	+254 722 537777
	Address	PO Box 38887 - 00623 Nairobi, Kenya		

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	Persistent heavy fighting in Mogadishu between AMISOM/TFG troops and Al Shabaab has resulted in mass displacement of the populations to safer areas in and outside Mogadishu. The situation is tense with sporadic shelling in the residential areas. Defense lines of AMISOM/TFG and Al Shabaab are located along the main route to Bakara Market resulting in many civilians getting injured in crossfire. UNHCR reported that at least 17,000 displacements have occurred from Mogadishu since 23 February, of whom 8,000 fled the city and another 9,000 moved to calmer districts in Mogadishu including the 10 target IDP camps. The intensifying conflict has led to unprecedented displacements in which women and girls are the worst affected. They are living in deplorable conditions without basic shelter provision and household items. Furthermore, women and girls do not have access to sanitary pads and possess limited clothing. This can lead to embarrassment and affects their dignity. Groups consulted are TFG administration in Mogadishu, IDP committees, humanitarian organizations operating in the area and UNHCR. The 10 camps were chosen based on
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	There are 13,260 IDPs in the following 10 IDP camps in Mogadishu: Siyaad b, Qeyre Camp, Cali-nuur Camp, Nasteexo Camp, Mino Kaam, Rajo Kaam, Amin Kaam, Fatxi Kaam, Kamaal Kaam and Towhid Kaam. 5,087 of them are women and girls. The project targets the most vulnerable 2,000 women and girls who are newly displaced and live in precarious conditions. The target beneficiaries needs are clothing and underwear, basic hygiene kits and minimum NFIs including:  Sanitary cloth measuring 150cm x 170cm, 180 gr per sq. metre, raised/combed on both sides, cut into 2 meter lengths (3m2 per piece)  A dozen detergent satchets, OMO 100 gr  6 pcs of bath soap  3pcs of underwear Garbasaar (cloth) 
(C) List and describe the activities that your organization is currently implementing to address these needs. (maximum 1500 characters)	SSWC is a credible organization and has provided various humanitarian interventions since 1992. The organization has competent staff members who are able to work in the volatile conflict situation where there is limited humanitarian access. The organization has offices in Mogadishu, Adado, South Galkayo and Nairobi. In February 2011, SSWC was awarded \$40,400 from ERE- CHF for distribution of dignity kits to 1,500 women displaced by conflict in Mogadishu and the project was completed in time and as per plan. In addition SSWC has implemented several projects of different nature such as:  Population movement tracking & protection monitoring project in Mogadishu in partnership with UNHCR/NRC (on-going)  "Give Peace and Reconciliation a Chance" supported by UNPOS in Galkayo, Mudug and Adado Galgaduud regions in 2011 at a cost of US \$30,400 

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	Ensure availability of minimum NFIs and enhance dignity of displaced women and girls		
(B) Outcome 1*	Improved sanitary conditions, dignity, self-esteem and psycho-social status of the most vulnerable displaced 2,314 (2000 women and		
(C) Activity 1.1*	Beneficiary selection and registration		
(D) Activity 1.2	Procurement of clothing, underwear, hygiene kits and NFIs to the target beneficiaries		
(E) Activity 1.3	Distribution of clothing, underwear, hygiene kits and NFIs to the target beneficiaries		
(F) Indicator 1.1*	Shelter and Non-food Items	Number of people assisted with NFIs and emergency shelter item	Target* 2314
(G) Indicator 1.2	Shelter and Non-food Items	Procured and delivered clothing, underwear, hygiene kits and NFI	Target
(H) Indicator 1.3	Shelter and Non-food Items	Beneficiaries receive clothing, underwear, hygiene kits and NFIs	Target
(I) Outcome 2			
(J) Activity 2.1			
(K) Activity 2.2			
(L) Activity 2.3			
(M) Indicator 2.1			Target
(N) Indicator 2.2			Target
(O) Indicator 2.3			Target
(P) Outcome 3			
(Q) Activity 3.1			
(R) Activity 3.2			
(S) Activity 3.3			
(T) Indicator 3.1			Target
(U) Indicator 3.2			Target
(V) Indicator 3.3			Target
(W) Implementation Plan* Describe how you plan to implement these activities (maximum 1500 characters)	SSWC staff will visit the target IDP camps in Mogadishu and meet IDP committee members as well as the newly displaced IDP women heads of households. By working with the committees, SSWC will ensure that the most vulnerable are selected as beneficiaries. This will include women and girls who cannot work or with health problems, elderly, single headed households, disabled and orphans. Once the list has been prepared, the distribution will be advertised on local radio and beneficiaries will be called for the distribution. On receipt of the items, their fingerprints and phone number will be taken. Following this, Post Distribution Monitoring will be undertaken and SSWC project staff will visit the beneficiaries to assess impacts using verifiable indicators. Procurement of hygiene kits and clothes and underwear will take place in Mogadishu while 2,000 NFI-(jerry cans, plastic sheets, kitchen sets, blankets etc) will be donated by UNHCR. Hygiene kits, clothes and underwear will be procured locally in Mogadishu.		

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) *

Project monitoring will be continuous and includes both monitoring of the impact of the implemented activities, as well as assessing the result indicators. The project coordinator and field staff will carefully monitor the project on a daily basis and document all activities to ensure effective implementation. Post Distribution Monitoring in partnership with UNHCR and Intersos will be carried out and the costs covered by UNHCR while SSWC will provide the distribution reports. The project manager will produce monthly progress reports on activities till their completion. The monitoring from the outset of the project will be supported by the use of a logical framework. The project staff will be present in the entire project duration. Stakeholders including target beneficiaries, TFG administration representatives, IDP committees, women household heads and SSWC staff. All stakeholders will contribute to review the project progress in order to ascertain the set bench-marks. The project manager and board of directors will ensure that monitoring and evaluation information in an accurate and consistent way, and that reporting is done in a timely manner on a monthly basis. This documentation will be compiled for success stories and includes both challenges and lessons learnt. Evaluation will be done at the end of the project to determine whether the project has achieved its intended objectives. All monitoring, final and evaluation reports as well as photos and beneficiary phone numbers will be shared with OCHA. All 10 camps are in the TFG controlled areas.

(B) Work Plan
Must be in line with the log frame. Mark "X" to indicate the period activity will be carried out

Activity	Timeframe						
	Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months						
	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24	
1.1* Beneficiary selection and	X						
1.2 Procurement of clothing,	X						
1.3 Distribution of clothing, u		X	X				
2.1 0							
2.2 0							
2.3 0							
3.1 0							
3.2 0							
3.3 0							

6. OTHER INFORMATION (to be completed by organization)

(A) Coordination with other activities in project area
List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them

Organization	Activity
1 SSWC	Distribution of dignity kits and NFIs
2	
3	
4	
5	
6	
7	
8	
9	
10	

(B) Cross-Cutting Themes
Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note

Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
Gender	Yes	All beneficiaries are women and girls
Capacity Building		