

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.

For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'
Mandatory fields are marked with an asterisk

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	Social-Life & Agricultural Development Organisation		
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> Local NGO		
(C) Project Title* <small>For standard allocations, please use the CAP title.</small>	Emergency Food Support for Drought Affected Communities in Qansaxdheere, Bay Region		
(D) CAP Project Code	Not required for Emergency Reserve proposals outside of CAP		
(E) CAP Project Ranking	Required for proposals during Standard Allocations		
(F) CHF Funding Window*	Emergency Reserve		
(G) CAP Budget	Must be equal to total amount requested in current CAP		
(H) Amount Request*	499995.50	Equals total amount in budget, must not exceed CAP Budget	
(I) Project Duration*	5 months	No longer than 6 months for proposals to the Emergency Reserve	
(J) Primary Cluster*	Agriculture and Livelihoods		
(K) Secondary Cluster	Agriculture and Livelihoods		
(L) Beneficiaries <small>Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website (http://www.fsnau.org)</small>	Men	Women	Total
Total beneficiaries	3866	6874	10740
Total beneficiaries include the following:			
Agro-Pastoralists	2320	4124	6444
Urban Poor	1547	2749	4296
Children under 18	1020	1665	2685
	1186	1392	2578
(M) Location <small>Precise locations should be listed on separate tab</small>	Regions: <input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraaan <input type="checkbox"/> L. Shabelle <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. Galbeed		
(N) Implementing Partners <small>(List name, acronym and budget)</small>	1	Budget:	\$ -
	2	Budget:	\$ -
	3	Budget:	\$ -
	4	Budget:	\$ -
	5	Budget:	\$ -
	6	Budget:	\$ -
	7	Budget:	\$ -
	8	Budget:	\$ -
	9	Budget:	\$ -
	10	Budget:	\$ -
	Total	Budget:	\$ -
	Remaining	Budget:	\$ 499,996

Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).

(O) Agency focal point for project:	Name*	Abdullahi Abdi Anshur	Title	Program Coordinator
	Email*	sadobardera@yahoo.com	Phone*	+254 (0) 720 538 122
	Address	Windys Court, Suit 8, David Oseli Road, Off Waiyaki Way, Westlands, Nairobi		

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	<p>The humanitarian crisis in Somalia is deepened drastically in the last months of 2011. The situation, basically caused by a prolonged drought and conflicts, is said to be the worst in 60 years. Indicating the magnitude of the crisis, FSNAU has reported that the number of people in need of support have increased from 2.4m to 2.85m over the last month. According to FSANU, this is due to failure of two consecutive poor rainy seasons, depriving thousands of people in the country of food. □</p> <p>□</p> <p>The situation is more critical in Bay region which has become the epicenter of the current crisis affecting the Southern regions. FSNAU's latest update indicates that 221,000 rural and urban populations are in HE and AFLC. Qansaxdheere district is one of the districts critically affected by the current situation. Due to rain failure, the district experienced failure of two major harvests (January and August). This has led to low supply of cereals in the market pushing prices out of reach for the most vulnerable. Food prices</p>
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	<p>The swelling of food prices, especially cereals, in Qansaxdheere has chronically affected the food security of the destitute agro-pastoral and urban communities. Over the past 24 months, these households have impaired their coping mechanisms. They usually relied on own production (sorghum, cow peas and peanuts) but there has been no harvest for two seasons. Food stocks in Bakars have been consumed. The agro-pastoralists have low wealth size and are customarily pathetic to livelihood shock such as droughts. The intensity of the drought can be observed from the increased movement of people from Qansaxdheere to Mogadishu, Qansaxdheere and to refugee camps in Kenya and Ethiopia. □</p> <p>□</p> <p>Over 90% of the agro-pastoral and urban poor are in urgent need of food, water and shelter for those who migrated from the agro-pastoral villages. An assessment by SADO observed that 45% of destitute families cannot even access a meal a day. They usually</p>
(C) List and describe the activities that your organization is currently implementing to address these needs.(maximum 1500 characters)	<p>SADO has the following activities going on in Qansaxdheere: □</p> <p>□</p> <p>-□ SADO has finalized distribution of seeds to 3000 households in Qansaxdheere in during the onset of the GU rains in early April. The crops have not performed well due to the poor rains. No harvest has been done during the last season. □</p> <p>-□ Provision of small grants for women groups in Qansaxdheere. □</p> <p>-□ Rehabilitation of three water catchments in three villages in Qansaxdheere through FFW. The FFW exercise has commenced before the situation intensified and has only benefited a few households. The current project will not target the areas where the FFW has taken place.</p>

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	To enhance food access for 1790 (est. 10740 persons) destitute agro-pastoral and urban poor households in Qansaxdheere to address		
(B) Outcome 1*	Improved food access for 1790 (an est. 10740 persons) vulnerable agro-pastoral and urban poor households in Qansaxdheere (Bay F		
(C) Activity 1.1*	Identification of neediest households with the support of the Community Committees and traditional elders in the project location.		
(D) Activity 1.2	Identify suppliers to conduct and implement the food vouchers exercise planned by the project. Contracted suppliers will be urged to b		
(E) Activity 1.3	Distribution of the food vouchers and conducting the provision of unconditional distribution of HH food packages for 3 months (this will		
(F) Indicator 1.1*	Food Assistance	Number of people receiving food assistance	Target* 1790
(G) Indicator 1.2	Agriculture and Livelihoods	No of poor households are identified	Target
(H) Indicator 1.3	Agriculture and Livelihoods	1790 households (Est. 10740) receive for a period of 3 month (ea	Target
(I) Outcome 2			
(J) Activity 2.1			
(K) Activity 2.2			
(L) Activity 2.3			
(M) Indicator 2.1			Target
(N) Indicator 2.2			Target
(O) Indicator 2.3			Target
(P) Outcome 3			
(Q) Activity 3.1			
(R) Activity 3.2			
(S) Activity 3.3			
(T) Indicator 3.1			Target
(U) Indicator 3.2			Target
(V) Indicator 3.3			Target
(W) Implementation Plan* Describe how you plan to implement these activities (maximum 1500 characters)	<p>The project will directly be implemented by SADO with the support of the local communities. It will target 1790 poor households in the agro-pastoral livelihoods as well as the very poor urban households. A total of 21 villages and Qansaxdheere town will be targeted. During the project inception, a community mobilization will be conducted educating people on the project. In the process, Community Committees will be developed at all targeted areas. The committees will facilitate the selection of beneficiaries.□</p> <p>□</p> <p>In total, the project will target a total of 1790 needy households. For effective targeting, the project will target poor households, women headed households, households with malnourished children, the marginalized households, the elderly and the disabled households. The selected beneficiaries will receive three months food package. Each month's food package will comprise of 60kg of</p>		

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) *

Monitoring of the project activities will be carried out by SADO staff in Nairobi and in the field. The monitoring of the project will involve SADO staff in the field and Nairobi, beneficiaries, community committees and other stakeholders. Besides, SADO and the Community Committees will conduct weekly meeting at the field examining progress of implementation, sharing experiences and challenges. Monitoring activities will include the following methodologies: 1) Scheduled and random visits to beneficiary HHs and communities; 2) Focus group discussions with project beneficiaries; 3) Regular meetings and discussions with local authorities. The implementation team will use documentation such as copies of vouchers, payment sheets, and attendance sheets for food for work and signed beneficiary recipient sheets. Other monitoring evidence to be produced includes videos and pictures of activities. Monthly project progress reports will be developed by project staff and forwarded to management. Upon completion, a final financial and activity reports will be submitted to the CHF. Indicators that will be measured against the project will include: the number of households supported, the amount of package given per household, the number of months, the number of food vendors involved, the number of money vendors involved.

(B) Work Plan
Must be in line with the log frame. Mark "X" to indicate the period activity will be carried out

Activity	Timeframe						
	Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months						
	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24	
1.1* Identification of neediest	X						
1.2 Identify suppliers to cond	X						
1.3 Distribution of the food v		X	X	X			
2.1 0							
2.2 0							
2.3 0							
3.1 0							
3.2 0							
3.3 0							

6. OTHER INFORMATION (to be completed by organization)

(A) Coordination with other activities in project area
List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them

Organization	Activity
1	
2	
3	
4	
5	
6	
7	
8	
9	
10	

(B) Cross-Cutting Themes
Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note

Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
Gender	Yes	The implementation of the project will give special consideration to poor women
Capacity Building		
		935,193,529,353