

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)  
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.

For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'  
Mandatory fields are marked with an asterisk

**Project Document**

**1. COVER (to be completed by organization submitting the proposal)**

<b>(A) Organization*</b>	Golweyne Relief and Rehabilitation NGO				
<b>(B) Type of Organization*</b>	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> Local NGO				
<b>(C) Project Title*</b>	Distribution of WASH, AWD/Cholera Prevention Items to Famine-Affected, IDPs People in Huddur, Wajid and Rabdure District, Bakool, Somalia				
<b>(D) CAP Project Code</b>	Not required for Emergency Reserve proposals outside of CAP				
<b>(E) CAP Project Ranking</b>	Required for proposals during Standard Allocations				
<b>(F) CHF Funding Window*</b>	Emergency Reserve				
<b>(G) CAP Budget</b>	Must be equal to total amount requested in current CAP				
<b>(H) Amount Request*</b>	\$	91,904.80	Equals total amount in budget, must not exceed CAP Budget		
<b>(I) Project Duration*</b>	3 months		No longer than 6 months for proposals to the Emergency Reserve		
<b>(J) Primary Cluster*</b>	Water, Sanitation and Hygiene				
<b>(K) Secondary Cluster</b>	Only indicate a secondary cluster for multi-cluster projects				
<b>(L) Beneficiaries</b> Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website ( <a href="http://www.fsnau.org">http://www.fsnau.org</a> )		<b>Men</b>	<b>Women</b>	<b>Total</b>	
	<b>Total beneficiaries</b>	19311	28965	48276	
	<b>Total beneficiaries include the following:</b>				
		0	0	0	
		0	0	0	
	0	0	0		
	0	0	0		
<b>(M) Location</b> Precise locations should be listed on separate tab	Regions	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> Juba <input type="checkbox"/> M Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Salgadood <input type="checkbox"/> Hiraaan <input type="checkbox"/> Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W Galbeed			
<b>(N) Implementing Partners</b> (List name, acronym and budget)	1		Budget:	\$ -	
	2		Budget:	\$ -	
	3		Budget:	\$ -	
	4		Budget:	\$ -	
	5		Budget:	\$ -	
	6		Budget:	\$ -	
	7		Budget:	\$ -	
	8		Budget:	\$ -	
	9		Budget:	\$ -	
	10		Budget:	\$ -	
		<b>Total</b>	Budget:	\$ -	
	<b>Remaining</b>	Budget:	\$ 91,905		
<b>Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).</b>					
<b>(O) Agency focal point for project:</b>	Name*	Mohamed Omar Mohamed	Title	Project Manager	
	Email*	golweyne2000@hotmail.com	Phone*	+252 61 5005077/+254710228598	
	Address				

**3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)**

<b>(A)</b> Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	Since the last FSNAU report came out, the regions were declared famine free after the good deyr rains but fear of disease outbreak is high while humanitarian interventions in the region is very minimal. The population of Huddur, Wajid and Rabdure districts in Bakool has lost the livelihood assets last famine, people were depleted and are in serious destitute. The community in these three districts normally depended on agro-pastoral activity for their survival. The last subsequent droughts have killed almost the entire livestock. As the rains are expected soon in the region, there is fear of disease outbreak such as acute watery diarrhea and other disease related to poor water condition and sanitation. GRRN, being part of the active operational organization in the area, has a robust plan to intervene the impending humanitarian crisis facing the population in Huddur, Wajid and Rabdure.
<b>(B)</b> Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	GRRN has its office in Tieglow, and branches in the other 4 districts of Bakool Region. The organization has worked for 12 years in partnership with Unicef, GTZ, CARE Somalia, and UNHCR in the same Region. GRRN has implemented WASH activities in these Districts before and currently implementing WASH activities in the region, GRRN has also implemented food distribution with GTZ during the famine in December 2011. Since GRRN is implementing WASH activities at the moment in Bakool region it found out a GAP in these districts. These factors will exacerbate further the AWD risk. As the rains are underway, the weaker among the community are under risk situation, threat of cholera and AWD is high.
<b>(C)</b> List and describe the activities that your organization is currently implementing to address these needs. (maximum 1500 characters)	GRRN is already actively present in Huddur, Wajid, Rabdure, Tieglow and Elberde districts where it has good relationship with the community. GRRN currently under takes coordination with other interventions in the same districts and has planned to undertake this project as similar interventions are not there to address that need. The community elders and women groups in the district have approached GRRN office to fund raise with donors at Nairobi to assist the vulnerable people in the district. GRRN is currently implementing:- 1) WASH activities in Huddur, Wajid, Rabdure, Tieglow and Elberde. 2) Signed PCA on Nutrition programmes in Tieglow district with Unicef. 3. Distributing NFIs to IDPs families in Elberde District in partnership with UNCHCR (March/April).

**4. LOGICAL FRAMEWORK (to be completed by organization)**

<b>(A) Objective*</b>	To assist 48,276 affected people in Huddur, Wajid and Raddhure districts to access safe drinking water and improved hygiene practices		
<b>(B) Outcome 1*</b>	8,046 households get 16,092 jerrycans and 72,414 Soap bars		
(C) Activity 1.1*	8,046 households will be issued with 2 jerry cans each. Aqua tabs and water marker will issued to each HH, while 1 bar of soap will		
(D) Activity 1.2	Vendor from the local traders will be selected to supply the jerrycans and the soap from Mogadishu to project sites then distribute to		
(E) Activity 1.3	1 bar of soap will also be distributed to the households per month for 3 months		
(F) Indicator 1.1*	Water, Sanitation and Hygiene	Number of people with temporary access to safe water	<b>Target*</b> 48276
(G) Indicator 1.2	Water, Sanitation and Hygiene	Number of jerry cans distributed. 2 Jerrycans will be distributed to	<b>Target</b>
(H) Indicator 1.3	Water, Sanitation and Hygiene	Number of bars of soap distributed. 1 bar will be distributed to ea	<b>Target</b>
<b>(I) Outcome 2</b>	8,046 Households get access to clean water		
(J) Activity 2.1	Chlorination of 120 shallow wells in Huddur, Wajid and Raddhure district		
(K) Activity 2.2			
(L) Activity 2.3			
(M) Indicator 2.1	Water, Sanitation and Hygiene	Number of people with sustained access to safe water	<b>Target</b> 48276
(N) Indicator 2.2			<b>Target</b>
(O) Indicator 2.3			<b>Target</b>
<b>(P) Outcome 3</b>	Hygiene promotion committees formed in 18 villages, and hygiene promotion training and campaigns undertaken to benefit 48,276		
(Q) Activity 3.1	Community mobilization to select 18 project committees from each and every site of project will be done. 7 members will be selected		
(R) Activity 3.2	Continuous community awareness and Hygiene promotion campaigns will be carried on throughout the implementation period		
(S) Activity 3.3			
(T) Indicator 3.1	Water, Sanitation and Hygiene	Number of people who have participated in interactive hygiene pi	<b>Target</b> 48276
(U) Indicator 3.2	Water, Sanitation and Hygiene	Number of Water Management Committees trained	<b>Target</b>
(V) Indicator 3.3			<b>Target</b>
<b>(W) Implementation Plan*</b> Describe how you plan to implement these activities (maximum 1500 characters)	GRRN intends to implement the intervention through mobilizing the community to form the committees of each site, a selection criteria is set in consultation with the committees set, the criteria includes:- beneficiary be either an ldp, vulnerable house hold, women headed household will be priority one for the distribution of the Kits, then the registration of the households to receive the assistance will be made. The vendor to provide/supply the items will be selected through tendering process, the best vendor will be nominated by the bid committees and will be awarded the contract. also while the registration of the beneficiaries will be prepared in consultation of the respective committees. The items will be purchased, transported and distributed to the households of each site by the vendor while GRRN staff on ground will monitor the implementation of the project. The jerrycans are planned to be purchased at the rate of 2.8 USD per jerry can while 0.2 USD will be purchased per bar of soap. The committees will be		

**5. MONITORING AND EVALUATION (to be completed by organization)**

<p>(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) *</p>	<p>The GRRN officers and its staff based in each district will be monitoring the implementation of the project. The monitoring will be undertaken daily/weekly and monthly as post distribution monitoring exercise will also be conducted to find out the number of soap and jerry cans distributed to each household. The monitoring reports will be shared with the other stakeholders including the OCHA and the cluster in the monthly meetings. For accountability and best reporting practices, GRRN will use registers to capture the names of the beneficiaries, villages showing the number of Jerry cans and soaps they received with the signature or thumbprint of head of the household. The names, contacts of the committees will be made available for OCHA and other cluster for coordination and independent verification purposes. Photos of the beneficiaries will be taken during distribution and will be shared with donor and the relevant clusters. Evaluation will be conducted at mid and end term of the program where the implementation, effect and impact of the program will be looked at and reports will be submitted to the concerned stakeholders for future references. The methods of monitoring and evaluation will include individual interview, group discussion, observation and project documents reference. The villages committees will as well be independent in their task regarding the project activities.</p>																																																																																								
<p>(B) Work Plan Must be in line with the log frame. Mark "X" to indicate the period activity will be carried out</p>	<table border="1"> <thead> <tr> <th rowspan="3">Activity</th> <th colspan="6">Timeframe</th> </tr> <tr> <th colspan="6">Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months</th> </tr> <tr> <th>Week 1-4</th> <th>Week 5-8</th> <th>Week 9-12</th> <th>Week 13-16</th> <th>Week 17-20</th> <th>Week 20-24</th> </tr> </thead> <tbody> <tr> <td>1.1* 8,046 households will be</td> <td>X</td> <td>X</td> <td>X</td> <td></td> <td></td> <td></td> </tr> <tr> <td>1.2 Vendor from the local tra</td> <td>X</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>1.3 Chlorination of 120 shall</td> <td>X</td> <td>X</td> <td>X</td> <td></td> <td></td> <td></td> </tr> <tr> <td>2.1 Community mobilization</td> <td>X</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>2.2 Continuous community a</td> <td></td> <td>X</td> <td>X</td> <td></td> <td></td> <td></td> </tr> <tr> <td>2.3 0</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>3.1 Community mobilization to select 18 project committees from each and every site of project will be done. 7 members will be selected</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>3.2 Continuous community awareness and Hygiene promotion campaigns will be carried on throughout the implementation period</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>3.3 0</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>							Activity	Timeframe						Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months						Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24	1.1* 8,046 households will be	X	X	X				1.2 Vendor from the local tra	X						1.3 Chlorination of 120 shall	X	X	X				2.1 Community mobilization	X						2.2 Continuous community a		X	X				2.3 0							3.1 Community mobilization to select 18 project committees from each and every site of project will be done. 7 members will be selected							3.2 Continuous community awareness and Hygiene promotion campaigns will be carried on throughout the implementation period							3.3 0						
Activity	Timeframe																																																																																								
	Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months																																																																																								
	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24																																																																																			
1.1* 8,046 households will be	X	X	X																																																																																						
1.2 Vendor from the local tra	X																																																																																								
1.3 Chlorination of 120 shall	X	X	X																																																																																						
2.1 Community mobilization	X																																																																																								
2.2 Continuous community a		X	X																																																																																						
2.3 0																																																																																									
3.1 Community mobilization to select 18 project committees from each and every site of project will be done. 7 members will be selected																																																																																									
3.2 Continuous community awareness and Hygiene promotion campaigns will be carried on throughout the implementation period																																																																																									
3.3 0																																																																																									

**6. OTHER INFORMATION (to be completed by organization)**

<p>(A) Coordination with other activities in project area List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them</p>	<p>Organization</p> <ol style="list-style-type: none"> <li>1 GRRN</li> <li>2 SITE</li> <li>3 Sigle</li> <li>4 MARDO</li> <li>5</li> <li>6</li> <li>7</li> <li>8</li> <li>9</li> <li>10</li> </ol>	<p>Activity</p> <p>Wash Livelihood(Rehabilitation of W/ctments) Livelihood(Rehabilitation of W/ctments) Health- Runing MCH in Xuddur</p>									
<p>(B) Cross-Cutting Themes Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note</p>	<table border="1"> <thead> <tr> <th>Cross-Cutting Themes (Yes/No)</th> <th>Outline how the project supports the selected Cross-Cutting Themes.</th> <th>Write activity number(s) from section 4 that supports Cross-Cutting theme.</th> </tr> </thead> <tbody> <tr> <td>Gender</td> <td>Yes</td> <td>Women will be prioritized to receive the assistance for the households since</td> </tr> <tr> <td>Capacity Building</td> <td></td> <td></td> </tr> </tbody> </table>		Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.	Gender	Yes	Women will be prioritized to receive the assistance for the households since	Capacity Building		
Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.									
Gender	Yes	Women will be prioritized to receive the assistance for the households since									
Capacity Building											