

Jordan

Programme Title:	Adaptation to Climate Change to Sustain Jordan's MDGs
Programme number & MPTF ref:	MDGF-1646-E-JOR Adaptation to (67143)
Window:	Environment & Climate Change
Approved Budget by NSC (US\$):	4 million
Participating Organizations:	UNESCO, WHO, UNDP, FAO
Dates of First /Second installments:	29-Jan-2009 / 10-Feb-2011

ACTIVITIES REPORTED:

Main Substantive Activities:

Water Safety Plans (WSP) are complete in five selected demonstration water supply systems in Urban and Rural areas along with the training package, and Training of Trainers plan designed in synchronization with the WSP implementation process. Ministry of Health (MOH) drinking water surveillance programme and laboratories strengthened. The MOH National Strategy Team is developing the National Adaptation Strategy and Plan of Action to Protect health from Climate Change (CC) which is expected to be finalized July 2012. Risk assessment inventory on impact of CC on food security and crop productivity conducted. CC adaptation options and improvements of crop productivity were identified and tested. Model farms for the treated wastewater reuse established. Socio economical impacts of CC on water resources studied. CC health vulnerability assessment completed. National climate change adaptation policy and action plan completed. Training on transboundary water resources management done. Training on socio-economic impact of CC done. Water quality compliance rate is 99% (4% over target). Flood risk assessment, urban rain water harvesting assessment & water evaluation and planning for climate change completed. Planned environment and water resources center for advocacy education and capacity building established. 4 CC case studies completed (2 more than original target). Public awareness was enhanced for students in Jordan through a competition to develop a storyboard for a cartoon on water issues using an information kit provided by UNESCO for guidance. One community for piloting climate change adaptation at the local community level selected with a focus on the use of participatory approaches and involvement of the local community in domestic wastewater management and use of best management practices at the farm level to protect the Groundwater resources of the area.

Problems and lessons learned:


Initial Coordination with Government
Coordination within the Government
Managerial
Joint Programme design.

The programme has communications strategy in place: Yes

CHARTS & FIGURES
As of 31 December 2011

Organization	Approved Budget	Transferred	Exp rate	Total Expenditure	Supplies, equipmt & transport	Personnel	Training of counter	Contracts	Other direct costs	Indirect costs
FAO	827,667	633,109	70%	441,230	13,423	119,545	25,043	218,036	36,319	28,866
UNDP	873,333	669,916	52%	349,462	48,766	243,383	5,138	34,128	743	17,304
UNESCO	699,000	536,328	66%	351,332	15,511	114,001		191,060	7,776	22,984
WHO	1,600,000	1,108,334	51%	566,601	124,486	225,582	34,224	108,466	36,776	37,067
	4,000,000	2,947,687	58%	1,708,626	202,186	702,511	64,405	551,689	81,613	106,221

Transfers & Expenditures



Expenditure by category

