

# United Nations Peace Fund for Nepal (UNPFN) Project Status Update

For the period of Jan- March 2011

## 1. Project Overview

<b>Participating UN Organization:</b>	FAO	<b>Cluster area:</b>	C:Recovery/quick impact project
<b>Project number:</b>	UNPFN/C-2	<b>Funding round Strategic Outcome:</b>	
<b>Project Title:</b>	<b>Piloting Land Registration and Land Management in Achham District</b>		
<b>Total approved project budget:</b>	<b>US \$ 50,000</b>		
<b>Funds committed and disbursed to-date:</b>	US \$ 7,627	<b>% of approved budget:</b>	15.2%
<b>Funds disbursed to-date:</b>	US \$ 7,627	<b>% of approved budget:</b>	15.2%
<b>Project start date:</b>	July 2010	<b>Original end date</b>	December 2010
<b>Revised end date (if applicable):</b>	November 2011	<b>Anticipated total project duration:</b>	17 months

## 2. Overview of progress to-date against project outcomes

<b>Outcome</b>	<b>Progress: achievements / results / outputs delivered to-date</b>	<b>% of planned</b>
Cadastre rehabilitated in Accham district	<p>Project Manager appointed by the GoN Steering Committee under the chair of the Secretary, MoLRM already active Bajjnath VDC of Acchaam district selected as the pilot project</p> <p>Project revised and the implementing partner Ministry of Land Administration and Management allotted its complementary activities</p>	10%

## 3. Overview of project objectives, results and challenges in this quarter

The revised project document has forsaken the original plan of using GPS as the recommended methodology on the grounds that the method is very expensive and the existing government system does not provide the sophisticated technological base and technical supports necessary for the implementation of such activities. Therefore, the traditional plane-table method will be used which will be compared with ortho-images.