

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-17

Name and Title of Person submitting the report *

Jose Fernandes Junior, Programme Analyst

Name and Title of Person who approved the report *

Jose Malam Jassi, Head of Governance Cluster a.i.

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title *

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- Other, Specify

Project Start Date *

2020-01-30

Project end Date *

2025-01-30

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

7

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Youth Political Party

What is the total amount (in USD) disbursed to the implementing partner to date *

12.4

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Development of an Agenda for Youth Political Parties through the elaboration of a strategy document with an integrated gender approach that reflects the voice of young people from various spheres (partisan and non-partisan) and responds to their criticism of the current way of doing politics and welcomes their suggestions regarding the processes that can help improve their representativeness, but above all increase their participation in the democratic game.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

National NGO

What is the name of the Implementing Partner *

TINIGUENA AND LIGA

What is the total amount (in USD) disbursed to the implementing partner to date *

42.8

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Development of a mechanism directed to civil society in the follow-up of key reforms with a monitoring model built for the sectors of recruitment, career advancement and adoption of laws in the public administration.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

Media

What is the name of the Implementing Partner *

Consortium media, Inovation and Social Communication (CMICS)

What is the total amount (in USD) disbursed to the implementing partner to date *

26.444

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

CMICS has been organizing the open class to discuss priority reform as stated in Conakry agreement (constitution, electoral law and cadre law of political party), but also public administration and security and defense sector. Discussion and dissemination amongst 16 radios community in the country, Political System in Guinea-Bissau and the role of journalists in monitoring the performance of the organs of sovereignty, human rights, access to quality information.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

CSO Consultation Space

What is the total amount (in USD) disbursed to the implementing partner to date *

25.7

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Approval and implementation of a Common CSO Agenda for Peace and Sustainable Development. Operationalize the common agenda of civil society organizations, its dissemination and appropriation by social and political actors. To work in the sense that civil society organizations should joint synergy, coordinate actions impacting positive on political, social and economic sphere of the country, thus affirming themselves as defenders of human rights, including women's rights.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

National School of Administration (ENA)

What is the total amount (in USD) disbursed to the implementing partner to date *

40.5774

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

National School of Administration is the headquarter of Leadership Academy. His facilities have been used to deliver in person and online training, conferences, Djumbai, and also through its regional polos equipped in Bafata, Buba and Canchungo. Trough the Project, ENA will also provide a Library in its facility.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Guinean Association of documentalists, archivists and librarians (AGDAB)

What is the total amount (in USD) disbursed to the implementing partner to date *

106.449

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Guinean Association of documentalists, archivists and librarians

Strengthen the system for safeguarding and preserving the national documentary heritage and history, by digitizing the historical archives and launching an online portal that allows access to the digital library and national public archives

The Association has developed its work in two moments. The first moment focused on recovery of the historical archives of Guinea-Bissau, its digitalization, installation of internet network, restructuring and rehabilitation of the physical space, creation of the site as an online repository of documents for the rescue, preservation and conservation of the collection of public documents, as well updating the library software.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

National NGO

What is the name of the Implementing Partner *

Peace and Security Network of the Community of West African States (ECOWAS)

What is the total amount (in USD) disbursed to the implementing partner to date *

11.375019

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Promoting Policy dialogue between communities and authorities in the definition of measures in response to COVID-19.

Does the project have an active steering committee? *

- yes
- no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? *

0

*

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

Please limit your response to 275 words

The project staff has had a meeting with the Minister of Foreign Affairs, International Cooperation and Communities and ECOWAS resident representative to inform and ask her participation on a High-level Conference to Prevent Electoral violence in West Africa: Lessons Learn and best practices. The conference is a joint activity with ECOWAS resident Representative Office in Bissau, and it will gather 200 personalities from sub-region and national level ahead of electoral process.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$)	Transfers to date (in US \$)	Expenditure to date (in US \$)	Implementati on rate as a percentage of total budget (calculated automatically)
	<i>Please enter the total budget as is in the project document in US Dollars</i>	<i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<i>Please enter the approximate amount spent to date in US dollars</i>	
UNDP: United Nations Development Programme	1.682103 *	1.682103 *	1.44526208 *	85.92 %
UNFPA: United Nations Population Fund	135.462 *	135.462 *	121.487 *	89.68 %

WFP: World Food Programme	182.435*	182.435*	182.435*	100 %
TOTAL	319.58	319.58	305.37	95.55%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **95.55%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

95.58

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

24.77

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 79.16**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

495.34687

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 75.64**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

495.34687

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Report PBF_Project document_Political Stab November 14 VDF1-10_2_28.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *


Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities


Contracting of Partners *




Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

Since last report, the project has advanced some outputs. Political Instability, COVID-19 and more recently the dismissal of the National people Assembly on 16 May, as created obstacles to reach out the beneficiaries. A consultant project manager has concluded her assignment of three months. Given the challenge of implementation of projects activities recruitment started for both project staff, P4 and NOB, and one more consultant. The evaluation of the first phase of the project is ongoing. The extension contract of the mediation expert consultant was extended till december and he will deliver training in Conflict Analysis, Management and Resolution: Negotiation, Mediation and Dialogue to the Youth Political Parties Forum (30 November to 03 of December). As a follow up of the 4-day training delivered to Movimento and CSO consultation space in Uaque, from 22 to 26 June 2022 a meeting was organized was organized on 9 November 2022. The purpose of the meeting included: (i) to revisit the recommendations and action plan proposed by the CSO organizations during the training; (ii) to do a preliminary assessment of training and capacity-building needs of these organizations (which can be developed as part of the Academia de Liderança in the future); (iii) the introduction by Project staff of the 2nd Phase of the Political Stabilization and Reform Project including the Agenda Cidadã initiative; and, (iv) the presentation by the EU (with UNDP support) of the Ianda Guiné Djunto/SIPP project. Approximately 20 CSOs representatives attended the meeting.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

The project has contributed to increase mediation and dialogue skills amongst MPs and political party members as well as for civil society, who more and more are being called to lead dialogue initiatives in the country vis-à-vis the political situation. As described in further details in the baseline study, no MPs reported dialogue as being good or very good and 100% of the ANP respondents considered the present dialogue and trust to be adequate but has been reduced since the inception of the project (mostly due to the political situation). Contrary, as per the baselines study, political party members say inter-party dialogue has improved.

Additionally, the CSOs Consultation Space has consolidated its status as a key player overseeing and monitoring Government's actions in key areas, including health, education, governance, and legislative developments, more and more actively and coordinated. For the longest period ever in Guinea-Bissau these CSOs (over 25+) are in daily contact between themselves and whenever needed they immediately mobilize to discuss the situation and act, if appropriate - this has led to several press releases on critical issues mainly after the coup d'état attempt, such as human right violations, attack to MPs and to the radios and shutdowns, human rights defenders, radio commentators, activist, etc. The CSO Consultation Space has been received by the President and key ministers to present CSO's concerns and advocate for solutions, asking government to take prompt action on the strikes in health and education sector, the rising commodity prices on the markets, alleged involvement of government officials in drug trafficking and the incapacity of the government to hold the elections on 18 December.

On the approval of key reforms for the country, the project has ensured more participatory and inclusive processes are put in place to allow civil society and citizens at large to be aware of developments and be able to contribute. Up to now, the National People's Assembly has not approved any reform.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Effective and Coordination in-country confidence building measures, dialogue and mediation interventions from ECOWAS, UN, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau

Outcome 2: *

Systemic reforms advanced through inclusive processes (as stipulated in the ECOWAS roadmpa and Conakry Agreement)

Outcome 1: Effective and Coordination in-country confidence building measures, dialogue and mediation interventions from ECOWAS, UN, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

With the support of the project and the endorsement of ECOWAS, the Commission on Good Offices planned a series of initiatives directed at parliamentary benches (PAIGC; MADEM-G15, PRS, APU-PDGB, UM, and PND). The Commission on Good Offices convened a series of trainings tailored to members of Parliament, with the objective of strengthening their capacity to jointly reflect and use shared tools to analyze the political situation in the country and the opportunities existing for conflict and dispute resolution in select issue-areas and themes through negotiation (integrative), mediation and dialogue. This was in close consultation with ECOWAS, securing its support and involvement in these activities – both with the ECOWAS delegation in Bissau as well as at Headquarters in Abuja, Nigeria.

The dissolution of the ANP, on 16 May, negatively impacted the restitution to the ANP plenary and the Good Offices Group, guided by its finding during the training and their approved action plan, proposed that this initiative be moved from the ANP to Political Parties.

The project is supporting the Youth Political Parties Forum, which includes the youth wings of the 6 parties with a seat in the National Parliament to develop a Youth Political Parties Agenda through the elaboration of a strategy document with an integrated gender approach that reflects the voice of young people from the various spheres (partisan and non-partisan) and welcomes their suggestions regarding the processes that can contribute to improving their representativeness.

The project continues to support the Civil Society Consultation Space by organizing the last, of three regional forums in Buba, Quinara region, on October 1 and 2. The two days of reflection that gathered 100 participants to discuss and raise concern on social and economic issues affect them which led to a production of Buba a declaration. The declaration urges the government to work on the decentralization of the judiciary police, as well as the reopening of the courts of the sectors, adoption of a national strategic plan for the prevention of radicalism and religious extremism.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Efforts continued to be made to ensure youth and women's inclusion and participation in all work conducted by this project, namely in the work of the ANP Good Offices Group and the CSO Consultation Space, whose Common Agenda has as a key principle gender equality and gender mainstreaming and the training at Leadership Academy in partnership with Girl MOVE Academy and ENA on Female activation Talent for 193 females.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Effective and Coordination in-country confidence building measures, dialogue and mediation interventions from ECOWAS, UN, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	1.2: Youth political party leaders forum for a youth common agenda held	0	1	Observation, participant´s list with representatives of all youth political parties and reports on the Forum	
1.2	1.1.4b Number of Training on preventing Electoral violence for High Level actors contributes to building trust among political parties and other key stakeholders	1 training held	4.1.4b: 4 high level training courses	Observation and participant´s list with evaluation of the knowledge obtained by participants	
1.3	Indicator 1.1.6: Approved Youth common agenda by Youth Political Party Leaders Forum	0	1 common agenda approve	A common agenda for youth political approved and disseminated	
<p>How many outputs does outcome 1 have?</p> <p>0 1 2 3 4 5 more than 5</p>					
<p>Please list up to 5 of most relevant outputs for outcome 1</p>					
<p>Output 1.1</p> <p>Support ECOWAS and national-led intervention efforts to foster effective inter-party and political leaders dialogue, involving women and youth</p>					

Output 1.2

Civil Society contributes effectively to political Stabilization

Output 1.3

Support RC and UNOWAS Good Office role

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Support ECOWAS and national- led interventio n efforts to foster effective inter-party and political leaders dialogue, involving women and youth	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Good offices Action Plan developed by the Parliament to foster inter-party dialogue	0	1	Action plan available and presented to the Parliament for approval	

1.1.2	Youth political party leader's forum for a youth common agenda held	0	1	Observation, participant's list with representatives of all youth political parties and reports on the Forum	
1.1.3	Crisis Management training for High Level actors held	0	1	Observation and participant's list with evaluation of the knowledge obtained by participants	

» Output 1.2

Output 1.2: Civil Society contributes effectively to political Stabilization	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	levels of trust among CSOS increase and enables them to contribute to stabilization	Reduce trust levels - Medium	Trust levels change - High	Perception surveys applied to CSOs in 3 different moments	
1.2.2	Percentage of CSO members who report positive changes in understanding dialogue, negotiation, and conflict resolution skills	1	At least 70% of CSO members report positive changes in understanding dialogue, negotiation and conflict resolution	Evaluation assessment applied to CSO members before and after trainings	

1.2.3	Number of interventions developed and implemented by CSO groups towards inclusive political dialogue and social cohesion at vertical and horizontal level	Two interventions, one led by the OCNC on the negotiation of stability pact and the other by women's council on the quiet diplomacy initiative	3 CSO groups develop and implement interventions to contribute to inclusive political dialogue and social cohesion at vertical and horizontal level	Interventions designed and their results assessed via questionnaires following the implementation of the small projects	
-------	---	--	---	---	--

» Output 1.3

Output 1.3: Support RC and UNOWAS Good Office role	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1					
1.3.2					
1.3.3					

Outcome 2: Systemic reforms advanced through inclusive processes (as stipulated in the ECOWAS roadmpa and Conakry Agreement)

Rate the current status of the outcome progress

*

1. Off Track
 2. On Track
 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

The agenda of the National Peoples' Assembly 2022 second ordinary session, approved on 17 March by the Permanent Commission and submitted the discussion of the Draft revision of the Constitution proposed by the ANP Ad Hoc Commission for the revision of the Constitution, and the draft electoral law and the political parties' law. The project has supported consultations on both drafts.

Furthermore, to increase citizens' knowledge on the reforms and correct reporting on the media, UNDP is working with Consórcio Média, Inovação da Comunicação Social (CMICS) to build the capacity of senior and junior journalists on the systemic reforms and facilitate a space for synergies so that journalists can exercise dynamic, proactive, and independent journalism capable of overseeing public policies, promoting human rights, and participatory citizenship. During the reported period, 4 open classes were organized by CMICs on "Press law vs Distribution law of the press cards", "Journalism and Security - a debate between journalists and the security forces", "Constitutional Reforms and Stabilization", and "The role of journalists in protecting human rights". To complement the open classes, CMICS organized, with the technical support of UNDP, a two-day seminar on the topic of "Illicit markets and illicit economy" for 30 journalists from 30 different media outlets. At the end of the training, an international Network of Journalists on Illicit Economy (REJOMIE-GB) was created with the goal of developing synergies between journalists from the sub-region in reporting drug trafficking and organized crime.

Following the investigative journalism competition "For Reforms and a Stable Governance in Guinea-Bissau", launched in June 2021, the three selected groups of journalists presented their investigative work, which was widely disseminating with the support of CMICS. In April 2022, the investigative piece on Human Rights in Djobel, was presented and discussed at the "Journalist Café" organized by the Journalist Union and funded by the European Union

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Under this outcome, the project continued to actively support in all outputs, to ensure gender parity in the selection of participants and speakers. Under the Leadership Academy, from the 11 members of the advisory Council, 4 are women. The trainers of the Academy have 8 women, out of 23. For each training course, participants will be 50-50 in terms of gender inclusion

A specific methodology which the main goal is to contribute to the promotion of female leadership and gender equality in Guinea-Bissau by activating and developing female talent of change agents and its potential to transform society is ben implemented by Girl MOVE Academy.

The methodology targets 193 young female graduated and those who are in last year of their graduation from three Academic Institution, namely Lusophone University, Jean Piaget University and National School of Administration (ongoing).

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 2: Systemic reforms advanced through inclusive processes (as stipulated in the ECOWAS roadmpa and Conakry Agreement)**

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	% of Citizens awareness on systemic reform processes	TBD	50% of citizens consulted report knowledge	Evaluation assessment applied to citizens	
2.2	a) A roadmap for priority reforms is debated and owned by CSOs	TBD	Roadmap approved recommendations discussed and accepted by State Authorities	Evaluation assessment applied to citizens	
	b) Number of CSO gathered in the consultation	TBD	100 CSO gathered on the Consultation space		
2.3	level of satisfaction of Stakeholder groups with (i) the consultation process for the systemic reforms AND (ii) the content of the laws - and if the laws	1	65% of Stakeholder groups surveyed show satisfaction with the process and the content of the laws.	Evaluation assessment applied to citizens	

How many outputs does outcome 2 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

CSO monitoring systems and advocacy contribute to a National Consensus on Priority Reforms

Output 2.2

Leadership academy contributes to broadening grassroots engagement on priority reforms and political processes

Output 2.3

Increased awareness on reconciliation by promoting a common understanding of the past

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: CSO monitoring systems and advocacy contribute to a National Consensus on Priority Reforms	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	# of National Conferences, with actionable recommendations organized	1 Stability Conference, 2016)	2	Report of the Conference	
2.1.2	National and regional Consultations held on 3 draft law	0	1	Observation and attendance of relevant meetings	

2.1.3	# of multistakeholder platforms established in the regions	0	5	Meetings, report and recommendations of multi-stakeholders' platforms on the monitoring of sectorial plan developed	
-------	--	---	---	---	--

» Output 2.2

Output 2.2: Leadership academy contributes to broadening grassroots engagement on priority reforms and political processes	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	2.2.3: Number of Agents of change that attended the training	0	30	Observation, report of the training	
2.2.2	# of rural women trained in small business, human rights, access to justice and leadership to enhance their capacity to become agents of change	2000	2550	Observation and participant's list with evaluation of the knowledge obtained by participants	
1.2.3	2.2.4 # of new leaders trained who use their knowledge to promote change	0	4	Surveys to alumni	

» Output 2.3

Output 2.3: Increased awareness on reconciliation by promoting a common understanding of the past	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	2.3.3: People aware on the contributions of historical events and personalities, including women as a tool to reinforce national cohesion and sustain peace	TBD	1000	Meeting and report	
2.3.2	Number of people that accessed the online virtual history exhibition at INEP website	0	1000	Records from INEP	
2.3.3	2.3.1 Number of key historical documents, photos, and videos, digitalized and made available online	0	1000 key historical documents, photos and videos, digitalized and made available online	Records from INEP	

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- yes
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

3

Event Title:

High-Level Conference on Preventing Electoral Violence in West Africa: Lessons Learn and Best practice

Date (can be tentative)

2022-12

Location (if known)

Bissau

Target Audience

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

During the upcoming mission of the mediation expert, scheduled to First week of December 2022, a High-Level Conference on Preventing Electoral Violence in West Africa: lessons Learned and Best practice will take place for two hundred participants. It's expected that ECOWAS Political Commission, the Resident Representative of ECOWAS in the country, UNOWAS, CSO, technicians, Academia, National Electoral Commission, Supreme Court, Political Parties, Government and Resident Coordinator of UN system to participate. This will be the opportunity to launch the Portuguese version of the ECOWAS manual on dialogue and mediation, which was translated by the project, and it's expected also during this upcoming mission, in close coordination and collaboration with ECOWAS PAPS

Any other information on the event

One of the objective is to Promote experience-sharing, frank dialogue and understanding of election-related conflicts and disputes by exploring, reflecting and discussing cases from within the West Africa region, including best practices and lessons learned; o Contribute to efforts at fostering national peace and reconciliation initiatives in Guinea Bissau in the context of the upcoming elections and on-going key political processes and reforms; o Promote confidence, trust and consensus-building between and amongst the main political and civil society actors in Guinea-Bissau

2

Event Title:

*

Citizen's Convention

Date (can be tentative)

*

2023-03

Location (if known)

Bissau

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

The Citizen's Convention aims to produce a series of recommendations to be delivered to the next elected government on various past and present interventions Organize and systematize the recommendations of the various interventions of different stakeholders on different themes (Transform the convention into a periodic event to reflect on the country's challenges in terms of development, human rights, justice, strategy on diaspora, forum on land law, sectoral development plans

Any other information on the event

Members of CSO personalities will attend the convention.

3

Event Title:

*

Forum of Reforms

Date (can be tentative)

*

2023-04

Location (if known)

Bissau

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Develop a strategic guidance on how to advocate and monitor the priority reforms as stipulated in Conacky agreement (constitution, Cadre law of Political party and electoral law), including the public administration and security and defense sector.

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

*

3

Key Stakeholder :
CSO consultation Space

*

What were the challenges/problem they faced prior to the project implementation?

*

Prior to the project implementation, is clear that CSO remain divided due to the political environment of the 2019 elections.

What has been the impact of the project on their lives

*

Please limit your response to 350 words

The creation of a Common Agenda for Development and Peace is a sign of commitment of different CSOs to come together in one voice to address country challenges in political, economic and cultural aspect.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*

Please limit your response to 350 words

"As a CSO members, we still with our individual challenges due to a fragile political context, but we remain committed to our principles of using our voices to demand from government the respect for human rights, freedom of speech, justice and security. The project as contribute a lot in promoting dialogue amongst us and our interlocutors".

2

Key Stakeholder :
Youth Political Party Forum

*

What were the challenges/problem they faced prior to the project implementation?

*

"Prior to the project intervention, the youth political leaders were on their island. We were not acting as a change maker. Due to the Polical environment in the 2019 elections, we were captured from the narrative of enemy, not a competitor."

What has been the impact of the project on their lives

*

Please limit your response to 350 words

The project supported the creation of Youth Political Party Forum. An entry points opportunity to change the narrative of a country political instability and see themselves as a part of this process, participating actively.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*

Please limit your response to 350 words

"We do are now, more conscious of our responsibility. We are part of the process of change, Leaders and change agents willing to participate and transform this country. The project as contributed for that."

3

Key Stakeholder :
National School of Administration (ENA)

*

What were the challenges/problem they faced prior to the project implementation?

*

Prior to the project implementation, ENA has only two curricula of training focused mainly to the public servants. Apart from that and according from what we saw, the frontline structure was ENA not open to dialogue.

What has been the impact of the project on their lives *

Please limit your response to 350 words

The project contributed a lot in putting ENA in the Mapp. The project engaged also in creating a safe environment were all people feel safe to express and to be part of the process of transformation.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group *

Please limit your response to 350 words

"We, at ENA are grateful for all that are happen since we engage with project. ENA, as a Leadership Academy headquarter, the project as contributed a lot for our visibility and promotion. Now we receive high level political figures in our facilities, opportunity of partnership, the possibility of having in online training session, the library and the introduction the Leadership thematic in our Curricula, it meant a lot".

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

The project has transformed lives of 193 young Females who participated in a Female talent activation Program of Leadership Academy, National School of Administration (ENA) and Girl MOVE association.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

FB_IMG_1664833013496-7_27_36.jpg



File 2

For photos, please use high resolution JPEG format

20220804_094713-7_28_25.heic



File 3

For photos, please use high resolution JPEG format

IMG-20220712-WA0004-7_31_45.jpg



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

<https://www.dw.com/pt-002/sissoco-embal%C3%B3-exonera%C3%A7%C3%B5es-tamb%C3%A9m-est%C3%A3o-relacionadas-com-exig%C3%A2ncias-do-fmi/a-63526058>

Link 2

<https://www.https://www.dw.com/pt-002/tr%C3%A1fico-de-droga-altos-respons%C3%A1veis-citados-em-esc%C3%A2ndalo-na-guin%C3%A9-bissau/a-63522698>

Link 3

<https://www.dw.com/pt-002/guin%C3%A9-bissau-oposi%C3%A7%C3%A3o-e-sociedade-civil-denunciam-incompet%C3%Aancia-do-governo/a-63526211>

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

- **Regular meetings with CSO Consultation Space and participation at the Security, Justice and Peace Forum held in Buba, Canchungo and Gabu**
- **Regular meetings and attendance to Open Classes of the CMICS**
- **Participation in the courses of the Leadership Academy**
- **Field visits to national library under the grant provided to the association working at the public library.**
- **Accompany the Cambridge pilot initiative to Sao Domingos and Nhacra, as well as follow-up initiatives**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words

UNDP has collected baselines for the indicators that did not have it. The collection of baselines by a team of consultants also led to suggestions in terms of change of indicators and outputs as well as updates to the M&E Plan

Has the project launched perception surveys or other community-based data collection? *

yes

no

Please provide a brief description *

Please limit your response to 350 words

Under this reporting period, UNFPA signed an agreement with a national CSO, which has started a perception survey to CSOs and public at large on the systemic reforms, which hasn't been concluded

Evaluation

Has an evaluation been conducted during the reporting period? *

- yes
 no

Evaluation budget (in USD): *

40

If project will end in next six months, describe the evaluation preparations

Please limit your response to 350 words

TOR for the evaluation and end line study prepared and shared with PBSO

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

2

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started.

Please enter each funding agent and their contributions separately

Name of Funder *

Mava Foundation

Amount in USD *

96000

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started.

Please enter each funding agent and their contributions separately

Name of Funder *

UNDP core Trac funds

Amount in USD *

100

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect, i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words

Coordination between the EU, UNDP and Interpeace on activities related to dialogue aimed at strengthening democratic institutions was triggered by informal discussions among project managers and developed into a more formal coordination aimed at ensuring a coordinated approach and developing synergies in Project implementation.

Does the project have an explicit exit strategy. *

- yes
- no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

The political instability and tensions continue to pose several challenges for the timely implementation and achievement of several outputs. The team has been exploring all possible alternatives to achieve the expected outcomes, testing several entry points as well as also shaping and adapting activities according to the current context. Meanwhile, the CSO and Youth Political Party should both led the process of monitoring public policies and address challenge within the Government, by also within themselves.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
