

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2023-11-15

2023-11-15

Name and Title of Person submitting the report *

Tandia Mahamadou, Point focal PBF

Name and Title of Person who approved the report *

Grace Kpohazoundé, Peace and Development Adviser

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input checked="" type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title

*

- 00108189: "Strengthening Youth Participation in Peacebuilding
- 00108201: "Supporting the Consolidation of Community Disarmament, Reintegration of Ex-Combatants and SSR in Cote d'Ivoire"
- 00119197: « YPS1 en pratique » : Auto-analyse et renforcement du leadership des jeunes dans la prévention de la violence politique en Côte d'Ivoire.
- 00095624: Appui a la planification, la coordination, au suivi et a l'evaluation de la mise en oeuvre du plan priorite de consolidation de la paix (PBF Secretariat)
- 00124534: Consolidation de la paix dans la zone frontalière du nord-est de la Côte d'Ivoire, par le biais d'une gestion participative et planifiée des ressources naturelles
- 00125911: Contribution à la construction d'une élite politique responsable à travers la gestion pacifique des crises dans l'espace universitaire en vue d'une paix durable en Côte d'Ivoire
- 00125910: Initiative des Jeunes Leaders (Hommes et Femmes) Engagés pour la Consolidation de la Paix en Côte d'Ivoire
- 00119479: Les jeunes comme moteurs de prévention des discours de haine
- 00113058: Participation des jeunes à la gestion durable des ressources forestières pour le renforcement de la cohésion sociale dans la région Ouest de la Côte d'Ivoire
- 00118902: Participation des Jeunes à la prévention et à la gestion des conflits identitaires liés à la profanation et à l'exploitation des forêts sacrées dans le département de Biankouma en Côte d'Ivoire
- 00112179: Support to democratic processes and peacebuilding in Côte d'Ivoire
- 00112718: Support to Rule of Law and Human Rights for Peacebuilding in Côte d'Ivoire
- Other, Specify

Project Start Date (Date of first transfer)

*

2015-06-15

2015-06-15

Project end Date

*

2023-12-31

2023-12-31

Has this project received an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- yes
- no

Recipients

Is the convening agency a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the convening agency recipient *

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UNDPO
- Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	3132640.13 *	3132640.13 *	3116470.39 *	99.48 %

TOTAL	3132640.13	3132640.13	3116470.39	99.4
				8%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **99.48%**. Can you confirm that this is correct? *

Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

1

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 31326.4**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 31164.7**. Is this correct? *

Correct Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

RAPPORT FINANCIER PROJET Secretariat PBF annuel 2023-12_3_58.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee? *

- yes
 no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

1

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

L'interaction avec le Gouvernement pour ce projet, s'effectue désormais lors des rencontres du Comité Directeur du Cadre de Coopération pour le développement durable (CCDD) du Système des Nations Unies avec le Gouvernement. La dernière rencontre du Comité Directeur aura lieu le 31 mai 2023.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Staff Recruitment *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Collection of baselines *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Identification of beneficiaries *

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Le projet a bénéficié d'une extension de douze mois pour continuer le suivi et la coordination des projets résiduels du portefeuille qui compte six projets actifs dont deux projets transfrontaliers. Au cours de cette période, il s'est agi de : (i) Appuyer à la planification opérationnelle et à la mise en œuvre des projets à travers les rencontres de suivi des réalisations avec les équipes des agences récipiendaires ; (ii) Appuyer à la coordination des évaluations externes des projets en phase d'achèvement, de l'élaboration des termes de référence à l'analyse des rapports d'évaluation en passant par la sélection des consultants-évaluateurs externes; (iii) Appuyer la communication sur les actions et résultats des interventions en matière de consolidation de la paix avec la production des post et d'articles sur le site internet et les réseaux sociaux du SNUD

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested *

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

NA

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

La planification des priorités de consolidation de la paix, la coordination, le suivi-évaluation de leur mise en œuvre, ainsi que la communication sur les résultats sont assurés de façon efficace.

Outcome 1: La planification des priorités de consolidation de la paix, la coordination, le suivi-évaluation de leur mise en œuvre, ainsi que la communication sur les résultats sont assurés de façon efficace.

Rate the current status of the outcome progress

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

Le suivi du portefeuille s'est poursuivi à travers les outils et les mécanismes de coordination mis en place. Ce sont entre autres 10 réunions, 03 missions de suivi, la participation à des activités des projets, le suivi de l'élaboration d'un nouveau projet. Les projets IRF 402 et 403 viennent de prendre fin après avoir bénéficié d'une extension sans coûts de six mois chacun. Globalement, sur six projets que compte le portefeuille, cinq projets prennent fin cette année à l'exception du projet transfrontalier avec le Burkina Faso où le plaidoyer est entrain de mener pour une extension avec coût pour répondre à des défis nouveaux. L'appui continu de coordination va permettre d'accompagner tout le processus d'extension de ce projet, les activités de clôture pour les autres projets et la finalisation ainsi que le lancement d'un nouveau projet borderland. Les évaluations externes de trois projets sont en cours. Les leçons apprises de ces projets seront capitalisées au sein du programme résilience nord-est mis en place par le SNUD et dans lequel les projets PBF jouent un rôle important.

Les projets PBF localisés dans la partie nord du pays contribuent efficacement aux réponses de l'Etat dans sa stratégie de renforcement de la résilience des communautés pour faire face à l'avancée de l'extrémisme violent. A ce titre, lors de la troisième réunion du Comité Directeur Conjoint du Cadre de Coopération pour le Développement Durable (CCDD) 2021- 2025 entre le Système des Nations Unies en Côte d'Ivoire et le Gouvernement, les réalisations du projet transfrontalier avec le Burkina Faso dans le renforcement des services sociaux de base et la gouvernance frontalière pour la prévention des conflits ont été appréciées au même titre que d'autres projets et programmes par l'ensemble des parties prenantes.

Il faut ajouter notre contribution et notre participation à la coordination technique interagences du programme résilience nord-est à laquelle participent dix agences. Notre rôle d'appui conseil et d'orientation contribue à rechercher des synergies entre les projets PBF et d'autres projets existants. L'opportunité d'une visite conjointe dont les préparatifs sont en cours nourriront cette stratégie.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

N/A

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: La planification des priorités de consolidation de la paix, la coordination, le suivi-évaluation de leur mise en œuvre, ainsi que la communication sur les résultats sont assurés de façon efficace.**

Outcome 1	Performanc e Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Existence d'une analyse sur les acquis de la transition et du PACoP, des défis et risques en lien avec la PDA/BCR et d'un nouveau cadre de cohésion sociale lié au Cadre de Coopération des Nations Unies pour le Développement Durable (2021-2025)	Non	Oui	L'analyse des progrès a été faite. La stratégie nationale de réconciliation et de cohésion sociale a été validée sous le lead du Ministère en charge de la réconciliation et de la cohésion nationale.	Le SNUD accompagne l'opérationnalisation de la stratégie par la mise en place d'un Programme conjoint d'appui au renforcement de la Cohésion sociale et de la consolidation de la paix en Côte d'Ivoire 2023 - 2025
1.2	Augmentation des engagements (abonnés) d'internautes sur les comptes Facebook et tweeter du SNUD	1000 (facebook) Tweeter (1 000)	3 000 engagements par post sur facebook 2 000 engagements	- 2021: 5000 -2022: 4959 2023:6670	

1.3

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

La Planification stratégique et la coordination de la mise en œuvre des priorités de consolidation de la paix sont assurées efficacement par le comité de pilotage conjoint.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

<p>Output 1.1: La Planification stratégique et la coordination de la mise en œuvre des priorités de consolidation de la paix sont assurées efficacement par le comité de pilotage conjoint.</p> <p>.....</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress for reporting period</p> <p><i>State the current value of the indicator for the reporting period</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance / Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
--	---	--	---	---	---	---

1.1.1	Nombre de réunions de comités organisés pour une meilleure coordination des projets PBF et la définition d'une nouvelle stratégie en matière de cohésion sociale	0	4	- 2020: 4 - 2021: 5 -2022: 1 - 2023: 1	Un comité directeur conjoint pour le CCDD avec la partie nationale a été organisé en mai 2023. Ce comité a présenté les résultats du programme de résilience au Nord, zone cible du projet transfrontalier avec le Burkina Faso
1.1.2	Nombre de documents de programme et projets préparés et soumis par le Secrétariat Technique	0	4	- 2020: 4 - 2021: 5 -2022: 3 - 2023: 1	Un nouveau projet IRF borderland est en cours de préparation
1.1.3	Nombre de Plans de Travail Annuels (PTA) validés dans les délais	0	Au moins 11 PTA	- 2020: 1 - 2022: 6 - 2022: 6 - 2023: 6	6 PTA élaborés et validés en 2023

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
<hr/>	<hr/>	<hr/>	<hr/>	<hr/>	<hr/>

Event 1	NA				
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
---------------------	------------------------	---	--	--

1	NA			
----------	----	--	--	--

2				
3				
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

NA

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Le suivi des projets a été réalisé sous différentes formes. Il se présentait sous forme de réunions via Teams avec les agences sur la mise en œuvre de leurs activités notamment les difficultés et les défis auxquelles elles font face.

Également des séances de travail par projets, ce qui a permis d'avancer sur les contenus des documents (rapports, demande d'extension de projets, les rapports finaux etc.).

Nous avons organisé aussi deux missions de terrain qui ont permis d'échanger avec les bénéficiaires des projets, de vérifier l'effectivité des activités et leur impact.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Etudes de perception

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Rapports

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

yes

no

Has the project used or established community feedback mechanisms? *

yes

no

» Evaluation

Is the project on track to conduct its evaluation? *

- yes
- no
- Not Applicable

Evaluation budget (in USD): *

Response required

0

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

NA

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- yes
- no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

L'effet catalytique du PBF en Côte d'Ivoire pour amener le Gouvernement et les partenaires à reprioriser leurs interventions en matière de consolidation de la paix vers les zones frontalières, notamment au Nord-est. En effet, les deux projets soutenus par le PBF ont renforcé le rôle de premier plan du Système des Nations Unies dans l'engagement des partenaires techniques et financiers sur la nécessité de recentrer l'attention et les investissements vers la résilience autour de la frontière nord de la Côte d'Ivoire. Sous le leadership du Coordonnateur Résident des Nations Unies, les interventions existantes et futures de tous les partenaires ont été cartographiés et présentés au Conseil National de Sécurité en vue à la fois d'accroître l'engagement des partenaires (avec un programme d'aide potentiel de 2 milliards de dollars contre la menace terroriste venant du Sahel), et d'améliorer la coordination et la complémentarité entre les diverses initiatives.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

La mise en place d'un groupe thématique de travail regroupant les agences travaillant sur la cohésion sociale se présente comme un cadre continu pour adresser les défis et poursuivre les interventions en matière de consolidation de la paix.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

Le besoin d'accompagner les agences dans la formulation des projets, leur exécution et leur clôture demeure une nécessité.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
