

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2023-12-31

2023-12-31

Name and Title of Person submitting the report *

Vanessa Mutoni, Human Rights Officer

Name and Title of Person who approved the report *

Julien Attakla Ayinon, Acting Director HCDH

Have all fund recipients for this project contributed to the report? *

yes

no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

yes

no

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|---------------------------------------|--------------------------------------|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input checked="" type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Other, please specify *

Project Title *

- 00120643: An be gnokon bolo (on est ensemble !) : La jeunesse unie pour un Mali stable
- 00120379: Approche intégrée pour lutter contre l'impunité et pour un accès amélioré à la justice dans le Centre du Mali
- 00118834: Appui à la gestion des risques liés à la dégradation environnementale à travers des mesures d'adaptation dans les zones à risque de conflits intercommunautaires.
- 00119701: Appui au Cadre politique de gestion de la crise du centre du Mali
- 00122876: Cellule d'appui à la coordination des projets PBF au Mali
- 00130613: Consolidation de la paix par l'accès des jeunes femmes et hommes au foncier agricole dans la zone sahélienne du Mali
- 00130336: Consolidation de la paix par la participation active des jeunes et des femmes de Koulikoro dans les mécanismes locaux de gestion-prévention des conflits liés aux ressources naturelles
- 00129745: Les femmes illuminant le chemin vers la paix
- 00125916: Les jeunes engagés pour une paix durable : Appui à la participation des jeunes aux processus de réconciliation au Mali
- 00130047: Projet D'appui à la prévention électorale et promotion de la gouvernance démocratique au Mali
- 00119645: Réconciliation communautaire et renforcement du vivre ensemble au Centre
- 00130046: Soutien à l'auto-emploi de la jeunesse rurale, vecteur de paix et de cohésion sociale au Mali
- 00133351: Projet d'appui à la stabilisation du Mali à travers le Renforcement de l'Etat de Droit
- 00140021: Mali "FOKABEN !" (Trouvons une Solution) - Mobiliser les jeunes influenceurs contre la propagation des fausses informations et des messages de haine au Mali
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2020-03-09

2020-03-09

Project end Date *

2023-08-03

2023-08-03

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

yes

no

If yes, please select which *

National Trust Fund

Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

UN entity

Non-UN Entity

Please select the convening agency recipient *

UNDP: United Nations Development Programme IOM: International Organization for Migration

UNICEF: United Nations Children's Fund

OHCHR: Office of the United Nations High Commissioner for Human Rights

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund

FAO: Food and Agriculture Organization WFP: World Food Programme

UNHABITAT: United Nations Human Settlements Programme

UNESCO: United Nations Educational, Scientific and Cultural Organization

UNEP: United Nations Environment Programme ILO: International Labour Organization

WHO: World Health Organization PAHO/WHO

UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime

UNOPS: United Nations Office for Project Services

UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre

UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

No other recipients

Yes, other UN recipients only

Yes, other non-UN recipients only

Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Other, Please specify

*

Please select other non-UN recipients *

- | | | |
|--|--|--|
| <input type="checkbox"/> Action Aid | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Christian Aid Ireland |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> The Carter Center, Inc. | |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> COIPRODEN | |
| <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> CORDAID | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundación Mi Sangre (FMS) | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> International Alert | <input checked="" type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation |
| <input type="checkbox"/> Life and Peace Institute (LPI) | | |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MSIS-TATAO | <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM | <input type="checkbox"/> Peace Direct |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Saferworld | |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> Trocaire | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

11

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

Ordre professionnel

What is the name of the Implementing Partner *

Ordre des Avocats du Mali

What is the total amount (in USD) disbursed to the implementing partner to date *

109464

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Représentation des victimes de violations graves des droits de l'homme devant les juridictions compétentes : fournir des informations aux victimes en vue de garantir leurs droits et d'apporter une assistance juridique et judiciaire à 327 victimes et les familles des personnes portées disparues et tuées. Le contenu de l'assistance juridique et judiciaire apportée s'assure d'être sensible aux besoins sexospécifiques pour apporter des solutions appropriées. Le but ultime est que dans tous ces cas des enquêtes judiciaires seront ouvertes ou que les enquêtes avanceront considérablement par rapport au début du projet. Tous les actes extrajudiciaires Représentation des victimes de violations graves des droits de l'homme devant les juridictions compétentes : fournir des informations aux victimes en vue de garantir leurs droits et d'apporter une assistance juridique et judiciaire à 327 victimes et les familles des personnes portées disparues et tuées. Le contenu de l'assistance juridique et judiciaire apportée s'assure d'être sensible aux besoins sexospécifiques pour apporter des solutions appropriées. Le but ultime est que dans tous ces cas des enquêtes judiciaires seront ouvertes ou que les enquêtes avanceront considérablement par rapport au début du projet. Tous les actes extrajudiciaires nécessaires seront posés par les avocats et les juridictions compétentes saisies.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Institut Malien de Recherches et d'Actions pour la Paix (IMRAP)

What is the total amount (in USD) disbursed to the implementing partner to date *

105240

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Cartographie des acteurs œuvrant dans le domaine de la justice et le rétablissement du dialogue dans les régions de Ségou et Mopti ; identifier les défis liés aux besoins spécifiques des femmes et jeunes à travers un dialogue multi-acteurs et un baromètre participatif ; faciliter un dialogue horizontal entre différentes couches de la population et vertical entre justice et justiciables pour permettre une ouverture et partage de perspectives ; et appuyer la mise en œuvre de solutions/ initiatives pilotes issues du dialogue pour soutenir l'engagement des parties prenantes.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Centre d'assistance et de promotion des Droits Humains (CapDH)

What is the total amount (in USD) disbursed to the implementing partner to date *

123946.16

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Appui aux organisations de la société civile d'assistance juridique et judiciaire et aux One Stop Centers au profit des femmes justiciables

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

AZHAR

What is the total amount (in USD) disbursed to the implementing partner to date *

9000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Analyse des perceptions, besoins des populations et FS en matière de gestion de la sécurité et analyse des besoins sécuritaires. Appui à la préparation des plans d'actions des Comités Communaux de sécurité (CCS) communaux, prenant en compte les besoins spécifiques des femmes et des jeunes ; Appui à la mise en œuvre des plans de sécurité adoptés par les CCS communaux ; Sensibilisation et dialogue avec les décideurs locaux sur l'inclusion des femmes et des jeunes et les thématiques liées aux droits des femmes dans les CCS

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Association Malienne d'éveil au développement durable (AMEDD)

What is the total amount (in USD) disbursed to the implementing partner to date *

85000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

**Formation des acteurs formels et informels sur les droits des femmes pour favoriser l'engagement des hommes ;
Appui à la redynamisation des commissions foncières communales dans les cercles de Mopti, Segou, Bandiagara,
San, Niono et Djenne et Sensibilisation des populations sur les mécanismes formels et informels de gestion de
conflit, en particulier ceux relatifs au foncier rural**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Ministère de la Justice et des Droits de l'Homme

What is the total amount (in USD) disbursed to the implementing partner to date *

65000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Appui aux points focaux genre de la justice ; Appui aux organes de redevabilité internes

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Direction Générale de la Police Nationale

What is the total amount (in USD) disbursed to the implementing partner to date *

30000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Appui aux points focaux genre de la Sécurité ; Appui aux organes de redevabilité internes

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

Institution Nationale des Droits de l'Homme

What is the name of the Implementing Partner *

Commission Nationale des Droits de l'Homme

What is the total amount (in USD) disbursed to the implementing partner to date *

45618.68

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Appui à la CNDH pour l'élaboration et la publication d'un rapport thématique sur l'accès à la justice dans le centre du Mali, en particulier dans les zones d'intervention du projet, incluant une analyse genre ; Appui à la CNDH pour améliorer les mécanismes de recueil et de traitement des plaintes ; Appui aux actions de plaidoyer de la CNDH auprès des autorités judiciaires pour une meilleure administration de la justice.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Centre National de promotion du volontariat

What is the total amount (in USD) disbursed to the implementing partner to date *

125468

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Appui à l'opérationnalisation de 17 Plans d'Actions des Comités Communaux de sécurité (CCS) dans la zone d'intervention du PBF impunité

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Ministère de la Sécurité et de la Protection Civile (MSPC), Direction générale de la police + la Direction nationale de la gendarmerie

What is the total amount (in USD) disbursed to the implementing partner to date *

150000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Renforcement des capacités des Agents et OPJ sur les techniques d'enquêtes

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Tribune jeunes pour le Droit au Mali

What is the total amount (in USD) disbursed to the implementing partner to date *

32000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Sensibilisation des citoyens sur les questions liées à l'accès à la justice et à la lutte contre l'impunité dans les régions de Ségou et Mopti.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
OHCHR: Office of the United Nations High Commissioner for Human Rights	1026157.82	1026157.82	775499.58	75.57%
	*	*	*	%
UNDP: United Nations Development Programme	987384.08	987384.08	987384.08	100%
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	1000017.72	1000017.72	1000017.72	100%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
Interpeace	986440.36	986440.36	986440.36	100%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3999999.98	3999999.98	3749341.74	93.7 3%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **93.73%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

30.57

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1222799.99**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1146173.77**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Copy of SB-014919 - Mali - (PBF) Approche Intégrée pour lutter contre l'impunité (PBF-MLI-A-3 - ID 00120379)-20_56_29.xls»

Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee? *

yes

no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

2

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Le projet a interagi avec le Ministère de la Justice et des Droits de l'Homme et de la Direction Générale de la Police Nationale ; dans le cadre de l'appui aux différents points focaux genre et des services d'inspection des deux structures, en outre, il a travaillé en étroite collaboration avec le Ministère de la Justice et des Droits de l'Homme dans le cadre de l'étude portant sur l'Analyse du degré de prise en compte des droits humains et du genre au niveau du fonctionnement de la chaîne civile et pénale. Enfin, le projet a travaillé avec les deux structures dans le cadre de renforcement des acteurs de la sécurité et de la justice, y compris le personnel féminin de ces services, sur le genre, les droits de l'homme et les besoins stratégiques des femmes (par exemples par rapport à la police de proximité, les tribunaux formels et informels qui traitent des cas liés aux VBG)

S'agissant de la Commission Nationale des Droits de l'Homme, le projet a travaillé à l'élaboration du mécanisme national de traitement des plaintes et à l'animation des cadres de concertations entre les différentes organisations de la société civile évoluant sur les questions des droits humains.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Staff Recruitment *

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Collection of baselines *

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Identification of beneficiaries *

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Le projet a pris fin et a contribué significativement à la lutte contre l'impunité et l'Etat de droit au Mali. Tout au long du projet, des acteurs nationaux de la sécurité, des organisations des jeunes, des organisations de la société civile etc. ont contribué pour améliorer la confiance entre la justice et les justiciables. Le projet a été développé dans un contexte d'impunité généralisé. Il visait les régions du Centre du Mali où une perception d'une impunité était forte, accompagnée de frustrations qui contribuent à catalyser un cycle de violence et de vengeance entre les communautés. Cette initiative des 4 partenaires UNWOMEN, UNDP, OHCHR et INTERPEACE qui œuvrent dans le secteur dans la justice de manière diverse s'est offerte comme réponse holistique et intégrée face aux questions d'impunité vis-à-vis des violations et abus des droits de l'homme, y compris les besoins spécifiques des femmes. Parmi les résultats clés du projet se trouvent la consolidation de la confiance entre les communautés et le système de justice formelle conciliant les mécanismes traditionnels de résolution des conflits fonciers, la contribution des femmes à la résolution de ces conflits à travers leur participation active dans les commissions foncières appuyées par le projet, un rapprochement progressif et à une amélioration des rapports entre les populations et les Forces de Sécurité Intérieure (FSI) dans la zone d'intervention dans la gestion de la sécurité publique, la Commission Nationale des Droits de l'Homme a été significativement renforcée et a pu enregistrer électroniquement pour la première fois des dossiers à l'aide du système informatique mis en place grâce au projet, au moins 350 personnes principalement des femmes sont représentées par le Barreau devant les tribunaux compétents. Le projet a tenté de donner une réponse holistique en matière de demande et d'offre de la justice aux populations, tant au niveau des mécanismes officiels que traditionnels, en partant par un diagnostic profond et approprié par toutes les parties, et bâtissant sur un dialogue multi-acteurs, une compréhension commune des défis et réalités et des opportunités d'une meilleure gouvernance du secteur de la justice.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested *

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

Un changement important est noté en ce qui concerne la reconnaissance des Commissions foncières (CoFos) par les tribunaux de Bla, San et Djenné. Cela s'est traduit par l'homologation des procès verbaux de conciliation des CoFos à propos de conflits fonciers entre les communautés. Ainsi, 15 conflits liés au foncier ont été résolus et les procès-verbaux homologués par les juridictions. Il faut souligner la contribution des femmes à la résolution de ces conflits à travers leur participation active dans ces CoFos. Aussi, l'intégration des plans d'action dans le Plan de Développement Economique Social et Culturel (PDESEC) de 30 communes est un changement considérable à encourager. En ce qui concerne les Comités Consultatifs de Sécurité (CCS), un rapprochement progressif est constaté avec une amélioration des rapports entre les populations et les Forces de Sécurité Intérieure (FSI) dans la zone d'intervention dans la gestion de la sécurité publique. Ceci grâce à l'appui rapproché des volontaires communautaires recrutés en collaboration avec le CNPV (Centre National de Promotion du Volontariat) aux Maires, aux présidents des CCS. Ceci est également le résultat notamment de la tenue régulière des réunions mensuelles statutaires des CCS qui ont permis aux populations y compris les femmes et les jeunes non seulement d'exprimer leurs besoins sécuritaires mais également de participer à la définition des solutions à mettre en place pour faire face aux défis sécuritaires de leurs ressorts respectifs. Les CCS servent également de plus en plus comme outils d'alerte précoce en matière de sécurité. Ainsi, à la suite des événements de Tiékorobougou, cercle de Djenné, le 06 mai 2022 où des hommes armés ont enlevés 32 femmes, le chef du village de Gondikoubouye a alerté le maire pour lui faire part de la situation. Ce dernier a saisi les FAMAs qui par la suite ont pu récupérer les femmes enlevées dans le village de Niala le 07 juin 2022. Cette habitude est aujourd'hui à tous les membres du CCS de Djenné, cercle en proie à une insécurité grandissante ces derniers temps. La CNDH a développé un mécanisme informatisé de traitement des plaintes qui évalue toutes les plaintes recevables afin d'être mieux informé, de mieux comprendre les allégations et de décider de la suite à donner. Ce mécanisme a pu enregistrer électroniquement pour la première fois des dossiers à l'aide du système informatique d'enregistrement et de gestion des plaintes rapide, efficace, participatif et accessible à toutes les parties prenantes mis en place grâce au projet.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Les causes de l'impunité et les perceptions des acteurs dans les régions de Ségou et Mopti sont connues et un cadre de recherche des solutions répondant à la demande sociale de justice est mis en place à travers un dialogue multi-acteurs.

Outcome 2: *

Les acteurs de la justice formelle et informelle sont plus efficaces et disposent d'une confiance accrue de la part des populations afin de mieux combattre l'impunité dans les régions de Ségou et Mopti.

Outcome 3: *

L'accès à la justice des populations du centre du Mali est facilité et la protection des victimes saisissant les acteurs en charge de la lutte contre l'impunité est assurée.

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8:

*

Additional Outcomes

*

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1: Les causes de l'impunité et les perceptions des acteurs dans les régions de Ségou et Mopti sont connues et un cadre de recherche des solutions répondant à la demande sociale de justice est mis en place à travers un dialogue multi-acteurs.

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

l'issue du baromètre participatif 3785 personnes dont 40% de femmes ont été touchées. Il ressort de ce processus, que la méconnaissance du fonctionnement du système et des procédures judiciaires, la complexité du langage juridique, la faible représentativité de l'Etat, l'émergence de nouveaux acteurs de justice, le sentiment de corruption au sein du secteur judiciaire, le coût des procédures, l'éloignement des juridictions, l'interférence des autorités locales dans les procédures constituent des freins à l'accès à la justice. L'absence de l'autorité de l'Etat a laissé le champ libre à l'émergence de nouveaux acteurs armés, notamment les radicaux et les groupes d'auto-défenses. Dans certaines localités, ces acteurs rendent justice, basée sur « la charia », et jouissent d'une certaine légitimité due à leur efficacité, ce qui engendre une certaine satisfaction des populations des zones concernées par cette nouvelle forme de justice. Face à cette dynamique et à la méfiance envers le secteur judiciaire, il existe un fort sentiment de la population pour une grande responsabilisation des autorités coutumières dans la distribution de la justice aujourd'hui. En parallèle, ces mêmes autorités traditionnelles ne jouissent plus de la confiance totale des populations qui les accusent d'être aussi corrompues et moins transparentes dans leurs décisions. Dans le cadre de la recherche de solutions locales communes répondant à la demande sociale de justice, 350 femmes et jeunes issus des organisations de la société civile ont renforcé leur connaissance sur l'accès au droit et à la justice. 210 personnes, dont 156 femmes issues des organisations et associations locales de la société civile ont accru leurs connaissances sur les droits humains, les textes et les procédures judiciaires et du rôle des acteurs de la justice.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

L'approche genre adoptée par ONU Femmes est demeurée la même tout au long de la mise en oeuvre du projet. L'égalité entre les sexes a été respectée lors des consultations. Les besoins spécifiques des femmes et des filles dans la distribution de la justice ont été identifiés. Il ressort des dialogues issus du baromètre participatif et de l'étude sur l'analyse genre et fonctionnement de la justice que les femmes ont toujours rencontré des difficultés à accéder à la justice. L'insécurité dans les zones du Centre, l'impunité et les pesanteurs socio-culturelles, exacerbées par la présence des groupes radicaux contribuent à une faible demande de justice par les femmes. Les défis auxquels les femmes doivent faire face quand elles décident de mener une action en justice sont entre autres : l'insuffisance de ressources économiques, la peur d'être rejetées par le conjoint ou la famille, le manque d'informations sur les procédures, le manque de soutien et de temps pour aller au bout de l'action. Les femmes sont très souvent contraintes par leurs familles ou entourage à abandonner les poursuites. Ceci est plus perceptible dans les cas de divorce, d'héritage, de coups et blessures, de viol et d'agression sexuelle. Des actions dont la mise en oeuvre est accompagnée par ONU Femmes ont été définies avec les femmes et les filles. La dimension genre est pleinement intégrée dans les méthodologies en ce qui concerne le choix des participantes pour les sessions de renforcement de capacités.

Outcome 2: Les acteurs de la justice formelle et informelle sont plus efficaces et disposent d'une confiance accrue de la part des populations afin de mieux combattre l'impunité dans les régions de Ségou et Mopti.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Neuf Comités Communaux Consultatifs de Sécurité (CCS) sont fonctionnels et mettent oeuvre leurs plans dans les Communes de Ségou, Mopti, Niono, Bla, San, Bandiagara, Djenné, Yasso et Femaye et les plans d'action de ces CCS sont intégrés dans le PDSEC de chacune des Communes. 15 CoFos comprenant 105 membres ont la capacité renforcée sur les thématiques en relation avec leurs rôles selon les textes et lois existants (dont 29 femmes, 22 jeunes hommes). On peut citer des progrès substantiels comme : la relecture des textes, la réactualisation des membres des CoFos, la capacitation des membres des CoFos sur les outils de transaction foncière. Dans le cadre de la pérennisation des CoFos, 30 Communes ont intégrées les Plans d'Action de ces CoFos dans les PDSEC. De novembre 2021 à mai 2022 15 conflits dont 12 en 2022 liés au foncier ont été gérés en conciliation et les Procès-Verbaux sont homologués par les juridictions. La prise en compte des droits des femmes et des jeunes a contribué à la bonne gestion de ces conflits. Un spot TV a été réalisé sur le droit foncier des femmes et des jeunes en langues Bambara et diffusé à la télévision pour sensibiliser le maximum de personnes. 400 exemplaires de plaquettes d'information sur le foncier agricole dont 300 en langue bambara et 100 en langue française. 200 exemplaires d'affiches contenant des informations sur le foncier agricole et sur les CoFos ont été également produites dont 150 en langue bambara et 50 en langue française, puis distribuées .

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Une attention particulière est portée à la prise en compte du genre et la promotion de l'équité à travers l'inclusion des jeunes et des femmes dans les activités réalisées. Ainsi l'ensemble des activités ont touché plus de 400 femmes et jeunes, ce qui représente 58% de l'ensemble des personnes touchées dans les 07 cercles d'intervention du projet durant ce semestre. L'équipe terrain a organisé des rencontres spécifiques avec les groupements de femmes et jeunes pour identifier des espaces agricoles pouvant être renégociés et sécuriser pour les femmes et les jeunes

Outcome 3: L'accès à la justice des populations du centre du Mali est facilité et la protection des victimes saisissant les acteurs en charge de la lutte contre l'impunité est assurée.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Avec le partenariat du Barreau dans la mise en oeuvre de ce projet, un Fonds d'assistance juridique et judiciaire a été mis en place et des avocats constitués dans les dossiers. Les victimes de graves violations des droits humains ont été représentées devant des instances judiciaires en conformité avec les standards internationaux. Une formation sur la stratégie de protection des victimes et des témoins a été organisée avec les avocats particulièrement dans le cadre de la prise en charge juridique et judiciaire des filles et des femmes en vue de répondre aux besoins spécifiques et d'apporter des solutions appropriées. Au moins 327 victimes directes majoritairement femmes seront représentées devant les instances judiciaires. Concernant l'appui de la Commission Nationale des Droits de l'Homme (CNDH) 347 participants dont 121 femmes issu(e)s des organisations des droits humains, des organisations locales des femmes et enfants, de la CNDH ont participé aux rencontres et bénéficié de formations sur les droits de l'homme et l'accès à la justice. Toutefois, le processus d'élaboration du rapport thématique sur l'accès à la justice dans le Centre incluant une analyse genre est toujours en cours. Cependant, des outils de collecte ainsi que la méthodologie ont déjà été développés. Avec l'appui du HCDH et ONU Femmes, la nouvelle base de données mise à la disposition de la CNDH a permis un meilleur traitement et recueil de plaintes. Pour la première fois, l'enregistrement de ces plaintes a été informatisé. La base de données permet de disposer de statistiques fiables et facilement exploitables. En conséquence, au moins 58 cas ont été enregistrés dans la base de données. Par ailleurs, le HCDH et le PNUD ont appuyé 3 actions de plaidoyer de la CNDH auprès des autorités judiciaires pour une meilleure administration de la justice.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

La prise en compte du genre est intégrée depuis l'élaboration des termes de références de la stratégie d'assistance juridique et judiciaire ainsi que de la stratégie de protection des victimes, témoins et sources. En outre, les outils développés par les consultants ont intégré la dimension spécifique pour la collecte des données. De même, les différentes activités ont enregistré une grande participation des femmes et d'autres activités ont mis un focus spécial sur le développement de mécanismes de documentation des violences basées sur le genre.

Outcome 4:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Les causes de l'impunité et les perceptions des acteurs dans les régions de Ségou et Mopti sont connues et un cadre de recherche des solutions répondant à la demande sociale de justice est mis en place à travers un dialogue multi-acteurs.

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Amélioration de la convergence entre les barrières au recours à la justice identifiées par les justiciables et les acteurs de la justice eux-mêmes	0	+30%	+30%	L'étude de base a été faite à travers un questionnaire. L'étude de « baseline » est en cours depuis juin 2022 pour pouvoir renseigner le progrès de l'indicateur d'ici la fin du projet
1.2	Augmentation du nombre de justiciables participants qui listent des avantages à aller vers la justice formelle en cas de litige		+30%	+30%	L'étude de base a été faite à travers un questionnaire. L'étude de baseline est en cours d'administration pour pouvoir renseigner le progrès de l'indicateur d'ici la fin du projet.
1.3	Nombre d'acteurs et partenaires qui incorporent les recommandations du baromètre et des dialogues dans leurs activités	7		7	Les partenaires du projet, notamment ONU Femmes et les Bureaux d'Assistance Juridique et Judiciaire de chaque cercle.

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Une compréhension commune des défis est établie avec la participation d'au moins 4 210 personnes

Output 1.2

Un dialogue entre communautés et les acteurs de la justice au Centre au Mali est lancé et approprié par les parties prenantes avec la participation d'au moins 960 personnes.

Output 1.3

360 personnes sont engagées à la recherche de solutions locales communes et les acteurs clés de la justice s'engagent à soutenir des changements durables

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Une compréhension commune des défis est établie avec la participation d'au moins 4 210 personnes	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Cartographie des acteurs disponible	1	1	1	1	La cartographie des acteurs a été faite et complétée continuellement grâce aux missions dans les 6 cercles d'intervention.

1.1.2	Nombre de personnes enquêtées dans le baromètre participatif sur la gouvernance du système de justice		2297 (au moins 50% de femmes ; les pourcentages & des âges seront établis lors de l'élaboration de l'échantillonnage)		2297	La collecte de données du baromètre a été effectuée de manière statistiquement représentative de la population des 6 cercles de mise en œuvre du projet. 2297 personnes ont été interrogées et 21 réponses ont dû être exclues lors du nettoyage car incomplètes ou collectées de manière non aléatoires.
1.1.3	Existence d'un baromètre	1			1	Le baromètre a été réalisé. Les étapes de conception ont été finalisées ainsi que la collecte et l'analyse des données La plateforme d'accès aux données est prête. Son lancement a été effectué concomitamment avec le lancement du rapport.

» Output 1.2

<p>Output 1.2: Un dialogue entre communautés et les acteurs de la justice au Centre au Mali est lancé et approprié par les parties prenantes avec la participation d'au moins 960 personnes.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>

1.2.1	Nombre de participants aux focus groupes, séances de dialogue et projections ventilés par sexe et âge.		480		844 dont 213 femmes soit 25% et 247 jeunes de moins de 35 ans soit 29%	18 focus groupes homogènes ont été tenus représentant les justiciables (hommes, femmes et jeunes interrogés séparément). 6 focus groupes homogènes avec les acteurs de la justice 6 focus groupes homogènes avec les acteurs de la justice avec les autorités traditionnelles 7 ateliers d'analyse ont eu lieu (6 dans les cercles d'intervention et 1 à Bamako) 2 ateliers de restitutions et de validations des données (Mopti, Ségou) 2 ateliers d'échange entre les membres des CCS, les Forces de Sécurité et les populations à Ségou et San
-------	--	--	-----	--	--	---

1.2.2	Nombre de programmes radio effectués et rapports distribués	12 programmes 300 rapports			12	12 émissions radio ont été diffusées, à raison de deux par cercle d'intervention. La dissémination de rapport doit être faite à l'issue de la finalisation et du lancement du rapport prévus prochainement.
1.2.3	Nombre d'initiatives recensées (en lien avec les R2 et R3)		6		17	Des initiatives de sensibilisation et de plaidoyer pour une prise en compte des besoins des femmes ont été identifiées et référées à ONU FEMMES pour un appui. Par exemple, le groupement des « Femmes Amazones souhaitent mener des activités de sensibilisation aux droits et devoirs des femmes liés à la justice et la consolidation de la paix dans le cercle de Djenné.

» Output 1.3

Output 1.3: 360 personnes sont engagées à la recherche de solution locales communales et les acteurs clés de la justice s'engagent à soutenir des changements durables	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	Nombre de personnes participants aux échanges et dialogues sur les rôles et responsabilités des acteurs de la chaîne judiciaire		100		501 dont 105 femmes soit 21% et 149 jeunes de moins de 35 ans soit 29%	Grace à l'inclusion des femmes dans le processus

1.3.2	Nombre de cadre de rencontre avec les décideurs et acteurs internationaux sur la justice créée.		14			Un cadre d'échange s'est tenu à Bamako avec un groupe de réflexion constitué d'acteurs institutionnels et d'enseignants chercheurs spécialistes du secteur pour approfondir l'analyse des données issues du baromètre participatif.
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» **Outcome 2: Les acteurs de la justice formelle et informelle sont plus efficaces et disposent d'une confiance accrue de la part des populations afin de mieux combattre l'impunité dans les régions de Ségou et Mopti.**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Niveau de confiance des participants envers les forces de sécurité dans les communes concernées par les CCS (données désagrégées en hommes/femmes/jeunes)		5%	85,7% font confiance à la gendarmerie, 81,3% à la police avec une moyenne de 83,5% (61% de femmes et 59% de jeunes de moins de 35 ans).	La confiance envers les acteurs de la sécurité s'est améliorée grâce à la poursuite des appuis aux CCS mais aussi aux efforts consentis par les CCS dans la promotion des activités de renforcement de la confiance entre les forces de l'ordre et de la sécurité

2.2	Le niveau de confiance des populations envers les acteurs de la justice formelle (données désagrégées en H, F et jeunes)				La cible de 5% n'a pas pu être atteint pour ce qui de la justice. Le niveau de confiance envers les acteurs de justice s'est améliorée dans certaines zones et a dégringolé dans d'autres. L'absence des acteurs de la justice consécutive à la situation sécuritaire délétère limitant l'accès à la justice, les accusations de corruption envers l'appareil judiciaire sont entre autre les causes de ce faible taux de confiance de la population envers les acteurs de la justice
-----	--	--	--	--	---

2.3					
-----	--	--	--	--	--

How many outputs does outcome 2 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Les capacités des acteurs de la sécurité et de la justice sont renforcées

Output 2.2

Les comités consultatifs de sécurité (CCS) inclusifs sont mise en place dans les communes où sont présents les forces de sécurité

Output 2.3

Les mécanismes formels et informels de gestions des conflits sont renforcés afin de prévenir les conflits intercommunautaires

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Les capacités des acteurs de la sécurité et de la justice sont renforcées	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Nombre d'acteurs de la sécurité et de la justice formés par le projet, désagrégé par sexe et âge		330 dont 30% de femmes		449, dont 141 femmes au total (2020 à 2022)	1 Renforcement des capacités des membres des CCS (Ségou, Niono) 1 Renforcement des capacités des membres des CCS (San, Bla, Yasso et Tominian) Se sont tenu en plus regroupant 106 dont 20 femmes
2.1.2	Nbre de personnes sensibilisées sur la lutte contre la corruption et le rôle des acteurs de la sécurité et de la justice dans la lutte contre l'impunité, désagrégé en sexe et âge		1000 dont 30% de femmes			

2.1.3						
-------	--	--	--	--	--	--

» Output 2.2

<p>Output 2.2: Les comités consultatifs de sécurité (CCS) inclusifs sont mis en place dans les communes où sont présents les forces de sécurité</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>

2.2.1	Nbre de CCS opérationnels		7	9 CCS sont opérationnelles à Mopti, Ségou Niono, Bla, San, Bandiagara, Djenné et Femaye (2020 et 2021)	Sur 7 CCS prévus à l'origine, 9 sont installés et opérationnels. Au début du projet, la Commune de Yasso (dans le Cercle de Tominian) et la Commune de Femaye (dans le Cercle de Djenné ne faisaient parties de la planification, elles ont été intégrées pour être des cas pilotes de comparaison en accord avec le Commissariat à la Réforme du Secteur de la Sécurité (CRSS). Cette commune n'abrite pas les FDS contrairement aux autres communes
-------	---------------------------	--	---	--	--

--	--	--	--	--	--	--

2.2.2	Nbre de personnes sensibilisée au rôle des CCS, désagrégé par sexe et âge.		1000 dont 30% de femmes		30 000 personnes (dont 13 000 femmes)	Grace a la confiance retablie avec les CCS
-------	--	--	-------------------------	--	---------------------------------------	--

2.2.3	Nombre d'acteurs de la sécurité et des représentants des OSC formés en matière de police de proximité, désagrégé par sexe et âge		276		300	
-------	--	--	-----	--	-----	--

» Output 2.3

<p>Output 2.3: Les mécanismes formels et informels de gestions des conflits sont renforcés afin de prévenir les conflits intercommunautaires</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>2.3.1</p>	<p>Nombre de commissions foncières redynamisées</p>		<p>115 commissions (une par commune)</p>		<p>115 commissions redynamisées</p>	<p>Le projet a prévu de mettre en place 115 CoFos et les rendre fonctionnels. A ce jour les 115 sont mis en place, fonctionnent et disposent de plans d'actions inclusif sensibles genre</p>

2.3.2	Nbre de personnes sensibilisées par le projet sur les mécanismes formels et informels de gestion des conflits fonciers, désagrégé par sexe et âge.		1000 dont 30% de femmes		8478 dont 3248 femmes (38,31%) en 2021 516 personnes dont 112 femmes en 2022	Grace a la confiance retablie entre la justice et les justiciables
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3: L'accès à la justice des populations du centre du Mali est facilité et la protection des victimes saisissant les acteurs en charge de la lutte contre l'impunité est assurée.**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Existence d'une stratégie d'aide aux victimes		1		
3.2	Nbre de personnes touchées par les informations disséminées, désagrégé par sexe et âge.		32 300	<p>16000 en 2021 60 en 2022 par ONU Femmes 22260 touchées par les activités de sensibilisation en 2023 Total : 38260</p> <p>En 2023 : 1540 personnes ont touchées à travers les rencontres de proximité (dont 515 hommes, 985 femmes dont 787 de moins de 35 ans).</p> <p>400 personnes touchées par les agoras du droit :</p> <p>Environ 20 000 auditeurs(trices) touchés par les émissions radios</p>	
3.3	Nbre de dossiers soumis à la CNDH et traités par les autorités judiciaires concernées		50	30	Lenteur au niveau de l'administration de la justice en raison de l'insécurité dans les régions de mise en œuvre du projet

How many outputs does outcome 3 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1
Une stratégie d'aide aux victimes de violation des droits de l'homme visant à assurer qu'elles reçoivent des informations, un soutien et une protection adéquats en vue de garantir leurs droits est élaborée et mise en œuvre

Output 3.2
Les OSC, y compris les organisations de femmes et de jeunes, le public en général et les médias sont mieux informés sur les droits relatifs à l'accès à la justice et aux procédures judiciaires

Output 3.3
La présence et les capacités d'intervention Produit 3.3 La présence et les capacités d'intervention de la CNDH-Mali dans les régions de Mopti et Ségou sont renforcées et contribuent à une meilleure administration de la justice dans le centre du Mali

Output 3.4

Output 3.5

Other Outputs
If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1: Une stratégie d'aide aux victimes de violation des droits de l'homme visant à assurer qu'elles reçoivent des informations, un soutien et une protection adéquats en vue de garantir leurs droits est élaborée et mise en œuvre	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

3.1.1	Nombre de personnes (victimes directes et indirectes) ayant bénéficié d'une assistance par rapport au nombre de personnes recensées		350 dont 150 femmes		327 victimes	
3.1.2	Nbre de réunions /plaidoyers portant sur le développement d'une stratégie nationale de protection des victimes et des témoins		1		1	
3.1.3						

» Output 3.2

Output 3.2: Les OSC, y compris les organisations de femmes et de jeunes, le public en général et les médias sont mieux informés sur les droits relatifs à l'accès à la justice et aux procédures judiciaires	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	Nbre d'émissions produits		10		15 OSC touchées sur les thématiques en lien avec l'accès à la justice, le rôle des cliniques juridiques y compris les violences basées sur le genre.	un mécanisme de suivi des juristes communautaires est mis en place afin d'apporter de continuer à apporter leur expérience, connaissances et savoir-faire aux membres de leurs communautés en matière d'accès à la justice

3.2.2	% des personnes qui connaissent les droits relatifs à l'accès à la justice et les procédures judiciaires, désagrégé par sexe et âge.		Augmentation au moins 30%		210 dont 156 femmes pour ONU Femmes	
3.2.3	Nombre de dépliants produits et disséminés		20000		47000	

» Output 3.3

<p>Output 3.3: La présence et les capacités d'intervention Produit 3.3 La présence et les capacités d'intervention de la CNDH-Mali dans les régions de Mopti et Ségou sont renforcées et contribuent à une meilleure administration de la justice dans le centre du Mali</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>

3.3.1	Rédaction et publication d'un rapport bien documenté sur l'accès à la justice		1			<p>Le rapport est toujours en cours de rédaction. Pendant la période couverte par le rapport le HCDH et la CNDH ont tenu deux sessions d'élaboration et de validation des outils de collecte de données.</p> <p>Ces outils permettront de faciliter la collecte de données fiables en vue de finaliser le rapport sur l'accès à la justice dans le Centre.</p>
3.3.2	Nbre de cas présentés par la CNDH lors des réunions de plaidoyer avec les autorités judiciaires concernées		5		10	

3.3.3	Le cadre de concertation est pleinement opérationnel avec une participation accrue des organisations locales		Une bonne représentation / participation des OSC locales au sein du cadre de concertation		09 sessions du cadre de concertations avec les organisations de locales tenues à Mopti et à Ségou. Ces sessions ont permis de rendre les cadres de concertation locales plus opérationnel et favorisé une participation constante et accrue des organisations de la société civile.	
-------	--	--	---	--	--	--

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs
If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1					
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1				
2				
3				
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

La reconnaissance des CoFos par les tribunaux démontre aussi la consolidation de la confiance entre les communautés et le système de justice formelle. Elles ont concilié les mécanismes traditionnels de résolution des conflits fonciers auxquels elles sont attachées, aux mécanismes formels comme les Cofos.

A titre illustratif, on peut citer le témoignage du président du Cofo de Koundia Bine Pelcoulba, Président de la commission foncière de Madina : "Le litige foncier dont je vous parle remonte à janvier 2022. Grâce à l'appui du partenaire qui a appuyé la mise en place de la commission foncière dans le village de Madina, avec des sensibilisations et des renforcements de capacité des membres de la commission, une solution fût trouvée au litige. Le conflit s'est opposé entre, Kanda Ouloguem cultivateur et Oumar Pelcoulba éleveur. L'objet du litige : Débordement de l'espace dédié au pâturage. Les faits : Les animaux d'Oumar pelcoulba ont endommagé la parcelle de culture de Kanda Ouloguem. Ce dernier informe le président de la commission foncière qui a aussitôt fait appel aux autres membres de la Cofo. Trois rencontres ont été tenues par la cofo pour trouver la solution au litige :

- Première rencontre le 11 janvier 2022, s'était tenue pour écouter les deux (02) parties, sanctionnée de PV,
- Deuxième rencontre le 14 janvier 2022, a eu lieu pour aller faire le constat sur le lieu, sanctionnée de PV,
- Et la dernière rencontre le 20 janvier 2022, a eu lieu pour la conciliation des deux parties, sanctionnée de PV.

Après les constats et une longue discussion, il a été conclu que Mr Oumar Ouologuem cultivateur est rentré dans l'espace de pâturages de 7.5 mètres et il a reconnu son tort. A cet effet une attestation de prêt annuel a été remplie en fin de campagne au nom du village et remis au président de la commission. Les deux protagonistes se sont demandé et accordé leur pardon publiquement et voilà comment ce litige a été résolu. »

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Le suivi de la mise en œuvre du plan de travail annuel a été fait avec l'appui de l'unité de suivi/évaluation d'ONU Femmes.

L'équipe d'ONU Femmes a participé aux réunions trimestrielles de coordination (opérationnelle et stratégique) organisées par HCDH sur le suivi des plans de travail annuel

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Le projet a réalisé une enquête de perception à travers l'ISH(Institut des sciences humaines en 2023. Cette enquête visait entre autres à mesurer la confiance de la population envers les pouvoirs publics en ce compris les acteurs de la justice et de sécurité. Les résultats de cette enquête ont montré une avancée significative en termes de perception comparées aux données de référence du projets réalisées dans le cadre d'une autre enquête réalisée au démarrage du projet par SIPRI en 2020.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Il s'agit du baromètre participatif sous le lead de INTERPEACE. L'analyse des besoins des populations et des Forces de Défense et de Sécurité (FDS) en matière de gestion de la sécurité a été conduite par ONU Femmes.

Has the project used or established community feedback mechanisms? *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Au moins 3 enquêtes de perception ont été réalisées

» Evaluation

Is the project on track to conduct its evaluation? *

- yes
 no
 Not Applicable

Evaluation budget (in USD): *

Response required

84000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

Le projet a été évalué par un consultant indépendant. Quelques conclusions du rapport: La perception d'une impunité toujours plus forte est les frustrations qui en découlent contribuent à catalyser un cycle de violence et de vengeance, en particulier dans les régions du centre du Mali. Le projet impunité était donc une réponse intégrée tant au niveau des organisations de mise en œuvre qu'au niveau de ses interventions, pour faire face aux questions d'impunité vis-à-vis des violations et abus des droits de l'homme, y compris les besoins spécifiques des femmes. A l'instar du PROSMED, le projet a contribué à renforcer les capacités des institutions et des acteurs du système judiciaire afin de combattre l'impunité, l'insécurité et les violences contre le genre. Il a été également une réponse aux besoins d'assistance judiciaire de la population. Le projet dans sa démarche de compréhension des défis et en tentant d'apporter une réponse holistique aux défis de demande et d'offre de la justice aux populations a impulsé un dialogue multi acteurs, une compréhension commune des défis et réalités et des bases et opportunités pour une meilleure gouvernance du secteur de la justice.

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

Vanessa Mutoni mutoni@un.org

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

Pays bas, la Suisse, le PNUD, la Norvège, UK et la MINUSMA (à travers les TF).

Amount in USD *

32000000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

Le partenariat du HCDH avec le Barreau dans le cadre du projet a inspiré au moins 3 partenaires le PNUD, ONUDC et ONU Femmes qui ont par la suite signé des accords de partenariats avec l'Ordre pour la représentation des dossiers d'abus et violations des droits de l'homme devant les tribunaux compétents notamment la mise en œuvre d'un programme d'assistance juridique et judiciaire des détenus de la MAC de Mopti et des survivantes des VBG à Mopti, un programme pilote qui implique le Barreau-Bamako surtout en matière de contrôle de qualité mais qui est pratiquement exécuté par un pool de 5 avocats de Mopti.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

Les équipes de mise en œuvre ont veillé à l'implication des communautés et des acteurs étatiques dès le démarrage du projet pour assurer sa durabilité. La mise en place d'un outil d'analyse participatif (le 'baromètre') a été fait de manière conjointe avec les autorités pertinentes afin d'en assurer la durabilité et l'usage au-delà de la fin de l'action, et constitue une étude de base pour le projet, ainsi qu'une source d'informations pour tous les acteurs concernés. Leur implication a contribué à pallier le déficit de communication qui existe entre les responsables de la justice et les justiciables dans les régions de Mopti et Ségou et a permis la mise en place d'un cadre d'échange et d'action durable. Ce premier pas de mise en dialogue et communication hautement participatif s'est avéré essentiel pour assurer un engagement des acteurs tout le long du processus et une appropriation des analyses.

L'existence d'un fonds mis à la disposition d'un des acteurs majeurs de la justice, à savoir l'ordre des avocats en vue de l'accès des victimes/témoins à la justice est une étape importante, dans une dynamique de paix. A travers l'initiation des procédures introduites au niveau des juridictions compétentes par les avocats, les victimes sont rassurées que leurs causes seront dorénavant entendues, et au-delà, une confiance se renoue au fur et à mesure que la justice est rendue au bénéfice des justiciables. La confiance retrouvée en la justice constitue un acquis indéniable pour la paix, dès lors que la justice, lorsqu'elle est rendue correctement à la satisfaction générale, les populations plus confiantes vont naturellement vers elle et évitent de se rendre justice elles-mêmes, sources de potentiels conflits. Le projet, à cet égard, constitue sans nul doute un acquis. Sa poursuite, mieux sa pérennisation permettra de consolider la paix, au-delà de sa durée, à travers un accès amélioré et suivi à la justice pour de très nombreuses victimes des crises au centre du Mali.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
