



**Iraq UNDAF Fund
Joint Programme/ Project Revision Request Form**

To: Jacqueline Badcock , DSRSG
Co-Chair – Iraq UNDAF Fund Steering Committee

Date: 10 March 2014

Thamir Ghadban , Government of Iraq
Co-Chair – Iraq UNDAF Fund Steering Committee

Requesting UN Organization/s: UNDP

Through: Titon Mitra
Head of Steering Committee Support Office

From: Adam Abdelmoula
UNDP Iraq Country Director

JP/ Project Title:	Enhancing Transparent Participatory Governance and Human Rights		
JP/ Project Number:	P1-04	Original Budget:	USD 3,091,526
Participating UN Organizations(s)	UNDP		
JP/ Project Start Date¹:	15 May 2012	Original JP/ Project End Date:	14 May 2014
Previous Requests:	none		
JP/ Project Location:	Nation-wide		

Type of Programme /project variation requested *(Please check as required and provide details under Justification):*

- Extension of JP/ project duration *New end date 31 December 2014*
- Movement of funds between budget components
- Change of JP/ project scope

¹ The start date is the date of the first transfer of the funds from the MDTF Office as Administrative Agent. Transfer date is available on the [MDTF Office GATEWAY](http://mdtf.undp.org) (<http://mdtf.undp.org>).

country. The extension until 31 December 2014 should therefore offer sufficient time for the completion of activities taking a conservative approach.


Human resource capacities both for staff and consultants are now fully on board and contracted, therefore no delays in securing these resources are anticipated for the remaining phase of the project.

Contacts with all project counterparts and beneficiaries are now well established, allowing for better anticipation of potential challenges cause by security and political developments. These will have a milder impact on the project as precautionary measures can be taken thanks to a better information flow.

Most activities remaining for implementation are already fully designed and planned through adequate terms of reference and other technical documents, therefore implementation depends on adequate timing and availability of counterparts, for which the 31 December project end date leaves sufficient time.

5. Documents Attached:

- X Revised budget sheet
- X Revised work plan

Head of Coordinating UN Organization: ADAM ABDELMAJID COUNTRY DIRECTOR UNDP	Signature: 	Date: 12/03/2014
--	--	----------------------------

6. Approval requirements:

- Request requires approval by Co-Chairs of the Iraq UNDAF Fund Steering Committee
- Request requires approval of Iraq UNDAF Steering Committee