



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: November 2015**

<b>Project Number and Title:</b> #40- Maintaining essential service capability for UN Medical Clinics in Guinea	<b>PROJECT START DATE<sup>1</sup>:</b> 6 August 2015	<b>AMOUNT ALLOCATED by MPTF</b> \$ 608,518	<b>RECIPIENT ORGANIZATION</b>  UNDP
<b>Project ID:</b> 00096319			
<b>Project Focal Point:</b> Name: Mr. Eloi Kouadio IV E-mail: <a href="mailto:eloi.kouadio.iv@undp.org">eloi.kouadio.iv@undp.org</a>	<b>EXTENSION DATE:</b>	<b>FINANCIAL COMMITMENTS</b>  \$.0	
<b>Strategic Objective (STEPP)</b> Strategic Objective 2	<b>PROJECTED END DATE:</b>  31 December 2015	<b>EXPENDITURES as of (date, month)</b>  \$285,677,75	<b>IMPLEMENTING PARTNER(S):</b>  UNDP
<b>Mission Critical Action</b> MCA4: Medical care for responders			
<b>Location:</b> Guinea	<b>Sub-National Coverage Areas:</b> Conakry		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
<b>Objective 1: 24/7 medical services available through the duration of project 100% of emergency after-hours cases are addressed by UN clinics</b>					
# Isolation/holding units fully functioning (in Guinea)	Guinea (Conakry)	1 observation unit continue functioning (in Guinea)	1	1	100%

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: November 2015**

# of hours per week that clinic is open for routine care	Guinea (Conakry)	40 hours	40 hours	40 hours	100%
# of hours per week that clinic is open for emergencies	Guinea (Conakry)	168 hours	168 hours	168 hours	100%
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update**

The main objective of this project is to secure funding of UN Clinic staff positions for the period 1 July 2015 to 31 December 2015, to enable the clinic to operate 24/7, maintain inpatients beds and maintain isolation/holding capacity. 1 P5 and the P3 doctors were in post before November. The recruitment process of 1 P4 and P3 international medical doctor and two international nurses has been finalized and these staff is in post during November.

The isolation/holding unit is currently functioning; the routine and emergencies cares are continuing to be effective.

**Key Achievements**

- Isolation/holding units fully functioning
- The clinic is opened for routine care, 40 Hours per week
- The clinic is opened for emergencies, 168 Hours per week

**Delays or Deviations**

N/A

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women	N/A	e.g. Medical and Bio Hazard Waste	
Girls	N/A	e.g. Chemical Pollution	
Men	N/A		
Boys	N/A		
Total			

**Additional Information** *(Optional)*



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: November 2015**

**MONTHLY STATISTICS UN CLINIC - January - October 2015**

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Total
<b>Curative consultation</b>	190	88	157	126	130	202	91	162	131	191	1468
<b>Risk Assessment</b>	38	52	343	310	303	337	813	171	103	162	2632
<b>Examens d'embauche et périodique</b>	11	52	136	106	51	31	24	23	27	33	494
<b>Total</b>	<b>239</b>	<b>192</b>	<b>636</b>	<b>542</b>	<b>484</b>	<b>570</b>	<b>928</b>	<b>356</b>	<b>261</b>	<b>386</b>	<b>4594</b>
<b>Examen de laboratoire (laboratory)</b>							145	154	159		458
<b>Mise en Observation</b>							8	9	12	17	46