



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period: September 2015**

<b>Project Number and Title:</b> 03#16 SO2 Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	<b>PROJECT START DATE<sup>1</sup>:</b>  01-12-2014	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i>  \$1,990,380	<b>RECIPIENT ORGANIZATION</b>  World Health Organization (WHO)
<b>Project ID:</b> 00093254			
<b>Project Focal Point:</b> Name: Rick Brennan E-mail: brennanr@who.int	<b>EXTENSION DATE:</b>	<b>FINANCIAL COMMITMENTS</b>  \$16,638.00	
<b>Strategic Objective (STEPP)</b> SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	<b>PROJECTED END DATE:</b>  31-02-2015	<b>EXPENDITURES as of [30-September-2015]</b>  \$690,249.00	<b>IMPLEMENTING PARTNER(S):</b> Governments of Guinea
<b>Mission Critical Action</b> MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
<b>Location:</b> Regional; Guinea		<b>Sub-National Coverage Areas:</b> All affected districts in the country (high and low caseload)	

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Under MCA1					

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period: September 2015**

Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	99%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	99%	98%	100%
<b>Under MCA03</b>					
Number of new health care workers infected by district	All affected districts in 3 countries	0	0	37	37
<b>Under MCA09</b>					
Incidences of stock out of PPEs	All affected districts in 3 countries	0	Not available	Not available	
<b>Under MCA11</b>					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	Not available	Not available	
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update**

No critical changes have been observed during the implementation of the project.

**Key Achievements**

- *Increased of suspected cases investigation 100%*
- *Increased of contacts monitoring rate from 99%*
- *Increased of confirmed cases that are from known contacts lists*
- *Reinforced supervisions in active prefectures*

**Delays or Deviations** (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

**Gender and Environmental Markers** (Please provide disaggregated data, if applicable)

**No. of Beneficiaries**

**Environmental Markers**



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period: September 2015**

<b>Women</b>			<i>e.g. Medical and Bio Hazard Waste</i>	
<b>Girls</b>			<i>e.g. Chemical Pollution</i>	
<b>Men</b>				
<b>Boys</b>				
<b>Total</b>				
<b>Additional Information (Optional)</b>				