



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: August 2015-Award63518**

Project Number and Title: 09#16 SO4 - Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-12-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$2,618,660	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093526			
Project Focal Point: Name: Rick Brennan E-mail: brennanr@who.int	EXTENSION DATE:	FINANCIAL COMMITMENTS \$14,017.00	
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	PROJECTED END DATE: 31-02-2015	EXPENDITURES as of [31-July-2015] \$2,426,987.00	IMPLEMENTING PARTNER(S): Governments of Guinea
Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
Location: Regional; Guinea	Sub-National Coverage Areas: All affected districts in the country (high and low caseload)		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Under MCA1					

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: August 2015-Award63518**

Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	99%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	98.8%	97.9%	100%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	1	37	37
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0	Not available	Not available	
Under MCA11					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	100%	100%	111%
EFFECT INDICATORS (if available for the reporting period)					
NARRATIVE					
Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))					
Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred)					
<ul style="list-style-type: none"> • Increased of suspected cases investigation 100% • Increased of contacts monitoring rate from 98% to 100% • Increased of confirmed cases that are from known contacts lists • Reinforced supervisions in active prefectures 					
Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))					
Gender and Environmental Markers (Please provide disaggregated data, if applicable)					
No. of Beneficiaries			Environmental Markers		
Women			e.g. Medical and Bio Hazard Waste		
Girls			e.g. Chemical Pollution		
Men					



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: August 2015-Award63518**

Boys				
Total				
Additional Information (<i>Optional</i>)				