

Requesting Organization :	Wamo Relief and Rehabilitation Services				
Allocation Type :	Reserve 2016				
Primary Cluster	Sub Cluster	Percentage			
Protection	Child protection	100.00			
		100			
Project Title :	Empowering local community structures to respond to and mitigate child rights violations in Kismayo				
Allocation Type Category :					
OPS Details					
Project Code :	SOM-16/P-HR-RL/85079	Fund Project Code :	SOM-16/3485/R/Prot/NGO/2532		
Cluster :	Protection	Project Budget in US\$:	69,500.00		
Planned project duration :	9 months	Priority:	NOT SPECIFIED		
Planned Start Date :	15/09/2016	Planned End Date :	14/06/2017		
Actual Start Date:	15/09/2016	Actual End Date:	14/06/2017		
Project Summary :	<p>The project will ensure that timely response services are in place for children whose rights have been violated. The project will established a counselling centre to support children whose rights have been violated. The Center will be equipped with the necessary supplies and staff will be trained on Child protection. A community support mechanism to facilitate referrals of child violated cases will be strengthened and concrete training of the service provision points will be conducted to ensure that children access services without any harm. The project will also ensure that un accompanied children and separated children are identified and reunited with their families. Community structures such as the child protection committees and water user committees will be strengthened to ensure that they participate in mitigation of child abuse initiatives. Boys and girls will be trained to adopt safe risk mitigation strategies.</p>				
Direct beneficiaries :					
Men	Women	Boys	Girls	Total	
700	1,000	500	800	3,000	
Other Beneficiaries :					
Beneficiary name	Men	Women	Boys	Girls	Total
Internally Displaced People/Returnees	500	700	500	800	2,500
People in Host Communities	200	300	0	0	500
Indirect Beneficiaries :					
Catchment Population:					
3636 Households					
Link with allocation strategy :					
<p>The proposed activities by this intervention are in line with the cluster and allocation objective strategy of addressing humanitarian needs by improving protection risk prevention, response and access to services for IDPs and other civilians affected by conflict, violence, human rights violations or disaster as well as improving protective environment for IDPs and other vulnerable groups in particular through enhanced protection interventions to support durable solutions for IDPs. It targets Dalxiiska IDP settlements where most of the IDPs are concentrated. The project will provide response services for children whose rights have been violated through establishment of a counseling unit that will promote timely access of services for child abuse cases especially psychosocial. The Child protection committees will be strengthened to identify and refer child violation cases for services</p> <p>The project will also contribute to the second objective to improve protective environment for IDPs and other vulnerable groups in particular through enhanced protection interventions to support durable solutions for IDPs (HRP SO 1 and 3). The project will work to build community protection capacity to prevent and respond to rights violations and contribute to an improved protective environment for IDPs in areas of displacement and solutions as well as other vulnerable groups. This will be evident by mainstreaming protection concerns with the water user committees to reduce the risk women and girls face as they access water.</p>					

Sub-Grants to Implementing Partners :

Partner Name	Partner Type	Budget in US\$

Other funding secured for the same project (to date) :

Other Funding Source	Other Funding Amount

Organization focal point :

Name	Title	Email	Phone
Aden Bundiid Duale	Director	adenbundiid2020@gmail.com	+254724278780
Aden Bundiid Duale	Director	wrrs_ngo@yahoo.com	+252615924990

BACKGROUND**1. Humanitarian context analysis**

According to the IPC population estimates for January 2016, there is a total of 30,600 IDPs in lower Jubba out of which 7000 IDPs live in very stressful conditions. The recent mapping exercise conducted in May 2016 by the shelter cluster Somalia revealed that currently there are 3636 households settled in Dalxhiska in Kismayo. In May 2015, Kismayo witnessed rampant forceful evictions which affected about 220 families from Farjano and Fanole villages as reported in the NRC mass displacement tracker on evictions. This situation was further aggravated by the floods that hit Badar -I and Badar-II which left two children dead and over 170 households displaced. Women are forced into transitional shelters in new locations. Over 97% of the IDPs in the transitional shelters are reported no lighting and no proper locks on their doors. Although violence against children and women cases are under reported, it is important to also note that the culture in Somalia condones these violence especially through non reprimand. The culture also has "Deep-seated cultural inequalities between men and women" thus the occurrence is rampant. According to WRRS incident report of Jan-Dec 2015 approximately 80% of the violence affected young girls. Majority of cases reported include rape, sexual abuse, early marriage and female genital mutilation.

2. Needs assessment

Dalxhiska is located approximately two kilometers from Kismayo town with approximately 3636 households (Shelter Cluster May 2016). Although the settlement has drawn attention of humanitarian organizations and few amenities have been set up, there are still gaps. According to the mapping exercise report by the Shelter cluster in May 2016, it can be noted that the settlement is over congested with 64% of the population living in an unplanned settlement. This provide security risk especially for the girl child. The overcrowding in the household with about six people per household does not provide privacy to the family. Although most of the housings are lockable, about 39% of them have no padlocks which predispose the community to attacks at night. The settlement does not have a nearby market but only kiosks yet 97% of respondents confirmed that their main source of food is from the market, women are therefore forced to trek two kilometers to access the main market. Unsafe places on the road pose security risk to the women and children which include land mines. With no Early Childhood Development (ECD) centers, primary and secondary school in the settlement but only Koranic schools, children in need of formal education move long distance to access the services which is also risky especially for girls. WRRS is operating Wamo Dhalxiiska MCH which is currently without a proper counseling unit to respond to child violation cases and not all the health staff have been trained on Clinical management of rape. Therefore children who face violence are often referred to kismayo town for services. There are also no community first line respondents of child rights violations as well as follow up. Women and girls also suffer with access to latrines as only 18% of the 248 communal latrines mapped are segregated for males and females. Evictions still remain rampant in the settlement which affects the copying mechanism of the IDPs especially when it involves persons with special needs which include 110 disabled, 192 elderly people living alone, 267 female headed households and 19 child headed households. The local authority has not come up with any mechanism to mitigate any risks associated with this mass displacement and there are very weak community structures in place. Women and men are also engaged in casual work in Kismayo town as a source of income.

3. Description Of Beneficiaries

700 men, 1000 women, 500 boys and 800 girls
The proposed project will directly benefit 3000 beneficiaries out of which 500 are host community living near Wamo Dhalxiiska MCH. WRRS will hold consultation meetings with the local authorities IDP representatives who will spearhead the project together with project staff. The target beneficiary estimates and locations have been identified through the analysis of the recent mapping survey carried out by the Shelter Cluster and will be complemented by WRRS pre-project implementation baseline survey and community consultations.

4. Grant Request Justification

WRRS is an active Protection actor both in Child Protection and Gender Based Violence in Kismayu, we have past and ongoing programs in Kismayu. We have worked and implemented activities with the community members both IDPs and Host communities and we have also worked hand in hand with other actors to support and alleviate the suffering of women girls, boys and men. We have conducted Child Protection and GBV advocacies, capacity building, data management and service delivery. We have the technical expertise, scaled administrative; Have better understanding working in a complex context, infrastructure and field presence as well as good relation with the community. The CHF funding will enable us to respond to the Child Protection and GBV emergency related gaps that have affected both women and children in IDPS as well as host communities. With funding entrusted to WRRS, it will help us carryout the following; Identification of un-accompanied & separated children and reuniting them with their families, Strengthening Community structures such as the child protection committees and water user committees to ensure that their participation in mitigation of child abuse initiatives, training boys and girls to adopt safe risk mitigation strategies. Protection projects are mainly on service delivery, WRRS have a dedicated pool of staff to respond to emergencies that can be called to action at short notice, and will continue to support them to improve their competencies and ability to deliver- and the wider community - through the CHF resources.

5. Complementarity

We are currently conducting Child Protection and GBV advocacies, capacity building, data management and service delivery. The proposed protection project will complement the ongoing and previous WRRS protection interventions in Kismayo. We also run one MCHs in Dalxiiska IDP settlement as well as Shelter, WASH and nutrition activities to complement.

LOGICAL FRAMEWORK

Overall project objective

To improve the capacity of institutions and community structures for timely delivery of services, mitigate and respond to issues of child violation.

Protection

Cluster objectives	Strategic Response Plan (SRP) objectives	Percentage of activities
To improve protection risk prevention, response and access to services for IDPs and other civilians affected by conflict, violence, human rights violations or disaster	Somalia HRP 2016	50
To improve protective environment for IDPs and other vulnerable groups in particular through enhanced protection interventions to support durable solutions for IDPs	Somalia HRP 2016	50

Contribution to Cluster/Sector Objectives : The project will create mechanisms to mitigate child abuse and respond to such cases by training competent child protection committees to respond to incidents of child protection. Avenue for dialogue with the community through community dialogue sessions and camp safety audits will identify risky areas for women and girls to be discussed in the dialogue sessions to forge solutions.

Outcome 1

Children whose rights have been violated access timely response services

Output 1.1

Description

Boys and girls affected by conflict and their emergencies receive equal access to timely and affective response to child protection services

Assumptions & Risks

Parents and guardians willingly report child abuse cases

Activities

Activity 1.1.1

Standard Activity : Psycho-social Support

Conduct training for the Child Protection Committees (CPC) 25 members (15F, 10M) for three days on the following topics (Module 1: What is Child Protection, Module 2: Legal Instruments in Child Protection, Module 3: Incorporating the Core Guiding Principles into Child Protection, Module 4: Confidentiality and Module 5: Reporting, Referring, Follow Up and Monitoring Child Protection Cases). This is to enable them respond to child violation issues from the community and refer for appropriate services at the counseling center in the Wamo Dalxiiska MCH.

Activity 1.1.2

Standard Activity : Material Support

Supporting children whose rights have been violated through provision of clothing, meals and medication per quarter.

Indicators

Code	Cluster	Indicator	End cycle beneficiaries				End cycle
			Men	Women	Boys	Girls	Target
Indicator 1.1.1	Protection	Number of male/female survivors who receive medical assistance, including post rape treatment within 72 hours, in line with set standards					80

Means of Verification : Childsupport records

Indicator 1.1.2	Protection	# of girl/boy survivors receiving material assistance in line with set standards					72
-----------------	------------	--	--	--	--	--	----

Means of Verification : Child Support records

Output 1.2

Description

Strengthening the capacity of health staff to prevent and respond to Child Protection violations

Assumptions & Risks

Activities

Activity 1.2.1

Standard Activity : Capacity building

Capacity building training on Clinical Management of Rape (CMR Training) to 10 health staff (5m and 5f) who will be based at Wamo Dalxiiska MCH for provision of emergency medical support to survivors.

Indicators

Code	Cluster	Indicator	End cycle beneficiaries				End cycle
			Men	Women	Boys	Girls	Target
Indicator 1.2.1	Protection	Number of male/female survivors who receive medical assistance, including post rape treatment within 72 hours, in line with set standards					80

Means of Verification :

Outcome 2

Strengthening community based systems to prevent and respond to Child Protection violations

Output 2.1

Description

Community-based structures capacitated to mitigate child abuse cases

Assumptions & Risks

Child Protection Committees and water user committees committed to mitigate child abuse

Activities

Activity 2.1.1

Standard Activity : Capacity building

Conduct training for Water User Committees (WUC) consisting of 25 people (15 females and 10 males) on protection risk for women and girls.
 Coordination with the Shelter cluster and advocacy to segregate more female latrine from 18% to 40% by the end of the project.
 Camp safety audit conducted in Dalxiiska settlement and the findings shared with the settlement leaders in a workshop for response

Indicators

Code	Cluster	Indicator	End cycle beneficiaries				End cycle
			Men	Women	Boys	Girls	Target
Indicator 2.1.1	Protection	Number of people reached by campaigns conducted to inform communities on available services					2,568

Means of Verification : Community sessions, training reports

Output 2.2

Description

To strengthen the capacity of girls and boys to reduce exposure to child protection risks

Assumptions & Risks

Boys and girls respond to the trainings

Activities

Activity 2.2.1

Standard Activity : Mine Action Awareness

Conduct training on child friendly UXO, IED and Mine awareness to 25 boys and 25 girls
 After the training, awareness raising materials on child friendly UXO, IED and Mine awareness will be developed and distributed to boys and girls plus solar Torches
 Guidance notes for other clusters will be developed and distributed as well

Activity 2.2.2

Standard Activity : Material Support

Provision of solar torches and padlocks to 150 families living in Dalxiiska settlement

Indicators

Code	Cluster	Indicator	End cycle beneficiaries				End cycle
			Men	Women	Boys	Girls	Target
Indicator 2.2.1	Protection	# of children attending child friendly UXO, IED, and mine awareness training					50

Means of Verification : Training report

Indicator 2.2.2	Protection	Number of IDP households having access to lighting					150
-----------------	------------	--	--	--	--	--	-----

Means of Verification :

Additional Targets :**M & R****Monitoring & Reporting plan**

WRRS staff will develop quarterly work plans derived from the yearly implementation plan and assign responsibility to specific staff to implement the activities for each quarter. Once the first quarter is finished, the staff will write progress report and review the work plans before developing the second quarter work plan.

WRRS will document all child violation cases and any separated child re united with their family

The staff in charge of training the staff will write training reports immediately after the training.

Community dialogue sessions will be compiled and dis-aggregated data compiled on a monthly basis using excel.

A tool to profile the families that will benefit from the solar torches will be developed by the program manager and used to compile all the families that got the solar torches and padlocks.

Workplan

Activitydescription	Year	1	2	3	4	5	6	7	8	9	10	11	12
Activity 1.1.1: Conduct training for the Child Protection Committees (CPC) 25 members (15F, 10M) for three days on the following topics (Module 1: What is Child Protection, Module 2: Legal Instruments in Child Protection, Module 3: Incorporating the Core Guiding Principles into Child Protection, Module 4: Confidentiality and Module 5: Reporting, Referring, Follow Up and Monitoring Child Protection Cases). This is to enable them respond to child violation issues from the community and refer for appropriate services at the counseling center in the Wamo Dalxiska MCH.	2016										X	X	X
	2017	X	X	X	X	X	X						
Activity 1.1.2: Supporting children whose rights have been violated through provision of clothing, meals and medication per quarter.	2016										X	X	X
	2017	X	X	X	X	X	X						
Activity 1.2.1: Capacity building training on Clinical Management of Rape (CMR Training) to 10 health staff (5m and 5f) who will be based at Wamo Dalxiiska MCH for provision of emergency medical support to survivors.	2016											X	X
	2017												
Activity 2.1.1: Conduct training for Water User Committees (WUC) consisting of 25 people (15 females and 10 males) on protection risk for women and girls. Coordination with the Shelter cluster and advocacy to segregate more female latrine from 18% to 40% by the end of the project. Camp safety audit conducted in Dalxhiiska settlement and the findings shared with the settlement leaders in a workshop for response	2016											X	X
	2017	X		X									
Activity 2.2.1: Conduct training on child friendly UXO, IED and Mine awareness to 25 boys and 25 girls After the training, wareness raising materials on child friendly UXO, IED and Mine awareness will be developed and distributed to boys and girls plus solar Torches Guidance notes for other clusters will be developed and distributed as well	2016										X	X	
	2017	X	X										
Activity 2.2.2: Provision of solar torches and padlocks to 150 families living in Dalxiiska settlement	2016												
	2017		X	X									

OTHER INFO**Accountability to Affected Populations**

Participation of the target population will mainly be during the implementation and monitoring stages this will include;

Information provision: To be accountable to the targeted communities and donors, project activity information will be shared with beneficiary communities through dialogues sessions and dissemination workshops of findings A help desk will be set up at the Dalxiiska settlement, which will be able to provide more background and contact information of WRRS.

Participation: Discussions with beneficiaries will be done during project monitoring and evaluation to make sure that their voices and feedback are heard.

Consultation: Project implementation will be based on assessment results generated by data and information collected during cluster meetings, making sure that the proposed activities are appropriate.

Feedback/Complaint: Before the completion of project activities, a monitoring team will be sent to visit selected samples of beneficiaries to confirm the progress of activities and how the program strategies can be improved. Once complaints are received, WRRS will look for the most appropriate way to respond to the complaints.

WRRS will train and mentor staff and child protection committees on guiding principles of working with children whose rights have been violated to ensure they do no harm on the children. The staff will ensure that children access psychological support and they pave way for their reunification with their families

Implementation Plan

With regards to the program implementation, the WRRS staff based in Kismayu will directly implement the project on the day to day activities. They will also coordinate with Protection partners, communities and local administration. In addition, the Program Manager (based in Nairobi), will provide technical and operational support while the program Officer will do the daily implementation with support from the counsellor who will be based at the MCH. WRRS will also coordinate responses with ARC who is the protection focal point and all other partners involved in protection activities. The project will be led by a dedicated project manager who will provide management and technical support to field staff including day to day issues as arise, The Program Officer will ensure program quality and timely overall implementation of the project and reporting as per donor requirements. The field staff will ensure quality and timely implementation of activities, including the daily implementation with support from the counsellor who will be based at the MCH. He or she will also be in position to write monthly reports, grant spending plans and monitoring of the project. The CPCs will refer child violation cases from the community to the counsellor in the MCH.

Coordination with other Organizations in project area

Name of the organization	Areas/activities of collaboration and rationale
IOM	Training of water user committees on Protection risks
UNHCR and ARC	Camp safety audit exercise and profiling of households that will benefit from the solar torches and padlocks.
UNHCR	Mine awareness training for boys and girls
NRC	Mine awareness training for boys and girls

Environment Marker Of The Project

N/S: Not specified

Gender Marker Of The Project

2a- The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

The project will be timely and will support the local community in responding to and mitigating child rights violations in Kismayo. The resources will complement other activities currently being implemented by WRRS and other partners in response to the most vulnerable IDPs in Kismayu. The project fits the 2a Gender marker because at the needs assessment level, issues specific to girls and boys were identified which included exposure to children as they accessed long distance learning centers, exposures to girls as they access long distance markets and sexual violence affecting girls. These concerns were then factored in the program design and sex aggregated data will be documented in the program reports.

Protection Mainstreaming

Protection concerns will be mainstreamed with the Water user committees to ensure that women and girls access water safely and ensure that more latrines are disaggregated for women and girls

Country Specific Information

Safety and Security

WRRS has got a security policy that is shared with all staff. Most of the staff will be residing in Kismayo town and move to Dalxiiska which is two kilometers away. Key security concerns reported by the Shelter cluster included evictions, disputes between IDPs and host communities and violence against women. WRRS has got a mechanism in place to monitor staff security in the field.

Access

Dalxiiska is two kilometers from Kismayo town and therefore staff will be in position to access it within 28 minutes. The child protection committees however will be based at the community because they will be identified from within the community.

BUDGET

Code	Budget Line Description	D / S	Quantity	Unit cost	Duration Recurrence	% charged to CHF	Total Cost
1.1	Program Manager	D	1	800.00	9	50.00	3,600.00
	<i>One Manager will be in place to over see the overall implementation of the project</i>						
1.2	Program Officer	D	1	600.00	9	50.00	2,700.00
	<i>The program Officer will be work in collaboration with the counsellor to ensure that all program activities are implemented accordingly</i>						
1.3	Counselor	D	1	400.00	9	50.00	1,800.00
	<i>There will be a counsellor at the MCH who will receive child violation cases from the CPC based in the community</i>						
1.4	Cleaners	D	2	80.00	9	80.00	1,152.00
	<i>The cleaner will be based in Wamo Dalxiiska MCH counselling center which is the referral point for services for children whose rights have been violated</i>						

1.5	Guards	D	2	80.00	9	70.00	1,008.00
<i>The Guards will be based in Wamo Dalxiiska MCH counseling center which is the referral point for services for children whose rights have been violated</i>							
Section Total							10,260.00
Supplies, Commodities, Materials							
2.1	Counseling unit	D	1	2,700.00	1	100.00	2,700.00
<i>The center in Dalxiiska MCH will provide counselling services and case management to children as well as community awareness on the availability of child abuse services in the health facility.</i>							
2.2	CMR Training to health staff	D	1	1,600.00	1	100.00	1,600.00
<i>One CMR training will be conducted to 10 health staff (5m, 5f) for three days from Wamo Dalxiiska MCH</i>							
2.3	Child Protection Training to child protection committees	D	1	2,000.00	1	100.00	2,000.00
<i>One training will be conducted to 25 CPC members (15F, 10M) for three days</i>							
2.4	Protection training for water user committees	D	1	2,500.00	1	100.00	2,500.00
<i>A three days training will be conducted to the water user committee consisting of 25 people (15f, 10m)</i>							
2.5	Camp safety audit	D	1	1,300.00	1	100.00	1,300.00
<i>15 enumerators will be trained to enable them collect data using the camp safety audit tool.</i>							
2.6	Workshop on camp safety audit with community leaders	D	1	1,500.00	1	100.00	1,500.00
<i>A dissemination work shop of the findings of the camp safety will be conducted to 20 community representatives</i>							
2.7	Protective materials solar torches and padlocks	D	150	48.00	1	100.00	7,200.00
<i>150 families will benefit from the solar torches and padlocks</i>							
2.8	Community dialogue	D	3	2,500.00	1	100.00	7,500.00
<i>Three community dialogues will be conducted once per quarter</i>							
2.9	child protection committees airtime/transport allowance	D	20	30.00	9	100.00	5,400.00
<i>The CPC will consist of 20 members (10m, 10f) and will be provided with airtime and transport allowance on monthly bases. \$30 dollars each of them</i>							
2.10	child protection committees T- shirts	D	20	10.00	1	100.00	200.00
<i>This will cater T-shirts branded with the relevant message for the CPC which will be consisting 20 members (10m and 10f)</i>							
2.11	IEC materials	D	1	3,000.00	1	100.00	3,000.00
<i>Booklets on services for child protection, mine awareness will be procured. Guidance notes for others clusters and a child support painting will be done at the counselling center</i>							
2.12	Support for children whose rights have been violated	D	1	9,300.00	1	100.00	9,300.00
<i>Approximately 32 children per quarter (12 boys and 20 girls) whose rights have been violated may need support in terms of clothing and meals.</i>							
2.13	Training on child friendly UXO, IED and Mine awareness conducted to boys and girls	D	1	2,500.00	1	100.00	2,500.00
<i>One days training will be conducted to 50 children (25 boys and 25 girls) on UXO. IED and Mine Awareness.</i>							
Section Total							46,700.00
Travel							
5.1	Travel	D	2	400.00	3	100.00	2,400.00
<i>the cost incurred for project travel activities by the project staff (NBO-KISM)</i>							
5.2	Per diem	D	2	150.00	3	100.00	900.00
<i>Per diem for the two staff who travels to Kismayu</i>							
5.3	Accommodation	D	2	80.00	3	100.00	480.00

	<i>Accomodation for the two staff who travels to kismayo</i>						
5.4	Visa	D	2	100.00	3	100.00	600.00
	<i>Visa charges for the two staff who will travel to Kismayu</i>						
	Section Total						4,380.00
General Operating and Other Direct Costs							
7.1	Stationery	D	1	5,050.00	1	50.00	2,525.00
	<i>This are office supplies which includes register books, notebooks, printer toners and cartridges, files and other small stationery as pens, staplers</i>						
7.2	Bank charges	D	1	1,088.27	1	100.00	1,088.27
	<i>Bank charges at the rate of 1.50% of the total CHF amount</i>						
	Section Total						3,613.27
SubTotal			219.00				64,953.27
Direct							64,953.27
Support							
PSC Cost							
PSC Cost Percent							7.00
PSC Amount							4,546.73
Total Cost							69,500.00
Grand Total CHF Cost							69,500.00

Project Locations

Location	Estimated percentage of budget for each location	Estimated number of beneficiaries for each location					Activity Name
		Men	Women	Boys	Girls	Total	
Lower Juba -> Kismayo -> Dalxiiska	100	700	1,000	500	800	3,000	<p>Activity 1.1.1 : Conduct training for the Child Protection Committees (CPC) 25 members (15F, 10M) for three days on the following topics (Module 1: What is Child Protection, Module 2: Legal Instruments in Child Protection, Module 3: Incorporating the Core Guiding Principles into Child Protection, Module 4: Confidentiality and Module 5: Reporting, Referring, Follow Up and Monitoring Child Protection Cases). This is to enable them respond to child violation issues from the community and refer for appropriate services at the counseling center in the Wamo Dalxiiska MCH.</p> <p>Activity 1.1.2 : Supporting children whose rights have been violated through provision of clothing, meals and medication per quarter.</p> <p>Activity 1.2.1 : Capacity building training on Clinical Management of Rape (CMR Training) to 10 health staff (5m and 5f) who will be based at Wamo Dalxiiska MCH for provision of emergency medical support to survivors.</p> <p>Activity 2.1.1 : Conduct training for Water User Committees (WUC) consisting of 25 people (15 females and 10 males) on protection risk for women and girls. Coordination with the Shelter cluster and advocacy to segregate more female latrine from 18% to 40% by the end of the project. Camp safety audit conducted in Dalxiiska settlement and the findings shared with the settlement leaders in a workshop for response</p> <p>Activity 2.2.1 : Conduct training on child friendly UXO, IED and Mine awareness to 25 boys and 25 girls After the training, wareness raising materials on child friendly UXO, IED and Mine awareness will be developed and distributed to boys and girls plus solar Torches Guidance notes for other clusters will be developed and distributed as well</p> <p>Activity 2.2.2 : Provision of solar torches and padlocks to 150 families living in Dalxiiska settlement</p>

Documents

Category Name	Document Description
Budget Documents	delete please
Budget Documents	delete please
Budget Documents	delete please
Budget Documents	Delete please
Budget Documents	Delete please
Budget Documents	WRRS BOQ FOR PROTECTION ROPOSAL.xlsx
Budget Documents	2532 - Revised BOQ for Child support.xlsx
Budget Documents	Final Revised BOQ -2532 WRRS.xls
Budget Documents	WRRS 2532 Final Revised BOQ - 25 Aug 16.xls
Budget Documents	Delete

Budget Documents	FINAL WRRS BOQ FOR PROTECTION ROPOSAL.xlsx
Budget Documents	2540 & 2532- WRRS Stationery Budget.xls
Budget Documents	REMOVE
Budget Documents	REMOVE
Budget Documents	REMOVE
Revision related Documents	Revised BOQ -2532.xls
Grant Agreement	GrantAgreement_SOM_16_3485_R_Prot_NGO_2532 signed by IP.pdf