



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: August – 2017**

Project Number and Title: #1- Haiti Cholera Medical Response	PROJECT START DATE¹: 01-Jun-2017	AMOUNT ALLOCATED by MPTF \$1,500,000	RECIPIENT ORGANIZATION PAHO / WHO												
Project ID: 00105773 (Gateway ID)		Other Sources: Government of Canada													
Project Focal Point: Name: Dr.Luis Codina E-mail: codinalu2@paho.org	EXTENSION DATE: n/a	\$190,000 Government Input: Estimated \$891,408 Through the MSPP and PAHO/WHO, the World Bank will contribute to the procurement of supplies and cover a part of the cost for coordination and quality of care													
Proposal Location (Departments): Haiti (whole country)	PROJECTED END DATE: 31-Mar-2018	EXPENDITURES as of [31 August 2017] \$594,771.72	IMPLEMENTING PARTNER(S): MSPP (MOH) FRENCH RED CROSS												
Strategic Objective TRACKS		Beneficiaries: <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>													
<input checked="" type="checkbox"/> TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment		<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td></td> </tr> <tr> <td>Total</td> <td></td> </tr> </tbody> </table>		No. of Beneficiaries		Communities		Total							
No. of Beneficiaries															
Communities															
Total															
<input type="checkbox"/> TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems		<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td></td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td></td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td>Total expected cases</td> <td>30,000</td> </tr> </tbody> </table>		No. of Beneficiaries		Women		Girls		Men		Boys		Total expected cases	30,000
No. of Beneficiaries															
Women															
Girls															
Men															
Boys															
Total expected cases	30,000														
<input type="checkbox"/> TRACK 2: Assistance and Support															
Key Achievements <i>(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)</i>															
<ul style="list-style-type: none"> • A formal agreement was established with implementing partner French Red Cross effective August 1st to support response activities to cholera outbreaks in the Center, Artibonite and West departments. Activities carried out were supervised by PAHO/WHO teams and included: <ul style="list-style-type: none"> ○ Artibonite department: <ul style="list-style-type: none"> ▪ Set up of a cholera treatment unit in Goyavier to respond to the outbreak; ▪ Supplied water to Verrettes cholera treatment center (CTDA); ▪ Provided Human resources (2 nurses and 1 hygienist) for case management to the Petite Riviere CTDA and is currently undertaking small WaSH rehabilitations in the CTDA. ○ West department: <ul style="list-style-type: none"> ▪ Provided Human resources to Maceus cholera treatment unit(2 nurses and 2 hygienists; and Couyot CTDA (3 hygienists); ○ Center Department: <ul style="list-style-type: none"> ▪ Supported MSPP human resources (2 EMIRA) for case management in Boucan Carre • 27 CTDA's were visited and 26 evaluated. The evaluated CTDA's were geographically distributed as follows: 15 in the North department, 7 in the Center department, 4 in Artibonite department, and 1 in the South. Small rehabilitations works were done in 16 cholera treatment structures as required, focusing on the construction of foot baths, repairs to latrines and roofs with leaks, waste pit construction, and incinerator repairs among others. • 355 health professionals received critical training on cholera case management and other key aspects of cholera prevention and control, including: <ul style="list-style-type: none"> ▪ 18 nurses, 4 auxiliary nurses, and 5 support staff in the North department. ▪ 2 EMIRA, 9 hygienist, 6 nurses in the Artibonite department; ▪ 35 medical and support staff from CTDA's in the Center department; ▪ 93 ASCP, 15 OSE, 3 physicians, and 10 nurses in the South-East department; ▪ 2 hygienists and 4 nurses in the South department; ▪ 32 nurses, 23 hygienists and 29 stock managers, and 65 ASCP in the Nippes department; • 33 cholera alerts have been detected in the Commune level during the Epidemiological weeks of 31-34 (August), in the departments of Center (n=11), Artibonite (n=11), West (n=10), South (n=1). Among them, all the alerts have been investigated and a response has been established by Ministry of health, DINEPA, PAHO and/or partners. Low activity of cholera during this time of year, allowed the response in all of them. • Three epidemiologists (with transportation and driver) were recruited to support the Health Directorate of the Center, Artibonite and West departments. These contracts are being done in conjunction with the National Epidemiology Department (DELR) to reinforce the national capacity, with MPTF funds. 															

¹ The date project funds were first transferred.



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: August – 2017**

- To improve the cholera laboratory capacity, **the purchase of 5,000 Cary blairs** (for vibrio cholera culture and detection in the laboratory) is currently ongoing, 2,500 of them with MPTF funds. A plan to improve the monitoring of Cary blair stock in the cholera treatment centers (CTC/CTDA), and their transportation to the National Lab is being developed (implementation to start in 2018).

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Percentage of evaluated cholera treatment facilities that score over 75% in terms of quality assurance (green)	Entire Country with focus on the 4 priority dpt of Artibonite, Center, North and West of Haiti	80% Cholera Treatment Facilities	3% (1 out of the 26) of the centers evaluated in August scored over 75%	11% of cholera treatment facilities evaluated since the beginning of the project scored over 75% (5 out of 44).	
Percentage of cholera alert that receives a coordinated rapid response from MSPP, PAHO, and Partners	Entire Country with focus on the 4 priority dpt of Artibonite, Center, North and West of Haiti	90% Cholera Alerts	Between the EW 31-34, 33 cholera alerts have been notified, mainly (73%) in Centre and Artibonite. Among them 100% received response from MSPP, PAHO and/or partners	100% of the 58 cholera alerts in July and August received a coordinated rapid response from MSPP, PAHO and Partners	