



**UN Haiti Cholera Response Multi-Partner Trust Fund  
PROJECT MONTHLY PROGRESS REPORT  
Period: September - 2017**

<b>Project Number and Title:</b> #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti		<b>PROJECT START DATE<sup>1</sup>:</b> 16-Jun-2017	<b>AMOUNT ALLOCATED by MPTF</b> <b>\$500,000</b>		<b>RECIPIENT ORGANIZATION</b>  UNDP Haiti  <b>IMPLEMENTING PARTNER(S):</b>  Ministry of Health Partners in Health (Zanmi Lasanté) (tbd)s																		
<b>Project ID:</b> 00105932 (Gateway ID)			<b>Other Sources:</b>																				
<b>Project Focal Point:</b> Name: Yvonne Helle E-mail: <a href="mailto:yvonne.helle@undp.org">yvonne.helle@undp.org</a> Telephone : +509 4889 5141		<b>EXTENSION DATE:</b> n/a	<b>Government Input:</b>																				
<b>Proposal Location (Departments):</b> Haiti (whole country)		<b>PROJECTED END DATE:</b> 31-Dec-2017	<b>EXPENDITURES</b> <b>as of 30 September \$32, 159.33</b>																				
<b>Strategic Objective TRACKS</b>			<b>Beneficiaries:</b> <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>																				
<input type="checkbox"/>	<b>TRACK 1a:</b> Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> <tr> <td>Communities</td> <td></td> </tr> <tr> <td><b>Total</b></td> <td></td> </tr> </table>		No. of Beneficiaries		Communities		<b>Total</b>		<table border="1"> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> <tr> <td>Women</td> <td>49,973</td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td>44,926</td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td><b>Total expected cases</b></td> <td><b>88,889</b> (49,128&lt;18)</td> </tr> </table>		No. of Beneficiaries		Women	49,973	Girls		Men	44,926	Boys		<b>Total expected cases</b>	<b>88,889</b> (49,128<18)
No. of Beneficiaries																							
Communities																							
<b>Total</b>																							
No. of Beneficiaries																							
Women	49,973																						
Girls																							
Men	44,926																						
Boys																							
<b>Total expected cases</b>	<b>88,889</b> (49,128<18)																						
<input type="checkbox"/>	<b>TRACK 1b:</b> Addressing the medium/longer term issues of water, sanitation and health systems																						
<input checked="" type="checkbox"/>	<b>TRACK 2:</b> Assistance and Support																						
<b>Key Achievements</b> <i>(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)</i>																							
<ul style="list-style-type: none"> <li>Carried out Phase 1 – Preparatory of Local Consultations methodology, consisting of: (Stage 1) Contact with communities and need assessment, (Stage 2) Feasibility analysis of identified priorities and (Stage 3) Establishment of community platforms in the 4 Communal Sections of Mirebalais</li> <li>4 Community Platforms in place: Sarasin, Gascogne, Crête Brulée and Grand Boukan. Each Committee counts on 9 members, 2 of which are victims’ representatives</li> <li>First need assessment in the 4 Communal Sections completed: first data collection and field visits to all possible project spots</li> <li>Technical feasibility analysis and financial estimates for each priority in process</li> <li>Documentation and systematization of process carried out in each community, in elaboration</li> <li>Permanent Inter-Agency coordination (especially with UNICEF) through constant communication, weekly reports and regular meetings</li> <li>Engineer and communication expert recruited</li> </ul>																							
<b>Risks and challenges</b>																							
<ul style="list-style-type: none"> <li>Project budget is very limited and the distribution over 5 communal sections therefore unable to respond to local needs and priorities identified</li> <li>High risk of the highly-politicized environment impacting ability of project to deliver results</li> <li>Hostile environment towards United Nations and security concerns for project staff doesn’t allow for the moment working in the Mirebalais Centre-Ville</li> </ul>																							
<b>MONTHLY PROGRESS REPORT RESULTS MATRIX</b>																							
<b>OUTPUT INDICATORS</b>																							
<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for this current reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>																		
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>																							
Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	0																				

<sup>1</sup> The date project funds were first transferred.



**UN Haiti Cholera Response Multi-Partner Trust Fund**  
**PROJECT MONTHLY PROGRESS REPORT**  
**Period: September - 2017**

1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	4 Local Priorities Documents for the 4 Communal Sections in process		
Selected micro-projects are implemented by local partners	Mirebalais	Micro-project fully executed	0		