

Title of the Action	<b>Rehabilitation pilot project for convicted Al Shabaab prisoners</b>		
Impact	<b>Prisoners with a prior involvement with Al Shabaab remain uninvolved with and unsupportive of Al Shabaab after release.</b>		
Outcome 1	Output 2	Activities	Means of Verification
Prisoners with a prior involvement with al-Shabaab develop appropriate knowledge, skills and attitudes	<p>1.1 Education and vocational training: Inmates attend and participate in classes in education and vocational training tailored to individual needs / ambitions.</p> <p>1.2 Life skills. Inmates attend and participate in life skills initiatives tailored to individual needs / ambitions</p> <p>1.3 Psychosocial / Mental health. Inmates receive adequate psychosocial/ mental health support (as required).</p>	<ul style="list-style-type: none"> <li>- Development and implementation of civic, religious, family, psychosocial and components of the Rehabilitation Programme. No. of prisoners that have completed the rehabilitation programme. Target: 40</li> <li>- Risk assessment designed in line with the rehabilitation programme components. Reviewed and approval of risk assessment, observation form and case file template. Target: 50 pre-post risk assessment conducted</li> <li>- RC trained in the tools and rehabilitation components. Target: 6 (bi-monthly)</li> <li>- Community members are invited to participate</li> </ul>	<ul style="list-style-type: none"> <li>- Programme manuals for religious, civic, family and psychosocial components developed.</li> <li>- Risk assessment template in English and Somali.</li> <li>- Verification on number of completed risk assessments.</li> <li>- Training reports</li> <li>- Attendance lists for classes and motivational activities</li> </ul>
Outcome 2	Outputs 2	Activities	Means of Verification
Inmates with a prior involvement with al-Shabaab maximise their prospects for successful social reintegration on release	2.1 Social integration: Prisoners receive adequate social reintegration support.	<ul style="list-style-type: none"> <li>- Supporting relationship building with family through development of a community programme.</li> <li>- Supporting acceptance through community outreach. No. of community outreach meetings held. Target: 4 (quarterly), 50 participants.</li> <li>- No. of Elders and Relatives meetings held. Target: 4 (quarterly).</li> <li>- Community forum is established through identification of suitable community members to take part in a community forums, i.e. relatives, clan elders, etc, identify membership criteria and mandate.</li> <li>- Facilitating return ceremonies on release through testing of the reintegration process for the identified beneficiaries (small scale pilot reintegration initiatives) No. of ex-prisoners that are reintegrated on a pilot basis. Target: 5</li> <li>- Development of release process for prisoners successfully rehabilitated and give reintegration preparations: life skills provided, small vocational centre at the prison is being built.</li> </ul>	<ul style="list-style-type: none"> <li>- Release Process Manual</li> <li>- Reports on the activities developed and follow-up post-release of the offenders</li> <li>- TOR for the community forum.</li> <li>- Membership list for community forum.</li> <li>- Interviews or questionnaire with family members.</li> <li>- Community members who claim the support the reintegration process (%) to be collected during outreach sessions.</li> <li>- Prisoners with education or vocational training at the point of release (%).</li> </ul>
Outcome 3	Outputs	Activities	Means of Verification
The correctional environment is conducive to rehabilitation and reintegration support	<p>3.1 Facilities: The prison facilities are improved.</p> <p>3.2 Improvements for all prisoners provided (case management system and “quick-wins”)</p> <p>3.3 Prison staff capacity Prison staff receive appropriate training and salary support.</p>	<ul style="list-style-type: none"> <li>- Identification of critical structural rehabilitation and upgrading requirements in the prison.</li> <li>- Opened and maintained. Target: 60</li> <li>- Do no harm actions (clothing for prisoners, beds, food, etc.) No. of Infrastructure works completed in the prison</li> <li>- Trainings for prison staff in basic prison management, Violent Extremist Offenders (VEOs) handling and human rights. No. of trainings carried out for the 50 prison officers / 4 trainings (quarterly)</li> <li>- Incentives to key prison staff</li> <li>- No. prisoners who benefit from immediate personal hygiene &amp; sanitary improvements for the prisoners (sanitary kits, mosquito nets, prison clothing, bunk beds) Target: 100 (all prisoners)</li> <li>- Opening and maintenance of case files by the prison staff. No of case files</li> </ul>	<ul style="list-style-type: none"> <li>- Photographic evidence and works report.</li> <li>- Signed list from each prisoner receiving articles.</li> <li>- Casefile template in English and Somali.</li> <li>- Training reports and attendance lists.</li> <li>- Test for the prison staff related to the training modules in question, e.g.human rights, handling of prisoners.</li> </ul>