



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: February – 2018**

Project Number and Title: #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti	PROJECT START DATE¹: 16-Jun-2017	AMOUNT ALLOCATED by MPTF \$500,000	RECIPIENT ORGANIZATION UNDP Haiti IMPLEMENTING PARTNER(S): Ministry of Health Partners in Health (Zanmi Lasanté) (tbd)s
Project ID: 00105932 (Gateway ID)	EXTENSION DATE: 31 June 2018	Other Sources:	
Project Focal Point: Name: Yvonne Helle E-mail: yvonne.helle@undp.org Telephone : +509 4889 5141		Government Input:	
Proposal Location (Departments): Haiti (whole country)	PROJECTED END DATE: 31-June-2018	EXPENDITURES as of 31 February US\$ 100, 770.65	

Strategic Objective TRACKS		Beneficiaries: <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>													
<input type="checkbox"/>	TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td>49,973</td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td>44,926</td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td>Total expected cases</td> <td>88,889 (49,128<18)</td> </tr> </tbody> </table>		No. of Beneficiaries		Women	49,973	Girls		Men	44,926	Boys		Total expected cases	88,889 (49,128<18)
No. of Beneficiaries															
Women	49,973														
Girls															
Men	44,926														
Boys															
Total expected cases	88,889 (49,128<18)														
<input type="checkbox"/>	TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems														
<input checked="" type="checkbox"/>	TRACK 2: Assistance and Support														
		<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td>5</td> </tr> <tr> <td>Total</td> <td>5</td> </tr> </tbody> </table>	No. of Beneficiaries		Communities	5	Total	5							
No. of Beneficiaries															
Communities	5														
Total	5														

Key Achievements *(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)*

- Local Consultations and technical and financial analysis of selected priorities carried out in the 4 Communal Sections of Mirebalais
- Community projects selected in the 4 Communal Sections:
 - Grand Boucan: Construction of 2 water reservoirs and community water kiosques and Water catchment, conveyance and construction of 2 reservoirs
 - Gascogne: Local market construction and Drinkable water catchment system rehabilitation
 - Crête Brulée : Local market construction
 - Sarasin: Water catchment source of St-Jean, conveyance and construction of 3 reservoirs
- Tender launched for Crête Brulée, preparation of procurement files to start project implementation in Sarasin and Grand Boucan
- Meetings with local enterprises to present the tender process in Crête Brulée
- First meetings held in Centre Ville with local authorities to create the local platform
- Visit of the Special Envoy for Haiti and presentation of progress on local consultations held in Mirebalais

Risks and challenges

- Project budget revision has been submitted to respond to local priorities
- Risk of the highly-politicized environment impacting ability of project to deliver results stays high
- Communities expectations are very high. They are expected to decrease a bit as soon as implementation of community projects will start

MONTHLY PROGRESS REPORT RESULTS MATRIX					
OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	First draft of database elaborated	1	

¹ The date project funds were first transferred.



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: February – 2018**

1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	4 Local Priorities Documents for the 4 Communal Sections elaborated	4/5	
Selected micro-projects are implemented by local partners	Mirebalais	Micro-project fully executed	Tender launched for Crête Brulée and Procurement plans in process for Sarasin and Grand Boucan	3/5	