



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: February – 2018**

Project Number and Title: #1- Haiti Cholera Medical Response		PROJECT START DATE¹: 01-Jun-2017	AMOUNT ALLOCATED by MPTF \$1,500,000		RECIPIENT ORGANIZATION PAHO / WHO																		
Project ID: 00105773 (Gateway ID)			Other Sources: Government of Canada																				
Project Focal Point: Name: Dr.Luis Codina E-mail: codinalu2@paho.org		EXTENSION DATE: n/a	\$190,000																				
Proposal Location (Departments): Haiti (whole country)		PROJECTED END DATE: 31-Mar-2018	EXPENDITURES as of 28 February 2018 \$ 981,308.18		IMPLEMENTING PARTNER(S): MSPP (MOH) Others to be determined																		
Strategic Objective TRACKS			Beneficiaries: <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>																				
<input checked="" type="checkbox"/>	TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td></td> </tr> <tr> <td>Total</td> <td></td> </tr> </tbody> </table>		No. of Beneficiaries		Communities		Total		<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td></td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td></td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td>Total expected cases</td> <td>30,000</td> </tr> </tbody> </table>		No. of Beneficiaries		Women		Girls		Men		Boys		Total expected cases	30,000
No. of Beneficiaries																							
Communities																							
Total																							
No. of Beneficiaries																							
Women																							
Girls																							
Men																							
Boys																							
Total expected cases	30,000																						
<input type="checkbox"/>	TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems																						
<input type="checkbox"/>	TRACK 2: Assistance and Support																						
Key Achievements <i>(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)</i>																							
<ul style="list-style-type: none"> Wash supplies and cholera beds were distributed to 3 CTDA and 1 healthcare institution in the West department (CTDA de Cornillon, La Madelaine CTDA and healthcare center (Petit Goâve) and Les Palmes CTDA (Petit Goâve). 14 CTDA were re-evaluated in 4 departments: North (3), North West (2), Artibonite (5) and Center (4). Most of them were rehabilitated. 10 out the 14 CTDA have improved their score, 8 of which scored over 75%. <ul style="list-style-type: none"> North: <ul style="list-style-type: none"> Fauché CTDA (Port-Margot): 51% to 49% Grande Rivière du Nord CTDA: 58% to 57% Limbé CTDA: 66% to 68% North-West : <ul style="list-style-type: none"> Bassin Bleu CTDA: 50% to 43% Saint Louis du Nord CTDA (Autrichien): 65% to 66% Artibonite <ul style="list-style-type: none"> Providence Hospital CTDA (Gonaïves) : 97% to 96% Bayonnais (commune) PRO (Oral Rehydration Post) : 58% to 74% Saint Michel de l'Atalaye Hospital CTDA : 86% to 87% Saint Nicolas Hospital CTDA (Saint Marc) : 95% to 96% L'Estère Hospital CTDA : 81% to 82% Center <ul style="list-style-type: none"> Saint Thérèse de Hinche CTDA: 71% to 80%, Mirebalais Univerity Hospital CTDA: 78% to 91% Lascahobas CTDA: 64% to 82% Maïssade CTDA: 83% to 91% 18 supervisions visits were made to CTDA with patients in the Center and Artibonite departments. At this occasion, 48 health and WASH personnel received training based on the observed gaps and needs. 																							

¹ The date project funds were first transferred.



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: February – 2018**

- 9 supervisions visits were conducted in the Center department to the following CTDA: Hinche, Maissade, Mirebalais, Cerca la Source, Thomassique, Thomonde, Lascahobas, Tilory and Cerca Carvajal. 28 individuals (3 doctors, 10 nurses, 10 auxiliaries and 5 hygienists) were trained on cholera case management and infection prevention & control (IPC) norms in healthcare facilities.
- 9 supervisions visits were conducted in the Artibonite department to the CTDA of La Providence (Gonaives), l'Estère, St Michel de l'Attalaye, Ennery, Verettes, St Marc, Bayonnais, Desdunes, Gros Morne. 20 professionals (14 nurses and 6 hygienists) were trained on cholera case management and IPC norms in healthcare facilities.
- **During the CTDA evaluation carried out in the North and North-West departments, 21 personnel benefitted from in situ training:**
 - North-West: 7 nurses and 3 hygienists in the following CTDA with patients: Limbé, Fauché and Grande Rivière du Nord.
 - Nord: 7 nurses and 4 hygienists in the following CTDA with patients: Beraca, HIC, Bassin Bleu and Autrichien (Saint Louis du Nord)
- **As part of the agreement signed with the French Red Cross, the following activities were undertaken :**
 - Provision of human resources (3 supervision nurses, 1 nurse, 3 hygienists, 1 auxiliary nurse, 2 guardians) for 2 sites (Artibonite department : Providence de Gonaives, St. Michel de l'Attalaye);
 - In situ training on cholera case management and IPC norms of CTDA personnel of 4 sites (Artibonite department: St. Michel de l'Attalaye, l'Estère, La Providence de Gonaives and Bayonnais).
 - Mission in the North and North West department and definition of the possibilities to reinforce 9 CTDA (7 CTDA in the North-West, 2 CTDA in the North). This includes provision of human resources and small rehabilitations.
 - Support to 2 CTDA in the West department: Corail (Croix des Bouquets) and Sainte Marie (Cité Soleil)
- **1 cholera alert was notified for the 7th epidemiological week in the department of Artibonite in the commune of Saint Michel de l'Attalaye.** Additionally, PAHO was associated with the 3 investigations of the Investigation Committee for the West department (CIDO) during this period, in the communes of Cite Soleil (West), Port-au-Prince (West) and Cabaret (West).
- **PAHO worked jointly with MSPP on institutional response as well as on investigations of cholera cases and outbreaks.** PAHO's support mainly focused on outbreak investigations in West, Centre and Artibonite where most of the suspected cases of cholera are concentrated. The low cholera activity during this period allowed responding to all the detected alerts and events. Close coordination with the departmental health unit and the central level was maintained for the monitoring of the epidemiological situation nationwide.
- **Five epidemiologists are currently deployed to support Departmental Health Directorates** in Center, Artibonite, West, South and Grande Anse departments to support the investigation of infectious diseases and epidemiological surveillance. Their support also focuses on the improvement of cholera diagnosis in cholera treatment centers (CTCs/CTDAs) through in situ training and regular follow-up. PAHO supported and accompanied the MSPP on an audit and training mission on epidemiological surveillance tools in the Centre department.
- **In the Centre department, the epidemiologist supported the infectious diseases coordination** in the organization of mass sensitization in preparation of the Carnival celebrations.
- **The "labo-moto" nurses, who began working in December, continue to support the increase of suspected cholera case sampling** with regular visits to CTDAs and the transport of Cary Blair from institutions to laboratories in the West, Artibonite and Centre departments. Data on stocks and transportation of Cary Blair is being collected and analyzed.

To MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Percentage of evaluated cholera treatment facilities that score over 75% in terms of quality assurance (green)	Entire Country with focus on the 4 priority dpt of Artibonite, Center, North and West of Haiti	80% Cholera Treatment Facilities	During February 57% of the evaluated/re-evaluated centers scored above 75% (8 out of 14).	29% of evaluated/reevaluated centers between July 2017 and February 2018 scored above 75% (29 out of 99). ²	

² These include 2 reevaluated CTDA's from the Center Department that increased their score above the 75% threshold.



UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: February – 2018

Percentage of cholera alert that receives a coordinated rapid response from MSPP, PAHO, and Partners	Entire Country with focus on the 4 priority dpt of Artibonite, Center, North and West of Haiti	90% Cholera Alerts	Between EW 6 to 9 of 2018, 1 cholera alert was notified in Artibonite 100% received a response from MSPP, PAHO and/or partners.	100% of the 221 cholera alerts notified between July 2017 and February 2018 (EW 9) received a coordinated response from MSPP, PAHO and/or partners	
--	--	------------------------------	--	--	--