



UN Haiti Cholera Response MPTF
PROJECT QUARTERLY PROGRESS REPORT
 Period (Quarter-Year): 2019Q3 at 30 September 2019

PROJECT NUMBER and TITLE: #CLH05- Operational and Technical Support to the OSE for a UN response to cholera in Haiti Project ID: 00109990	PROJECT START DATE¹: 04-04-2018	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> TOTAL \$337,300 Tranche # \$70,000 Tranche # \$...267,300 Other Sources: if applicable Government Input: if applicable	RECIPIENT ORGANIZATION DOS/Department of Operational Support IMPLEMENTING PARTNER(S): Office of the Special Envoy for Haiti (OSE)		
Project Focal Point: Name: Ramsey Ben-Achour E-mail: Ramsey.ben-achour@un.org	EXTENSION DATE: 31-12-2019				
Proposal Location (Departments): UNHQ, Office of the Special Envoy for Haiti (OSE)	PROJECTED END DATE: 30-06-2019	EXPENDITURE <i>Estimated as of 30-09-2019</i>			
		Transferred amount	Expenditure	Committed Funds	Balance available
		\$340,000	\$225,948	\$11,557	\$104,609

STRATEGIC OBJECTIVE TRACKS

<input type="checkbox"/>	TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment
<input type="checkbox"/>	TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems
<input type="checkbox"/>	TRACK 2: Assistance and Support
X	GLOBAL SUPPORT - strategic engagement in support of the new approach to cholera in Haiti and organizational learning

QUARTERLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographical Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					

¹ The date project funds were first transferred.



UN Haiti Cholera Response MPTF
PROJECT QUARTERLY PROGRESS REPORT
Period (Quarter-Year): 2019Q3 at 30 September 2019

BENEFICIARIES: <i># of beneficiaries and disaggregated data, where applicable</i>		OTHER:																			
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th colspan="2" style="text-align: center;">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td style="width: 80%;">Female</td> <td style="width: 20%;"></td> </tr> <tr> <td>Youth Female</td> <td></td> </tr> <tr> <td>Male</td> <td></td> </tr> <tr> <td>Youth Male</td> <td></td> </tr> <tr> <td>TOTAL</td> <td></td> </tr> </tbody> </table>	No. of Beneficiaries		Female		Youth Female		Male		Youth Male		TOTAL		<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th colspan="2" style="text-align: center;">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td style="width: 80%;">Communities</td> <td style="width: 20%;"></td> </tr> <tr> <td>Total</td> <td></td> </tr> </tbody> </table>	No. of Beneficiaries		Communities		Total			
No. of Beneficiaries																					
Female																					
Youth Female																					
Male																					
Youth Male																					
TOTAL																					
No. of Beneficiaries																					
Communities																					
Total																					
<p>Updates and Key Achievements <i>(please use this section to highlight project inputs and key achievements for the current period, including <u>1-2 narrative paragraph</u> as well as Table, Graphs and or Infographics)</i></p> <ul style="list-style-type: none"> The Special Envoy has continued to support implementation of the new UN approach to cholera in Haiti by raising awareness and mobilizing efforts, in close coordination with the Government of Haiti, the UN Country Team and other stakeholders. The transmission rate of cholera in the country continues to decline. In 2019, 626 suspected cases and three deaths have been reported through 28 September according to the Ministry of Health statistics compared to 1,257 suspected cases and 12 deaths last year. Importantly, there have been zero laboratory-confirmed cases of cholera in over eight months, since the first week of February 2019. In light of the positive developments in the efforts to eliminate the transmission of cholera, the Office of the Special Envoy for Haiti (OSE) is beginning new efforts to more effectively communicate the positive developments on the ground. This will include different forms of media engagement, as well as more regularly published updates from the field on the UN website. Over the last year, OSE has facilitated programmed activities addressing Track 1a and Track 2. The Office’s outreach has also enabled the Fund to achieve US \$10,613,095 in total in commitments, of which 100% have already been received. The office worked closely with partners on the ground such as UNICEF and PAHO/WHO to encourage a coordinated approach. Activities supported in Track 1a include information, education and communication in risk areas; home water treatment and chlorination systems; rapid response and sanitary cordons for each case notified at community level; reinforcement of coordination, laboratory capacity and surveillance. These are some of the programme interventions that have successfully been streamlined into the UN approach and will be key pillars in the next three years to eliminate the last cholera cases in Haiti. OSE, working in concert with the UN Country Team in Haiti, continued the expansion of Track 2 efforts, with 18 out of 20 communities having established new cholera victim platforms. OSE conducted an eight-day field mission to the North of Haiti and met with eight of the platforms. OSE continues to work with UNDP to improve the implementation methodology and ensure a more transparent process. 																					



UN Haiti Cholera Response MPTF
PROJECT QUARTERLY PROGRESS REPORT
Period (Quarter-Year): 2019Q3 at 30 September 2019

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change in 1-2 narrative paragraphs)

- The expansion of Track 2 efforts, however, has been delayed as a result of the nation-wide violence and protests.

Additional Information (Optional – including stories from the communities, photos, links relevant to the project)