

## Women's Peace and Humanitarian Fund

### ANNUAL PROGRESS REPORT TEMPLATE

<p><b>Country</b> Colombia</p> <hr/> <p><b>MPTF Project Number</b> <u>Covid-19 response emergency window</u> WPHF COVID 19 Emergency Response Window <b>MPTF project number: 00122551</b> UN Women project number: 123665</p> <p><u>Regular funding cycle (CfP round 1)</u> Convocatoria de la ventana de Sociedad Civil: Mujeres protagonistas de la convivencia, la reconciliación y la seguridad (UN MPTF result 7) <b>MPTF project number: 00108961/00104486</b> UN Women project number: 00109258 Fortalecimiento capacidades Secretaría Técnica: UN Women project number: 113301</p> <hr/> <p><b>Reporting Period</b> 1 Jan 2020 – 31 Dec 2020</p> <hr/> <p><b>Funding Call</b> <i>Select all that apply</i></p> <p><input checked="" type="checkbox"/> Country Call for Proposal <i>CFP 1</i></p> <p><input type="checkbox"/> Spotlight WPHF Partnership <i>Specify Call (Round 1, 2, 3, etc.) _____</i></p> <p><input checked="" type="checkbox"/> COVID-19 Emergency Response Window</p> <hr/> <p><b>WPHF Outcomes<sup>2</sup> to which report contributes for reporting period</b> <i>Select all that apply</i></p> <p><input type="checkbox"/> Outcome 1: Enabling environment for implementation of WPS commitments</p> <p><input type="checkbox"/> Outcome 2: Conflict prevention</p> <p><input checked="" type="checkbox"/> Outcome 3: Humanitarian response</p> <p><input type="checkbox"/> Outcome 4: Conflict resolution</p> <p><input type="checkbox"/> Outcome 5: Protection</p> <p><input checked="" type="checkbox"/> Outcome 6: Peacebuilding and recovery</p> <hr/> <p><b>Programme Start Date</b> COVID 19 Emergency Response Window: 15 Sept 2020 Regular funding cycle (CfP round 1): 20 Feb 2018</p> <hr/> <p><b>Programme End Date</b> WPHF COVID 19 Emergency Response Window: 14 Sept 2021</p> <p>Regular funding cycle (CfP round 1): 30 June 2020 (Fortalecimiento capacidades Secretaría Técnica: 31 December 2020).</p>	<p><b>Submitted by PUNO(s) UN Women or NUNO(s)<sup>1</sup></b> Name of Entity: UN Women Colombia Name of Representative: Patricia Fernández-Pacheco</p> <hr/> <p><b>Implementing Partners</b> <u>Covid-19 response Emergency window</u></p> <ul style="list-style-type: none"> <li>- Aldeas Infantiles SOS Colombia</li> <li>- Corporación Hombres en Marcha</li> <li>- Red de Mujeres Chaparralunas por la Paz</li> <li>- Fundación Chiyangua</li> <li>- Corporación Vamos Mujer</li> <li>- Corporación Yo Puedo</li> <li>- Red Nacional de Mujeres</li> </ul> <p><u>Regular funding cycle (CfP round 1)</u></p> <ul style="list-style-type: none"> <li>- Red de Mujeres del Norte del Cauca (REDMUNORCA);</li> <li>- Corporación Centro de Apoyo Popular (CENTRAP)</li> </ul> <hr/> <p><b>Project Locations</b> <i>List the provinces/regions where projects are being implemented</i></p> <p><u>Covid-19 Window:</u> 7 departments 33 municipalities: Nariño (Pasto, Ipiales, Tumaco); Antioquia (Medellín, Sonsón, Santo Domingo, Amalfi, Barbosa, Bello, Girardota, Apartado, Carepa, Chigorodó, Turbo); Cauca (Guapi, Timbiquí, López de Micay); Chocó (Quibdó, Itsmina); Meta (Villavicencio, Puerto López, Acacias, Granada, Mesetas, Guamal, El Castillo, Puerto Rico, Vistahermosa, Uribe); Tolima (Chapararral, Ataco, Rioblanco, Planadas); Bolívar.</p> <p><u>Regular funding cycle (CfP round 1)</u> Redmunorca: Cauca; Centrap: Chocó</p> <hr/> <p><b>Total Approved Budget (USD)</b> COVID 19 Emergency Response Window: 1,053,485 Regular funding cycle (CfP round 1): 2,000,000</p> <hr/> <p><b>Amount Transferred (USD)</b> COVID 19 Emergency Response Window: 1,053,485 Regular funding cycle (CfP round 1): 2,000,000</p>
---	---

<sup>1</sup> Non-UN Organization. Applicable to Rapid Response Window for Peace Processes

<sup>2</sup> As per WPHF results framework nested model, WPHF outcome areas are equivalent to the impact level for grantees

## Executive Summary

In 2020, UN Women Colombia has started the implementation of 7 projects part of the COVID-19 emergency response window and finalized the last two ongoing projects of the first Call for Proposals -CfP- (regular funding cycle).

The COVID-19 emergency response window is supporting women's and mixed organizations, grassroots, ethnic, indigenous, Afro-descendant social organizations, networks and other collective initiatives at the national and local level, to respond to the COVID-19 crisis from a gender equality perspective.

On the selection process: after a process of technical evaluation of the Project Documents by the WPHF secretariat, of the 697 proposals presented by the Colombian CSOs, 124 were pre-selected. Subsequently, the Technical Secretariat of UN Women Colombia, together with the Humanitarian Programme Area, local offices and the Office of the Resident Coordinator, reviewed in depth the 124 proposals and recommended the best 20, based on criteria of relevance, effectiveness, efficiency and sustainability. Eventually, the WPHF steering committee approved 7 proposals with implementation periods up to 12 months.

During their implementation process (3 months), the overall call for proposals and the 7 organizations have advanced in their work plans, showing progress and achievements in the following components:

- ✓ **7 implementing organizations** and **71 organizations linked** as territorial partners.
- ✓ 7 departments and 31 municipalities affected by the crisis generated by COVID 19 targeted by the Call.
- ✓ **3,040 people** expected as **direct beneficiaries (80% women and girls)**, and est. **11,000 indirect beneficiaries**. As of December 31<sup>st</sup> 2020, 1,674 Colombians have already benefited from the Call (86% women and girls).
- ✓ 7 assessments/characterization processes conducted for women, family groups and organizations, to establish prioritization criteria and better target beneficiaries of the projects.
- ✓ **644 humanitarian aid and biosecurity kits distributed** (planned over additional 3,000 in 2021), as part of the first planned deliveries to women and families in accordance with the ethnic-territorial conditions of the targeted areas and the needs and demands of women, their family groups and their organizations.
- ✓ **721 women have started capacity building processes** and raised their awareness on issues related to COVID 19 prevention processes, mechanisms for the elimination of Gender-Based Violence and physical and mental self-care practices.
- ✓ **12 economic empowerment initiatives** promoted and led by women with the support of the projects, including provision of technical and administrative assistance for their consolidation.
- ✓ **19 authorities and local institutions, participating in coordination mechanisms** established by the projects to strengthen local capacities local capacities for humanitarian response.
- ✓ 1 partnership established and formalized with ProFamilia, a leading entity and expert in Colombia for the respect and exercise of **Sexual Rights and Reproductive Rights**, to provide **medical and educational advice to 500 women**, including the administration of contraceptive methods and follow-up to them.

On the **regular funding cycle**, besides the challenges of the context, the last two ongoing projects under implementation (led by CENTRAP and REDMUNORCA) have finalized in the first half of the year. Also, the women leaders of the two CSOs raised the voice of Colombian women at the "Global Women's Forum for Peace & Humanitarian Action: Women Peacebuilders & First Responders Defining Key Priorities in 2020 and Beyond".

In total, **over 10,000 Colombians (10,078) in conflict-affected areas have benefited directly** from the first CfP (almost 80% women and girls) with over 12,000 indirect beneficiaries.

To conclude, during 2020, in partnership with programme staff, the UN Women technical Secretariat has continued the implementation of **a capacity building initiative for the participating organizations**. On the covid call, the initiative included financial and administrative capacity building: based on an initial capacity assessment, improvement plans and started to be implemented. Also, the initiative strengthened IPs capacities on M&E mechanisms and humanitarian response, as well as knowledge exchange among participating CSOs was promoted. To conclude, thanks to the initiative, additional emergency humanitarian kits were delivered to projects areas to support the response to the additional emergency related to floods and Iota hurricane.

## 1. Grantees Profile for Reporting Period

Funding CFP	Lead Organization Name	Type of Organization	Coverage/ Level of Organization	Project Title	WPHF Outcome	Project Location (State, Province or Region)	Name of IPs, type and Level	Project Start and End Date	Total Approved Budget (USD)
COVID-19 Emergency Response	Aldeas Infantiles SOS	Other	National	Empoderamiento de mujeres y prevención de VBG en el contexto actual de COVID-19 en comunidades afectadas por el conflicto armado colombiano en el departamento de Chocó.	Outcome 3: Humanitarian response	Departamento Chocó Municipios: Quibdó e Itsmina	-	Sep 21 / 2020 – Sep 20 / 2021	159.764
COVID-19 Emergency Response	Corporación Hombres en Marcha	Youth-led/focused	Sub-National/Regional	Ante el COVID 19: más respuestas, cero violencias	Outcome 3: Humanitarian response	Departamento Nariño Municipios: Pasto, Ipiales, Tumaco	-	Sep 21 / 2020 – Sep 20 / 2021	138.941
COVID-19 Emergency Response	Corporación Vamos Mujer	Both Women's-led and Women's Rights	Sub-National/Regional	Mujeres empoderadas ponen en marcha sus unidades económicas después del COVID 19	Outcome 3: Humanitarian response	Departamento Antioquia Municipios: Medellín, Sonsón, Santo Domingo, Amalfi, Barbosa, Bello, Girardota, Apartado, Carepa, Chigorodó, Turbo	-	Sep 21 / 2020 – Sep 20 / 2021	156.000
COVID-19 Emergency Response	Corporación Yo Puedo	Youth-led/focused	Community-based (local)	Las Mujeres metenses organizadas e incidiendo social y económicamente superan la crisis del COVID-19	Outcome 3: Humanitarian response	Departamento Meta Municipios: Villavicencio, Puerto López, Acacias, Granada, Mesetas, Guamal, El Castillo, Puerto Rico, Vistahermosa, Uribe	-	Sep 21 / 2020 – Sep 20 / 2021	150.000
COVID-19 Emergency Response	Fundación Chiyangua	Youth-led/focused	Community-based (local)	Empoderamiento de las mujeres del Pacífico Caucaño para la movilización y promoción de estrategias de comunicación comunitaria para la prevención de la COVID - 19 y el rescate de prácticas ancestrales	Outcome 3: Humanitarian response	Departamento Cauca Municipios Timbiquí, Guapi y Lopez de Micay	-	Sep 21 / 2020 – Jun 20 / 2021	80.000
COVID-19 Emergency Response	Red de Mujeres Chaparralunas por la Paz	Both Women-led and Women's Rights	Community-based (local)	Ante el Covid 19 cero violencia... ¡mi casa produce y mi familia se cuida!; en el sur del Tolima, Colombia	Outcome 3: Humanitarian response	Departamento Tolima Municipios de Chaparral, Ataco, Planadas, Rioblanco	-	Sep 21 / 2020 – Sep 20 / 2021	150.000
COVID-19 Emergency Response	Red Nacional de Mujeres	Both Women-led and Women's Rights	National	Estrategias para enfrentar el impacto diferencial del COVID - 19 en la vida de las mujeres	Outcome 3: Humanitarian response	XNational with a focus on Cauca, Nariño, Chocó, Tolima, Bolívar	-	Sep 21 / 2020 – Sep 20 / 2021	99.860
Country CFP round 1	Corporación Centro de Apoyo Popular (CENTRAP)	Both Women-led and Women's Rights	National	Mujeres y jóvenes víctimas, participando como agentes de construcción de paz y resolución de conflictos	Outcome 6: Peacebuilding and recovery	Departamento Chocó, Municipios de Medio Atrato; consejos comunitarios de las cuencas de los ríos Bebará y Bebaramá	-	Feb 20 / 2019 – Jun 30 / 2020	100.000
Country CFP round 1	Asociación Red de Mujeres del Norte del Cauca (REDMUNORCA)	Both Women-led and Women's Rights	Community-based (local)	Empoderando a las mujeres afrodescendientes para la erradicación de las violencias y su intolerancia social	Outcome 6: Peacebuilding and recovery	Departamento del Cauca, municipios de Caloto, Corinto y Miranda	-	Feb 20 / 2019 – Jun 30 / 2020	100.000

## 2. Beneficiaries and Reach (By Project)

Summary	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
<i>Total of the COVID-19 Emergency Response</i>	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	165	165		
		Women (18+)	1275	1275		
		Boys (0-17)	142	142		
		Men (18+)	92	92		
		Total	1674	1674	6696	6696

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
<i>Aldeas Infantiles SOS Colombia</i>	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	158	158		
		Women (18+)	157	157		
		Boys (0-17)	141	141		
		Men (18+)	20	20		
		Total	476	476	1904	1904

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Corporación Hombres en Marcha	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	0	0		
		Women (18+)	32	32		
		Boys (0-17)	0	0		
		Men (18+)	39	39		
		Total	71	71	284	284

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Corporación Vamos Mujer	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	1	1		
		Women (18+)	597	597		
		Boys (0-17)				
		Men (18+)				
		Total	598	598	2392	2392

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Corporación Yo Puedo	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	2	2		
		Women (18+)	253	253		
		Boys (0-17)	0	0		
		Men (18+)	9	9		
		Total	264	264	1056	1056

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Fundación Chiyangua	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	4	4		
		Women (18+)	109	109		
		Boys (0-17)				
		Men (18+)				
		Total	113	113	452	452

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Red de Mujeres Chaparralunas por la Paz	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)				
		Women (18+)	127	127		
		Boys (0-17)	1	1		
		Men (18+)	24	24		
		Total	152	152	608	608

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Red Nacional de Mujeres <sup>3</sup>	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	0	0		
		Women (18+)	0	0		
		Boys (0-17)	0	0		
		Men (18+)	0	0		
		Total	0	0	0	0

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Corporación Centro de Apoyo Popular (CENTRAP)	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)				
		Women (18+)	182	182		
		Boys (0-17)				
		Men (18+)	121	121		
		Total	303	303	1212	1212

Lead Organization Name	Target Groups <i>Select all that apply</i>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Asociación Red de Mujeres del Norte del Cauca (REDMUNORCA)	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): women, men, girls, and boys affected by COVID19 Pandemic	Girls (0-17)	445	445		
		Women (18+)	445	445		
		Boys (0-17)	295	295		
		Men (18+)	67	67		
		Total	1252	1252	5008	5008

<sup>3</sup> First quarter focused on start-up, baseline/assessment and signature of the agreement with *Profamilia*. Deliveries and support to direct beneficiaries planned for third and fourth quarters (including on sexual and reproductive health).

### 3. Context/New Developments

- ✓ Inequality gaps have worsened in the **context of the COVID-19 emergency**. Overall, women's ability to achieve their livelihoods has been seriously affected, according to June 2020 data from the Great Integrated Household Survey (GEIH), the unemployment rate (UR) stood at 19.8%, 10.4 percentage points above the June 2019 rate, which represents an increase of 2.2 million in the number of unemployed people, of whom 47.2% are women (1.0 million). The Labour Force Participation Rate (LFPR)<sup>1</sup> fell by 8.1 points<sup>2</sup> from 62.9% to 54.8%. The economically active population declined by 2.9 million people, 1.2 million men and 1.7 million women, thereby deepening the pre-existing gender gap in labour participation. With this, the LFPR fell by 7.2 percentage points for men, from 73.4% to 66.2%, and by 9.0 points for women, from 52.9% to 43.9%.
- ✓ The **COVID-19 health emergency has had differentiated impacts on men and women in different areas**. Women in the regions where the presence and actions of illegal armed groups persist face greater exposure to being victims of various types of violence, including threats, harassment, sexual and gender-based violence, in contexts where the health, justice and protection systems have limited response capacity.
- ✓ The **mental and emotional health of women leaders, defenders and peacebuilders** was affected by the health crisis due to the additional burden of providing for their families and looking after their communities and organizations in the midst of preventive isolation. Organizational processes have also been weakened by the digital divides to which they are exposed, especially in rural and remote areas of the country.  
In addition, women **leaders and human rights defenders** face significant barriers to the exercise of their leadership, as well as differentiated risks due to the persistence of gender stereotypes that favor the stigmatization and social sanctioning of women's leadership outside the private and domestic spheres.
- ✓ Despite the importance of the **Peace Agreement** and significant progress in the implementation overall, the **International Component for Accompanying Gender established by the Final Peace Agreement** (UN Women, Sweden, the SMSG-SVC and FDI) has raised concern regarding the continuous **slow implementation** of the gender specific measures. Based on the last report of the Kroc Institute (Report 4, 2020), 40% of the gender specific stipulations had not yet been initiated and only 9% had been fully implemented, in comparison to the 25% of the overall stipulations in the Final Peace Agreement.
- ✓ Indeed, 4 years after the signing of the Final Agreement, **violence** related to the armed conflict and criminality **persists in the country** with serious consequences for the human rights situation of the civilian population. In this regard, the Office of the United Nations High Commissioner for Human Rights reported last November 6th that, so far in 2020, it has been informed of 114 cases of homicides of human rights defenders, 51 of which it was able to document, despite the situation of isolation. These figures, according to OHCHR, do not correspond to the total number of murders of human rights defenders, and are only a sample of the total number of cases, since the office does not cover the entire Colombian territory and only verifies the cases of victims it receives and follows up on.
- ✓ The **humanitarian situation in Colombia** has worsened as a result of mixed migration flows from Venezuela, where women face the greatest risks of violence and lack of opportunities for economic empowerment. According to Migración Colombia, as of June 30, 2020, the number of migrants and refugees amounted to 1,788,380 people, of whom 57.25% have an illegal immigration status and 61% have urgent humanitarian needs. Furthermore, 49.40% are women, facing difficult situations in the search for economic alternatives, coupled with increased risks of some form of gender-based violence, including sexual violence and human trafficking or migrant smuggling. In Colombia, gender-based violence figures for Venezuelan nationals have increased in recent years. In its bulletins for the Venezuelan population, Colombia's Ministry of Health and Social Protection reports that gender-based and domestic violence has increased four folds since 2017, ranking as the third most frequent type of public health incidents at the national level, with women and girls as the main victims.

Also, the **recent climate emergency** related to floods and Iota hurricane, mainly in the Pacific, Caribbean Coast and Islands has caused a new humanitarian emergency and put additional pressure on State institutions to ensure aid and immediate response.

Additionally, there are still large **humanitarian needs** as a result of the **internal armed conflict** and continued and increased violence, including displacement, in specific areas of the country where the presence of illicit crops is growing.

To conclude, the **Pandemic has exacerbated the humanitarian situation**, together with floods and natural disasters, and increased the demands and needs for UN Women support.

#### 4a. Results (Outcomes) Achieved (Narrative)

##### Covid-19 emergency response window (contribution to WPHF Impact Area 3)

By December 31st, 2020, the 7 CSOs have implemented their projects for 3 months. In this section, we emphasize early progress contributing to outcomes achievement and to WPHF Impact Area 3.

Key overall facts on the Covid-19 emergency response window:

- ✓ **7 implementing organizations** and **71 organizations linked** as territorial partners.
- ✓ 7 departments and 31 municipalities affected by the crisis generated by COVID 19 targeted by the Call.
- ✓ **3,040 people** expected as **direct beneficiaries (80% women and girls)**, and est. **11,000 indirect beneficiaries**. As of December 31<sup>st</sup>, 2020, 1,674 Colombians have already benefited from the Call (86% women and girls).
- ✓ 7 assessments/characterization processes conducted for women, family groups and organizations, to establish prioritization criteria and better target beneficiaries of the projects.
- ✓ **644 humanitarian aid and biosecurity kits distributed** (planned over additional 3,000 in 2021), as part of the first planned deliveries to women and families in accordance with the ethnic-territorial conditions of the targeted areas and the needs and demands of women, their family groups and their organizations.
- ✓ **721 women have started capacity building processes** and raised their awareness on issues related to COVID 19 prevention processes, mechanisms for the elimination of Gender-Based Violence and physical and mental self-care practices.
- ✓ **12 economic empowerment initiatives** promoted and led by women with the support of the projects, including provision of technical and administrative assistance for their consolidation.
- ✓ **19 authorities and local institutions, participating in coordination mechanisms** established by the projects to strengthen local capacities for humanitarian response.
- ✓ 1 partnership established and formalized by the Red Nacional de Mujeres with Profamilia, a leading entity and expert in Colombia for the respect and exercise of **Sexual Rights and Reproductive Rights**, to provide **medical and educational advice to 500 women**, including the administration of contraceptive methods and follow-up to them.

##### Aldeas Infantiles SOS Colombia

- ✓ 300 women received a total of 600 food packages that help meet the food needs of themselves and their families. 300 women have increased their awareness on COVID-19 prevention and have received biosecurity equipment to reduce the risks of contagion.
- ✓ 5 local CSOs and 7 territorial entities have established coordination mechanisms to contribute to the strengthening of local capacities towards humanitarian response.

##### Corporación Hombres en Marcha

- ✓ 8 territorial institutions pertaining to the municipalities of Ipiales, Tumaco and Pasto (Nariño) have established and implemented mechanisms of coordination to contribute to project implementation and have jointly selected target population. Also, thanks to the project, institutional coordination mechanisms were established to implement humanitarian response at the local level.

##### Corporación Vamos Mujer

- ✓ 600 urban and rural women have strengthened their technical and soft skills in issues related to production processes, purchase management, value chains, financial planning, marketing and sales management and savings, with a gender focus.

##### Corporación Yo Puedo

- ✓ 1 advocacy and political dialogue strategy developed by the 26 women's organizations of the EICOS Platform and under implementation, for their effective participation in the response to COVID-19. This includes actions to guarantee the access to information in relation to the implementation of the gender public policy in such a challenging context, as well as the preparation and dissemination of strategic advocacy documents.

- ✓ 26 local CSOs of the EICOS Women's platform and 4 territorial institutions have established coordination mechanisms to strengthen local capacities as a part of the humanitarian response.

#### Fundación Chiyangua

- ✓ 3 local insititutions of the Guapi, Timbiquí and López de Micay municipalities have established coordination mechanisms to strengthen local capacities and the promotion of productive initiatives as a part of the humanitarian response.
- ✓ 1 economic empowerment initiative (manufacturing biosecurity items such as covid face masks) under implementation led by 10 women and their families from the municipality of Guapi, for the preparation and sale of biosecurity equipment. To this end, the project has purchased machinery and infrastructure, as well as guaranteed technical support for the production, sale and management processes.

#### Red de Mujeres Chaparralunas por la Paz

- ✓ 11 local CSOs and 4 local institutions have established coordination mechanisms to strengthen local capacities, as a part of the humanitarian response.
- ✓ 110 families received the first delivery, out of three planned, of food security and biosecurity kits that help to meet food needs and reduce the risks of contagion.
- ✓ 11 productive units promoted and led by 103 women and 7 men including 11 related organizational processes in the department of Tolima were identified and prioritized by the project and received agricultural technical assistance for the start-up of the crops, the preparation of the land and the necessary infrastructure.

#### Red Nacional de Mujeres

- ✓ 1 partnership and under implementation with ProFamilia, a leading entity and expert in Colombia for the respect and exercise of Sexual Rights and Reproductive Rights of the entire Colombian population. Through the partnership, medical and educational counseling will be provided to 500 women, including the administration of contraceptive methods and their monitoring.

#### **Regular funding cycle - CFP round 1 (contribution to WPHF Impact Area 6)**

The only two projects still under implementation at the end of 2019 were finalized in the first half of 2020. Find below a short summary on their results:

#### Corporación Centro de Apoyo Popular (CENTRAP)

- ✓ 75 local authorities – among legal representatives, presidents, treasurers, secretariats and commissioners- from 13 Community Councils part of the COCOMACIA have formalize Commitment Documents to promote cultural transformation Positive Actions that contribute to the elimination of gender-based violence in their communities.
- ✓ 1 Ethnic organization -local authority in the department of Chocó- has included in its structure a Gender Commission mechanism to defend women's rights and incorporate the gender approach in all local actions implemented by the organization.
- ✓ 4 women part of the project supported by the WPHF, were elected as part of the 5 members of the Executive Board of the COCOMACIA. The Executive Board is the main body for management, coordination, execution and administration of the work with the local communities that are part of the Community Councils in the department of Chocó
- ✓ 1 communications campaign was supported. The campaign aimed at promoting changes in the behaviors and beliefs regarding non-violent and co-responsible masculinities in the department of Chocó. The communication materials were developed with a local ethnic approach, representing cultural transformation mechanisms for gender equality and the fulfilment of women's rights.

#### Asociación Red de Mujeres del Norte del Cauca – REDMUNORCA

- ✓ 1 assessment conducted on the challenges for the implementation of referral pathways to assist gender-based violence cases. The document was developed in coordination with the Secretariat of Women, as main gender mechanisms in the department of Cauca.



- ✓ This coordination process between women's organizations and local authorities has boosted joint responses and initiatives to eradicate violence against women and has increased the institutional capacities regarding assistance, prevention and protection.
- ✓ 3 Local Schools have implemented Action Plans for the cultural transformation of gender stereotypes producing violence against women and girls. The Action Plans are implemented by students, professors, parents through games and group dynamics to sensitize and deploy joint actions to eliminate all forms of violence against women and girls and promote non-violent and co-responsible masculinities in schools.
- ✓ 3 radio stations equipped and operating as a communication strategy inside local schools to sensitize young students on gender equality, the eradication of violence against women and their role in peacebuilding.

#### **4b. Outputs and Activities Completed**

##### Aldeas Infantiles SOS Colombia

- ✓ Assessment conducted of 689 Afro-Colombian women from the municipalities of Quibdó and Istmina, in the department of Chocó to establish the territorial sectors with high rates and/or risks of violence against women and with greater conditions of vulnerability. This facilitated the targeting of women and family groups who would benefit from the delivery of food security kits and who would be part of the strengthening actions.
- ✓ 1 psychosocial support center in place for women and girls' victims of Gender Based Violence.
- ✓ 1 methodological strategy for the attention and reporting of cases of Gender Based Violence.

##### Corporación Hombres en Marcha

- ✓ 1 assessment conducted to 140 people (via dedicated survey), which made possible to identify the basic needs of most affected by the pandemic, the main impacts on women and girls, and local capacities to prevent violence based on gender and non-violent and shared masculinities.
- ✓ 1 humanitarian aid kit established and validated in accordance with the ethnic-territorial conditions of the municipalities and the beneficiary population, including the application of criteria related to nutritional balance, amounts depending on the family group and conditions for its consumption (electricity, drinking water, among others).

##### Corporación Vamos Mujer

- ✓ Collected baseline information of 600 urban and rural women, including an assessment of the productive and economic situation, the characteristics of their economic units, main products, productive processes, sale management and conditions of gender equality in productive and care work.

##### Corporación Yo Puedo

- ✓ 200 women in 10 municipalities of the department of Meta were characterized by identifying their demographic profile, vulnerabilities, knowledge and perception of gender-based violence, the economy and employability, food security, the effective participation of women, physical and emotional health and access to TIC's. This allowed for a prioritization and targeting of women and organizations that will benefit from the delivery of food security kits and economic empowerment initiatives.
- ✓ 1 assessment realized (via focus group) to 26 CSOs, which allowed identifying the organizational conditions in capacities associated with humanitarian aid, political advocacy, psychosocial and community support, administrative, financial and communication, with which the processes of capacity will be structured built.

##### Fundación Chiyangua

- ✓ 106 Afro-Colombian women from Community Councils have started to strengthen community and organizational capacities to implement prevention measures against COVID 19, contribute to the elimination of Gender-Based Violence and adopt self-care practices.
- ✓ 10 Afro-Colombian women from the municipality of Guapi, department of Cauca, trained in administrative matters, purchasing management and financial planning, as part of the promotion and consolidation of their economic empowerment initiative.
- ✓ 15 women trained and with technical and computer tools (consoles, computer equipment, antennas, power plants, among others) to set up a station and the development and dissemination of communication pieces, to

#### **4b. Outputs and Activities Completed**

sensitize and raise awareness about the prevention and risks of Covid 19 and the elimination of gender-based violence.

##### Red de Mujeres Chaparralunas por la Paz

- ✓ 1 assessment and characterization instrument applied to 182 people from 11 organizations that made possible to target families and organizations who will benefit from the delivery of food and biosecurity kits, as well as support for production units and strengthening actions.
- ✓ 1 food security kit established and validated according to territorial conditions and the beneficiary population, including criteria for nutritional balance, amounts depending on the family group, conditions for its consumption (electricity, drinking water, among others) and access.

##### Red Nacional de Mujeres

- ✓ 1 call for proposals for women's organizations, groups and initiatives to support actions to mitigate the effects that the pandemic has had on the lives of women in the 5 targeted departments.

## 5. A Specific Story (1/2 page maximum)

### In Meta, Women Don't Stop...

Although the pandemic generated by COVID-19 slowed down work agendas, made meetings impossible and restricted the mobilizations that women have historically carried out, a few months after the quarantine, women found in virtual connections and dialogues (digital platforms, applications, text messages, among others) a challenge that they knew how to overcome on a day-to-day basis in the agendas of women's organizations in the southeast of Colombia.

During the pandemic, a predominant factor was domestic violence, which has been increasing, together with the complexity of care work, among others. Undoubtedly, this pandemic showed, both in public and private life, the historical and unequal debt that society, governments and institutions have towards women and girls. Despite this, women play an important role in the reconstruction and resistance of their territories.

To speak of dignity, in the words of Silvia Loaiza, representative of the Veeduría de Mujeres Granadinas, *"is to promote non-violence, it is to empower socially, economically and politically the women of our territory and implies that local governments commit themselves to the most affected women in this time of crisis"*. She also affirms that, thanks to this exercise of social control, they have been able to understand the dynamics of the public sphere, in order to advocate and monitor development plans. In this regard, she highlights the support they have received from the EICOS Platform and UN Women thanks to the WPHF, who are fundamental allies for women's work on the ground to ensure oversight, social control and accountability of public initiatives in such a challenging context.

Thus, as a result of years of processes and alliances between women's organizations in Meta, once again, they came together to confront this pandemic in the Department, where the EICOS Women's Platform and the Corporation Yo Puedo, join together to carry out the project "Women from Meta organized and socially and economically impacting overcome the crisis of Covid-19" with the support of the WPHF. From which they can implement actions aimed at strengthening the economic and social empowerment of organizations and women of Meta, through the support to 18 productive initiatives and humanitarian assistance to 200 women to mitigate the effects generated by the COVID-19 in their lives.

It is important to emphasize that the coordinated work between women's organizations has generated valuable results, such as the construction of a peace agenda, via the establishment of a platform for political dialogue with authorities and territorial entities, to position the women's agenda and guarantee the gender equality approach and women's rights in the humanitarian response. This has allowed the creation of the Secretariat for Women and Social Inclusion of the Municipality of Granada, which plans to initiate a public policy construction process by 2021 and to advance in the social control of the resources that the current administration has allocated to guarantee the rights of women in the territory.

In this way, "women in Meta do not stop", we continue working for the advocacy of women in the territories, capacity building and the fight for the eradication of gender-based violence.

On *Yo Puedo* initiative as a part of the WPHF COVID-19 emergency response window:  
<https://twitter.com/wphfund/status/1357784749725675523?s=20>

## 6. Knowledge Products and Communications/Visibility

Find all relevant photos and multimedia material at this [link](#).

## 7. Capacity Building of CSOs<sup>4</sup>

The Technical Secretariat of UN Women Colombia, in partnership with programme staff, has continued to implement the capacity building initiative for participating organizations. In that regard, initial in-depth assessments allowed for the identification of the capacities that require strengthening, together with the most urgent needs in terms of tools and technical resources to guarantee the implementation of each project, taking into account the particularities of the local contexts.

In particular, the initiative focused on the following lines of action:

- ✓ The 7 approved projects had a **technical and programmatic adjustment process**, as a requirement for the formalization of the agreements and responding to the new demands and requirements generated by the extremely volatile context related to the pandemic. During this process, UN Women Technical Secretariat, in coordination with the local offices, provided **support to each organization**, by sharing **orientation guidelines, training, technical sessions** and supervising the adjustment processes by projects teams.
- ✓ Measurement instruments, starting from an **adapted Organizational Capacities Index (ICO)**, was collected as a **baseline for organizational strengthening activities**. The results of its application are facilitating decision-making and the identification of areas for strengthening.
- ✓ Delivered **training to CSOs on humanitarian action and the incorporation of the gender perspective**. A step-by-step instruction was included according to the phases of the project cycle and reflections on humanitarian principles, “do no harm” principle and analysis of roles between men and women applied to the actions that each organization implements.
- ✓ **Delivered tools, guidance and good practices for the collection of primary information** in humanitarian contexts, including **needs rapid assessments**, together with guidelines provision on monitoring and evaluation and accountability on their projects.
- ✓ **Training delivered on administrative and financial matters** that contribute to the execution of budgets in an efficient and transparent manner, including new rules and regulations related to covid-19 context.
- ✓ **Training conducted on accountability processes, results-based management approach, monitoring and reporting instruments**.
- ✓ **Continuous technical assistance and capacity strengthening of CSOs by UN Women local offices and Technical Secretariat**, including provision of **specific humanitarian advice** (i.e. conformation of **food security kits** by ensuring nutritional balance and minimum quality standards).
- ✓ Recruited a **consultant in humanitarian action** to contribute to the technical strengthening of CSOs, as well as to the internal capacity building of UN Women for the implementation of humanitarian initiatives.
- ✓ Finally, the capacity building initiative also supported the **additional humanitarian kits delivery in targeted areas** (Chocó) to face the additional emergency related to recent floods and hurricane Iota

## 8. Risks and Mitigation

<b>Risk Area</b>	<b>Risk Level</b>	<b>Likelihood</b>	<b>Impact</b>	<b>Mitigation</b>
<i>Contextual, Programmatic, Institutional</i>	4=Very High 3=High 2=Medium 1=Low	5=Very High 4=Likely 3=Possible 2=Unlikely 1=Rare	5=Extreme 4=Major 3=Moderate 2=Minor 1=Insignificant	<i>Mitigating measures undertaken during the reporting period (please include new risks, if any)</i>
COVID-19 – HEALTH EMERGENCY As a result of the emergency related to COVID-19, the country has taken measures, including confinement and mobility restrictions in and between targeted municipalities. This has many implications, starting from challenges for security conditions of participants and for projects’ implementation. Additionally, the pandemic caused an increase in gender gaps translated into the overload of	<b>4</b>	<b>4</b>	<b>4</b>	<ul style="list-style-type: none"> <li>✓ Coordination with territorial entities to expand coverage and offer of humanitarian assistance in sectors other than those covered by the call.</li> <li>✓ Support CSOs to identify risk situations and alerts during the emergency, and technical assistance for the development of protocols to respond to risks in the territory.</li> </ul>

<sup>4</sup> Capacity building sessions can be undertaken by the Management Entity or by some of the CSOs themselves for other CSOs or groups.

<b>8. Risks and Mitigation</b>				
<b>Risk Area</b> <i>Contextual, Programmatic, Institutional</i>	<b>Risk Level</b> 4=Very High 3=High 2=Medium 1=Low	<b>Likelihood</b> 5=Very High 4=Likely 3=Possible 2=Unlikely 1=Rare	<b>Impact</b> 5=Extreme 4=Major 3=Moderate 2=Minor 1=Insignificant	<b>Mitigation</b> <i>Mitigating measures undertaken during the reporting period (please include new risks, if any)</i>
<p>care responsibilities, domestic violence and femicides, as well as the risk of being victims of gender-based violence, are a set of factors that can affect women and men. This includes the situation of women and girls participating in the projects in a context of additional insecurity as they find themselves confined with their aggressors.</p> <p>These risks are aggravated due to restrictions in the provision of judicial and legal services, limited access to institutional services during the crisis, and the outdated referral pathways for GBV victims in the current situation.</p> <p>The use of digital connectivity platforms and mechanisms, which can lead to theft of information and a variety of cyber risks, put CSOs at risk. In addition, in several municipalities, especially in rural areas, there are no optimal connectivity conditions.</p>				<ul style="list-style-type: none"> <li>✓ Support actions, psychosocial assistance and self-care practices implemented by the projects.</li> <li>✓ Support CSOs in the realization of assessments and related improvement plans to better adapt their work modality to covid.</li> <li>✓ Include in projects budget and provide equipment, platforms, computer tools and instruments to improve virtual working conditions. Purchase of support assets such as cell phones, tablets, data plans, power plants.</li> <li>✓ Training processes for the management of platforms, connectivity equipment and cyber risk management</li> </ul>
<p>DETERIORATION OF SECURITY CONDITIONS AT THE LOCAL LEVEL</p> <p>The presence of illegal armed groups in the project implementation territories can lead to cases of tension and conflict with an impact on human rights of women and girls. It can also cause put in danger humanitarian activities implemented by the projects.</p> <p>This includes an increase in threats and killings of leaders and human rights defenders and confinement of communities by illegal armed actors, who take advantage of the health emergency and isolation measures, to exercise social and territorial control.</p>	<b>3</b>	<b>4</b>	<b>4</b>	<ul style="list-style-type: none"> <li>✓ Inform and redirect the CSOs to the mechanisms and institutions where they can activate protection routes and the required support.</li> <li>✓ Coordination with other UNS agencies and organizations present in the territories through the Local Coordination Teams to enrich the context analysis and develop complementary activities.</li> <li>✓ Constantly monitor security situation and liaise with key stakeholders (e.g. UNDSS, etc.)</li> </ul>
<p>CLIMATE VARIABILITY AND CLIMATE CONDITIONS:</p> <p>During the implementation, there were emergencies and natural disasters such as Hurricane Lota, floods and, as a consequence, losses in livelihoods and homes.</p> <p>Therefore, multi-impact scenarios are posing challenges to targeted areas (COVID-19, armed conflict and natural disasters converge). Moreover, in some departments there is a high concentration of migrants aggravating the needs.</p>	<b>3</b>	<b>3</b>	<b>4</b>	<ul style="list-style-type: none"> <li>✓ Conduct analysis and assessments with CSOs on climate variability according to IDEAM forecasts to identify impacts, contingency mechanisms and implementation of alternative strategies.</li> <li>✓ If necessary, adopt adaptation measures to guarantee the implementation of projects considering the sanitary emergency and other environmental emergencies that may arise.</li> <li>✓ Inter-institutional and inter-agency coordination through the Local Coordination Teams for the development of complementary activities or the expansion of emergency response capacity.</li> <li>✓ Management of responses and actions from other programs and projects led by UN Women in the territory or implementing partners, with the intention of coordinating actions and complementarities.</li> </ul>
<p>INSTITUTIONAL CHANGES AND FRAGILE INSTITUTIONAL ARCHITECTURE IN TARGETED AREAS:</p> <p>In some cases, the governance scenarios in the targeted municipalities have a fragile</p>	<b>3</b>	<b>3</b>	<b>3</b>	<ul style="list-style-type: none"> <li>✓ Promote inter-institutional coordination mechanisms together with CSOs to guarantee adequate flow of information and timely decision-making.</li> </ul>

<b>8. Risks and Mitigation</b>				
<b>Risk Area</b> <i>Contextual, Programmatic, Institutional</i>	<b>Risk Level</b> 4=Very High 3=High 2=Medium 1=Low	<b>Likelihood</b> 5=Very High 4=Likely 3=Possible 2=Unlikely 1=Rare	<b>Impact</b> 5=Extreme 4=Major 3=Moderate 2=Minor 1=Insignificant	<b>Mitigation</b> <i>Mitigating measures undertaken during the reporting period (please include new risks, if any)</i>
institutional architecture that may limit projects' sustainability and implementation. At the national level, government entities have public policy in place and strategies that do not necessarily have a gender perspective. As a result of the COVID-19 emergency, some scenarios for participation and dialogue with institutions may be limited.				<ul style="list-style-type: none"> <li>✓ - Implement an advocacy strategy with local governments using different methodologies, taking into account the emergency situation caused by COVID-19.</li> <li>✓ - Carry out institutional mapping to establish a local road map for the sustainability of activities promoted within the framework of the project and that can be implemented during and after the health emergency.</li> </ul>

<b>9. Delays and Adaptations/Revisions</b>
<i>If there were delays, explain the delays and reasons/factors for contributing to the delay, actions taken to mitigate future delays, and adaptations made to account for the delays. Indicate any major adjustments in strategies, targets or key outcomes and outputs that took place.<sup>5</sup></i>
<p><b>Project/Grantee Level</b></p> <p>As of December 2020 no major changes in IPs timeline were identified. In 2021, during the implementation and monitoring of the projects, the needs for programmatic and financial adjustments will be duly identified together with the CSOs, according to the implementation process and the changes in the local contexts to guarantee the results are achieved.</p> <p><b>Programmatic/Country Level</b></p> <p>Due to country full lockdown, the review, recommendation process and related approval took longer than expected. Upon approval, the 7 projects had a technical and programmatic adjustment process, as a requirement for the formalization of the agreements, considering the changing and volatile context related to the pandemic and the capacities of the organizations. During this process, the Technical Secretariat of UN Women, in coordination with local offices, provided support to each organization.</p>

<b>10. Lessons Learned<sup>6</sup></b>			
<b>Identify Challenge/Describe</b> <i>Challenges can be programmatic or operational affecting the project implementation, or of an organization or community.</i>	<b>What are the factors/reasons contributing to this challenge?</b>	<b>How was the challenge addressed? What was done differently, or what will be done to address the challenge?</b>	<b>Lesson Learned</b> <i>As a result of the challenge what did you (and partners) learn from the situation that has helped to inform the project, or improve how the project is implemented or for future interventions?</i>
Guarantee application of humanitarian standards projects' implementation	6 of the 7 CSOs have no humanitarian experience.	Capacity building including training and field support for CSOs. Preparation of guidelines documents and support tools.	A humanitarian initiative requires specific capacity-building actions for CSOs, mainly women's organizations, to strengthen project implementation. While they may have no humanitarian experience these organizations are still essential in humanitarian response The strengthening of local

<sup>5</sup> This section should also include information on contracting and programmatic changes related to COVID 19, or other.

<sup>6</sup> A lesson learned is a systematic reflection of challenges (or successes) that have occurred during the reporting period which has resulted in a change, adaption or improvement as a result of the challenge, or a planned change or adaptation in the future.

<b>10. Lessons Learned<sup>6</sup></b>			
			women-based organizations and human rights organizations could enhance and improve the response to future humanitarian emergencies. However, the initial process to guarantee the accomplishment of humanitarian principles and guidelines takes time and resources
The winter crisis in several departments of the country caused floods, supply challenges and mobilization difficulties in the regions.	This affected the planning of the organizations and implied implementing adjustments in implementation strategies.	Support CSOs to identify risk situations and alerts during emergencies, and support for the development of protocols that allow responding to risks in the territory.	In such a type of projects, it is key the constant monitoring of the context, including climate conditions. This includes continuous situation analyses with the CSOs, as well as coordination mechanisms with other UNS agencies and Local Coordination Teams (LCTs).
The situation of risk and threat to which communities and particularly women are exposed continues to increase.	Women in regions where the presence and actions of illegal armed groups persist face greater exposure to being victims of various types of violence (threats, harassment, sexual and gender-based violence)	Support actions, psychosocial activities and self-care practices, from CSO projects.	The importance of spaces for dialogue, trust-building and emotional support to respond to the stress, anxiety and saturation situations that women, leaders and defenders experience due to their interaction through virtuality
Ethnic and territorial diversity in the territories.	There are 7 departments and 31 targeted municipalities. With an ethnic wealth (indigenous, Afro-descendant, mestizo) and territorial (mountain range and coast), in addition to the different expressions of conflict.	Identification by CSOs of requirements and conditions necessary to carry out the activities and processes planned in their projects, and to make use of connectivity and digital mechanisms safely, based on their ethnic specificity and diversity.	It is important to include measures of orientation, support and assistance to CSOs to respond to challenges which hinder the participation of those LNOB the processes promoted by CSOs.

<b>11. Innovations and Best Practices</b>
<p>The implementation of the nexus <b>humanitarian-peace-development</b> in such a challenging context of a pandemic response and <b>applied to a gender-specific call for proposals for CSOs</b>.</p> <p>For instance, for the first time, women's organizations with a strong experience and capacity to advocate for women's empowerment and gender in peace agreement implementation, have raised their awareness and strengthened their capacities to implement humanitarian projects.</p> <p>In this regard, IPs conducted initial assessment and baseline adjusted to the characteristics of CSOs and to the context. On the other hand, UN Women technical secretariat applied an adapted <b>organizational capacities index (ICO)</b> as a baseline. This has allowed for the construction of a Capacity Building Proposal to guarantee quality in the implementation of projects and the consolidation of CSOs in linking the humanitarian response with Peacebuilding.</p> <p>Also, technical advice was realized in a timely and qualified manner to the demands of CSOs, together with the preparation and provision of guidance documents and tools, which allows greater assertiveness in the implementation strategies. An example was the process of selection and <b>conformation of food aid kits</b> and packages, including nutritional balance and meeting minimum quality standards of the Sphere Principles.</p> <p>To conclude, the <b>use of technology and access to connectivity equipment</b> to closing gaps facilitate the humanitarian response and the participation of women in the decision taking. UNW highlights the importance of using digital platforms, applications, text messages, among others.</p>

## 12. Auditing and Financial Management

### Regular funding cycle (CfP 1)

Overall, no major findings. Only one financial finding and some non-financial findings (e.g. lack of risk assessment matrix, etc.). UN Women was recently notified about the findings. The agency is now working with CSOs on a dedicated plan to address the findings.

#### Atlas Project 109253

- Corporación Ocho de Marzo: No audit findings.
- ASOM: Had one non-financial finding

#### Atlas Project 109258

- Centrap: had a non-financial finding.
- Comunitar: Financial Finding for a small amount of unsupported expenses. One non-financial finding.
- Junpro: non-financial findings.
- Redmunorca: non-financial findings

## 13. Next Steps and Priority Actions

During 2021, the technical assistance and capacity building for CSOs will continue to strengthen the emphasis and results of projects as a humanitarian response to the Pandemic.

The implementation of the Strategy for Strengthening Organizational Capacities will continue in aspects identified in the assessments, such as: i) measures to prevent exploitation, sexual abuse and sexual harassment; ii) the incorporation of anti-fraud guidelines and practices; and iii) Gender and Humanitarian Action, including associated aspects a) Food security and nutrition b) gender-based violence, c) care of basic needs in comprehensive health aspects.

UN Women will also continue the development and dissemination of communication pieces to disseminate the achievements of the COVID-19 funding call, the work of CSOs and the added value of UN Women and WPHF in their support.

Some projects have achieved strong early results but the demands and needs on the ground persist, if not increasing. Therefore, it would be important to consider additional funding/phase 2.

To conclude, UN Women Colombia is now working with the UN MPTF to set-up a new call for proposals with two thematic windows: on women's victims of forced displacement and on additional funding for women's participation in peace agreement implementation (WPHF outcome 4).



## ANNEX A: Results Framework

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<b>Summary of Colombia COVID-19 ERW Reach</b>						
Summary of Colombia COVID-19 ERW Reach	Number of people directly benefiting from the response (disaggregated by sex, age group, or other variables)	0	3,040 (80% women and girls)	1,674 (1,275 women, 165 girls, 92 men, 142 boys)		IPs project reports
	Number of people indirectly benefiting from the response (disaggregated by sex, age group, or other variables)	0	11,000	6,696		
	Number of local women's organizations (CSOs) supported/provided capacity building to effectively respond to the crisis	0	71 local CSOs	48 local CSOs		

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<b>Aldeas Infantiles Colombia</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	% of participants (disaggregated by sex, age) who report that care is delivered in a safe, accessible, accountable and participatory manner and contributes to the reduction of their vulnerability.	0	80%	No progress to date	To be reported in next reporting cycle	Baseline and endline survey
	X% of participants who strengthen their protection and prevention capacities in relation to gender-based violence and violence against women	0	80%	No progress to date	To be reported in next reporting cycle	Baseline and endline survey
Outcome 1 Se contribuye a la seguridad y la salud física y mental de mujeres y niñas de comunidades vulnerables del Chocó afectadas por el conflicto armado colombiano en el contexto de la crisis sanitaria de la COVID- 19 y se satisfacen sus necesidades alimentarias básicas.	Percentage of women who manage to meet their basic food needs during the COVID- 19 emergency.	0	100%	30% of the women targeted by the project have already received 2 of the 3 planned grants. (250 women in Quibdó and 50 in Istmina).		Market delivery records Final Report Photographic record, meeting minutes, databases, agreements with partners, etc. attendance lists Entry and exit survey
	Number of specific actions for the protection of women and girls and prevention of GBV implemented in each prioritized community.	0	4 actions	1 social mobilization action carried out in each community, within the framework of November 25th.		

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Output 1 Se satisfacen las necesidades básicas alimentarias de mujeres y familias vulnerables de las comunidades priorizadas en el contexto de la emergencia por la crisis sanitaria de la COVID-19.	Number of female-headed households provided with food or other goods to meet their basic needs.	0	1000 households	300 households out of the 100 planned, have already received 2 markets out of the 3 planned.		Market delivery record Photographic record of deliveries.
	Number of women with new COVID-19 prevention knowledge	0	1000 women	689 women have strengthened their knowledge of hygiene and self-care practices.		Record of dissemination info Dissemination tools, Audiovisual pills (design and distribution)
Output 2 Mujeres, niñas son protegidas y acompañadas en relación con la violencia basada en género en el contexto de la COVID 19.	Number of community members who strengthen their prevention capacities.	0	1500 members	1,025 community members begin capacity building for GBV prevention and gender equity promotion.		Telephone follow-up record. Pieces of communication and pedagogical activities (brochures).
	Number of awareness campaigns organized to raise awareness and knowledge of GBV prevention strategies in the context of COVID-19.	0	1 campaign	The conceptual and graphic definition of the campaign is under construction. Some of its products have been developed for the social mobilization days.		Technical report on the progress achieved in each of the accompaniment activities.
	Number of women and girls' victims of GBV who are accompanied in the process of reporting and accessing care routes.	0		No cases have been identified that require support in the reporting or activation process.		
Output 3 Fortalecidas las capacidades de respuesta institucional en relación con la VBG en las comunidades priorizadas de Chocó en el contexto de la crisis sanitaria de la COVID- 19.	Number of local women's organizations (CSOs) supported or strengthened in their capacities to respond effectively to the crisis	0	8 organizations	With 5 organizations, progress is being made in the process of articulation and coordination to define a proposal for institutional strengthening.		Institutional plans for adaptation and reconfiguration of care routes.
	Number of local institutions strengthened in relation to GBV and COVID19 health crisis.	0	5 institutions	An institutional strengthening proposal is being developed with 7 local institutions.		Registration and minutes of meetings for the strengthening of local organizations and institutions.
<b>Corporación Hombres en Marcha</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Number of women and men directly benefiting from the economic empowerment actions and humanitarian services deployed by the project	0	140 women and men	No progress to date	To be reported in next reporting cycle	Beneficiaries collection template (UNW) Assistance List Photographic record
	Number of women and men indirectly benefiting from economic	0	420 women and men	No progress to date	To be reported in next reporting cycle	

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	empowerment and humanitarian services provided by the project.					
	Number of local women's organizations (CSOs) supported or strengthened in their capacities to effectively respond to the COVID crisis 19	0	3 organizations	No progress to date	To be reported in next reporting cycle	
Outcome 1 Mejorada la respuesta social comunitaria de hombres y mujeres del departamento de Nariño, con relación a la prevención de violencias contra las mujeres, la vinculación de hombres en las actividades de cuidado no remuneradas y el incremento de activos de respuesta humanitaria ante la crisis generada por el COVID_19.	Percentage of women and men participants who positively express the support provided in the promotion and management of actions to respond to COVID crisis 19	0	70% of women	For the reporting period, this indicator shows no progress. Planned for the following quarter		Perception survey
	Number of households that guarantee their food security as a result of the support provided by the project.	0	140 households	Progress was made in targeting the households to be benefited, as well as in identifying the most affected needs.		Report of results and consolidation of information
	Percentage of women who are aware of gender-based violence in their daily and family environments and implement actions to eliminate it.			70% of women	For the reporting period, this indicator shows no progress. Planned for the following quarter	
Output 1 Entregadas de manera oportuna y de calidad, Kits de Asistencia Humanitaria a hogares en las zonas focalizadas del departamento de Nariño para satisfacer sus necesidades básicas.	Number of households provided with food or other goods to meet their basic needs.	0	140 households	Progress was made in the targeting of households to be benefited, as well as in the identification of humanitarian needs within the framework of the pandemic.		Analysis document Minutes of delivery of humanitarian care kits and photographic record.
Output 2 Instaladas capacidades individuales, familiares y comunitarias para la prevención de violencias contra las mujeres en el ámbito doméstico y el involucramiento de los hombres en actividades de cuidado no remunerado frente a la crisis generada por el COVID_19.	Percentage of women and men with new knowledge on prevention of violence against women and men's involvement in unpaid care activities.	0	70% of women	Progress was made in the application of a pre-test that made it possible to identify the initial capabilities of the beneficiary population. This will allow us to have a baseline with respect to the committed goal.		Input and output instruments Document of analysis and interpretation of data collection instruments.

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Output 3 Impulsadas y acompañadas estrategias edu comunicativas de respuesta comunitaria para la prevención de violencias contra las mujeres en el ámbito doméstico y la vinculación de los hombres en actividades de cuidado no remuneradas, en el marco de la crisis generada por el COVID_19.	Number and type of actions coordinated at the community and/or institutional level for the prevention of violence against women in the domestic sphere and the involvement of men in unpaid care activities.	0	3 actions	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Edu-communicative pieces Edu-communication strategy report Minutes and reports of articulation at the departmental level
<b>Corporación Vamos Mujer</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Number of women directly benefiting from the economic empowerment actions and humanitarian services deployed by the project.	0	200 women and men	No progress to date	To be reported in next reporting cycle	Beneficiaries collection template (UNW) Assistance List Photographic record
	Number of men and women indirectly benefiting from economic empowerment and humanitarian services provided by the project.	0	2000 women and men	No progress to date	To be reported in next reporting cycle	
Outcome 1 Fortalecidas las capacidades de mujeres productoras urbanas y rurales de 12 municipios de Antioquia, para liderar iniciativas de empoderamiento económico Y mejoramiento de sus condiciones de vida en el marco de la crisis generada por el COVID 19.	Percentage of women in the department of Antioquia who positively state the support provided in the promotion and management of actions in response to the COVID 19 crisis.	0	90% of women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Perception survey  Report on prevention and protection measures and/or actions taken by women.
	Number of women who obtain their own income as a result of the consolidation of their productive enterprise.	0	480 women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	
Output 1 Recuperadas las unidades económicas de mujeres urbanas y rurales del departamento de Antioquia, que se vieron afectadas por el aislamiento obligatorio por el Covid-19.	Number of economic empowerment initiatives provided with technical support (administrative management or financial and productive aspects) and financial support (seed capital).	0	600 initiatives	Progress was made in the application of a diagnostic instrument to establish the productive and economic situation of women (economic units/products/production processes).		Diagnostic and characterization document Working capital delivery minutes, Photographic evidence.

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Output 2 Instaladas capacidades en las mujeres del departamento de Antioquia, para impulsar procesos de Economía Solidaria, finanzas personales para la gestión y desarrollo de sus unidades económicas.	Number of women with new skills in solidarity economy, personal finance and management, for the development of their economic units affected by COVID 19 isolation and confinement measures.	0	600 women	600 women begin capacity building on productive issues from a gender equality perspective.		Instrument Pre-test and post-test Attendance record Methodological design document of training sessions
Output 3 Promovidas relaciones con equidad de género en el trabajo productivo y el trabajo del cuidado, por parte de las mujeres productoras urbanas y rurales en sus círculos cotidianos	Number of women who incorporate gender equity relations into their productive and care work actions and routines.	0	510 women	Methodological transfer process begins for 10 Promotoras who will accompany the women participating in the program.		Attendance and meeting reports Field logs describing accompaniment Document containing communication strategy
	Number of communication and awareness-raising activities organized by women on gender equality in productive and care work.	0	5 communication pieces	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Communication pieces
<b>Corporación Yo Puedo</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Number of women directly benefiting from economic empowerment actions and humanitarian services deployed by the project	0	200 women	No progress to date	To be reported in next reporting cycle	Analysis report on prevention and protection measures and/or actions taken by women.
	Number of women indirectly benefiting from economic empowerment actions and humanitarian services deployed by the project.	0	1056 women	No progress to date	To be reported in next reporting cycle	
	Number of local women's organizations (CSOs) supported or strengthened in their capacities to effectively respond to the COVID crisis 19	0	26 organizations	No progress to date	To be reported in next reporting cycle	
Outcome 1 Fortalecidas las capacidades de mujeres y sus organizaciones en el departamento del Meta, para liderar acciones e iniciativas de empoderamiento económico y acceso a servicios	Percentage of women in the department of Meta who positively recognize the support provided in the promotion and management of actions in response to the COVID 19 crisis.	0	70% of women	For the reporting period, this indicator shows no progress.	Scheduled for the following quarter.	Analysis report on prevention and protection measures and/or actions carried out by women
	Number of women who obtain their own income and/or guarantee their food security as a result of the	0	200 women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
humanitarios frente a la crisis del COVID 19, desde un enfoque de igualdad de género.	consolidation of their productive initiatives.					
	Percentage of women who recognize gender-based violence in their daily and family environments and implement actions to eliminate it.	0	70% of women	For the reporting period, this indicator shows no progress. Planned for the following quarter	Planned for the following quarter	
Output 1 Entregadas de manera oportuna y de calidad, ayudas en alimentación /u otros bienes y servicios a mujeres en el departamento del Meta para satisfacer sus necesidades básicas.	Number of female (or female-headed) households provided with food or other goods and services to meet basic needs	0	200 women	Progress was made in the process of diagnosing and characterizing humanitarian aid, political advocacy, and psychosocial and community accompaniment.		Database Analysis document Delivery minutes Memory of the event Communicative pieces
Output 2 Impulsadas y asesoradas, iniciativas de empoderamiento económico para mujeres y sus organizaciones en el Departamento del Meta.	Number of economic empowerment initiatives provided with technical and financial support.	0	18 Initiatives	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Formalization and promotion of initiatives Business plans and sustainability Photographic record Agreements signed between the organizations
Output 3 Instaladas capacidades en las organizaciones de mujeres del departamento del Meta, para su participación efectiva, incidencia e interlocución en la respuesta ante el riesgo COVID 19.	Number of women's organizations participating in decision making for humanitarian crisis response from a women's economic empowerment approach.	0	8 women's organizations	26 local CSOs of the EICOS Women's platform have established mechanisms for articulation with territorial entities to contribute to the strengthening of local capacities for humanitarian response.		Meeting memories Meeting minutes Attendance lists and photographs Development plan analysis document 11 infographics Satisfaction records
Output 4 Implementadas estrategias de acompañamiento técnico, formativo y psicosocial a las mujeres del departamento del Meta, para la prevención de Violencias Basadas en Género y la incorporación de prácticas	Number of women who incorporate prevention, protection and self-care practices and behaviors into their actions and routines.	0	40 women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Attendance and meeting reports
	Number of women participating in training processes	0	40 women	Progress was made in the preparation of a training proposal that will include topics such as women's rights, participation		Field visits reports  Communications action plan

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
de autocuidado en el marco de la crisis del COVID 19				mechanisms, organizational strengthening, and the positioning of economic initiatives.		Communication pieces
<b>Corporación Chiyangua</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Number of women directly benefiting from prevention and economic empowerment actions deployed by the project.	0	700 women	No progress to date	To be reported in next reporting cycle	Beneficiaries collection template (UNW) Assistance List Photographic record Business plans
	Number of women who benefit indirectly from the prevention and economic empowerment actions deployed by the project.	0	2000 women	No progress to date	To be reported in next reporting cycle	
	Number of local women's organizations (CSOs) supported or strengthened in their capacities to effectively respond to the COVID 19 crisis. Target:	0	30	No progress to date	To be reported in next reporting cycle	
Outcome Fortalecidas las capacidades de mujeres del Pacífico Caucano, como dinamizadoras de acciones de prevención y empoderamiento económico frente a la crisis del COVID 19, desde un enfoque de igualdad de género.	Percentage of women from the Pacific region of Cauca participating in this project who positively recognize the support provided for the promotion and management of prevention and economic empowerment actions to respond to the COVID 19 crisis.	0	75% of women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Survey to rate the level of acceptance of the resources or services acquired. Perception survey Report on prevention and protection measures and/or actions
	Number of targeted municipalities where women have a greater participation in community humanitarian response to the COVID 19 crisis.	0	3 municipalities	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Alliances and relationships with entities, agencies and other stakeholders
Output 1 Instaladas capacidades en mujeres del Pacífico Caucano, para promover medidas de prevención frente al COVID 19, contribuir a la eliminación de Violencias Basadas en Género y adoptar prácticas de autocuidado.	Number of women with new COVID-19 prevention knowledge and tools for the elimination of COVID-19 gender-based violence.	0	700 women	106 women trained in Covid 19 prevention measures, GBV prevention tools, care economy and communication tools.		Input and Output Profiles, Evaluation Instruments, Attendance lists Photographic records Workshop memory document Training modules

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Output 2 Impulsadas y asesoradas, iniciativas de empoderamiento económico para grupos de mujeres del Pacífico Caucaño.	Number of economic empowerment initiatives provided with technical and financial support.	0	3 economic empowerment initiatives	1 economic empowerment initiative established in the municipality of Guapi. It has been provided with knowledge, equipment, inputs and tools.		Formation minutes, business plan and protocols with quality standards.
Output 3 Constituida Redes Comunitarias para la atención y prevención de Violencias Basadas en Género en el Pacífico Caucaño	Number of community networks formed and providing guidance and support to women victims of gender-based violence in the Pacific region of Cauca.	0	3 community networks	For the reporting period, this indicator shows no progress. Planned for the following quarter  All this process will be accompanied by the institutions that make up the care route and the community councils.		Community care network Minutes of approval of recognition of the Community Network Endorsements by ethnic-territorial authorities Internal regulations of the Community Network for GBV prevention and care
Output 4 Diseñadas y difundidas piezas comunicativas para sensibilizar y concientizar sobre los riesgos y estrategias de prevención del COVID 19 y contribuir a la eliminación de Violencias Basadas en Género	Number/type of communicative pieces built collectively by women to sensitize and raise awareness about the risks and prevention strategies of COVID 19 and contribute to the elimination of Gender-Based Violence.	0	12 communication pieces	2 collectively constructed communication pieces to raise awareness of the risks and prevention strategies of covid19 and contribute to the elimination of GBV.		Photographic records Memorandum document Communication pieces Evidence of the creation of Communication Networks in each municipality.
<b>Red de Mujeres Chaparralunas</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Number of women directly benefiting from prevention, economic empowerment and humanitarian services provided by the project.	0	300 women	No progress to date	To be reported in next reporting cycle	Beneficiaries collection template (UNW) Assistance List Photographic record
	Number of women indirectly benefiting from prevention, economic empowerment and humanitarian services actions deployed by the project	0	600 women	No progress to date	To be reported in next reporting cycle	
	Number of local women's organizations (CSOs) supported or strengthened in their capacities to effectively respond to the COVID 19 crisis	0	10 women's organizations	No progress to date	To be reported in next reporting cycle	
Outcome 1 Fortalecidas las capacidades de mujeres y sus organizaciones en el Sur del Tolima, para	Percentage of women in southern Tolima who participated in the project who positively expressed their support in the promotion and management of	0	70% of women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Perception survey



Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
liderar acciones e iniciativas de prevención, empoderamiento económico y acceso a servicios humanitarios frente a la crisis del COVID 19, desde un enfoque de igualdad de género.	actions in response to the COVID 19 crisis.					Report on prevention and protection measures and/or actions taken by women.
	Number of women who obtain their own income as a result of the consolidation of their productive enterprise.	0	100 women	Progress was made in the application of a diagnostic and characterization instrument to establish the humanitarian, productive and economic situation of women and their organizations.		
	Percentage of women who recognize gender-based violence in their daily and family environments and implement actions to eliminate it.	0	70% of women	For the reporting period, this indicator shows no progress.	Planned for the following quarter	
Output 1 Entregadas de manera oportuna y de calidad, ayudas en alimentación a mujeres en el Sur del Tolima para satisfacer sus necesidades básicas	Number of female (or female-headed) households provided with food or other goods to meet basic needs	0	100 households	110 female-headed households received the first delivery of food and biosafety kits.		Record Delivery of food and biosafety kits
Output 2 Impulsadas y asesoradas, iniciativas de empoderamiento productivo para mujeres y sus grupos familiares en el Sur del Tolima, aportando a la reactivación económica local y de sus familias en medio de la crisis del COVID-19.	Number of productive empowerment initiatives provided with technical, financial, commercial and savings support.	0	10 initiatives	11 productive empowerment initiatives identified and targeted. With technical support and inputs required for their promotion and consolidation.		Targeting data sheet Characterization data sheet Technical assistance visit reports Kit delivery report Photographic record Marketing Plan
Output 3 Instaladas capacidades en mujeres en el Sur del Tolima, para la prevención de Violencias Basadas en Género, la activación de rutas de atención y la promoción de masculinidades corresponsables y no	Number of local/community organizations that acquire new knowledge on prevention of gender-based violence, activation of care routes and non-violent and co-responsible masculinities.	0	10 organizations	11 organizations from the south of Tolima begin their participation in meeting and exchange spaces to strengthen capacities in GBV prevention and masculinities.		Input and output profiles Psychosocial accompaniment intervention form Photographic evidence and attendance record. Methodological guides and reports

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
violentas, en el marco de la crisis del COVID 19						
Output 4 Diseñadas y difundidas piezas comunicativas para sensibilizar y concientizar sobre los riesgos y estrategias de prevención del COVID 19, contribuir a la eliminación de Violencias Basadas en Género y promover masculinidades no violentas y corresponsables.	Number/type of communicative pieces built collectively by women to sensitize and raise awareness about the risks and prevention strategies of COVID 19 and contribute to the elimination of Gender-Based Violence.	0	12 communication pieces	3 communication pieces (radio spots) disseminated through local radio stations, related to GBV prevention and women's rights.		Communicative pieces broadcasted in media
<b>Red Nacional de Mujeres</b>						
WPHF Impact Area 3 Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Number of women who benefit directly from the strengthening actions and humanitarian services deployed by the project.	0	500 women	No progress to date	To be reported in next reporting cycle	Formato de cobertura (UNW) Listados de asistencia Registro fotográfico
	Number of women who benefit indirectly from the strengthening actions and humanitarian services provided by the project.	0	500 women	No progress to date	To be reported in next reporting cycle	
	Number of local women's organizations (CSOs) supported or strengthened in their capacities to effectively respond to the COVID crisis 19	0	10 women's organizations	No progress to date	To be reported in next reporting cycle	
Outcome 1 Atendidas las necesidades de las mujeres desde un enfoque de género, en los ámbitos de la incidencia en la respuesta humanitaria, la prevención y protección frente al COVID 19 y el cuidado de su salud sexual y reproductiva.	Percentage of women who express changes in the perception of their vulnerability as a result of the support and assistance provided by the project.	0	80% of women	For the reporting period, this indicator shows no progress. Planned for the following quarter		Perception survey
	Percentage of actors from academia, civil society and territorial entities that recognize and validate the role of women in the humanitarian response to the COVID 19 emergency.	0	50% of stakeholders and entities	For the reporting period, this indicator shows no progress. Planned for the following quarter		Proposals built by women
	Percentage of women who recognize gender-based violence in their daily and family environments and implement actions to eliminate it.	0	60% women	For the reporting period, this indicator shows no progress. Planned for the following quarter		Documentation and registration of participation in advocacy spaces
Output 1	Number of proposals promoted and presented to relevant local and national	0	4 proposals	A document (state of the art) has been prepared for the formulation		

Expected Results	Indicators	Baseline	Planned Target (when applicable)	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Elaboradas y posicionadas recomendaciones ante actores y org relevantes a nivel local y nacional, para atender las necesidades de las mujeres frente a la emergencia del covid 19	actors and organizations to address the impacts of COVID-19 on women's lives.			of proposals and progress in the advocacy strategy to enhance women's participation in the humanitarian response.		
	Number of actions coordinated with actors from academia, civil society and/or territorial entities, to respond to the needs of women in the face of the COVID 19 emergency.	0	10 actions	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Situation analysis reports Thematic infographics for advocacy Program documents and operating protocols Minutes of the coordination mechanisms
Output 2 Instaladas capacidades en las mujeres, para la planificación y la recepción de métodos anticonceptivos de cara a sus derechos sexuales y reproductivos en el marco de la Emergencia del COVID 19.	Number of women accessing essential health services for family planning and sexual and reproductive rights.	0	500 women	Progress was made in formalizing an agreement with ProFamilia, as a leading expert in Colombia for the respect and exercise of sexual and reproductive rights.		Registration of referrals  Contraceptive method delivery records.
Output 3 Impulsadas y asesoradas, iniciativas ciudadanas para atender la violencia contra las mujeres, su salud sexual y reproductiva y la implementación de medidas de prevención frente al COVID 19.	Number of citizen initiatives provided with technical and financial support.	0	10 initiatives	There is a proposal for technical and financial support for the initiatives supported.		Minutes and criteria for the selection of initiatives  Delivery of materials Follow-up report Photographic Register Accompanying proposals
Output 4 Diseñadas y difundidas piezas comunicativas y el aplicativo "Ellas" para sensibilizar y concientizar sobre una vida libre de violencias, rutas de atención y redistribución de las tareas domésticas	Number/type of communication and awareness-raising pieces to raise awareness and knowledge about a life free of violence, care routes and redistribution of household chores.	0	20 communication pieces	For the reporting period, this indicator shows no progress.	Planned for the following quarter	Published pieces SMM metrics tools Ellas App Metrics

Regular Funding Cycle (CfP 1)						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target	Source of Verification
WPHF Impact Area 6 Improved socio-economic recovery and political participation of women and girls in peacebuilding contexts		-	-	-	<i>Impact level indicators not used for CfP1</i>	-
Outcome 1	Number of CSOs and women's organizations supported through the WPHF	0	16	16 projects finalized (the last two ongoing projects finalized in 2020)		Cooperation agreements (PCAs) duly formalized and implemented.
	Percentage of women who acknowledge progress in their participation and leadership levels in peace building scenarios.	0	70%	Due to changes in context, it was not possible to undertake perception surveys. However, a final review/assessment was implemented with all implementing partners including groups. During the assessments, different categories were analyzed in order to determine women's perceptions on their participation and leadership 100% of IPs and sample of women involved in the assessments and related focus groups acknowledge a progress in their participation and leadership levels in peace building scenarios.		Perception surveys conducted to a sample of participating women (survey results matrix and report)
Output 1.1	Indicator 1.1a Number of women's and CSOs participating in local and national scenarios for democratic planning and territorial development.	0	at least 4	7 women's organizations and civil society organizations have strengthened their capacities and secured their participation in territorial and national spaces of democratic planning and territorial development.		PCAs progress reports Minutes and photo report of lobby and advocacy sessions. M&E visits
	Indicator 1.1b Number of functioning economic empowerment initiatives, specially led by women.	0	at least 2	2 funding mechanisms for productive initiatives led by women (a revolving fund in Cauca and a financing fund in Antioquia), as self-support strategies for their organizations and mechanisms for their effective participation in transformation spaces in their territories		PCAs progress reports Minutes and photo report of lobby and advocacy sessions M&E visits Business plans
	Indicator 1.2a Number of social initiatives for cultural transformation to address inequity and gender discrimination factors.	0	at least 3	7 social initiatives for cultural transformation to combat factors associated with gender inequality and discrimination implemented.		PCAs progress reports Attendance lists. Photo report.
	Indicator 1.2b Number of social initiatives for conflict prevention and crisis management to mitigate potential community conflict impacts.	0	at least 3	2 territorial proposals for the resolution of conflicts and the promotion of strategies for peaceful coexistence and non-violent management of conflicts.	Due to the pandemic, it was not possible to finalize the 3rd planned initiative	PCAs progress reports Attendance lists. Photo report.