

# Peacebuilding Fund Project Progress Report



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [keshni.makoond@un.org](mailto:keshni.makoond@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- Semi-annual  
 Annual  
 Final  
 Other

Date of submission of report \*

2022-06-13

Name and Title of Person submitting the report \*

**Oumar Diallo**

Name and Title of Person who approved the report \*

**Oumar Diallo**

Have all fund recipients for this project contributed to the report? \*

yes

no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

yes

no

Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project? \*

yes  no

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa    |   |

Country of project implementation \*

- |                                    |                                    |  |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin        | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire            |
| <input type="radio"/> Gambia       | <input type="radio"/> Guinea       | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia      | <input type="radio"/> Mali         | <input type="radio"/> Mauritania               |
| <input type="radio"/> Niger        | <input type="radio"/> Nigeria      | <input type="radio"/> Senegal                  |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo         | <input type="radio"/> Other, Specify           |

Other, please specify \*

Project Title \*

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date \*

2019-12-01

Project end Date \*

2022-08-01

Has this project received an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund \*

- yes  
 no

If yes, please select which \*

- National Trust Fund  
 Regional Trust Fund

## Recipients

Is the lead recipient a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the lead recipient \*

- UNDP: United Nations Development Programme     IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees     UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization     WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme     ILO: International Labour Organization  
 WHO: World Health Organization     PAHO/WHO  
 UNCDF: United Nations Capital Development Fund     UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization     ITC: International Trade Centre  
 UNDPO     Other, Specify

Other, Please specify \*

---

Are there other recipients for this project? \*

- No other recipients  
 Yes, other UN recipients only  
 Yes, other non-UN recipients only  
 Yes, both UN and non-UN recipients

Please select other UN recipients recipients

- UNDP: United Nations Development Programme  IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization  WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme  ILO: International Labour Organization
- WHO: World Health Organization  PAHO/WHO
- UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre
- UN Department of Peace Operations  Other, Specify

Other, Please specify

Please select other non-UN recipients \*

- |  |  |  |
|--|--|--|
| <input type="checkbox"/> Action Aid  | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) |  |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |  |  |
| <input type="checkbox"/> American Friends Service Committee (AFSC)   | <input type="checkbox"/> Avocats Sans Frontières   |  |
| <input type="checkbox"/> Avocats Sans Frontières Belgium   | <input type="checkbox"/> Avocats sans frontières Canada  | <input type="checkbox"/> Christian Aid Ireland           |
| <input type="checkbox"/> CARE International UK   | <input type="checkbox"/> The Carter Center, Inc.   |  |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF                                       | <input type="checkbox"/> COIPRODEN   |  |
| <input type="checkbox"/> Concern Worldwide   | <input type="checkbox"/> CORDAID   | <input type="checkbox"/> CORD Burundi                    |
| <input type="checkbox"/> DanChurchAid  | <input type="checkbox"/> Fundacion Estudios Superior (FESU)                                      | <input type="checkbox"/> Fund for Congolese Women        |
| <input type="checkbox"/> Fundación Mi Sangre (FMS)   | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)             |  |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)   | <input type="checkbox"/> HELVETAS Swiss Intercooperation   |  |
| <input type="checkbox"/> Humanity & Inclusion (HI)   | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)               |  |
| <input type="checkbox"/> International Alert   | <input type="checkbox"/> Interpeace  | <input type="checkbox"/> Kvinna till Kvinna Foundation   |
| <input type="checkbox"/> Life and Peace Institute (LPI)  |  |  |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |  |  |
| <input type="checkbox"/> Mercy Corps   | <input type="checkbox"/> MSIS-TATAO  | <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR   | <input type="checkbox"/> OXFAM   | <input type="checkbox"/> Peace Direct                    |
| <input type="checkbox"/> PNG UN Country Fund   | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez                       |  |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)   | <input type="checkbox"/> Saferworld  |  |
| <input type="checkbox"/> Search for Common Ground (SFCG)   | <input type="checkbox"/> SismaMujer  | <input type="checkbox"/> Tearfund                        |
| <input type="checkbox"/> Trocaire  | <input type="checkbox"/> World Vision International  | <input type="checkbox"/> World Vision Myanmar            |
| <input type="checkbox"/> ZOA   | <input type="checkbox"/> Other, Please specify   |  |

Other, Please specify \*

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

**Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.**

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

<b>Recipients</b>  <i>Please enter the total budget as is in the project document in US Dollars</i>	<b>Total Project Budget</b> <b>(in US \$)</b>  <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<b>Transfers to date</b> <b>(in US \$)</b>  <i>Please enter the approximate amount spent to date in US dollars</i>	<b>Expenditure to date</b> <b>(in US \$)</b>  <i>(calculated automatically)</i>	<b>Implementati on rate as a percentage of total budget</b>  <i>(calculated automatically)</i>
<b>UNDP: United Nations Development Programme</b>	*  963000	*  963000	*  963000	100%
	*	*	*	%
<b>IOM: International Organization for Migration</b>	*  235400	*  235400	*  235400	100%
<b>UNODC: United Nations Office on Drugs and Crime</b>	*  802500	*  802500	*  650000	81%
	*	*	*	%
	*	*	*	%



The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **92.38%**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

17.15

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 343154.35**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 317000.6**. Is this correct? \*

Correct  Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

PBF CDTOC financial report 06 juin 2022-19\_0\_28.xlsx



### Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

## PART I: OVERALL PROJECT PROGRESS

## NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

---

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 1500 characters including spaces.*

**The project has been impacted by the consequences of political crisis after the presidential election of December 2019, as well as by the Covid 19 pandemic and the emergency state declared in 2020. With postponements mainly due to the pandemic, the implementation of collaborative mechanisms between the different involved actors, with national and international partners, trainings and the activities of awareness-raising and the consultations of civil society have been relaunched with some delays in 2021. In order to carry out all planned activities within the project and after a series of consultations set in the first semester of 2021 with the beneficiaries, the project team reviewed and adapted its annual work plan to continue providing support to its beneficiaries. A 6 months No Cost Extension endorsed by the National authorities and formally approved was granted until 01 August 2022 to ensure that all planned activities will be achieved with significant results. Two engineering companies have been selected and started in January 2022, the rehabilitation activities as the reinforcement of a security detention facility in Bafatá, the installation of the third model police station in Gabu, and 2 border control services (Dungal and Cambadju) which are currently about to end. The TOR for the final evaluation according to the PBF guidance has been published and the recruitment of a team of consultant is in process, to start the final evaluation in July 2022.**

---

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)*

**The national partners have demonstrated a willingness to combat DTOC throughout the project, with a special emphasis after the attempted 'coup d'état' that took place in February 2022 by adopting strategic orientations as the National Integrated Plan to Combat Drugs, Organized Crime and Risk Reduction elaborated with UNODC's technical assistance; the national strategy against human trafficking with IOM technical assistance and the national Anti-Corruption strategy elaborated with UNDP technical assistance; the elaboration of a code of conduct for Koranic schools with IOM assistance and the drafting of a strategy for public security and oriented proximity police services with UNDP assistance; the national authorities have shown a political will to tackle this phenomenon. These tools, considered essential by the beneficiaries, have contributed to enhance the perception, from the national authorities, regarding the current challenges. This commitment at the highest political level was clearly renewed during an assessment mission led by the UNODC Regional Director to Guinea Bissau in April 2022.**

**The inclusive approach with a paradigm shift, regarding the activities of CDTOC, human trafficking and restoring trust over the population (fight against corruption and public oriented policing initiatives), have contributed to begin enhancing community well-being, human security, social cohesion and empowerment of the population with strengthening of competencies and sharing capacities for the provision of community services and improvement between police, judiciary and citizen.**

---

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

1     2     3     4     5     6     7     8     more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: \*

**Rule of Law and Security Institutions are able to more effectively prevent, investigate and prosecute drug trafficking and transnational organized crime, reducing the country's sources of fragility.**

Outcome 2: \*

Outcome 3: \*

Outcome 4: \*

Outcome 5: \*

Outcome 6: \*

Outcome 7: \*

Outcome 8:

\*

Additional Outcomes

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

\*

## Outcome 1:

**Rule of Law and Security Institutions are able to more effectively prevent, investigate and prosecute drug trafficking and transnational organized crime, reducing the country's sources of fragility.**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

### Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**The project, supported in knowledge and skill development, contributed to the national ownership over the reform process and made positive contributions to capacity building, allowing for the necessary support of implementing partners, principally relevant line Ministries, the national institutions, the law enforcement agencies and the civil society organizations and National NGOs. The project has contributed to create a favourable environment for collaboration between the population, the institutions and national authorities, and introduced key insights and examined trends into several issues concerning the drug trafficking and transnational organized crime, human trafficking, and combat corruption. This also allowed to promote a better understanding of these illicit issues and acknowledge mechanism in place to better combat and respond. The various information/raising awareness campaigns, trainings, and workshops organized by the joint project yielded a formal commitment of the stakeholders and beneficiaries in favour of greater comprehension and accountability of initiatives (community dialogue and advocacy/sensitization sessions) to tackle the security and judiciary challenges. Thus, close to 2350 persons (at institutional and community levels) were targeted which included 38% of youth and 27% of women and girls, have expressed better comprehension in the way to address concerns linked to drug and human trafficking and money laundering within common exchanges. The project has captured some intended organizational change with different aspects such as strategies in place and the follow up on international commitments adopted by the country to combat drug trafficking, international crime and human trafficking within technical assistance and support initiatives. From the situation analysis, despite the structural challenges and the fragility of the State, efforts have been made in the fight against drugs, translated into some successful operations carried out by criminal police agencies. The project adopted a people-centred approach, with strong focus on the demand side of justice including capacity strengthening, institutionalized training, planning and increased the presence of the security forces in the country to better service delivery to the populations, with the reinforcement of security in Bafata detention facility, the installation of the third model police station in Gabu, and two border control services in the northern part of the country (Dungal and Cambaju).**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**The project in partnership with the Institute for women and children (IMC) supported the National Children's Parliament, which is a structure comprising 114 Child including 39% of girls parliamentarians representing the eight regions of the country and the sector of Bissau Capital, in its advocacy, communication and awareness-raising activities for the promotion of children rights and the adoption of legal instruments on protection children's rights. The mobilisation of communities implemented by National NGOs, tailor gender sensitive messaging in relation to prevention of human and drug trafficking were also addressed within an encouraging level of participation of youth (15%) and women (25%). On another side the public security and proximity police concept has been addressed through a gender sensitive perspective related to security and community-oriented policing linkages among national police and national guard and community stakeholders, including vulnerable people, to sustain essential criminal justice sector improvement in the country.**

**Outcome 2:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

---

**Outcome 3:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

---

**Outcome 4:**

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**Outcome 5:**

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**Outcome 6:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

---

**Outcome 7:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

---

## Outcome 8:

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

## INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Rule of Law and Security Institutions are able to more effectively prevent, investigate and prosecute drug trafficking and transnational organized crime, reducing the country's sources of fragility.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Indicator 1.1- Percentage of Drug trafficking and transnational organized crime (TOC) related cases investigated, prosecuted, and adjudicated, in line with due process principles	Two major drug cases investigated, prosecuted and adjudicated in 2019	75% of DTOC cases are investigated, prosecuted and adjudicated, in line with due process principles		1 major drug seizure made (operation Red)	Baselines study to be developed for the project extension during the evaluation of the project.

1.2	Indicator 1.2- Perception of beneficiary groups from the national counterpart, trained and\or mentored under the project, which report increased capacity to prevent and investigate drug trafficking and transnational organized crime (TOC).	To be collected (TBC	75% of beneficiary groups from the national counterpart, trained and\or mentored under the project, report increased capacity to prevent and investigate DTOC		Training for 40 officers organized by the Judicial Police allow to an internal reorganization of the services to better combat corruption.. Early warning system in three regions, and 259 persons from communities have been sensitized in human trafficking's. A total of 93 communities surveillance involved in the regions and 15 in Bissau has been mapped	Baselines study to be developed for the project extension while the evaluation of the project.
1.3						

» Outcome 2:

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1						
2.2						
2.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1						
3.2						
3.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
4.1						
4.2						
4.3						

» Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
5.1						
5.2						
5.3						

» Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
6.1						
6.2						
6.3						

» Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
7.1						
7.2						
7.3						

» Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
8.1						
8.2						
8.3						

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

\*

**PART III: Cross-Cutting Issues**

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

*Please limit your response to 3000 characters including spaces.*

**A national dialogue on Corruption is to be organized by the end of 2022. This dialogue will gather all the national actors (Gov. judiciary LEA, CSO ) and will allow to launch the national anti corruption strategy and discuss about the priorities and the action plan to be implemented in a comprehensive methodology. This will be followed by a Round Table to mobilize fund for the strategy implementation. On the other hand the approval of the community police strategy will allow to strengthen the relation between the community and the security forces thus reducing the gap between the state and the population.**

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

*This is an optional question. You may leave it unanswered if not relevant(2000 character limit)*

**Some potentially transformative results in the fight against human trafficking and public oriented proximity police service have been noted in a context where human results and gender inequalities remain significant and where much remains to be done. The encouraging important contributions of the project need to be capitalized and pursued on improving resilience of institutions for sustaining social peace and effective fight against CDTOC while providing the necessary tools for a unified approach to support national priorities. Consequently to the awareness-raising messages on the prevention and reporting of cases of Human Trafficking realized and broadcasted on different community radios in the country, border surveillance local committees supported by the project contributing to reports illicit transportations for children. Thus, a group of 40 children (31 girls and 9 boys) was intercepted in Cambaju (Bafata region) in November 2021, and in Djegue border (Sao Domingos, Cacheu region) in April 2022, where a group of 17 children between the ages of 8 and 16 (3 girls and 14 boys) were intercepted in transit abroad with false promises to follow Koranic teachers. The IOM provided institutional support to the border services managed by the National Command of the National Guard, the General Directorate of Migrations and Borders, and the National Central Brigade of INTERPOL in the fight against Human Trafficking. As a result of this action, a senior officer of the National Guard won the World Award for the Fight against Human Trafficking by the Regional Training Center of West Africa (RTC) in 2021, in collaboration with the International Law Enforcement Academy (ILEA).**

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

[Click here to upload file. \(< 10MB\)](#)

File 2

**OPTIONAL**

[Click here to upload file. \(< 10MB\)](#)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

<https://www.flickr.com/gp/192597969@N08/1B00sw>

Link 2

**OPTIONAL**

[https://www.gw.undp.org/content/guinea\\_bissau/en/home/news-centre/inauguration-ceremony-of-the-extension-of-interpol-s-communicati.html](https://www.gw.undp.org/content/guinea_bissau/en/home/news-centre/inauguration-ceremony-of-the-extension-of-interpol-s-communicati.html)

Link 3

**OPTIONAL**

Community dialogues with influential and opinion leaders on combatting money laundering.

## » Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 1000 characters including spaces.*

**Monitoring and coordination meetings between the receiving agencies have been held periodically since July 2020; on regular basis (the committee used to meet weekly, however the non-permanent presence of UNODC project staff has limited exchanges);**

**- Monitoring meetings were also held with PBF secretariat periodically and a meeting with PBSO were held in 2021 and 2022;**

**- Meetings of monitoring and for activities implementation with national partners were held; Various consultations with the Director of the National Guard, the Police Public Order and Judiciary Police allowed to introduce the next stages of the project and to clarify the expectations and the objectives sought related to the on-going rehabilitation process as well as technical capacities strengthening;**

**As part of the preparation of the consultations to define the strategy for Public security and Proximity Police , the different meetings with the POP senior management and technical staff facilitated the comprehension of the challenges and expectations in terms of improving relationships with the population and also to better tackle the expected outcome.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 3000 characters including spaces.*

Has the project launched perception surveys or other community-based data collection? \*

yes

no

Please provide a brief description \*

*Please limit your response to 3000 characters including spaces.*

## » Evaluation

Has an evaluation been conducted during the reporting period? \*

yes

no

Evaluation budget (in USD): \*

35000

If project will end in next six months, describe the evaluation preparations

*Please limit your response to 3000 characters including spaces.*

**The term of reference for the final evaluation according to the PBF guidance has been published and the recruitment of a team of consultant (international and national) is in process, to start the final evaluation between June and July 2022**

## » Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? \*

yes

no

If yes, how many additional grants or donors has the project leveraged? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect \*

*Please limit your response to 3000 characters including spaces.*

**By supporting the drafting and approval of 3 main policies through an inclusive process ( strategy against drug trafficking and TOC, Trafficking in Human Being, as well as anti corruption) the project provided a national shared vision and political will to enhance the security and reduce the risk of instability for peace consolidation. This will also allow to facilitate ressources mobilization.**

## PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

*This section is optional. You can leave it blank if not relevant*

*Monetary adjustments:*

*Please indicate the total amount in USD of adjustments due to COVID-19:*

5000

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

*Please limit your response to 3000 characters including spaces.*

**Due to the COVID 19 pandemic, the project has taken protective measures regarding the number of participants taking part of the awareness raising, training, consultations sessions with a maximum limited number of twenty-five participants for each sessions.**

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

*Please limit your response to 3000 characters including spaces.*

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

*Please limit your response to 3000 characters including spaces.*

**Several activities namely related to the sub regional coordination were not implemented due to the pandemic. It is foreseen that these activities will be completed in the next phase of the project .**

### Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

***If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond [keshni.makoond@un.org](mailto:keshni.makoond@un.org)***

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.