

Peacebuilding Fund Project Progress Report



PEACEBUILDING FUND



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-06-15

Name and Title of Person submitting the report *

Abuelgasim Abdalla Adam Ahmed, Chief Technical Advisor

Name and Title of Person who approved the report *

Kyle Jacques, PBF Secretariate-Sudan

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Country of project implementation *

- Ethiopia Kenya Madagascar
 Somalia South Sudan Sudan
 Other, Specify

Project Title *

- 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- 00119467: Durable Solutions for forced displacement in West Darfur
- 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- 00121172: PBF secretariat and peacebuilding project Sudan
- 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- 00125403: Support to the Sudanese Peace Process
- 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- 00119470: Transition to Sustainable Peace in Central Darfur
- 00119471: Transition to Sustainable Peace in South Darfur
- Other, Specify

Project Start Date *

2021-07-31

Project end Date *

2023-01-28

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNEP: United Nations Environment Programme	994222.6 *	695955.82 *	247673.14 *	24.91 %
UNDP: United Nations Development Programme	1620000 *	1134000 *	60960.81 *	3.76 %
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	1367901.91 *	957531.34 *	55021.01 *	4.02 %

TOTAL	3982124.51	2787487.16	363654.96	9.13 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **9.13%**. Can you confirm that this is correct? *

Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

81.74

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 3254988.57**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 297251.56**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

241534.95

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

15JUNE2022V2_of_3._pbef_project_document_template_2020_annex_d_project_budget_english_CONSOLIDATED REPO



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

This reporting period centred on finalizing the inception phase, including:

(1) Conflict sensitivity workshop: In December 2021 the project team conducted a workshop with key stakeholders to present the project plan and discuss priorities for peace. Key takeaways from the workshop will inform project delivery, including an emphasis on bottom up, inclusive approaches, sensitivity to political divisions in the state, sensitivities to intercommunal conflicts in some villages, and careful selection of implementing partners who have a trusted relationship with local communities.

(2) Project baseline assessment: Between 15 and 29 March 2022 the project baseline assessment was carried out in partnership with Peace Center of Blue Nile University, who provided local knowledge and expertise to conduct rigorous and impartial data collection. Key results were presented during a validation workshop on 28 April 2022 in Damazine (draft shared 5 June 2022).

(3) Recruitment of implementing partners: Recruitment of some implementing partners was finalized, including three local NGOs, National Organization for Sustainable Rural Development (NORD), Affaaq for Peace and Development Organization (APDO), and Dosha who have been selected to facilitate the process of Community Environmental Action Planning (CEAP) as a first set of project activities. Additional recruitment is ongoing as planned partnerships with government institutions has been compromised by the October political crisis.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

The socio-economic stability of conflict-affected communities is strengthened through the development of gender-transformative climate-resilient livelihood options for women, men and other groups.

Outcome 2: *

Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict affected communities.

Outcome 1:

The socio-economic stability of conflict-affected communities is strengthened through the development of gender-transformative climate-resilient livelihood options for women, men and other groups.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Activities under this outcome centre on enhancing climate-smart livelihoods and critical infrastructure needed to support resilience to linked climate-conflict risks on the one hand and strengthening protection and access to justice so women can safely carry out their natural resource-related roles on the other.

Key achievements towards this outcome during the reporting period include the identification of key livelihood and infrastructure needs and priorities through the project baseline assessment as well as mapping existing interventions in the region to avoid duplication and ensure interventions are conflict sensitive. Access to sustainable livelihoods and water emerged as key priorities for communities for conflict prevention and well-being.

Progress towards this outcome is marked as “off track” due to substantial delays in kicking off the project. First, the baseline assessment, planned for October-November 2021 was delayed due to the coup. Second, there was a delay in recruiting implementing partners for UN Women, who initially planned to work directly with government partners including the Ministry for Social Welfare. However, due to the political crisis funding to government partners was halted and a recruitment process for civil society partners is ongoing.

As the project is still in its first phase of implementation and the baseline assessment has now been finalized, it is expected that the project implementation will manage to fully recover and deliver all project activities within the allotted timeframe. A revised workplan will be shared with this report.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

To date, all inception phase activities have been carried out in a gender-responsive way, including the baseline assessment. In addition to capturing sex and age disaggregated data, the survey and discussion questions were designed to capture the perspectives and experiences of people from different identity groups. For example, a perception survey was used to assess women and men's feeling of safety and security while carrying out their natural resource related roles, prevalence of gender-based violence, and to capture communities' perception of the leadership capabilities of different gender, age, disability, and livelihood groups. Key takeaways from the baseline assessment point to clear lack of engagement of women in decision-making roles, limited reporting structures for GBV, and differentiated natural resource-related roles between gender groups. One unexpected result is a marked negative perception in some communities of the leadership capabilities of people with disabilities.

Outcome 2:

Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict affected communities.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

Progress towards this outcome is marked by the initiation of Community Environmental Action Planning processes, through which community members will come together to participate in a facilitated process to (1) identify common environmental challenges and (2) devise joint solutions. This process constitutes the crux of peacebuilding activities at the community level supported through the project.

As a first step, and following the recruitment of implementing partners, a 5-day training of facilitators was conducted by UNEP in Damazine in April 2022. Training participants included four staff from each of the implementing partners who will act as facilitators for the CEAP process, with two facilitators attached to each project village (total of 12). In addition, two community representatives from each of the project villages - selected by the communities - also attended the training. Community participation was essential to ensure community buy-in from the onset of the CEAP process and will provide additional skilled personnel during the CEAP process. Two representatives were selected from each project village (one young woman and one young man). The training concluded successfully, and the CEAP process will kick off in the project communities in June.

During the reporting period, UNEP also contributed a UNITAMS-led peacebuilding assessment in six states including Blue Nile, specifically examining the environmental and climate-related linkages to conflict, peace, and security. Data collected through this process will contribute to the planned gender, climate, and security assessment under this outcome.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The CEAP process was designed as a gender equal process, in which facilitators and committee members comprise 50 percent women and 50 percent men. As such, the participants of the facilitation training included 12 women and 12 men (gender balanced in each of the project villages). Communities were tasked with selecting participants and agreed on the importance of providing such a training as an opportunity for young people. Therefore, all training participants were youth. Through the training, trainers discussed the importance of a gender-responsive approach, presenting examples of local committees where women serve as the chair, and differentiating between mere participation in a group and creating space for meaningful inclusion of diverse opinions, voices, and skills.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: The socio-economic stability of conflict-affected communities is strengthened through the development of gender-transformative climate-resilient livelihood options for women, men and other groups.

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Indicator 1.a Percentage of population report increased income, disaggregated by sex/age/group	Baseline: Average income per HH per month in 3 localities: 30,000-60,000 SDG	Target: 90% of target beneficiaries across three localities (Baw, Geissan, and Kurmuk, 28,000 people) 60% female 60%youth		Indicator was updated with baseline data from perception survey assessing to when extent women feel safe in their communities; results differed significantly across localities	
1.2	Indicator 1.b Percentage of population who have improved access to basic socio-economic infrastructure and services, disaggregated by sex/age/group	Baseline: Schools 7 Water infrastructure (18 handpumps+2 hafir and 2 water yards), 7 health units	Target: 51% of total population across three localities (Baw, Geissan, and Kurmuk, 28536 people) report improved access to basic socio-economic infrastructure		Indicator was updated with baseline data from perception survey assessing to when extent women feel safe in their communities; results differed significantly across localities	

1.3	Indicator 1c Percentage increase of women with a positive perception of their personal safety and security	Baseline: Baw 100 % Kurmuk 58% Geissan 53% women report feeling very safe in their community when they access natural resources	Target: 15% increase from baseline in Kurmuk and Geissan		project location and population data	
-----	---	---	--	--	--------------------------------------	--

» Outcome 2: Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict affected communities.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
-----------	------------------------	--------------------	---------------------------------	---------------------	----------------------------	---------------------------------------

2.1	Indicator 2a Number of disputes related to natural resource use, access and control submitted and resolved (fully or partially) for arbitration to local conflict mechanism or authorities	Baseline: 6 total) during 2020 and 2021 (5 to Native Administration and 1 to police but no record)	18 disputes resolved total in the three localities by local inclusive committee (e.g., CEAP)		Indicator updated with baseline data indicating the number of disputes submitted for arbitration	
-----	---	--	--	--	--	--

2.2	<p>Indicator 2b Percentage of population who reports having positive perception of other livelihood and natural resource user groups, disaggregated by sex/age/group</p>	<p>Baseline: 0</p> <p>% Of community members who believe that the following groups should have access to decision-making in the governance of natural resources, by locality:</p> <p>Baw: Women 72.4 youth 96.4 farmers 99.2 pastoralists 91.5 disabled persons 69.2</p> <p>Kurmuk: Women 60.8 youth 97.7 farmers 100 pastoralists 74.6 disabled persons 31.5</p> <p>Geissan: Women 71.5 youth 95.5 farmers 99.2 pastoralists 79.2 disabled persons 56.1</p>	<p>Baseline: 0</p> <p>% Of community members who believe that the following groups should have access to decision-making in the governance of natural resources, by locality:</p> <p>Baw: Women 90 youth 100 farmers pastoralists 100 disabled persons 90</p> <p>Kurmuk: Women 80 youth 100 farmers 100 pastoralists disabled persons 50</p> <p>Geissan: Women 90 youth 100 farmers 100 pastoralists 90 disabled persons 75</p>		<p>Indicator updated with baseline data from perception survey on perceived capacities of different identity groups</p>	
-----	---	--	---	--	--	--

2.3	Indicator 2.c Percentage of population who reports that their interest is being addressed in the peace process in Blue Nile through governance mechanisms, disaggregated by sex/age/group	Baseline: TBD	Target: 40% of total population of the 3 localities		Data not captured in baseline assessment; a survey will be conducted during year two, prior to implementing state level peacebuilding dialogues	
-----	--	----------------------	--	--	--	--

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. *

Please limit your response to 3000 characters including spaces.

Key activities for the next six months will include the implementation of the CEAP process in each project community (June to October) and the joint gender, climate and security assessment. Field monitoring visits with the project team are planned for mid-July and November (before and after rainy season).

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

PBF BN @newsletter-14_21_32.docx



File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL**» Monitoring**

Please list monitoring activities undertaken in the reporting period *

*Please limit your response to 1000 characters including spaces.***observation of baseline data collection**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes' yes no

Please provide a brief description *

*Please limit your response to 3000 characters including spaces.***baseline for outcome indicators were identified through a baseline study and have been included in this report.**

Has the project launched perception surveys or other community-based data collection? *

- yes
 no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Perception surveys and community based data collection were used to conduct the baseline study.

» Evaluation

Has an evaluation been conducted during the reporting period? *

- yes
 no

Evaluation budget (in USD): *

60000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
 Some catalytic effect
 Significant catalytic effect
 Very Significant catalytic effect
 Don't Know
 Too early to tell

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

A military take-over in Sudan took place on 25th October 2021. The consequences for the country and the Blue Nile State remain to be seen. Project preparation and planning activities were delayed, including baseline assessment due to restricted travel and possible insecurity, as well as the recruitment of key implementing partners. However, while the national context remains tense, the situation in the project area is relatively calm. Preparations for planned and future activities are ongoing.

Additionally, rainy season (June-October) will impede access to the field in some villages (Geissan and Kurmuk). To manage this challenge, implementing partner staff for the CEAP process (first activity) will be based in the localities to carry on project implementation.

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.