

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2020-03-10

Name and Title of Person submitting the report *

Shella Ngwa, Monitoring & Evaluation Specialist

Name and Title of Person who approved the report *

Aissata De, Resident Representative, UNDP

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|---|------------------------------------|--------------------------------------|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input checked="" type="radio"/> Gambia | <input type="radio"/> Guinea | <input type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title *

- 00113367: Addressing conflict over land and natural resources
- 00130106: Promoting peace and social cohesion through provision of mental health services and psychosocial well-being of SGBV survivors in The Gambia
- 00120496: Strengthening Community Access to Justice, Community Policing and Effective SGBV Response
- 00119440: Strengthening community coping mechanisms against risks of climate induced conflicts and to minimize gender related vulnerabilities and tensions in The Gambia
- 00119603: Strengthening inclusive citizen engagement for more accountable governance in The Gambia
- 00113472: Strengthening sustainable and holistic reintegration of returnees in the Gambia
- 00129530: Support to the implementation and monitoring of the Truth, Reconciliation and Reparations Commission (TRRC) recommendations in The Gambia
- 00124863: Young women and men as stakeholders in ensuring peaceful democratic processes and advocates for the prevention of violence and hate speech
- Other, Specify

Project Start Date *

2020-03-10

Project end Date *

2022-09-09

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	905080.9 *	905080.9 *	806655.14 *	89.13 %
UNICEF: United Nations Children's Fund	294972.25 *	2949472.25 *	219791.77 *	74.51 %
UNFPA: United Nations Population Fund	449935 *	449935 *	381957.9 *	84.89 %
TOTAL	1649988.15	4304488.15	1408404.81	85.3 6%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **85.36%**. Can you confirm that this is correct? *

Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

36

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 593995.73**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 507025.73**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

144595

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Quarterly PBF Rule of Law budget expenses - 14.6.2022-22_55_45.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

Staff recruitment completed. Community Policing (CP) is being rolled out in three regions. Five-year government-approved CP Strategy and Implementation Plans developed, including CP Volunteer Guideline & a Training Manual to guide the CP philosophy. In addition, amended legislatures (The sexual offences, Evidence, Legal practitioners, & Children's Acts) under review at the Ministry of Justice (MOJ) for onward submission to parliament.

Digitalization of the Gambia Police Force (GPF) for real-time reporting, evidence decision & coordination. Procured Court Automated System (CAT) for the Judiciary to a digitized system to quickly adjudicate cases. Also, the development of Gender Information Management System (GMIS) to ensure coordination, reporting, & referral of GBV survivors among service providers ongoing.

Since the project inception, 612 personnel of the Judiciary, MOJ, Ministry of Gender, Children & Social Welfare (MGSW), Ministry of Health (MOH), Police, and Civil Society Organizations capacity enhanced to improve quality integrated services delivery. Also, 1477 community members, 52 grass-root women have knowledge to raised awareness in fostering peace & social cohesion. Three operationalized One-Stop Centres (OSCs), & a shelter renovated in two regions for integrated health and legal services. 601 vulnerable persons, 290 adult inmates & 73 children, received legal aid, also, 434 GVB survivors received integrated services from the OSC.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

Upscaled the capacity of women counsellors and women CSOs on the SGBV related issues, as rights advocate at the communities. Following successful engagement with community members of all ages, women and girls plays critical roles in the decision-making. In addition, personnel from NALA and the MOJ continue to address legal issues and prosecute cases through the knowledge acquired from the online platform (Lexis, Nexis). Established functional Female Wing, and the Prison Legal Aid Desk (PLAD) at the Janjanbureh Prison Facility. The female Wing will house females remanded and convicted while the PLAD will increase access to justice for inmate.

The Project was able to strengthen the capacity of the Judiciary on data & child justice. For example, prior to the training of the Judiciary in December 2020, the Judiciary tracked a few cases involving children. Post the training, 116 cases of children (3 girls and 113 boys) in conflict with the law were tracked and reported from the 4 children's courts in Brikama, Basse, Kanifing, and Mansa Konko from January 2021 to November 2021. 43 of these cases have been finalized with the representation of NALA. At the time of reporting, only 5 children were at the Jeshwang Juvenile Prison, compared to 23 children in detention at the start of the Project. UNICEF will continue to support the Judiciary and NALA on data collection for child justice.

Upscaled institutional & personnel capacity of justice, security, and social service, including CSOs through legislative reform, strategic plans as well as training and training manual endorsed by the government. This demonstrates commitment of stakeholders in ensuring continuity and sustainability of quality service delivery and community engagement beyond the Project.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Improved access to justice, especially for women and children who are victims of serious human rights violations

Outcome 2:

Improved Community Policing for the Prevention of Serious Human Right Violation and the Protection of Survivors of such Violence

Outcome 3:

Strengthened justice service delivery system for citizens, particularly victims of human rights abuses

Outcome 1:

Improved access to justice, especially for women and children who are victims of serious human rights violations

Rate the current status of the outcome progress

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

601 (307 females, 294 males), received legal, mediation, and social services through the MLAC and OSCs, in partnership with implementing partners in 5 regions within 21 communities. Through the Prison, 290 inmates received legal assistance with 71 male, 6 female granted bail, 1 female, 2 male cases withdrawn, 3 males acquitted, & 6 males convicted. 73 children out of which 43 were released from detention. Children as well as adults in detention at the Prisons facilities continue to receive legal & psychosocial support. Moreover, 434 GBV survivors received health & psychosocial services from the established one-stop centers, out of which, 179 received legal aid.

To diffuse tension in communities fostering peacebuilding & social cohesion, awareness sessions were held on reforms right SGBV, through community engagement, radio, & television shows. Also, community leaders, village development committees & schools were targeted to ensure no one is left behind. To that end, 4 schools, including an all-girls school in the Greater Banjul Areas were sensitized. As a result, 300 boys and girls aged between 15-20 were reached. Through these interventions, children, adolescents, and communities were empowered to claim their rights and seek justice in cases of human rights violations. The capacity of 360 Community Child Protection Committee members has been upscaled across the nation in all the seven regions on child justice & justice delivery mechanisms for children in contact with the law. This will enable them to report & refer cases of human rights violations involving children and adults to the justice, security, and social sector. In addition, enhanced the capacity of 14 women volunteers through the Ministry of Gender Children and Social Welfare as well as 52 grassroots women groups supporting GBV and justice delivery at community levels. Also, developed a training manual to sustain and enhanced community capacity development. The capacity of 56 lady counselors, 650 men, & boys through village development committees (VDC's) have been enhanced to advocate and report and raise awareness on SGBV-related offences using a survivor-centered approach in 5 regions. The training of 53 groups are ongoing and is to be completed in August 2022.

Also, the established One Stop Centers in Brikama & Basse district hospitals, Bundung Maternal & child health care hospital (KMC) & a Shelter in Bakoteh provides integrated case management services (Health, Psychosocial support, & legal Services) to survivors of SGBV in a coordinated multi-sectoral approach. 45 service providers including social workers have been upscaled with the knowledge to manage SGBV cases out of which 7 are certified trainers. Enhanced knowledge of 50 health worker working on the SGBV SOP and referral pathway. 65 women CSOs have the capacity to address SGBV related issues & 40 more are being targeted. This will ensure a coordinated, standard, and efficient delivery of services for GBV survivors

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Women and children's issues are prioritized during the MLAC, with particular attention in the rural areas where women and children have limited access to information about women and children's rights. An information session was conducted with about 300 children aged 15-17 years to educate them on their rights and issues, including child-friendly services offered during the MLACs and community policing in all targeted project areas. In addition, grass-root women groups and CSOs have been targeted and are being trained on women empowerment based on the Women Empowerment Modules developed by UNFPA in collaboration with the Ministry of Gender, Children and Social Welfare. Also, the project targeted men to be advocate for gender equality and women employment at regional and grass root levels

Outcome 2:

Improved Community Policing for the Prevention of Serious Human Right Violation and the Protection of Survivors of such Violence

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The Project is guided by the Community Policing (CP) Strategy, and Implementation Plan developed & endorsed under the UNDP core fund in 2019. The Project supports the development of the Community Policing Volunteer Guideline, CP Communication Strategy, District Police Plan as well as Training Manual endorsed by the government. This guide the implementation of the Community Policing philosophy that ensures the Police are accountable to the people they serve there by building & restoring trust within the communities. The Project is using a phased approach in rolling out community policing due to budget constraints in four regions within 7 districts in the Centre River Region (Janjanbureh), North Bank Region (Barra), & Upper River Region (Basse), Lower River Region (Mansakonko and Kerewan). The construction of the unified Model Police is ongoing at Barra. Furthermore, the Project has set a benchmark for community policing that is guiding other developmental partners, such as GIZ, to complement each other and ensure there is no overlapping or duplication of effort towards the support of the Police.

To ensure effectiveness and efficiency on the implementation of Community Policing, 293 (204 male, 89 female) police officers were trained on community, child, and gender-responsive policing in the project intervention areas. Whilst upscaled the capacity of 161 (79 female, 82 male) community members, leaders, key stakeholders, & youth, including 200 CPVs on CP, to be advocates for community policing at community levels. Likewise, the overall community policing initiative has built trust and accountability among the Police and the community, reducing crimes & fostering social cohesion. For example, the people in Barra are now working closely with the community in crime prevention. Also, because of the trust, the community was able to mobilize & assign a land for the construction of the Model Police Station in Barra.

Following the successful developed pilot Mobile Data App in one police station which resulted in real time data collection for evidence decision making processes and coordination of data at regional level. Upgraded the Mobile App incorporating more 200 crimes procured 5 tablets and 5 desktops to roll out in the community policing intervention for real-time data collection and reporting for evidence-based decisions & coordination This will also guide the Police to make a strategic decision on deployment & resource allocation based on the crime reported in each region. To ensure an effective and efficient implementation of the system, the capacity of 42 officers were strengthened.

Radio awareness is ongoing on community policing at the community levels. Moreover, NGOs, CSOs, women, & youth groups have been identified to raise awareness of community policing initiatives, including gender & child-friendly policing techniques. Community activity is scheduled to begin in June 2022 and be concluded in August 2022.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The intervention on community policing, on gender, youth, and children's responsive inclusions. The Project targeted not less than 30% of the female officers (in all its training and interventions to ensure gender and child-friendly policing techniques are used. 204 male and 89 female officers targeted, Additionally, the Project will work with community women's groups, youth groups, and child rights community-based organizations to fully participate in community policing initiatives and use their platforms to raise awareness and advocacy at the community level. 65 of the participants at community levels were youth, 35 villages leaders, 52 elderly above 50 years of age and 209 were men and women of the middle age groups within the communities

Outcome 3:

Strengthened justice service delivery system for citizens, particularly victims of human rights abuses

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

In partnership with the Judiciary, the Project procured IT equipment to operationalize the Court Automated Transcript System. The system will ensure cases are adjudicated quickly & minimize case backlog. 25 judges were capacitated through a peer-to-peer knowledge sharing exchange workshop led by an international expert from The Hague on the prosecution of criminal offences & cases from the TRRC recommendation. Completed the review of the Sexual Offences Act, Evidence Act, Legal practitioners Act, & the Children's Act. All are under review by the MOJ for onward submission to the National Assembly.

The capacity of 40 (22 female, 18male) from the MOJ, Police, Department of Social Welfare, and Network Against Gender-Based Violence enhanced for quality integrated SGBV service delivery of justice. SGBV training manual and a guideline were developed on Interviewing, Evidence Gathering, Prosecution & Survivor Care. Furthermore, 7 personnel (4 females, 3males) from the MOJ-SGBV supported with a 2year subscription for online legal catalogues through Lexis Nexis. This has been useful to research case laws, legislation, and commentaries resulting in improving the prosecution of cases and reducing case backlog.

Upscaled the capacity of 53 (22 female, 31male) state counsels, 7(3 female, 4 male) legal lawyers, 56 (12 female, 44 male) police officers on the Children's Act, child justice, in addressing children and SGBV cases. A child manual and guidelines were developed including policies & standards on child justice & SGBV. In addition, 43 (24 female, 19 male) judges, magistrates & children's court panelists have the knowledge to implement the Children's Act & the principles of child justice. This will improve access & justice delivery for children. 37 (16 female, 21 male) court registrars & clerks capacitated on record keeping and data collection for child protection & child justice. Resulting to the Judiciary tracking cases of children in contact with the law. Post the training, 116 cases of children (3 girls and 113 boys) were tracked & reported from the 4 children's courts, 43 of the cases finalized. At the time of reporting, 7 children were in confinement at the Juvenile Wing, compared to 23 children at the start of the Project. 27 (prosecutor, & lawyers) & 30 social workers and probation officers have knowledge to deal with child-friendly legal and social services.

An GBV working group set up that ensures effective and inclusive mechanism to address the protection needs of women, girls, boys, and marginalized groups (the disabilities, migrants, sex workers, and people living with HIV/AIDs) in the Gambia under the purview of the MGCSW. Quarterly meetings supported by the Project are held every quarter. The MGCSW ensures all major GBV interventions are coordinated and vetted by the group to ensure alignment, curb duplications of efforts and create synergies for impactful results. The GBV working group reports to the National GBV Steering Committee.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Women facilitated most of the training for the magistrates, lawyers, social workers, and prosecutors as resource persons and experts on child justice (91female, 96 male). The GBV working group and National GBV Steering Committee support 150 women's agencies, youth groups, regional GBV working groups, and VDCs, as well as validates the Standard operating manual, women empowerment manual, and standard operating procedure for the one-stop centres.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Improved access to justice, especially for women and children who are victims of serious human rights violations**

Outcome	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Indicator 1.1 % increase in the number of victims of Human right violation in the previous 12 months who reported their victimization to the legal aid clinics in project targeted areas	Lack of citizens awareness of their legal rights and limited channel to seek pro-bono legal Assistance 2020 2019 project data 126	10% increase in the pro-bono services	From the project inception to June 2022 1070 persons including 73 children received legal, mediation and social services	96.6% increase	
1.2						
1.3						

» Outcome 2: Improved Community Policing for the Prevention of Serious Human Right Violation and the Protection of Survivors of such Violence

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	Indicator 2.1 Increase in % of reported crimes to community police in targeted project areas disaggregated by age and sex	There is lack of trust and confidence by citizen in the Police	5% increase quarterly	4 regions out of 6 regions have been reached on community policing within the Gambia	There is an increase level confidence in the Gambia Police with 80% percent from the sample population Source: Monitoring report and the national perception survey	
2.2						
2.3						

» Outcome 3: Strengthened justice service delivery system for citizens, particularly victims of human rights abuses

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)

3.1	Indicator 3.1 Increase number of cases prosecuted and adjudicated particularly on SGBV, child related and HR cases	Base on the 2015 and 2018 reports 35% of SGBV reported cases received judgment. 44 trained in 2019	5%	179 reported for legal aid Source; NGBV report		It is difficult to determine the number of cases prosecuted the ministry does not have a case management database. The data source is from a civil society organization.
3.2						
3.3						

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. *

Please limit your response to 3000 characters including spaces.

Completion of the model police station for operationalization, establishing a Police GIS Website, Support the Mobile Legal Aids, Conduct the final evaluation, train judiciary staff on the CAT system and continuous sensitization of community policing and SGBV related issues

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

According to the community leaders in Barra, Community Policing initiative has brought the community closer to the police with the police being accountable to the population in Barra. For the community leaders, there is trust among parties as they can now approach the police without fear or regression. For these reasons, they see the police as partners as a result assigned a land for the construction of the Model Police Station. This is resulting to peaceful co-existence among the community members as well as the police.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

- **Bi-weekly coordination meetings are held with the UN sister agencies on the progress and challenges in implementation.**
- **The Project conducts weekly meetings with implementing partners on the progress, challenges and lessons learned during implementation.**
- **Throughout the reporting period, the Project undertook weekly monitoring visits to the project intervention areas in and outside the greater Banjul Areas where mobile legal aid clinics and Prison legal aid desks have been established as well as community policing**
- **The Project together with implementing partners conducted a joint monitoring visit to 70% of the project intervention area in August 2021 using a random sampling method. The next joint monitoring visit id planned for August 2022.**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- yes
- no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

The Project continues to collect data at the community level on the mobile legal aid clinics and Prison legal aid desks. Data is also collected through the piloted Mobile App at Kairaba Police station linked to the Case Management System as 7,560 crimes of 2019 were inputted into the system of the Police Force. The app will be extended to the project intervention areas Basse, Janjanbureh, Mansankonko and Barra to upscale digitalization in the data for real time reporting.

Has the project launched perception surveys or other community-based data collection? *

- yes
- no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

The Project completed and validated the rule of law, access to justice national perception survey with key implementing partners. Through HHs, FDGs and KILs

» Evaluation

Has an evaluation been conducted during the reporting period? *

- yes
- no

Evaluation budget (in USD): *

45000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

- **ToR advertised to commence evaluation in October for the completion of the evaluation exercise by Mid December 2022**
- **UNDP will take the lead in identifying the evaluation manager and setting up the evaluation committee for accountability and transparency during the evaluation process**

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

yes

no

If yes, how many additional grants or donors has the project leveraged? *

3

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

UNDP Core Fund

Amount in USD *

398000

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

UNDP RoL Global Focal Point COVID Response Fund

Amount in USD *

100000

1

2

3

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

UNICEF RR

Amount in USD *

119353

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

To complement the PBF support, UNICEF, through its regular resources as well as UNDP COVID-19 fund are supporting a 'Reintegration Program at Jeshwang Children's Wing and Janjanbureh prison facility for released children and convicted inmates to ensure they are reintegrated back into their communities' post-release. The Private sector through the Gambia Chamber of Commerce plays a vital in supporting the prison service during the COVID-19 pandemic through it's partnership with UNDP. Refurbish two dormitories with 200 bunkbeds after construction by UNDP to quickly decongest the overcrowded remand wing, renovated the clinics and donated PPE.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

