

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2022-06-15

Name and Title of Person submitting the report *

TATIANA LOBE- PROJECT MANAGER

Name and Title of Person who approved the report *

ABDEL DIOP RAHMANE, CHIEF OF MISSION IOM /Paul COUSTERE, REGIONAL DIRECTOR UNESCO

Have all fund recipients for this project contributed to the report? *

yes

no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

yes

no

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific
 Central & Southern Africa
 East Africa
 Europe and Central Asia
 Global
 Latin America and the Caribbean
 Middle East and North Africa
 West Africa

Country of project implementation *

- Angola
 Burundi
 Cameroon
 Central African Republic
 Chad
 Congo, The Democratic Republic
 Gabon
 Lesotho
 Rwanda
 Zimbabwe
 Other, Specify

Other, please specify *

Project Title *

- 00119720: Appui à la participation des femmes et des jeunes aux initiatives de consolidation de la paix, de renforcement des mécanismes de cohésion sociale et du vivre ensemble
 00119721: Est/Adamaoua/Nord : réduction des tensions/conflits liés à l'utilisation des ressources naturelles pour les activités agro-pastorales
 00129531: Leveraging community participation in local governance for effective conflict prevention and resolution in the Littoral and West regions affected by the North-West and South-West crisis in Cameroon
 00129532: Peace through Health: peacebuilding and violence reduction in communities in the Far-North, through inclusive health and social interventions
 00119722: Projet secrétariat : appui à la coordination et au suivi des projets du fonds pour la consolidation de la paix
 00130027: Renforcement de la coexistence Pacifique durable et l'autonomisation des jeunes déplacés dans les communes des régions de l'Ouest et du littoral au Cameroun
 00125641: Renforcement de la participation des mécanismes communautaires et du rôle des défenseuses des droits humains au processus de consolidation de la paix dans les Régions du Nord-ouest et du Sudouest Cameroun
 00119719: Stabilisation et relèvement des communautés affectées par la crise sécuritaire à l'Extrême-Nord
 00112785: Strengthening capacities in support of peaceful electoral processes and social cohesion
 Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date *

2022-01-07

Project end Date *

2023-07-31

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- Action Aid
 The African Centre for the Constructive Resolution of Disputes (ACCORD)
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
 Avocats Sans Frontières
- Avocats Sans Frontières Belgium
 Avocats sans frontières Canada
 Christian Aid Ireland
- CARE International UK
 The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF
 COIPRODEN
- Concern Worldwide
 CORDAID
 CORD Burundi
- DanChurchAid
 Fundacion Estudios Superior (FESU)
 Fund for Congolese Women
- Fundación Mi Sangre (FMS)
 Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
 HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
 Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert
 Interpeace
 Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
 MSIS-TATAO
 Norwegian Refugee Council (NRC)
- ONG AZHAR
 OXFAM
 Peace Direct
- PNG UN Country Fund
 Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)
 Saferworld
- Search for Common Ground (SFCG)
 SismaMujer
 Tearfund
- Trocaire
 World Vision International
 World Vision Myanmar
- ZOA
 Other, Please specify

Other, Please specify *

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
IOM: International Organization for Migration	830000	581000	14398.97	1.73%
	*	*	*	%
UNESCO: United Nations Educational, Scientific and Cultural Organization	670000	469000	3741.76	0.56%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	1500000	1050000	18140.73	1.21 %

*

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **1.21%**. Can you confirm that this is correct?

Correct Incorrect

*

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

0.6

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 9000**. Can you confirm that this is correct?

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 108.84**. Is this correct?

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

Copie de Copy of 16122021 3. PBF_project_document_template_2020_annex_d_project_budget_french (1) 2.xlsx1215:



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

Durant la période considérée, deux missions d'identification et de confirmation des acteurs stratégiques se sont déroulées respectivement du 07 au 14 février dans la région de l'Ouest, et du 24 février au 05 mars dans la région du littoral. À côté de cette activité de suivi des préalables, le processus de recrutement des mobilisateurs communautaires a été lancée par les deux agences, et est en cours de finalisation. Concernant la contractualisation avec certains partenaires d'implémentation/exécution, identifiés durant la phase de rédaction de la proposition de projets, le processus a démarré. L'ONG Horizons Femmes a passé l'étape de l'évaluation « Prévention de l'exploitation et des abus sexuels » PSEA, l'évaluation a été conclu par la recommandation de renforcer les capacités de l'ONG en termes de PSEA. À la suite de cette recommandation dans les prochaines semaines une formation sera organisée à l'attention des partenaires d'exécution/implémentation déjà identifiés sur la PSEA et le Do no Harm, tel que prévu dans le document projet. L'UNESCO a amorcé le processus de Contractualisation d'un partenaire de mise en œuvre (termes de Référence élaborés, appel à candidature à publier d'ici le 15 juin). La première réunion d'échanges avec les Points Focaux le 02 juin à l'effet d'adopter le Plan de Travail du projet et de mettre sur pied les Comités régionaux de suivi de mise en œuvre du projet.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

Lors de la descente d'identification des acteurs clés deux sessions de travail se sont tenus avec les jeunes déplacés et jeunes autochtones dans la région de l'Ouest issus des communes de Mbouda, Santchou, et dans la région du littoral avec deux autres sessions avec les jeunes des communes de Manjo et Melong. Les jeunes ont été sensibilisés sur le projet ainsi que les activités à venir. Cette sensibilisation sur les actions du projet permettra de réduire le premier risque identifié lors de la rédaction du projet. Les jeunes sensibilisés sur les actions à venir sont mieux préparés à coopérer dans la phase d'évaluation des besoins ; les sept (07) associations identifiées évoluant dans la sphère du projet se sont appropriés de l'idée de projet et des attentes quant à leur rôle stratégique de relais et porteur des idéaux de paix au sein des communautés dans lesquelles elles évoluent.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Les communes connaissent la situation socio-économique et civique des jeunes hommes et femmes déplacés et ont mis en place des stratégies de réponse

Outcome 2: *

Amélioration de la situation socio-professionnelle des jeunes hommes et femmes, en particulier les jeunes déplacés

Outcome 3: *

Les capacités des acteurs et les dispositifs de communication/coopération sont renforcées au niveau communautaire pour une paix durable

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1:

Les communes connaissent la situation socio-économique et civique des jeunes hommes et femmes déplacés et ont mis en place des stratégies de réponse

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Aucune activité n'a pu se tenir en raison de l'attente de la désignation des points focaux pour la validation du plan de travail. Cette validation s'est tenue ce mois de juin, toutes les activités du premier trimestre ont été renvoyées au second semestre . L'association Horizons Femmes retenue pour cette activité a au préalable passé l'évaluation PSEA (OIM) , le contrat avec l'OIM a été signé le 02 juin afin de faciliter l'atteinte de ce résultat.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

les trois associations retenues dans le cadre de l'atteinte de ce résultat sont portés par des femmes et ont pour cibles à 80% les jeunes femmes.

Outcome 2:

Amélioration de la situation socio-professionnelle des jeunes hommes et femmes, en particulier les jeunes déplacés

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Cette activité démarrera dans le milieu du deuxième semestre du projet

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

N/A

Outcome 3:

Les capacités des acteurs et les dispositifs de communication/coopération sont renforcées au niveau communautaire pour une paix durable

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Cette activité démarrera dans le deuxième semestre du projet

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

n/a

Outcome 4:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress

*

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress

*

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress

*

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Les communes connaissent la situation socio-économique et civique des jeunes hommes et femmes déplacés et ont mis en place des stratégies de réponse

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	0	0	8	0	0	L'association Horizons Femmes retenue pour cette activité a d'abord au préalable passé l'évaluation PSEA (OIM). elle a signée son contrat le 02 juin
1.2	0	0	50	0	0	la contractualisation des associations est en cours de finalisation
1.3						

» Outcome 2: Amélioration de la situation socio-professionnelle des jeunes hommes et femmes, en particulier les jeunes déplacés

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	0	0	Cible au moins 100 dans 300 (avec au moins 50% de jeunes femmes et 20% de jeunes des communes d'accueil)	0	0	activité à mener dans le milieu du second semestre
2.2	0	0	Répertoire d'activités socioprofessionnelles répondant aux besoins des jeunes /8	0	0	le consultant devant mener l'activité est en cours de recrutement
2.3			au moins 60% du nombre de JHF déplacées identifiés sans pièces (désagrégés par sexe et âge)	0	0	en cours

» Outcome 3: Les capacités des acteurs et les dispositifs de communication/coopération sont renforcées au niveau communautaire pour une paix durable

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1	0		Des dispositifs inclusifs regroupant tous les acteurs communautaires (avec au moins 50% de femmes) Cible : 6			
3.2	0	0	5	0	0	dernier semestre
3.3	0	0	2	0	0	fin du second semestre

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
4.1						
4.2						
4.3						

» Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
5.1						
5.2						
5.3						

» Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
6.1						
6.2						
6.3						

» Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
7.1						
7.2						
7.3						

» Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
8.1						
8.2						
8.3						

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

durant les six prochains mois, le projet compte première mettre en œuvre les activités préparatoires, notamment l'évaluation des besoins des JHFD, ainsi que la validation des plans d'action d'assistance aux JHFD. Les associations locales impliquées dans le projet démarreront avec les sensibilisations de proximité sur les services communautaires disponibles au sein des communes sites du projet. Un accent sera mis sur les structures offrant des services aux jeunes femmes et la sensibilisation des jeunes femmes déplacées et jeunes femmes des communautés hôtes.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

not yet

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

photo de famille de la première réunion du comité se suivi du projet -14_12_34.pdf



File 2

OPTIONAL

CR de Mission.docx Ouest Tatiana LOBE1_-14_12_44.pdf



File 3

OPTIONAL

Rapport Mission littoral revue TC-TL 2corrigé-14_13_9.pdf



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL**» Monitoring**

Please list monitoring activities undertaken in the reporting period *

*Please limit your response to 1000 characters including spaces.***une mission de suivi et mise en place de la stratégie de mise en oeuvre du projet a été effectué durant les mois de février et mars**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes' yes no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Has the project launched perception surveys or other community-based data collection? *

 yes no

Please provide a brief description *

*Please limit your response to 3000 characters including spaces.***l'évaluation préalable des besoins des jeunes hommes et femmes déplacés internes permettra de résoudre, à l'entame du projet, le problème lié à l'insuffisante connaissance des besoins et du niveau d'intégration des JHF déplacés. L'évaluation des besoins et du niveau d'intégration comme activité pionnière, permettra de cibler les besoins des personnes déplacées de façon spécifique et désagrégées et pour les communes de développer des stratégies de réponses par la validation des plans d'action.****» Evaluation**

Has an evaluation been conducted during the reporting period? *

 yes no

Evaluation budget (in USD): *

65000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

- contractualisation avec le partenaire d'exécution en charge de l'évaluation
- validation de la méthodologie de l'évaluation par le groupe de suivi et enrichissement du questionnaire d'évaluation
- test du questionnaire d'évaluation à yaoundé
- formation des enquêteurs/trices
- démarrage de l'évaluation dans les 8 communes cibles
- consolidation des données
- restitution au comité de suivi et aux maires des communes cibles

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
- no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

