

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2022-06-15

Name and Title of Person submitting the report *

Godfrey G. Mukalazi - Project Manager

Name and Title of Person who approved the report *

Amal Taha - Officer in Charge - Peacebuilding

Have all fund recipients for this project contributed to the report? *

yes

no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

yes

no

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific
 Central & Southern Africa
 East Africa
- Europe and Central Asia
 Global
 Latin America and the Caribbean
- Middle East and North Africa
 West Africa

Country of project implementation *

- Ethiopia
 Kenya
 Madagascar
- Somalia
 South Sudan
 Sudan
- Other, Specify

Other, please specify *

Project Title *

- 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- 00119467: Durable Solutions for forced displacement in West Darfur
- 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- 00121172: PBF secretariat and peacebuilding project Sudan
- 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- 00125403: Support to the Sudanese Peace Process
- 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- 00119470: Transition to Sustainable Peace in Central Darfur
- 00119471: Transition to Sustainable Peace in South Darfur
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

| |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>Please select the geographical region(s) in which the project is implemented *</p> <p><i>If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa</i></p> <p><input type="checkbox"/> Asia and the Pacific <input type="checkbox"/> Central & Southern Africa <input type="checkbox"/> East Africa</p> <p><input type="checkbox"/> Europe and Central Asia <input type="checkbox"/> Global <input type="checkbox"/> Latin America and the Carribean</p> <p><input type="checkbox"/> Middle East and North Africa <input type="checkbox"/> West Africa</p> |
| <p>Please select the title of the project for which you are submitting the report *</p> |
| <p>Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *</p> <p><i>EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal</i></p> <p>.....</p> |
| <p>Please select the countries where this project is being implemented *</p> |
| <p>Other, Please specify *</p> <p>.....</p> |
| <p>Project Start Date *</p> <p>2021-01-01</p> <p>.....</p> |
| <p>Project end Date *</p> <p>2022-12-31</p> <p>.....</p> |
| <p>Has this project received an extension? *</p> <p><input type="radio"/> YES, Cost Extension</p> <p><input type="radio"/> YES, No Cost Extension</p> <p><input type="radio"/> YES, Both Cost and No Cost extensions</p> <p><input checked="" type="radio"/> NO, No Extensions</p> |
| <p>Will this project be requesting an extension? *</p> <p><input type="radio"/> YES, Cost Extension</p> <p><input checked="" type="radio"/> YES, No Cost Extension</p> <p><input type="radio"/> YES, Both Cost and No Cost extensions</p> <p><input type="radio"/> NO, No Extensions</p> |

Is funding disbursed either into a national or regional trust fund *

- yes
 no

If yes, please select which *

- National Trust Fund
 Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- Action Aid
 The African Centre for the Constructive Resolution of Disputes (ACCORD)
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
 Avocats Sans Frontières
- Avocats Sans Frontières Belgium
 Avocats sans frontières Canada
 Christian Aid Ireland
- CARE International UK
 The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF
 COIPRODEN
- Concern Worldwide
 CORDAID
 CORD Burundi
- DanChurchAid
 Fundacion Estudios Superior (FESU)
 Fund for Congolese Women
- Fundación Mi Sangre (FMS)
 Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
 HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
 Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert
 Interpeace
 Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
 MSIS-TATAO
 Norwegian Refugee Council (NRC)
- ONG AZHAR
 OXFAM
 Peace Direct
- PNG UN Country Fund
 Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
 Saferworld
- Search for Common Ground (SFCG)
 SismaMujer
 Tearfund
- Trocaire
 World Vision International
 World Vision Myanmar
- ZOA
 Other, Please specify

Other, Please specify *

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

| Recipients <i>Please enter the total budget as is in the project document in US Dollars</i> | Total Project Budget (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i> | Transfers to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i> | Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i> | Implementation rate as a percentage of total budget <i>(calculated automatically)</i> |
|-----------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|
| UNDP: United Nations Development Programme | 2893620 * | 2025534 * | 1000859 * | 34.59% |
| | * | * | * | % |
| UNHCR: United Nations High Commissioner for Refugees | 1106380 * | 774466 * | 211699.56 * | 19.13% |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |

| | | | | |
|--------------|----------------|----------------|-------------------|---|
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| TOTAL | 4000000 | 2800000 | 1212558.56 | |

30.3
1%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **30.31%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

32


» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

37

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1480000**. Can you confirm that this is correct? *

Correct Incorrect

| | |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---|
| <p>If it is incorrect, please enter the <i>budget amount</i> allocated to GEWE in US Dollars</p> <p>1226755</p> | * |
| <p>Amount expended to date on efforts contributing to gender equality or women's empowerment is US \$ 448646.67. Is this correct?</p> <p><input type="radio"/> Correct <input checked="" type="radio"/> Incorrect</p> | * |
| <p>If it is incorrect, please enter the <i>expenditure to date</i> on GEWE in US dollars</p> <p>453782</p> | * |
| <p>ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. The templates for the budget are available here</p> <p>FINAL PBF SSPPP Financial report_MidYear 2022_ Annex D_UNHCR-21_23_4.xlsx</p>  | * |

Project Markers

| | |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---|
| <p>Please select the Gender Marker Associated with this project</p> <p><input type="radio"/> Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)</p> <p><input checked="" type="radio"/> Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE</p> <p><input type="radio"/> Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)</p> | * |
| <p>Please select the Risk Marker Associated with this project</p> <p><input type="radio"/> Risk marker 0 = low risk to achieving outcomes</p> <p><input type="radio"/> Risk marker 1 = medium risk to achieving outcomes</p> <p><input checked="" type="radio"/> Risk marker 2 = high risk to achieving outcomes</p> | * |

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

Due to the ongoing political, social and economic crisis since the coup of October 2021, it has been very challenging for UN agencies and other partners to engage in certain types of activities related to peacebuilding, complex policy issues and discussions with government. Recognizing the limitations associated with the implementation of Juba Peace Agreement, UNDP, UNHCR and UNITAMS hold frequent coordination meetings to discuss and agree on a joint plan of action and proposal to re-program certain activities and a request for 6 months no cost extension to ensure continuity in contributing to the peace process in Sudan and to better be able to respond to emerging needs and priorities.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

A data infrastructure (Crisis Risk Dashboard) has been developed and strengthened for early warning and prediction of scenarios. It has been circulated among UNCT members. In addition, UNDP team is engaging extensively with the Peace Research Institute of the University of Khartoum, and Voluntas company to review the Crisis Risk Dashboard (CRD) methodological framework and develop a roadmap to design an automation plan to ensure timely and cost-effective data updates and verification. a mapping exercise for reliable secondary data source is being conducted against the CRD indicators.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

1 2 3 4 5 6 7 8 more than 8.

| | |
|-----------------------------------------------------------------------------------------------------------------------------------------------|---|
| Please write out the project outcomes as they are in the project results framework found in the project document | |
| Outcome 1: Sudan has broad-based, inclusive, participatory and gender-responsive peace architecture in place, at national, regional and lo | * |
| Outcome 2: Pre- implementation Support to Peace agreement has mobilized popular good will and participation, established agreed mach | * |
| Outcome 3: Peace agreement in Sudan implemented in a transparent and accountable manner, in line with relevant international norms a | * |
| Outcome 4: | * |
| Outcome 5: | * |
| Outcome 6: | * |
| Outcome 7: | * |
| Outcome 8: | * |
| Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i> | * |

Outcome 1:

Sudan has broad-based, inclusive, participatory and gender-responsive peace architecture in place, at national, regional and local levels, for ongoing dispute resolution and the transparent, accountable, multi-stakeholder implementation of an overarching National Strategy for Peace.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

While it is not yet clear what the new political dispensation means for Sudan, and when a government will be formed, it seems clear that there will be no return to the status-quo-ante and there may be considerable impact on the implementation of the Juba Peace Agreement (JPA) including the commitment to establish a neutral, accountable, and effective JPA structures and mechanisms. The project has resumed the engagement with the Peace Commission through holding series of consultative meetings to identify and prioritize areas of strategic and programmatic support. In addition, the project responded to a request from UNITAMS, to provide support to Darfur Permanent Ceasefire Committee (PCC) established in September 2021 under the leadership of UNITAMS. The identified and supported areas included, creating the visual identity for the PCC and branding visibility, producing research papers as required to implement the mandate of the PCC and support with capacity development package.

With the absence of a formal / government national peace architecture, Civil Society Organisations are emerging as key actors in mitigating violence and facilitate the conditions necessary for building a sustainable peace especially at community level.

The project has conducted a preparatory consultations to hold a CSOs dialogue forum with the aim to design an inclusive, participatory roadmap for CSOs engagement and mobilization for networking and proper coordination around interventions on peace and conflict issues.

With the prolonged political crisis and with a new government not having been formed yet to develop and endorse a national peace strategy, the project will reprogramme Output 1.3 (National Strategy for Peace Prepared and Adopted) to focus on the support to local peace architecture with especially the participation of youth and women groups, strengthening a network of insider mediators, and supporting local peace agreements and reconciliation efforts.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The Civil Society Organizations (CSOs) preparatory consultations attracted 22 women (7 female Youth inclusive) out of the 50 participants. During the group discussion, women and youth groups were created to specifically discuss participatory roadmap for youth and women CSOs engagement and mobilization around peace and conflict issues.

Outcome 2:

Pre- implementation Support to Peace agreement has mobilized popular good will and participation, established agreed machinery and processes of the peace process, and improved the evidence base upon which agreements are finalised and implemented

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

A national partner has been identified and joint framework is developed in collaboration with UNDP ACC Lab to launch a nationwide advocacy campaign to design and disseminate creative peace messaging that promote unity, trigger positive behavioural change, and transform social conflicts through art for peace.

A roadmap for a common approach by the academic institutions to contribute to social cohesion through community dialogue is in place. This was done by the Peace and Development Centres (PDCs) from the 5 Darfur States, West and South Kordofan, Blue Nile and the 3 Eastern states in a workshop which was held on the 5th of June 2022. The workshop contributed to the capacity development of the PDCs leaders in conducting community dialogues and mediation, conflict sensitivity mainstreaming, setting the peace centres as safe environment for community members especially youth and women to discuss community peace related processes, and prepared mutual agenda for launching the dialogue forums in the targeted states. The dialogues are aiming at promoting and facilitating Consensus building as well as deepening relationships and trust and increasing participation of local communities (especially women and youth) in community peacebuilding processes.

Research on Housing Land and Property (HLP) data mapping, gap analysis was completed, presented, and validated in December 2021 by Norwegian Refugee Council (NRC) under a Partnership Agreement with UNHCR. It led to knowledge production in the following areas, which will be used to inform solutions and future program designs

- Analysis of Legal Framework and Stakeholders Governing Housing, Land and Property Rights in South Kordofan, Blue Nile and Darfur
- Developing durable solutions for internally displaced persons in Sudan's conflict zones
- Improving Access to Housing, Land and Property for Displaced People in Sudan; Key Advocacy Issues
- Key Information Gaps and Research Design

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The invitation to the training workshop on community dialogues ensured a representation of a woman among the two invitees from each Peace and development centres. In addition, the training materials were designed to be gender-sensitive and ensuring all possible avenues for effective inclusion and participation of women.

The project with NRC is gender sensitive and inclusive. It addresses Gender Equality and Women's Empowerment by allocating 50% of activity intervention to literature in the existing body of knowledge that relates to ownership, use and allocation of land, housing and properties in general.

Outcome 3:

Peace agreement in Sudan implemented in a transparent and accountable manner, in line with relevant international norms and standards, and Sudan is better integrated in Sub - regional peace architecture.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

The first visual draft of the CRD has been produced and circulated among UNCT members. UNDP team engaged in extensive work sessions with PRI, and Voluntas company to review the CRD methodological framework and develop roadmap to design an automation plan to ensure timely and cost-effective data updates and verification. a mapping exercise for reliable secondary data source is being conducted against the CRD indicators. A data infrastructure has been strengthened to develop early warning system and prediction scenarios.

In view of the mandate given to UNITAMS by the Security Council resolution 2579 (2022) and following the military coup, the project commissioned research - intended to complement the sub-national consultations (FDC, KII and questionnaires) underway by the Peace Research Institutes -, from a well-respected independent research group with expertise in political analysis and a wide network of Sudanese field researchers in each of the states in which stakeholder consultations were already ongoing: namely South Kordofan, Blue Nile, South Darfur, North Darfur, and Kassala and Red Sea states. This was intended to inform the good offices role of UNITAMS and the Special Representative of the Secretary-General (SRSG) and complement local perspectives gathered at grass-roots level by the peace research institutes in regional universities, while adding a strong analytical dimension to the upcoming peacebuilding assessments. Such analyses were an important element in providing the Mission with additional capacity to implement discreet JPA implementation programming based on its findings and recommendations. Going forward it should also serve as a reference point for future peace agreement implementation, peace talks and strategies. The work has served to inform the UNITAMS' good offices role at sub-national level, allowing the Mission to take account of evolving political dynamics at both national and sub-national levels and contribute to sustaining durable peace.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 5:**

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 7:**

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track
 2. On Track
 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Sudan has broad-based, inclusive, participatory and gender-responsive peace architecture in place, at national, regional and local levels, for ongoing dispute resolution and the transparent, accountable, multi-stakeholder implementation of an overarching National Strategy for Peace.

| Outcome 1 | Performance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|--------------|-------------------------------|-----------------------|------------------------------------------|------------------------|----------------------------------|--------------------------------------------------|
| | | | | | | |

| | | | | | | |
|-----|------------------------------------------------------------------------------------------------|------------------------------------------|-----------------------------------------------------|---------------------------------------------|----------------------------------------------|------------------------------------------------------------------|
| 1.1 | <p>1 a A conflict early warning system is under implementation</p> | <p>0% Commitment of TGoS and the</p> | <p>Sudan has conflict early warning systems and</p> | <p>60% implementation on the CRD is</p> | <p>60 % of the implementation process on</p> | <p>The political context is full of sensitivities which have</p> |
| | <p>1 b 0% performance</p> | | | | | |
| | <p>1 c 0% Performance</p> | | | | | |
| | <p>Indicator 1.1.1 Support with Technical expertise to produce the TORs and governance</p> | | | | | |

| | | | | | | |
|--|---------------------------------------------|--|--|--|--|--|
| | governance structure, SOPs and budget is in | | | | | |
|--|---------------------------------------------|--|--|--|--|--|

| | | | | | | |
|-----|----------------------------------------------|----------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|----|----|--------------------------------------------------------------|
| 1.2 | Indicator 1.1.2 0 coordination mechanisms | No Government coordination mechanisms exist to support implementation of the peace agreement | #of Government coordination mechanisms established at national and sub-national level for implementation of the peace agreement | NA | NA | in response to the prolonged political crisis and with a new |
| | Indicator 1.1.3 0 performance | The constitutional declaration and JPA commit to no less than 40% representation of women | Staffing of commissions and other structures and participation in all mechanisms and process of | | | |

| | | | | | | |
|-----|--------------------------------------|-----------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|--------------------------|--------------------------------------------------------------------------|
| | Indicator 1.1.4 0 entities | 0 entities agree upon the JPA formed | peace agreements, achieves 40% representation of women | | | |
| | Indicator 1.2.3 0 women groups | Number and capacities of women's NGOs and CBOs in | 3 entities constituted and having a clear organic role and functions # of Women's groups that are | | | |
| 1.3 | Indicator 1.3.1 0 performance now | No process for the preparation of National Strategy | National strategy for peace in place | None for the reporting period | The activity has stalled | the volatile situation could not warrant the engagement of civil society |
| | 1.3.2 No performance as of now | | National Peace strategy, Post Conflict Peacebuilding and Stabilization strategies in place | | | Delay in establishment |
| | Indicator 1.3.3 a) 0 % b) 0 % | | A gender responsive Strategy in place accompanied by gender-disaggregated Results Framework and Budget Gender issues mainstreamed across the Strategy | | | |

» Outcome 2: Pre- implementation Support to Peace agreement has mobilized popular good will and participation, established agreed machinery and processes of the peace process, and improved the evidence base upon which agreements are finalised and implemented

| Outcome 2 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|--------------|-----------------------------------|-----------------------|------------------------------------------|----------------------------|----------------------------------|--------------------------------------------------|
| | | | | | | |

| | | | | | | |
|-----|-------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|-----------------------------------------------------------------------------|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|
| 2.1 | <p>Indicator 2.1.1 0 % increase in the reporting period</p> | <p>Weak public understanding of provisions of the Peace Commission</p> | <p>50% increase in public awareness of the work of the Peace Commission</p> | <p>None</p> | <p>10,000 copies of the JPA had been printed for dissemination all over Sudan and dissemination workshop had been organized in Darfur</p> <p>None for the reporting period</p> | <p>The activity implementation is stalled</p> |
| | <p>Indicator 2.1.2 0 Public information campaign strategies designed and implemented so far</p> | | | | | |
| | <p>Indicator 2.1.3 No Gender-responsive Peace Commission communication strategies implemented</p> | | | | | |

| | | | | | | |
|-----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|----------------------------------------------------|------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 2.2 | <p>Indicator 2.2.2 No Established local claims commissions operating in Darfur</p> <p>Indicator 2.2.3 No Resettlement and repatriation plan developed so far</p> | <p>No existing local structures specifically mandated to receive and adjudicate compensation claims by refugees and IDPs.</p> <p>No resettlement</p> | <p>10 local claims commissions established in Darfur by 04</p> | <p>No milestone in the reporting period as the</p> | <p>None registered in the reporting period</p> <p>None</p> | <p>2022IDPRC has not been established. Since the 25 October 2021 Military take-over of government, it was agreed with the PBF Secretariat, this activity will be reprogrammed.</p> <p>2022IDPRC has not been established. Since the 25 October 2021 Military take-</p> |
|-----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|----------------------------------------------------|------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

| | | | | | | |
|-----|------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|----------------------------------------------------------|---------------------------------------------------------------|
| 2.3 | <p>Indicator 2.3.2</p> <p>3 research products have been developed so far</p> | <p>No nationwide baseline data on HLP rights as relevant to refugees and returnees, or legal identity registry by IDPs and refugees</p> | <p>2 concept notes and methodologies for broad baseline assessments of HLP issues as relevant for returns, and of legal identity rights by forcibly displaced populations</p> | NA | <p>UNHCR support to capacity building, methodologies</p> | <p>Since the 25 October 2021 Military take-over situation</p> |
|-----|------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|----------------------------------------------------------|---------------------------------------------------------------|



» Outcome 3: Peace agreement in Sudan implemented in a transparent and accountable manner, in line with relevant international norms and standards, and Sudan is better integrated in Sub - regional peace architecture.

| Outcome 3 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|--------------|-----------------------------------|-----------------------|------------------------------------------|----------------------------|----------------------------------|--------------------------------------------------|
|--------------|-----------------------------------|-----------------------|------------------------------------------|----------------------------|----------------------------------|--------------------------------------------------|

| | | | | | | |
|-----|---------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------|----|------|----------------------------------------------------------------------|
| 3.1 | Indicator 3.1.1 No M&E commission in place yet | Accountability mechanism for Peace agreement implementatio n agreed in JPA but not yet established | M&E Commission for peace agreement | NA | None | The changes in the political trends after the coup affected |
| | Indicator 3.1.2 0 performance | No methodology envisaged for implementatio n of M&E Commission mandate | | | | |
| | Indicator 1.1.3 No M&E regime in place yet | Lack of mechanism to measure and monitor public opinion toward peace agreement terms and implementatio n (2020). | | | | |

| | | | | | | |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------|--------------------------|------------------------|-----------------------|-------------------------------------------------------------|
| 3.2 | <p>Indicator 3.2.1 0 international treaties and Legislative acts adopted and domesticated in the reporting period</p> <p>Indicator 3.2.2 60% work on the design of conflict early warnings system that integrates relevant IGAD platforms for prevention and resilience and Conflict Risk Dashboard has been registered in the reporting period</p> | # of international treaties and obligations | Legislative acts adopted | No indicator milestone | No indicator progress | The changes in the political trends after the coup affected |
| 3.3 | | | | | | |

» Outcome 4:

| Outcome 4 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|--------------------------------------|
| 4.1 | | | | | | |
| 4.2 | | | | | | |
| 4.3 | | | | | | |

» Outcome 5:

| Outcome 5 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|--------------------------------------|
| 5.1 | | | | | | |
| 5.2 | | | | | | |
| 5.3 | | | | | | |

» Outcome 6:

| Outcome 6 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance/Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|-------------------------------------|
| 6.1 | | | | | | |
| 6.2 | | | | | | |
| 6.3 | | | | | | |

» Outcome 7:

| Outcome 7 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance/Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|-------------------------------------|
| 7.1 | | | | | | |
| 7.2 | | | | | | |
| 7.3 | | | | | | |

» Outcome 8:

| Outcome 8 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|--------------------------------------|
| 8.1 | | | | | | |
| 8.2 | | | | | | |
| 8.3 | | | | | | |

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. *

Please limit your response to 3000 characters including spaces.

- State level dialogues forums will be held in Khartoum, the 5 Darfur states, East states, and the Two Areas
- Youth peace centers will be launched in South Kordofan and Kassala state
- Peace advocacy campaign will be implemented using radio shows, podcast, storytelling, and local artist mobilization on the ground
- The project will resume the technical support to the National Peace Commission office
- Capacity building mapping and capacity development plan for CSOs will be implemented
- Capacity building programme will be tailored to establish a network of insider mediators
- An automation plan and early warning features for the CRD will be developed and tested in partnership with Voluntas Company
- Mapping of community dispute resolutions mechanisms, and support to these local level structures
- Strengthening analysis on women’s access to HLP rights and supporting access to legal identity documents for women.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

During the period under report, the project has not had registered human impact as implementation was not smooth and according to plan due to the volatile situation.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

PXL_20220605_085301030-23_35_9.jpg



File 2

OPTIONAL

PXL_20220605_092447004-23_37_13.jpg



File 3

OPTIONAL

PXL_20220605_112147177-23_37_36.jpg



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

» **Monitoring**

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

No

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Has the project launched perception surveys or other community-based data collection? *

yes

no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Through the CRD the project collected data from the 5 Darfur states, East, Two Areas and Khartoum

» Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

20000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

The project seeks for a six months no cost extension to cover up time lost for unimplemented activities due to the volatile political situation. This is due after the reprogramming process which is on-going.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
 Some catalytic effect
 Significant catalytic effect
 Very Significant catalytic effect
 Don't Know
 Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

N/A

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.