

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2022-06-14

Name and Title of Person submitting the report *

Ana Filipa Carvalho, Consultant in Political Affairs

Name and Title of Person who approved the report *

Abdihakim Farah, Head of Governance

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title *

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- Other, Specify

Project Start Date *

2020-01-30

Project end Date *

2022-07-31

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	1682103 *	1345682 *	1345682 *	80 %
UNFPA: United Nations Population Fund	135462 *	135462 *	135462 *	100 %
WFP: World Food Programme	182435 *	182435 *	182435 *	100 %
TOTAL	2000000	1663579	1663579	83.1 8%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **83.18%**. Can you confirm that this is correct? *

Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

23.6

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 472000**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 392604.64**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

251.75

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

20220614 PBF_Project document template_Semi annual reporting_June 2022-13_58_54.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

Since December's 2021 report, the project has advanced all outputs. In terms of consultants since the last reporting period, an international consultant in Political Affairs was recruited for 3 months to support project implementation, and the contract with the mediation expert was extended to deliver dialogue and mediation training to the Youth Political Parties Forum. Regarding new grants since the last reporting: a new LVA was signed with the CSO Consultation Space to organize the Security, Justice, and Peace Forums in the Eastern and Southern Regions. The two forums will build on the recommendations of the Canchungo Forum, held in March 2022, and will produce recommendations to be submitted to the National Authorities. In addition, during 2022, agreements with national partners continued to be implemented, namely with the National Public Administration school (ongoing), Teatro do Oprimido (ongoing); with the Librarian, Documentalists, and Archivists Association, (ongoing); with the CSOs Consultation Space (finalized in May 2022); with the Network to Monitor Reforms - Tinguena signed also on behalf of Bissau-Guinean Liga of Human Rights and Farol - (ongoing); with the Media Consortium for Social Communication and Innovation to professionalize journalism in Guinea-Bissau (on-going); and with the Ubuntu Academy (ongoing). The VOI initiative continued through activities being implemented through grant agreements with AJAD and AOFASS

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

The project has contributed to increasing mediation and dialogue skills amongst MPs and political party members as well as for civil society, who more and more are being called to lead dialogue initiatives in the country vis-à-vis the political situation. As a result, confidence in the adequacy of dialogue to resolve political impasses has increased, as demonstrated by the decision of the National People's Assembly (ANP) permanent commission to call for a national dialogue to find a solution for the electoral bodies and other electoral related matters. This call for dialogue also provided the opportunity to engage with political stakeholders on the need to build the capacity for dialogue and mediation beyond the ANP, in particular directed at political parties' leaders.

Additionally, the CSOs Consultation Space has consolidated its status as a key player overseeing and monitoring Government's actions in key areas, including health, education, governance, and legislative developments, more and more active and coordinated. For the longest period ever in Guinea-Bissau, these CSOs (over 25+) are in daily contact between themselves and whenever needed they immediately mobilize to discuss the situation and take action, if appropriate - this has led to several press releases on critical issues, such as human right violations, attacks to MPs, etc. The CSO Consultation Space has been received by the President and key ministers to present CSO's concerns and advocate for solutions.

On the approval of systemic reforms, although national stakeholders were not yet able to find the consensual solutions needed to approve the reforms, the project has supported national actors to ensure that key reforms remain on the national agenda and that more participatory and inclusive processes are put in place to allow civil society and citizens at large to be aware of developments and able to contribute. Up to now, the ANP has twice put the reform of the Constitution and once the Political Parties and Electoral Law on its agenda.

The recognition by all sectors of society of the importance of preserving Guinea-Bissau's national memory and debating the history and the past of the country and the sound steps made during the project towards it, both by public entities and CSOs, shows that the current work and its continuation is key for sustaining peace in the country.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Effective and coordinated in-country confidence building measures, dialogue and mediation interventions from ECOWAS, SRSG Good Office, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau

Outcome 2: *

Systemic reforms advanced through inclusive processes (as stipulated in the ECOWAS Roadmap and Conakry Agreement)

Outcome 1:

Effective and coordinated in-country confidence building measures, dialogue and mediation interventions from ECOWAS, SRSG Good Office, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Following the mediation training to the parliamentary benches and political parties' members (July to September 2021), a restitution session to the ANP Plenary was scheduled for the second ordinary session (May/June 2022). The dissolution of the ANP, on 16 May, negatively impacted the restitution to the ANP plenary, and the Good Offices Group, guided by its finding during the training and their approved action plan, proposed this initiative be moved from the ANP to Political Parties. With the support of the project and the endorsement of ECOWAS, the Commission on Good Offices at the ANP planned a series of initiatives directed at parliamentary benches (PAIGC; MADEM-G15, PRS, APU-PDGB, UM, and PND). To date, the Commission on Good Offices convened a series of training tailored to members of Parliament, with the objective of strengthening their capacity to jointly reflect and use shared tools to analyze the political situation in the country and the opportunities existing for conflict and dispute resolution in select areas and themes through negotiation (integrative), mediation and dialogue. The project is supporting the Youth Political Parties Forum, which includes the youth wings of the political parties with a seat in the ANP to develop its internal regulations and a Youth Political Parties Agenda anchored in a country-wide youth consultation to be presented at the national level. The Forum has provided the space for political parties' youth across the political spectrum to find common ground in the midst of a highly polarized political situation. The project continues to support the Civil Society Consultation Space. As part of the operationalization of its Common Agenda for Peace and Development, in March/YEAR, the Consultation Space organized the first National Forum on Security, Justice, and Peace in Canchungo in March 2022. The forum gathered 170 participants (63 women and 97 men) with the objective of establishing bridges of open dialogue between the population and national authorities to create conditions for security, justice, and the fight against impunity. Recommendations from the Forum were presented to the President of the Republic, H.E. Mr. Sissoco Embaló, who promised to engage in a follow-up by his government. During the meeting, CSOs members of the Consultation Space also requested the President's support for the organization of a National Forum on Dialogue to find lasting solutions for conflicts in Guinea-Bissau. The project will also support the CSO consultation Space to hold similar Forums in the Eastern and Southern regions during the months of June and July.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Efforts continued to be made to ensure youth and women's inclusion and participation in all work conducted by this project, namely in the work of the CSO Consultation Space, whose Common Agenda has as a key principle gender equality and gender mainstreaming. This is demonstrated by the number of women's participation in the Canchungo Forum and the drafting of recommendations aimed specifically at addressing women's needs: such as the creation of units for the protection of women and children.

Support to the Youth Political Parties Forum in the development of a Youth Political Parties Agenda included supporting consultations with representatives from Youth Civil Society Organizations, including a special focus group with female youth leaders, Religious Youth Associations, and members of the political party's youth. A survey on the youth political participation and their expectations is also being conducted, as well as interviews with youth leaders.

Outcome 2:

Systemic reforms advanced through inclusive processes (as stipulated in the ECOWAS Roadmap and Conakry Agreement)

Rate the current status of the outcome progress *

1. Off Track
 2. On Track
 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The project has continued to strengthen citizens' knowledge on the reforms and the quality of reporting on the media, UNDP is working with Consórcio Média, Inovação da Comunicação Social (CMICS) to build the capacity of senior and junior journalists on the systemic reforms and facilitate a space for synergies so that journalists can exercise dynamic, proactive, and independent journalism capable of overseeing public policies, promoting human rights, and participatory citizenship. During the reported period, 5 open classes were organized by CMICs and 2 more will be organized in June 2022. In terms of civil society role on the monitoring of key reforms, the project is supporting the CSO Network to Monitor Reforms to mobilize civil society to create a monitoring system on the public administration reform, increase access to information from the general public and thus reinforce CSOs' oversight role of policies in this area. A situational diagnosis of the functioning of the public administration was shared and discussed with CSO on 2 June 2022. In 2022, the Leadership Academy continued developing a network of leaders who can work together to sustain peace and create a path to long-term inclusive and sustainable development. Since its launch in May 2021, the Leadership Academy has trained 222 individuals, including 67 women, ranging from public servants, at director and director-general level, from different ministries and public entities to political parties' representatives, civil society organizations and youth associations. Courses of the Leadership Academy have been held in Bissau, Cacheu, Buba and Bafatá. The Academy has supported the development of ENA's strategic plan, which includes a curricular reform programme. At the beginning of 2022, the subjects "Leadership and Public Service" and "Leadership and Personal Development" were introduced in two of the schools' courses to provide quality training in leadership to the students. The Leadership Academy has also developed partnerships at an international level, namely with the Getúlio Vargas Foundation (Brazil) and Girl MOVE (Mozambique) to integrate new components into the trainings and to strengthen south-south cooperation. Through these partnerships, the Leadership Academy has consolidated its structure and curricula, further trained its trainers, including to lead the implementation of a leadership and female empowerment program aimed at young female graduates. Additionally, a website and a free e-learning interactive and accessible platform have been developed to deliver a basic course on Leadership format will be launched so more people can be reached. The support to the National Public Library continued in 2022, via a grant to the Documentalists, Librarians and Documentalists Association aiming at collecting, preserving and digitalizing national history documents and ensuring they remain accessible online to allow national history to be written in the future.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Under this outcome, the project continued to actively ensure gender parity in the selection of participants and speakers. Under the Leadership Academy, from the 11 members of the advisory Council, 4 are women. The trainers of the Academy have 8 women, out of 23. For each training course, participants will be 50-50 in terms of gender inclusion. The partnership with Girl Move has resulted in the development of a specific methodology to promote female leadership and gender equality in Guinea-Bissau by activating and developing female talent of change agents and its potential to transform society. The methodology targets 193 young female graduated and those who are in last year of their graduation from three Academic Institution, namely Lusophone University, Jean Piaget University and National School of Administration. The Leadership Academy has also developed under its umbrella, an initiative funded between UNDP and MAVA foundation focusing on a social impact entrepreneurship. This initiative was supported by impact Hub global who have selected a group of young Bissau-Guinean to manage a centre of entrepreneurial of social impact called Impact Hub candidate who has already implementing their first program called "Green Seed". The program focused on business creation and environmental conservation, focusing on the circular economy, with the goal of increasing the life cycle of waste.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Effective and coordinated in-country confidence building measures, dialogue and mediation interventions from ECOWAS, SRSB Good Office, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau

Outcome 1	Perform ance Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator Mileston e	Current Indicator progress	Reasons for Variance / Delay (if any)
.....

1.1	<p>Number of Reform Laws approved by the ANP which contain inputs from CSO stakeholders</p>	<p>0 Reforms of the Conakry Agreement</p>	<p>2 reform laws approved by Parliament contain input from CSO Stakeholders</p>		<p>Up until now, none of the reform laws were discussed in the Parliament. The revision of the Constitution was included as an agenda item in the plenary session in the November plenary session. Both the revision of the Constitution, the electoral Law and the Political Parties' Law were included in the June 2022 ANP session</p>	
1.2	<p>Increase perception of improved interparty dialogue and mutual confidence</p>	<p>17% of respondents say dialogue is inexistent; 33% report it is reduced</p>	<p>At least 70% of respondents report positive changes in interparty dialogue and confidence</p>		<p>The deliberation of the ANP permanent commission, following the dissolution of the ANP calls for a national dialogue among the organs of sovereignty to find a solution for the electoral bodies and other electoral related matters.</p>	<p>Endline study will collect information to measure variance from the beginning to the end of the project</p>

1.3						
-----	--	--	--	--	--	--

» **Outcome 2: Systemic reforms advanced through inclusive processes (as stipulated in the ECOWAS Roadmap and Conakry Agreement)**

Outcome	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	Citizens are aware of systemic reform processes	22,5% of respondents (from CSOs, Political Party Members, ANP, Media, International Organizations, citizens) believe citizens are aware of the systemic reform processes	50% of citizens consulted report knowledge		Results of the baseline consultancy: data from the questionnaire indicates that 77,5% (hence baseline value 22,5%) of respondents do not believe citizens are aware of the systemic reform processes.	As further explored through the many interviews done during the fieldwork, this data should be understood in terms of "awareness" meaning a specific level of knowledge about the reforms and not that systemic reforms are simply ongoing Endline study will collect information to measure variance from the beginning to the end of the project

2.2	Stakeholder groups level of satisfaction with (i) the consultation process AND (ii) the content of the laws	0	65% of Stakeholder groups surveyed show satisfaction with the process and the content of the laws		The majority of the respondents asserted their awareness of the consultation process related to the constitutional reforms (83%). Knowledge of this process was mainly through the radio (56%), in public consultations and presentations (41%) or through CSOs (24%).	The data also suggests some dissatisfaction with the consultation process, particularly in terms of ease of accessing the contents, quality of information and ease of understanding (table 03). Most respondents consider that the proposals presented in the draft revision have quality (56%). Endline study will collect information to measure variance from the beginning to the end of the project
2.3						

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

During the upcoming mission of the mediation expert, scheduled to mid-June 2022, dialogue and mediation trainings will be extended to the parliamentary group leaders and other members indicated by political parties. During this upcoming mission, the consultant is also expected to, in close coordination and collaboration with ECOWAS PAPS, deliver the same training to the Youth Political Parties Forum. This will be the opportunity to launch the Portuguese version of the ECOWAS manual on dialogue and mediation, which was translated by the project. In addition, the consultant is expected to complete the same training to Civil Society Organizations

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

To increase visibility of project activities, UNDP in Guinea-Bissau created a sustaining peace newsletter, which is released every two months and many articles cover what is done by this project with quotes and videos that reflect the human impact of this project:

Sustaining Peace bi-monthly newsletter:

September 2021: <https://sway.office.com/jwHzBkNhwde0xIAj?ref=email>

November 2021: <https://sway.office.com/Kx97oQm1ugYUQX1i?ref=email>

February 2022: <https://sway.office.com/VRmDBnoLggExtqF2>

April 2022: <https://sway.office.com/w8iUnU1vCt8YUqR8?ref=Link&loc=play>

Videos:

Part 1 | Improving intercommunity relations in communities affected by conflicts in Guinea-Bissau:

<https://youtu.be/OVPo5JFt9tI>

Part 2 | Improving intercommunity relations in communities affected by conflicts in Guinea-Bissau:

<https://youtu.be/IGaI3FAFdCI>

Members of Parliament and political parties members trained on mediation, dialogue and negotiation:

<https://youtu.be/75OyoZuPJNY>

INEP National Library and Nô Pintcha Journal sign an agreement for the digitization of the newspaper:

https://youtu.be/-lh15b_Qr7U

Consultations for the revision of the constitution: <https://www.facebook.com/PNUDGB/videos/968364693804105>

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL**» Monitoring**

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

- **Regular meetings with CSO Consultation Space and participation at the Security, Justice and Peace Forum held in Canchungo**
- **Regular meetings and attendance to Open Classes of the CMICS**
- **Participation in the courses of the Leadership Academy**
- **Field visits to national library under the grant provided to the association working at the public library.**
- **Accompany the Cambridge pilot initiative to Sao Domingos and Nhacra, as well as follow-up initiatives**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes' yes no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

UNDP has collected baselines for the indicators that did not have it. The collection of baselines by a team of consultants also led to suggestions in terms of change of indicators and outputs as well as updates to the M&E Plan

Has the project launched perception surveys or other community-based data collection? *

yes

no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Under this reporting period, UNFPA signed an agreement with a national CSO, which has started a perception survey to CSOs and public at large on the systemic reforms, which hasn't been concluded

» Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

40000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

TORs were developed

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

yes

no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

Coordination between the EU, UNDP and Interpeace was triggered by informal discussions among project managers and developed into a more formal coordination aimed at ensuring a coordinated approach and developing synergies in Project implementation.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.