



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: July 2015

Project Number and Title: 01#16 SO1 Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-01-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$4,145,924.00	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093251			
Project Focal Point: Name: Rick Brennan E-mail: brennanr@who.int	EXTENSION DATE:	FINANCIAL COMMITMENTS \$671,455.00	
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	PROJECTED END DATE: 31-12-2015	EXPENDITURES as of [31-July-2015] \$2,620,742.00	IMPLEMENTING PARTNER(S): Governments of Guinea
Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
Location: Regional; Guinea	Sub-National Coverage Areas: All affected districts in the country (high and low caseload)		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Under MCA1					

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: July 2015**

Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	98%	98%	98%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	97.5%	96%	97%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	5	36	36
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0			
Under MCA11					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	100%		
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

WHO was able to mobilize CDC Atlanta, UNICEF and the Communication Sub Committee at the National Coordination to shift from sensation to Community engagement. Therefore, WHO, CDC Atlanta and UNICEF have decided to support the Communication Unit at the National Coordination to articulate the community engagement concept outlining the vision, the mission, objectives and priority interventions.

Key Achievements

The WHO Communication, social mobilization and anthropology team has started the implementation of concrete, realistic and operational plans for Ebola hotspots in close collaboration with local teams in Forécariah/Coyah, Dubréka/Fria, Kamsar/Boké and Conakry. Through these operational plans, WHO is supporting local teams in prefectures to engage communities in order to build trust (traditional leaders, youths, women, traditional healers, schools, transport sector, priests, pastors, etc.).

Based on current challenges related to contact tracing s (those who are missing and those moving) as well as the proportion of families who are still washing dead bodies before they alert, the WHO communicators, social



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: July 2015**

mobilization experts and anthropologists have given priority to building trust between the community and the system that is put in place to protect them.

The WHO Social mobilisation and community engagement team is supporting the implementation of “mini cerclage” in two communes of Conakry: Matam and Ratoma. In close collaboration with UNICEF, WHO has led the development of specific messages related to the current confinement as well as a guide for social mobilisation workers during the exercise. In Boko prefecture, the WHO Social mobilisation and community engagement team has conducted a training workshop for security forces (200 gendarmes and policemen) on Ebola outbreak response focusing on community engagement activities. The trained security personnel are expected to support contact tracing and public awareness among security forces, their families and the general public.

WHO Social mobilisation experts including social anthropologists have conducted a strategic review meeting on current status, challenges, lessons and the way forward. The overall objective of the meeting was to inform the community engagement required actions to get to Zero Ebola in Guinea.

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

Additional Information (Optional)