



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): \_\_\_\_\_**

<b>Project Number and Title:</b> #11- Quick Impact Project	<b>PROJECT START DATE<sup>1</sup>:</b> 03-12-2014	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i> \$.1,000,000 \$.1,000,000	<b>RECIPIENT ORGANIZATION</b>  UNMEER
<b>Project ID:</b> 00092649			
<b>Project Focal Point:</b> Name: Soraya Adouane E-mail: <a href="mailto:adouane@un.org">adouane@un.org</a>	<b>EXTENSION DATE:</b>	<b>FINANCIAL COMMITMENTS</b>  \$ 858,182	
<b>Strategic Objective (STEPP)</b> SO 5 - Prevent outbreaks in countries currently unaffected.	<b>PROJECTED END DATE:</b>  31-12 -2015	<b>EXPENDITURES as of [date]</b>  \$ 726,969	<b>IMPLEMENTING PARTNER(S):</b>  National Ebola Coordination Cell, UNICEF, UNDP, UNFPA, WAHA
<b>Mission Critical Action</b> MCA 13 – Multi Faceted Preparedness			
<b>Location:</b> Guinea		<b>Sub-National Coverage Areas:</b> Full list of countries and/or districts : All Guinea	

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
QIP 1: Harmonized Incentives for NGO Workers at Ebola treatment centers					
Number of NGO workers at Ebola Treatment Centers who received incentives	Conakry, Forecariah, Gueckedou, Macenta, Kerouane, N'Zerekore	N/A	258	668	N/A

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT**

**Period (Month-Year): \_\_\_\_\_**

Number of Ebola Treatment centers supported	Conakry, Forecariah, Gueckedou, Macenta, Kerouane, N'Zerekore	N/A	9	9	N/A
<b>QIP 2 : Provision of support kits to people affected by Ebola</b>					
Number of kits purchased	All Guinea	1,200	1,200	1200	100%
Number of kits distributed	All Guinea	1,200	0	0	0%
<b>QIP 3 : Providing Boat fuel to the National Coordination for the Ebola Response in Guinea</b>					
Number of liters of fuel purchased	Boffa	3,360	0	3,708	104%
<b>QIP 4: Provision of a condolence kit to families who have lost people due to Ebola</b>					
Number of kits distributed (=Number of families supported)	Forécariah, Coyah	563	N/A	84	15%
<b>QIP 5 : Providing fuel to the National Coordination Cell</b>					
Number of A1 jet fuel liters purchased	All Guinea	8,000	0	8,000	100%
<b>QIP 6 : Campagne Ebola ça suffit !</b>					
Number of EVD survivors reached	N/A	N/A	N/A	N/A	N/A
Number of EVD survivors trained	N/A	N/A	N/A	N/A	N/A
<b>QIP 7 : Soutien des unités de Protection Civile engagées en appui des équipes d'investigation dans le cadre des enterrements dignes et sécurisés</b>					
Number of trucks painted	Conakry	12	12	12	100%
Number of liters of fuel purchased	Conakry	N/A	N/A	N/A	N/A



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): \_\_\_\_\_**

Number of SDB assisted	Conakry	N/A	N/A	N/A	N/A
QIP 8 : Appui au fonctionnement des centres d'opération Ebola en Guinée					
Number of generators purchased and installed	Conakry, Forécariah, Coyah, Boké	4	4	4	100%
QIP 9 : Appui alimentaire aux familles de contacts suivis					
Number of nutritional kits distributed (= number of beneficiary families)	Forécariah	600	600	600	100%
QIP 10 : Establishment of Infection Prevention and Control measures in the Healthcare facility of La Minière in Conakry					
Patients/visitors screened through the triage system	Conakry	N/A	854	854	N/A
Health workers trained by June 2015	Conakry	20	15	15	75%
QIP 11 : Provision d'un stock de savon, de chlore et de gel désinfectant pour les activités de la Coordination nationale					
Number of items purchased (soaps, chlorine, gel)	Forécariah, Kindia, Coyah, Dubreka, Conakry, Boffa, Boké	Soap : 240,000 Chlorine : 108,000 Gel : 34,006	Soap : 240,000 Chlorine : 108,000 Gel : 34,006	Soap : 240,000 Chlorine : 108,000 Gel : 34,006	100%
Number of items distributed	Forécariah, Kindia, Coyah, Dubreka, Conakry, Boffa, Boké	Soap : 240,000 Chlorine : 108,000 Gel : 34,006	0	0	0%
QIP 12 : Dons de cartes de téléphone SIM à la Coordination Nationale de Lutte contre la Maladie à Virus Ebola					
Number of SIM cards distributed	All Guinea	800	0	800	100%



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): \_\_\_\_\_**

EFFECT INDICATORS (if available for the reporting period)					

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

As of 30 of June, 2 out of 12 QIPs have been fully completed and reported. Three weeks before the closure, UNMEER Guinea is working closely with partners to complete the implementation of all the projects, collect the final reports and consolidate a final QIP report. As of end of June, data remain incomplete.

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

In June, thanks to quick impact projects :

- 258 NGO workers at Ebola Treatment Centers have received incentives to reward their dedication
- 4 generators have been installed in decentralized Ebola Coordination bodies to facilitate their work
- 600 quarantined families benefitted from additional food support to help them cope with isolation
- 854 patients have been screened at the health center of la Miniere in Conakry to avoid any Ebola infection in the facility
- 240,000 pieces of soap, 108,000 bottles of chlorine and 34,006 bottles of sanitizer have been bought and will be distributed during social mobilization and active research campaigns

**Delays or Deviations** *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries	Environmental Markers
<b>Women</b>	<i>e.g. Medical and Bio Hazard Waste</i>
<b>Girls</b>	<i>e.g. Chemical Pollution</i>
<b>Men</b>	
<b>Boys</b>	
<b>Total</b>	

**Additional Information** *(Optional)*