



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: November 2015 - 63462**

Project Number and Title: 01#16 SO1 Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-01-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$4,145,924.00	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093251	EXTENSION DATE:	FINANCIAL COMMITMENTS \$356,785.00	
Project Focal Point: Name: Dr Kone Moussa E-mail: konem@who.int	PROJECTED END DATE: 31-12-2015	EXPENDITURES as of [30-October-2015] \$3,931,071.00	IMPLEMENTING PARTNER(S): Governments of Guinea
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
Location: Regional; Guinea	Sub-National Coverage Areas: All affected districts in the country (high and low caseload)		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Under MCA1					

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: November 2015 - 63462**

Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	100%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	100%	99%	100%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	0	37	37
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0			
Under MCA11					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	100%	99%	100%
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update

No cases of Ebola virus disease (EVD) were reported in Guinea during November, although cerclage operations continued through the first part of the month in the sub-prefecture of Kalia, Forecariah, in response to cases reported there during October. The last reported case in Guinea was registered on 29 October 2015. That patient was treated in an Ebola Treatment Centre in Conakry and was confirmed EVD-negative on 16 November. By the end of November there were no contacts under follow-up in Guinea. If no further cases are reported, human-to-human transmission of EVD linked to the primary outbreak will be declared to have ended on 28 December, 42 days after the country's last patient was confirmed as EVD-negative.

Key Achievements

WHO social mobilization teams, including socioanthropologists, played a key role in successful negotiations with affected communities in Tana Village (Forecariah) and Ratoma (Conakry) to ensure community support for cerclage operations. The team was also involved in door-to-door case finding.

The official launch of training for community groups took place in the Conakry communes of Ratoma and Matoto.



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: November 2015 - 63462

These ceremonies were led by the Mayors of the communes with the participation of national health authorities and WHO field coordinators. Training is aimed at various community groups and networks such as religious leaders, community leaders, transport unions, students, security (police, military), women and youth associations.

In Dubreka, 257 religious leaders (Imams) were briefed on community-based surveillance by the national Islamic league, with the support from the WHO social mobilization team.

The team in Forecariah continued to sensitized families and community groups on prevention measures and behaviors. Similar activities were implemented in prefectures including Boke, Fria, Gaoual, Lola, and N'Zérékoré.

In Gueckedou and Macenta part of WHO's social mobilization team was involved in training of community workers including supervisors for community based surveillance. The team will hold similar training sessions in Forecariah, Kankan and Kouroussa.

Delays or Deviations

N/A

Gender and Environmental Markers N/A

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

Additional Information (Optional)