

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-07-04

Name and Title of Person submitting the report *

Lomuya Tobias Gabriel KHAMUSA, Protection Officer

Name and Title of Person who approved the report *

Jacqueline Parlevliet, Head of Sub-Office El Fasher

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation *

Other, please specify *

Project Title *

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input checked="" type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input checked="" type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

- 00130614/5/6: AILP : Appui aux Initiatives Locales de promotion de la Paix
- 00114134/5: Appui aux initiatives transfrontalières de dialogue communautaire avec les acteurs de la sécurité et de la justice pour la consolidation de la paix au Mali et au Niger
- 00129231/2: Building cross border peace and strengthening sustainable livelihoods of cattle herders and crop farmers in Sierra Leone and Guinea
- 00106947/8/9: Burkina Faso/Niger/Mali: contribution to the United Nations Strategy for the Sahel
- 00128878/9: Consolider la Cohésion Sociale transfrontalière entre la Côte d'Ivoire et la Guinée pour une meilleure compréhension et anticipation des risques et le renforcement de la confiance et de la collaboration entre les acteurs locaux
- 00119702/3: Cross border engagement between Cote d'Ivoire and Liberia to reinforce social cohesion and border security – Phase II
- 00125153/4: Gestion des conflits et renforcement de la résilience agro-pastorale à la frontière Mauritanie-Malienne
- 00113700/1: Jeunes et paix: "Une approche transfrontalière entre le Mali et le Burkina-Faso"
- 00113582/3: Prévenir les conflits communautaires et contribuer à la consolidation de la paix à travers le développement d'un pastoralisme résilient dans la zone transfrontalière de Diffa du Kanem (Niger/Tchad)
- 00120376/7/8: Programme d'appui à la prévention des conflits et de l'extrémisme violent dans les zones frontalières du Bénin, du Burkina et du Togo
- 00120162/4/5: Promotion d'une transhumance pacifique dans la région du Liptako-Gourma
- 00129587/8: Renforcer la gouvernance des zones frontalières pour consolider la cohésion sociale et prévenir les conflits
- 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal
- Other, Specify
- Other, Specify

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

PRF (PBF/SDN/B-2: 00130005)

Please select the countries where this project is being implemented *

- Ethiopia
- Kenya
- Madagascar
- Somalia
- South Sudan
- Sudan
- Other, Specify
- Benin
- Burkina Faso
- Cote D'Ivoire
- Gambia
- Guinea
- Guinea-Bissau
- Liberia
- Mali
- Mauritania
- Niger
- Nigeria
- Senegal
- Sierra Leone
- Togo
- Other, Specify

Other, Please specify *

Chad

Project Start Date *

2022-01-06

Project end Date *

2024-01-06

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Other, Please specify *

.....

Are there other recipients for this project? *

- No other recipients
 Yes, other UN recipients only
 Yes, other non-UN recipients only
 Yes, both UN and non-UN recipients

*

Please select other UN recipients recipients

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UN Department of Peace Operations
- Other, Specify

*

Other, Please specify

Please select other non-UN recipients *

- | | | |
|--|--|--|
| <input type="checkbox"/> Action Aid | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Christian Aid Ireland |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> The Carter Center, Inc. | |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> COIPRODEN | |
| <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> CORDAID | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundación Mi Sangre (FMS) | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation |
| <input type="checkbox"/> Life and Peace Institute (LPI) | | |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MSIS-TATAO | <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM | <input type="checkbox"/> Peace Direct |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Saferworld | |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> Trocaire | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input checked="" type="checkbox"/> Other, Please specify | |

Other, Please specify *

Social Inquiry

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNHCR: United Nations High Commission er for Refugees	* 1000129	* 700090.3	* 23000	2.3%
	*	*	*	%
IOM: Internation al Organizatio n for Migration	* 1000000.01	* 700000	* 61554	6.16%

Social Inquiry	*	*	*	%
----------------	---	---	---	---

TOTAL	2000129.01	1400090.3	84554	4.23%
--------------	-------------------	------------------	--------------	--------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **4.23%**. Can you confirm that this is correct?

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» **Gender-responsive Budgeting**

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

30.29

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 605839.08**. Can you confirm that this is correct?

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 25611.41**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBFPRO~3-1_2_27.XLS



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

With respect to preliminary activities, IOM completed contracting Social Inquiry as their implementing partner for the data component of this project in early 2022 and have been collaborating since. The status of the project is on track with a slight delay, need for finalization of the workplan and inputs from Darfur colleagues into the forthcoming technical note. These are critical in order to gain further common agreement, ahead of consulting with local authorities and communities for the first phase of the project (Outcome 1). This will proceed in the coming months ahead of planned data collection after the rainy season.

UNHCR Sudan is finalizing the Terms of Reference (TORs) on the Cross-Border project to be used for the implementation of the refugee component of the data collection in Chad. UNHCR Chad will implement the data collection through the national statistics office in Chad. UNHCR Chad is also in communication with the Office of the resident coordinator to ensure linkages with other PBF projects in Chad.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

Project not within six month of completion.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Sudanese authorities and stakeholders have greater access to comprehensive data and analysis on the profile of Sudanese refugees, IDPs, returnees, and non-displaced communities, as well as on the material, legal, security, and social factors in target locations that make it conducive for safe residence, and use this data and analysis to develop policies and interventions in support of the peace process that ensure the voluntary, safe, sustainable and peaceful return and (re)integration of displaced-affected populations.

Outcome 2:

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

*

Outcome 8:

*

Additional Outcomes

*

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1:

Sudanese authorities and stakeholders have greater access to comprehensive data and analysis on the profile of Sudanese refugees, IDPs, returnees, and non-displaced communities, as well as on the material, legal, security, and social factors in target locations that make it conducive for safe residence, and use this data and analysis to develop policies and interventions in support of the peace process that ensure the voluntary, safe, sustainable and peaceful return and (re)integration of displaced-affected populations.

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

UNCHR, IOM, and their implementing partner Social Inquiry held an initial kick-off call with PBF counterparts in February 2022, including the need to revise the workplan to align better to overall project goals. IOM via Social Inquiry submitted a narrative workplan detailing the steps of work under this outcome to UNHCR to start this revision process as agreed by all counterparts during early meetings on this. Based on internal discussion with the UNHCR focal point, Social Inquiry developed an initial technical design presentation for further discussion to adapt the data and analysis strategy of Outcome 1 given the changes in Sudan context since the development of the project proposal, with less emphasis on return per se and on solutions more broadly on peace, cohesion, and security dimensions included. This was presented to PBF colleagues as well as to UNHCR Darfur and IOM Darfur colleagues for further discussion and refinement during a planned travel mission to Sudan in April 2022. Because these more technical aspects still needed to be adapted and agreed upon, considering inputs from Darfur colleagues to ensure research is not duplicative and is context- and conflict-sensitive and appropriately includes nomadic communities (both settled and still moving), UNHCR, IOM, and Social Inquiry decided to postpone consultations with local authorities and communities until the finalized technical note is produced and indicators framework and tools further advanced. The technical note will be submitted by Social Inquiry by the end of May 2022 to the UNHCR and IOM for their final review and further approval from PBF. The initial indicators framework is forthcoming as well. Social Inquiry, in coordination with IOM, will take the lead in developing the framework as agreed during the April 2022 consultations with Darfur colleagues and will then circulate to the UNHCR for inputs and revisions with the aim of finalizing it for use in both Sudan and Chad (adapting it to the Chad context as needed). Further consultations are planned for summer 2022 to gain additional insight into indicators and data collection planned for autumn 2022 after the rainy season.

UNHCR Sudan is finalizing the Terms of Reference (TORs) on the Cross-Border project to be used for the implementation of the refugee component of the data collection in Chad. UNHCR Chad will implement the data collection through the national statistics office in Chad. UNHCR Chad is also in communication with the Office of the Resident Coordinator to ensure linkages with other PBF projects in Chad.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The sampling strategy for the data collection and analysis includes quotas for gender and age already and will also include specific strategies for nomadic communities. From discussions with UNHCR Darfur and IOM Darfur colleagues, they have indicated good contacts with local community structures including women-, youth-, and nomad-led groups or organizations across the three target states in Darfur for further consultation to ensure their inclusion in this effort and relevant analysis for these populations. Similarly such discussions are being had with UNHCR Chad.

Outcome 2:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 3:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Sudanese authorities and stakeholders have greater access to comprehensive data and analysis on the profile of Sudanese refugees, IDPs, returnees, and non-displaced communities, as well as on the material, legal, security, and social factors in target locations that make it conducive for safe residence, and use this data and analysis to develop policies and interventions in support of the peace process that ensure the voluntary, safe, sustainable and peaceful return and (re)integration of displaced-affected populations.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)

1.1	Number of key policies and locality/state planning strategies using the integrated profiling analysis reports to support the design of tangible Durable Solutions projects, and incorporating a strong gender focus.	0	TBD	0	The outcome indicator cannot be reported on because the project is still engaged in Data collection, which has not begun because all implementing agencies are in the process of developing the data collection tools. IOM and UNHCR are currently adopting a careful analysis of how to undertake the data collection and ensure it is conflict sensitive. In addition, the strong focus on durable solutions will need to be amended and more focus on the peace dynamics incorporated.	The indicator will be reported on in the next progress report(s).
-----	--	---	-----	---	---	---

1.2	Number of joint action plans developed based on the data and designed to be durable solutions resource mobilization tool.	0	TBD	0	At this stage of project implementation, this outcome indicator cannot be reported on because the project is still engaged in Data collection, which has not begun because UNHCR and IOM are currently adopting a careful analysis of how to undertake the data collection and ensure it is conflictive sensitive owing to the evolving situation in WD, ND and ND. The project will develop the joint action plans based on the results of data analysis.	The indicator will be reported on in the next progress report(s).
-----	---	---	-----	---	--	---

1.3	# of consultations conducted with local communities (IDP, refugee, nomads, and non-displaced), and across the Age, Gender, and Diversity spectrum on development of the indicators framework.	0	4 rounds of consultation.	0	No progress achieved. Activities are planned for summer 2022 and ahead of data collection after rainy season. UNHCR, IOM, and Social Inquiry decided to push these later into the timeline to ensure agreement from all partners on the design and strategy of this data component before consulting with communities.	The indicator will be reported on in the next progress report(s).
-----	---	---	---------------------------	---	--	---

» Outcome 2:

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1						
2.2						
2.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1						
3.2						
3.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
4.1						
4.2						
4.3						

» Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
5.1						
5.2						
5.3						

» Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
6.1						
6.2						
6.3						

» Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
7.1						
7.2						
7.3						

» Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
8.1						
8.2						
8.3						

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

Data collection (including consultations with local authorities and community structures) and analysis across three states in Darfur and across the border in Chad.

Finalization of the methodology, work plan and log-frame for the implementation of the project is in progress.

Recruitment of project staff is in progress; Associate Peacebuilding and Durable Solutions Officer (IUNV) candidate has been identified and recommendation submitted to UNV office for further HR procedures.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

As the early activities of the project have no direct effect on the communities involved, the project does not anticipate any human impact during the first year of its implementation.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

The data collection under this project will function as the effective project baseline.

Outcome 1 of the project is a comprehensive data and analysis process which will inform planning and interventions in key target areas in West, Central, and North Darfur. Therefore, in addition to monitoring the achievement of data collection milestones in terms of areas covered and people targeted, the outcome evaluation will include monitoring the involvement on key national and international actors in the design of the data component as well as tracking public program and policy documents that rely on findings from the data component, including action plans on targeted regions.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Has the project launched perception surveys or other community-based data collection? *

yes

no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

» Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

27000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

yes

no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

No catalytic effect

Some catalytic effect

Significant catalytic effect

Very Significant catalytic effect

Don't Know

Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Due to the events that followed 25 October and military take-over, IOM and UNHCR are currently adopting a careful analysis of how to undertake the data collection and ensure it is conflict sensitive. In addition, the strong focus on durable solutions will need to be amended and more focus of the peace dynamics incorporated.

This might result in possibility of amending activities under Outcome 2 that are no longer feasible due to the general situation.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
