Peacebuilding Fund Project Progress Report (Updated template October 2022)



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *	-
Semi-annual Semi-annual	
Annual	
Final	
Other	
Date of submission of report	
2022-11-11	
Name and Title of Person submitting the report	r
CISSE SIDIKI , COORDONNATEUR PROJETS/ FAO	
Name and Title of Person who approved the report	
TANDIA MAHAMADOU, SECRETARIAT PBF	

Have all fund recipients for this p	project contributed to the report?	*
yes		
no		
		*
	ocal point in the resident coordina lease select "Not applicable". If there is a P	ator office review the report? Becretariat, you should normally ensure that they
have an opportunity to review.	rease sereet viol applicable . Il tilere is a r	2. secretarial, you should normary ensure that they
yes		
no		
Not Applicable		
Any additional comment from th	ne PBF Secretariat/ RCO Focal poin	nt on this report
•	ompte dans le rapport avant d'entan	·
» Project Information and Geo	ographical Scope	
Is this a cross-border or regional	project?	*
yes no		
<u> </u>		
	egion in which the project is imple	
Asia and the Pacific	Central & Southern Africa	East Africa
Europe and Central Asia	Global	Latin America and the Carribean
Middle East and North Africa	West Africa	
Country of project implementati	on	*
Benin	Burkina Faso	Cote D'Ivoire
Gambia	Guinea	Guinea-Bissau
Liberia	Mali	Mauritania
Niger	Nigeria	Senegal
Sierra Leone	Togo	Other, Specify

rroje	ect Title	*				
\bigcirc	00108189: "Strengthening Youth Participation in Peacebuilding					
00108201: "Supporting the Consolidation of Community Disarmament, Reintegration of Ex-Combatants and SSR in Cote d'Ivoire"						
\bigcirc	00119197: « YPS1 en pratique » : Auto-analyse et renforcement du leadership des jeunes dans la prévention de la violence politique en Côte d'Ivoire.					
\bigcirc	00095624: Appui a la planification, la coordination, au suivi et a l'evaluation de la mise en oeuvre du plan priorite de consolidation de la paix (PBF Secretariat)					
	00124534: Consolidation de la paix dans la zone frontalière du nord-est de la Côte d'Ivoire, par le biais d'une gestion participative et planifiée des ressources naturelles					
\bigcirc	00125911: Contribution à la construction d'une élite politique responsable à travers la gestion pacifique des crises dans l'espace universitaire en vue d'une paix durable en Côte d'ivoire					
\bigcirc	00125910: Initiative des Jeunes Leaders (Hommes et Femmes) Engagés pour la Consolidation de la Paix en Côte d'Ivoire					
\bigcirc	00119479: Les jeunes comme moteurs de prévention des discours de haine					
\bigcirc	00113058: Participation des jeunes à la gestion durable des ressources forestières pour le renforcement de la cohésion sociale dans la région Ouest de la Côte d'Ivoire					
\bigcirc	00118902: Participation des Jeunes à la prévention et à la gestion des conflits identitaires liés à la profanation et à l'exploitation des forêts sacrées dans le département de Biankouma en Côte d'Ivoire					
\bigcirc	00112179: Support to democratic processes and peacebuilding in Côte d'Ivoire					
\bigcirc	00112718: Support to Rule of Law and Human Rights for Peacebuilding in Côte d'Ivoire					
\bigcirc	Other, Specify					
D						
Proje	ect Start Date	*				
	ect Start Date 10-18	*				
2020-		*				
2020- Proje	10-18	*				
2020- Proje 2023-	10-18 ect end Date	*				
2020- Proje 2023-	10-18 ect end Date 04-25					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension?					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension YES, No Cost Extension					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension YES, No Cost Extension YES, Both Cost and No Cost extensions					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension YES, No Cost Extension YES, Both Cost and No Cost extensions					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension YES, No Cost Extension YES, Both Cost and No Cost extensions					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension YES, No Cost Extension YES, Both Cost and No Cost extensions					
2020- Proje 2023-	10-18 ect end Date 04-25 this project received an extension? YES, Cost Extension YES, No Cost Extension YES, Both Cost and No Cost extensions					

Will this project be requesting an extension?
YES, Cost Extension
YES, No Cost Extension
YES, Both Cost and No Cost extensions
NO, No Extensions
Is funding disbursed either into a national or regional trust fund
yes
o no
Recipients
Is the lead recipient a UN agency or a non UN entity?
Is the lead recipient a UN agency or a non UN entity? UN entity
UN entity
UN entity Non-UN Entity
UN entity Non-UN Entity Please select the lead recipient
UN entity Non-UN Entity Please select the lead recipient UNDP: United Nations Development Programme IOM: International Organization for Migration
UN entity Non-UN Entity Please select the lead recipient UNDP: United Nations Development Programme UNICEF: United Nations Children's Fund
UN entity Non-UN Entity Please select the lead recipient UNDP: United Nations Development Programme IOM: International Organization for Migration UNICEF: United Nations Children's Fund OHCHR: Office of the United Nations High Commissioner for Human Rights
UN entity Non-UN Entity Please select the lead recipient UNDP: United Nations Development Programme IOM: International Organization for Migration UNICEF: United Nations Children's Fund OHCHR: Office of the United Nations High Commissioner for Human Rights UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
UN entity Please select the lead recipient UNDP: United Nations Development Programme IOM: International Organization for Migration UNICEF: United Nations Children's Fund OHCHR: Office of the United Nations High Commissioner for Human Rights UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund

PAHO/WHO

Other, Specify

ILO: International Labour Organization

UNODC: United Nations Office on Drugs and Crime

ITC: International Trade Centre

UNEP: United Nations Environment Programme

UNCDF: United Nations Capital Development Fund

UNOPS: United Nations Office for Project Services

UNIDO: United Nations Industrial Development Organization

WHO: World Health Organization

UNDPO

Are there other recipients for this project?
No other recipients
Yes, other UN recipients only
Yes, other non-UN recipients only
Yes, both UN and non-UN recipients
Please select other UN recipients recipients
UNDP: United Nations Development Programme VIOM: International Organization for Migration
UNICEF: United Nations Children's Fund
OHCHR: Office of the United Nations High Commissioner for Human Rights
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
FAO: Food and Agriculture Organization WFP: World Food Programme
UNHABITAT: United Nations Human Settlements Programme
UNESCO: United Nations Educational, Scientific and Cultural Organization
✓ UNEP: United Nations Environment Programme
WHO: World Health Organization PAHO/WHO
UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
UNOPS: United Nations Office for Project Services
UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
UN Department of Peace Operations Other, Specify
Implementing Partners
To how many implementing partners has the project transferred money to date?
5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date
Please select the type of organisation which best describes the type of implementing partner
National youth CSO
National women's CSO
Other National CSO
Subnational youth CSO
Subnational women's CSO
Other subnational CSO
Regional CSO
Regional Organisation
International NGO
Governmental entity
Other .
What is the name of the Implementing Partner
ONG Initiatives pour le développement communautaire et la conservation de la forêt - IDEF
* What is the total amount (in USD) disbursed to the implementing partner to date
213385
Briefly describe the main activities carried out by the Implementing Partner
Please limit your response to 175 words Appui à la mise en œuvre et au suivi relatifs à l'établissement des cellules communautaires, renforcement de
capacité, accompagnement à l'élaboration des plans participatifs de gestion de territoire, formation, sensibilisation dans la région du Gontougo.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date
Please select the type of organisation which best describes the type of implementing partner
National youth CSO
National women's CSO
Other National CSO
Subnational youth CSO
Subnational women's CSO
Other subnational CSO
Regional CSO
Regional Organisation
International NGO
Governmental entity
Other
* What is the name of the Implementing Partner
ONG l'étoile du Bounkani - EBONI
* What is the total amount (in USD) disbursed to the implementing partner to date
204104
* Briefly describe the main activities carried out by the Implementing Partner
Please limit your response to 175 words
Appui à la mise en œuvre et au suivi relatifs à l'établissement des cellules communautaires, renforcement de capacité, accompagnement à l'élaboration des plans participatifs de gestion de territoire, formation, sensibilisation dans la région du Bounkani

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date
Please select the type of organisation which best describes the type of implementing partner National youth CSO National women's CSO Other National CSO Subnational youth CSO Subnational women's CSO Other subnational CSO Regional CSO Regional Organisation International NGO Governmental entity Other
* Agence National d'Appui au Développement Rural (ANADER) de BOUNA ** ** ** ** ** ** ** ** **
What is the total amount (in USD) disbursed to the implementing partner to date 16797
Briefly describe the main activities carried out by the Implementing Partner Please limit your response to 175 words travaux de curage et d'extension du bassin de collecte d'eau du barrage, travaux de prolongement de la digue défrichement et dessouchement de l'emprise du barrage

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date
Please select the type of organisation which best describes the type of implementing partner National youth CSO National women's CSO Other National CSO Subnational youth CSO Subnational women's CSO Other subnational CSO Regional CSO Regional Organisation International NGO Governmental entity Other
Other, Please specify ORGANISATION DE PRESTATION DE SERVICE
What is the name of the Implementing Partner SOFIM
What is the total amount (in USD) disbursed to the implementing partner to date 53334
Briefly describe the main activities carried out by the Implementing Partner Please limit your response to 175 words Travaux de construction de deux citernes de 50m3 installation des hangar de captage d'eau de pluie

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date
Please select the type of organisation which best describes the type of implementing partner
National youth CSO
National women's CSO
Other National CSO
Subnational youth CSO
Subnational women's CSO
Other subnational CSO
Regional CSO
Regional Organisation
International NGO
Governmental entity
Other .
* What is the name of the Implementing Partner ong IMPACT
What is the total amount (in USD) disbursed to the implementing partner to date 206436
Briefly describe the main activities carried out by the Implementing Partner ** ** ** ** ** ** ** ** **

Does the project have an active steering committee? yes no						
over the last 6 me Please limit your resp Il n'y a pas eu de re Certains membres plus à leurs postes Ayant constaté leu personnes. Cependant au nive décentralisées de l En attendant la dé	brief description of any elepaths? Please indicate whomse to 275 words encontre dans les 6 derniers du comité de pilotage initiate pour raison de changementers absences prolongées, des la régional, le projet travaire l'Etat qui apporte leur expensignation de certains membre à la mission de suivi trimes	at level of government mois mais nous avions alement désignés au titre tou renouvellement des démarches sont en coulle en parfaite collabora rtise à la mise en œuvre pres par les ministères c	eu des séances dans la e de points focaux de la s membres du gouvern urs en vue de la désigna tion avec les services d du projet.	n engaging with? période du COVID. eurs ministères ne sont ement. ation de nouvelles déconcentrées et		
Financial Re _l	porting					
» Delivery by Re	cipient					
Please enter the or recipient.	e total amounts in US do priginal budget amount, a enter the correct amount. All va	amount transferred to	date and estimated			
Recipients	Total Project	Transfers to	Expenditure	Implementati		
Recipients	Total Project Budget	Transfers to date	Expenditure to date	Implementati on rate as a		
Recipients			•	•		
Recipients	Budget	date	to date	on rate as a		
FAO: Food	Budget (in US \$) Please enter the total budget as is in the project document in US	date (in US \$) Please enter the total amount transferred to each recipient to date in US Dollars	to date (in US \$) Please enter the approximate amount spent to date in US dollars	on rate as a percentage of total budget		
FAO: Food	Budget (in US \$) Please enter the total budget as is in the project document in US Dollars	date (in US \$) Please enter the total amount transferred to each recipient to date in US Dollars	to date (in US \$) Please enter the approximate amount spent to date in US dollars	on rate as a percentage of total budget (calculated automatically)		
FAO: Food and Agriculture	Budget (in US \$) Please enter the total budget as is in the project document in US Dollars	date (in US \$) Please enter the total amount transferred to each recipient to date in US Dollars	to date (in US \$) Please enter the approximate amount spent to date in US dollars	on rate as a percentage of total budget (calculated automatically)		
FAO: Food and Agriculture Organizatio	Budget (in US \$) Please enter the total budget as is in the project document in US Dollars	date (in US \$) Please enter the total amount transferred to each recipient to date in US Dollars	to date (in US \$) Please enter the approximate amount spent to date in US dollars	on rate as a percentage of total budget (calculated automatically)		
FAO: Food and Agriculture Organizatio	Budget (in US \$) Please enter the total budget as is in the project document in US Dollars	date (in US \$) Please enter the total amount transferred to each recipient to date in US Dollars	to date (in US \$) Please enter the approximate amount spent to date in US dollars	on rate as a percentage of total budget (calculated automatically)		
FAO: Food and Agriculture Organizatio	Budget (in US \$) Please enter the total budget as is in the project document in US Dollars	date (in US \$) Please enter the total amount transferred to each recipient to date in US Dollars	to date (in US \$) Please enter the approximate amount spent to date in US dollars	on rate as a percentage of total budget (calculated automatically)		


IOM: Internation al Organizatio n for Migration	* 1000450 	* 1000450	* 558273 	55.8 %		
UNEP: United Nations Environmen t Programme	502900	502900	* 479818	95.41 %		
TOTAL	2503800	2503800	1608734	64.2 506		
The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is 64.25% . Can you confirm that this is correct? Correct Incorrect						
» Gender-responsive Budgeting						
Indicate what percentage (%) of the budget contributes to gender equality or women's empowerment (GEWE)?						
based on percentage this is correct?	f the budget contribut e entered above and to		•			

Amount expended to date on efforts contributiong to gender equality or women's empowerment is US \$ 482620.2 . Is this correct?	*
Correct Incorrect	
ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. The templates for the budget are available here	*
PBF GPRN -Suivi Budget PBF Gestion des ressources naturelles_PNUE_OIM -FAO.xlsx NOV 22-10_32_12.xlsx	<u>+</u>
Project Markers	
Diagon colors the Condex Maykey Appriested with this project	*

Plea	se select the Gender Marker Associated with this project	*
\bigcirc	Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)	
	Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE	
\bigcirc	Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)	
Plea	se select the Risk Marker Associated with this project	*
\bigcirc	Risk marker 0 = low risk to achieving outcomes	
	Risk marker 1 = medium risk to achieving outcomes	
	Risk marker 2 = high risk to achieving outcomes	

Please select the PBF Focus Area associated with this project	*
(1.1) Security Sector Reform	
(1.2) Rule of Law	
(1.3) Demobilisation, Disarmament and Reintegration	
(1.4) Political Dialogue	
(2.1) National reconciliation	
(2.2) Democratic Governance	
(2.3) Conflict prevention/management	
(3.1) Employment	
(3.2) Equitable access to social services	
(4.1) Strengthening of essential national state capacity	
(4.2) Extension of state authority/Local Administration	
(4.3) Governance of peacebuilding resources (including PBF Secretariats)	
s the project part of one or more PBF priority windows?	*
Select all that apply	
Gender promotion initiative	
Youth promotion initiative	
Transition from UN or regional peacekeeping or special political missions	
Cross-border or regional project	
✓ None	

PART I: OVERALL PROJECT PROGRESS



Collection of baseline	S				*
Not started	Initiated	Partially complete	Completed	Not Applicable	
Identification of benef	ficiaries				*

Provide any additional descriptive information relating to the *status of the project* Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

Le résultat 1 a été achevé avec le dialogue transfrontalier entre la Côte d'Ivoire et le Burkina Faso, soldé par un communiqué décrivant les actions et recommandations pour adresser les enjeux et défis communs relatifs à la stabilisation sociale. Toutefois des actions sont en cours pour consolider les acquis notamment le renforcement de capacité des cellules communautaires en vue d'optimiser la gestion des activités génératrices de revenu (AGR) et rechercher des financements additionnels pour soutenir les plans participatifs. Au niveau du résultat 2, les diverses études de base, évaluations et diagnostics ont été complétés tant pour les actions liées à l'agriculture et à l'agroforesterie que pour celles liées à l'orpaillage. Une analyse des plans d'action communautaire a été effectuée en vue de la mise en œuvre des actions prioritaires, et leur financement est en cours. Les contrats sont en cours de signature avec des partenaires pour améliorer la cohabitation entre agriculteurs et éleveurs à travers une meilleure gestion des ressources, notamment la réhabilitation sommaire du barrage de Panzarani et de Niandegué qui offre des opportunités réelles de prévention et d'atténuation des conflits communautaires. La planification de la réhabilitation productive de sites d'orpaillage a également démarré à Songori. Une demande d'extension de 6 mois est en cours afin de réaliser les activités résiduelles définies dans le document de projet.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context. • "On track" refers to the timely completion of outputs as indicated in the workplan. "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones. How many OUTCOMES does this project have more than 5 0 Please write out the project outcomes as they are in the project results framework found in the project document Outcome 1: Les tensions intercommunautaires autour de la gestion et du partage des ressources naturelles ont diminué Outcome 2: La stabilité socio-économique dans les zones frontalières à Gontougo et Bounkani est renforcée grâce à la mise en oeuvre de stratégies économiques viables basées sur la durabilité, l'inclusion et l'état de droit Outcome 1: Les tensions intercommunautaires autour de la gestion et du partage des ressources naturelles ont diminué Rate the current status of the outcome progress 1. Off Track (a) 2. On Track 3. On Track with evidence of peacebuilding results

Please limit your response to 350 words

Le processus de planification d'action environnementale communautaire (PAEC) et les formations reçues par les cellules communautaires, l'implication des services techniques de l'Etat dans l'élaboration des plans participatifs, ainsi que les sensibilisations sur le rôle des autorités locales dans la gestion des ressources naturelles sont autant d'activités qui ont permis de réduire les incompréhensions liées à l'accès et à la gouvernance des ressources naturelles. La représentation de toutes les communautés au sein des cellules communautaires (dont 22% de Peulhs), la fréquence de leurs rencontres et le processus d'analyse et de planification conjoint, ont contribué à briser le mur de méfiance entre les communautés belligérantes, notamment entre agriculteurs autochtones et les éleveurs d'origine peulh. Les relations apaisées entre les différents groupes se ressentent dans les niveaux de violence liée à l'accès aux ressources naturelles. Seul un nouveau cas de conflit a été enregistré, à Louomidouo ces 12 derniers mois, par rapport à trente-six (36) cas déclarés au cours des trois années précédant le projet . Il a été de même enregistré quatre (4) cas de litige soumis à la médiation en collaboration avec l'action des cellules communautaires contre cent quatre (104) avant le démarrage du projet.

Par ailleurs, les cellules communautaires commencent à renforcer leurs ancrages en tant qu'acteurs incontournables dans la médiation des conflits dans les localités. La cellule communautaire de Tagadi, par exemple, a été impliquée dans la résolution à l'amiable de deux conflits entre agriculteurs et éleveurs, et certains de ses membres ont été nommés au comité de suivi des recommandations d'un dialogue communautaire organisé par le Ministère de la Réconciliation et de la Cohésion Nationale.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Les femmes n'étaient représentées dans aucun des "Comités villageois de résolution à l'amiable ».dans les localités. Grâce à leurs présences au sein des cellules communautaires établies par le projet, les femmes (36%) ont une place dans la prise de décision liée à l'accès et à la gestion des ressources naturelles dans leur localité.

A Bondoukou, les vices-responsables de toutes les cellules sont des femmes. A Bouna, l'équipe projet a continué à promouvoir l'égalité de genre et des droits de la femme lors des rencontres communautaires, et a cherché à mieux identifier et prendre en compte leurs besoins. La parole a été donnée aussi souvent que possible aux femmes lors des séances plénières afin de porter leurs voix dans les assemblées traditionnellement très masculines. On notera aussi que la fréquence des réunions dans le processus PAEC a permis de passer d'une participation féminine de 30% en début de projet à 40%. Les sessions de formation sur la vie associative, la comptabilité simplifiée et la gestion de projet ont enregistré la participation de 217 personnes soit 48,85% (106) femmes et 51,15% (111) d'hommes.


A Louomidouo, un moulin multifonction a été mis en place au bénéfice de la cellule communautaire afin de réduire la pénibilité des tâches ménagères des femmes. Cette unité de transformation au-delà du gain de temps, est le lieu d'échange des produits commercialisés entre les femmes des différentes communautés. La petite transformation des produits locaux est une opportunité d'amélioration de leurs revenus à travers l'accroissement de la valeur marchande de leur biens transformés.

Using the Project Results Framework as per the approved project document or any amendmentsprovide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Les tensions intercommunautaires autour de la gestion et du partage des ressources naturelles ont diminué

Outcome 1	Performanc e Indicators Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress to date State the current cummulative value of the indicator since the start of the project	Reasons for Variance/ Delay (if any) Explain why the indicator is off track or has changed, where relevant
1.1	Indicateur 1a. Pourcentage des membres de communauté qui perçoivent une réduction de la violence communautaire liée à l'accès, à l'utilisation et au contrôle des ressources naturelles dans les communautés cibles	0%	70%	0%	Pas de retard , le suivi trimestriel en cours sera mis à profit dans l'attente de l'évaluation finale du projet plus pertinent pour ce indicateur d'impact
1.2	Réduction du nombre de litiges liés à l'accès, à l'utilisation et au contrôle des ressources naturelles soumis à médiation dans les structures existantes de résolution des conflits dans les communautés cibles, par période de 12 mois	104	70 au cours des 12 mois précédant la fin du projet	4 depuis le début du projet	



» Output 1.1

Output 1.1: Performanc Indicator End of Indicator Reasons for 1.1. Des Baseline Project Variance/ e Indicators progress to mécanisme Describe the State the baseline Indicator date Delay (if indicator value of the s de Target State the current any) indicator cummulative value Explain why the gestion State the target of the indicator since value of the indicator at the end indicator is off track the start of the participativ project or has changed, of the project where relevant e et inclusive des ressources naturelles sont mis en place pour résoudre et prévenir les conflits entre différents groupes d'utilisateur s en assurant l'utilisation durable et équitable des ressources naturelles productives sur le long terme 1.1.1 Nombre de 100% 0 6 structures participatives et inclusives (cellules communautaires) établies

1.1.2	Pourcentage de représentants	0	50%	36%		
	des différentes communautés, de migrants, de femmes et de jeunes dans les cellules communautaires établies					
1.1.3	Nombre de plans participatifs de	0	6	100%		
	gestion du territoire					
	adoptés et validés par les					
	parties prenantes					
Outcome 2: La stabilité socio-économique dans les zones frontalières à Gontougo et Bounkani est renforcée grâce à la mise en oeuvre de stratégies économiques viables basées sur la durabilité, l'inclusion et l'état de droit						
Pato the current	status of the outco	umo progress			*	
1. Off Track	2. On Track		evidence of peacebuil	ding results		

Progress summary

Please limit your response to 350 words

En dépit d'une saison pluvieuse anormalement prolongée, les travaux d'aménagement de deux barrages sont achevés. Ces infrastructures réhabilitées sont unanimement reconnues comme prioritaire pour la stabilisation sociale de la région. En effet ,plus de 60% des barrages de la région sont détruits, contraignant les éleveurs à parcourir de longues distances en quête de l'eau d'abreuvement et de pâturage. Cette mobilité est à l'origine de l'éclatement des violences cycliques communautaires. Les éleveurs ne cachent pas leur satisfaction en témoignant qu'ils seront épargnés des amendes et tracasseries du gestionnaire du parc et de celui des agriculteurs. En effet chaque année, les éleveurs infiltrent frauduleusement la Comoé pour y séjourner. Lorsqu'ils sont appréhendés par les patrouilles, il leur est imposé de fortes amendes selon la taille du cheptel. Des cas d'abattage du bétail dans le parc ou dans les champs sont déplorés chaque année par le service des ressources animales. Parallèlement, l'intensification de la production avec au moins deux cycles culturaux par an contribue à stabiliser les conditions de vie des populations à travers un accroissement significatif de leurs revenus. Un diagnostic socio-économique de l'orpaillage et une évaluation environnementale des sites d'extraction ont été réalisés en vue de l'organisation et la régularisation des orpailleurs, ainsi que la gestion de l'impact environnemental de l'extraction artisanale de l'or. Toutes fois il faut relever que les impacts sociaux et environnementaux de l'orpaillage sont néanmoins source de tensions, notamment intergénérationnelles, qui mettent à mal la cohésion sociale, et la pérennité de certaines activités économiques. Suite au recensement de sites présentant des opportunités de réhabilitation productive, un à plusieurs sites de Songori présentent les meilleures opportunités de réhabilitation. La réhabilitation du/des site(s) sera associée à l'introduction d'activités productives contribuant à la stabilisation socio-économique de la communauté

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Une étude comportant une analyse de genre ainsi qu'une évaluation des opportunités d'autonomisation économique et politique des femmes liées aux ressources naturelles dans les régions du Gontougo et du Bounkani a été complétée par le projet en juin 2022 pour informer les activités liées au résultat 2. L'étude a notamment constaté la nécessité de revitaliser les associations professionnelles de femmes au niveau des villages, et identifié un certain nombre de secteurs – notamment le maraîcher et la transformation de produits agro-alimentaires – qui présentent des opportunités particulières pour les femmes.

Sur cette base, 95% des bénéficiaires des activités agricoles soutenues par le projet sont des femmes, organisées en groupement de production maraichère ou coopératif de production de riz irrigué. Le projet renforcera notamment les capacités techniques de production de 120 femmes généralement chefs de ménage qui pourront produire en toute saison en réduisant leur vulnérabilité face aux chocs climatiques. La pénibilité du travail de ces femmes sera réduite considérablement par l'accès à des innovations technologiques facilement appropriables et maniables à travers l'installation de systèmes d'irrigation semi-californien.

Using the Project Results Framework as per the approved project document or any amendmentsprovide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 2: La stabilité socio-économique dans les zones frontalières à Gontougo et Bounkani est renforcée grâce à la mise en oeuvre de stratégies économiques viables basées sur la durabilité, l'inclusion et l'état de droit

Outcome 2	Performanc e Indicators Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress to date State the current cummulative value of the indicator since the start of the project	Reasons for Variance/ Delay (if any) Explain why the indicator is off track or has changed, where relevant
2.1	Pourcentage de la population des communautés cible rapportant une augmentation de ses revenus durables grâce au soutien du projet, désagrégé par sexe/âge/groupe	0	50%	0%	la mission de suivi conjoint en cours permettra de collecter des informations en attente de l'étude finale
2.2	Pourcentage de la population des communautés cible rapportant une amélioration de leur accès à des infrastructures sociales de base, désagrégé par sexe/âge/groupe	0	au moins 5% des bénéficiaires directs	2%	certains infrastructures sont déjà réhabilités mais l'évaluation finale permettra de fournir des données plus pertinentes
2.3					

How many outputs does outcome 2 have?						
0	1	2	3	4	5	more than 5
Please list up to 5 of most relevant outputs for outcome 2						

Output 2.1

Des alternatives viables, durables et inclusives aux pratiques minières informelles et aux pratiques agricoles conventionnelles sont élaborées et mises en oeuvre pour répondre aux priorités identifiées dans les plans de gestion élaborés par les cellules communautaires

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Des alternatives viables, durables et inclusives aux pratiques minières informelles et aux pratiques agricoles convention nelles sont élaborées et mises en oeuvre pour répondre aux priorités identifiées dans les plans de gestion élaborés par les cellules communau taires

Performanc e Indicators

Describe the indicator

Indicator Baseline

State the baseline value of the indicator

End of Project Indicator

Target

State the target value of the indicator at the end of the project

Indicator progress to date

State the current cummulative value of the indicator since the start of the project Reasons for Variance/ Delay (if any)

Explain why the indicator is off track or has changed, where relevant

2.1.1

Nombre de mineurs sensibilisés aux bénéfices de la formalisation et à la formation de coopératives minières par les services de l'état 0%

100

0%

Le processus de sensibilisation est en cours de planification avec le partenaire IMPACT

2.1.2	Nombre de femmes et de jeunes qui ont pu accéder aux terres par le biais de contrats de location, cession ou acquisition	0	100%	100%	
2.1.3	Nombre de bénéficiaires formés aux techniques d'exploitation durable des ressources agricoles, désagrégé par sexe et par groupe	0	120	0%	la période de contre saison est cours et les renforcements de capacités sont prévus

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.) yes no
If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known) 3
* Ateliers de vulgarisation des plans d'actions participatifs de gestion de territoire. ** ** ** ** ** ** ** ** ** ** ** ** *
Date (can be tentative) 2022-11

Target Audience *
Select as many as applicable
✓ Senior Government officials
Other Government officials
Civil Society
✓ Youth
✓ Women
Military or Police Personnel
✓ Traditional Leaders
Donors
Businesses/ Private Sector
Former Combattants
✓ Journalists
Artists
✓ Other
Other, please specify CELLULES COMMUNAUTAIRES, AUTORITES ADMINISTRATIVES, CONSEILS REGIONAUX, MEMBRES DU COPIL
Objectives Please limit your response to 150 words Promouvoir les plans d'actions participatifs de gestion de territoire élaborés par les cellules communautaires en vue de favoriser leur intégration dans les plans et budgets locaux de développements. Et Mobiliser l'ensemble des acteurs à apporter leur soutiens techniques et financier pour la réalisation des plans d'actions.
Any other information on the event
* Ateliers de sensibilisation communautaire sur le cadre juridique et réglementaire régissant l'EMAPE
Date (can be tentative)
2023-03
Location (if known) 6 LOCALITES CIBLES

_	Audience *	
	many as applicable enior Government officials	
Ot	ther Government officials	
Civ	vil Society	
✓ Yo	outh	
✓ Wo	omen	
Mi	ilitary or Police Personnel	
✓ Tra	aditional Leaders	
Do	onors	
Bu	usinesses/ Private Sector	
Fo	ormer Combattants	
✓ Jou	urnalists	
Art	rtists	
Ot	ther	
Par le bi façon lu sera mis	ves mit your response to 150 words iais de dialogues communautaires élargis réalisés en langue locale, ces ateliers viseront à sensibiliser de idique et participative les populations des communautés cible sur les lois et règlements de l'EMAPE. L'accent s sur la diversité des participants pour vulgariser les messages, améliorer la compréhension générale du uridique et réglementaire régissant l'EMAPE et exploiter son potentiel de création de cohésion sociale.	
Any oth	ner information on the event	3
Event T Sensibili mercure	lisation à grande échelle sur les meilleures pratiques en matière d'hygiène, santé sécurité et réduction du	
Date (ca	an be tentative)	
2023-04		
Locatio	on (if known)	

Target Audience	*
Select as many as applicable	
Senior Government officials	
Other Government officials	
Civil Society	
Youth	
✓ Women	
Military or Police Personnel	
✓ Traditional Leaders	
Donors	
Businesses/ Private Sector	
Former Combattants	
Journalists	
Artists	
Other	
Objectives	*
Please limit your response to 150 words	
Améliorer et rendre plus sécures les conditions de travail dans l'orpaillage. Des vidéos de sensibilisation sur	
l'utilisation du mercure, sur les équipements de protection individuelle et sur la sécurité dans les puits miniers	
seront projetées lors des séances et seront suivies par des discussions en plénière ainsi que des démonstrations de	
certains équipements et de certaines pratiques. Ces séances contribueront à l'éveil de conscience des communautés	i
sur les dangers auxquels ils s'exposent et les sensibiliseront sur les bonnes pratiques pour la préservation de la	
santé des orpailleuses et orpailleurs, des communautés adjacentes ainsi que de l'environnement	
Any other information on the event	
ORPAILLEURS, AGRICULTEURS ELEVEURS	

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

Key Stakeholder:

ELEVEURS AGRICULTEURS

What were the challenges/problem they faced prior to the project implementation?

Le manqué d'eau d'abreuvement du bétail emmène les éleveurs à parcourir de longues distances à la recherché de l'eau. Dans leur déplacement le bétail détruit les boutures d'igname, consomme l'anacarde et la pomme, détruit les cultures maraichères des femmes. Ce qui engendre le mécontentement des agriculteurs qui tournent le plus souvent à des violences communautaires.

What has been the impact of the project on their lives

Please limit your response to 350 words

Bonne disponibilité en eau pour l'abreuvement du bétail permet de limiter le déplacement du bétail source de conflits ;

Réduction des conflits avec les agriculteurs et le gestionnaire du parc.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group Please limit your response to 350 words

Les témoignages de l'adjoint au chef de village « Cela fait plus de 10 ans que notre barrage est gâté. Chaque fois les gens viennent et vont des promesses mais après rien.

Vous voyez c'est dans notre village que la crise a été en mars 2016 entre les paysans lobi et les peulhs et le village s'est vidé de ces habitants. Grace au barrage réhabilité, il n'y aura plus de palabre. Les bœufs vont boire à coté ici pendant que nos femmes font leurs travail. »

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

••••

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description Please limit your response to 350 words les indicateurs de base ont été collectés par deux études: l'une concerne le résultat 1 et l'autre le résultat 2	*
Has the project launched perception surveys or other community-based data collection? yes no	*
Evaluation	
Has an evaluation been conducted during the reporting period? yes no	*
Evaluation budget (in USD): 35000	*
If project will end in next six months, describe the evaluation preparations Please limit your response to 350 words une demande de révision du projet a été introduite	*
Catalytic Effect	
Catalytic Effect (financial): Has the project led to additional funding from other sources? yes no	*
If yes, how many additional grants or donors has the project leveraged? 1	*
Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started. Please enter each funding agent and their contributions separately	
Name of Funder ong Acting For Live	*
Amount in USD 53000	*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)?
No catalytic effect
Some catalytic effect
Significant catalytic effect
Very Significant catalytic effect
On't Know
Too early to tell
Does the project have an explicit exit strategy.
yes
no
Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project Please limit your response to 350 words Oui il y a des initiatives en cours pour assurer un plan de sortie. Des synergies ont notamment été développées avec les acteurs intervenant dans la zone dont la GIZ et l'ONG AFL, qui ont des actions similaires ou complémentaires. Par exemple avec la GIZ, les cellules communautaires de deux localités ont été intégrées aux comités de gestion agropastoraux pour éviter d'avoir des organes de gouvernance multiples et parfois rivales. Ces structures bénéficieront de l'accompagnement de la GIZ. S'agissant de la recherche de financement des plans d'action, deux ateliers de synthèse et de présentation des plans participatifs sont prévus à l'endroit des conseils généraux afin de la prise en compte de certaines initiatives dans leurs plans de développement local
Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?
Le renforcement de capacité des bénéficiaires sur les techniques d'exploitation des ressources agricoles et minières sera fait sur le site de réhabilitation minier de SONGORI par la FAO et le PNUE.
Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)
Click here to upload file. (< 5MB)
Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.