

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-10

Name and Title of Person submitting the report *

Bernardo Maria

Name and Title of Person who approved the report *

Oumar Diallo

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Country of project implementation *

- Benin Burkina Faso Cote D'Ivoire
 Gambia Guinea Guinea-Bissau
 Liberia Mali Mauritania
 Niger Nigeria Senegal
 Sierra Leone Togo Other, Specify

Project Title *

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- Other, Specify

Project Start Date *

2019-12-01

Project end Date *

2025-02-01

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
 no

If yes, please select which *

- National Trust Fund
 Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Does the project have an active steering committee? *

yes

no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with? *

Please limit your response to 275 words

At higher level meeting was held with UNDP Resident Representative and UNODC Regional Representative with the Minister of Justice, the President of Supreme Court and the General Attorney Office to discuss about their expectation related to CDTOC support. At technical level several meetings including gap assessment report have been organized with the national partners during the preparation of project phase 2. In July 2022, a meeting was organized with all the key stakeholders where the project was discussed (ToC Logical framework). A technical assessment mission carried out in March 2022 has highlighted the need for a more active UNODC presence in the country, with a view to fostering efforts of national authorities in countering drug trafficking and organized crime. The project phase 2 includes the conclusions and recommendation of the discussions and the gap assessment report.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	963360 *	963360 *	963360 *	100 %

IOM: International Organization for Migration	235400 *	235400 *	235400 *	100 %
UNODC: United Nations Office on Drugs and Crime	802500 *	802500 *	717500 *	89.41 %
TOTAL	2001260	2001260	1916260	95.7
				5%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **95.75%**. Can you confirm that this is correct? *

Correct
 Incorrect

» **Gender-responsive Budgeting**

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

17.15

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 343216.09**. Can you confirm that this is correct? *

Correct
 Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 328638.59**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

343068.1

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Copy of PBF CDTOC anual financial report 2022-15_8_20.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *


Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities


Contracting of Partners *




Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project*. Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

The project has been impacted by the consequences of political crisis after the presidential election organized in December 2019 and by the Covid 19 pandemic within an emergency state for the latest, in the year 2020 and 2021. Monitoring the political developments and implementing measures of spreading prevention due to the Covid 19 have consequently restricted the launch of activities as well as holding meetings and workshops. To carry out all planned activities within the project and after a series of consultations set in the first semester of 2021 with the national partners and beneficiaries, the project team reviewed and adapted the annual work plan to continue providing support to beneficiaries. A six-months No Cost Extension was elaborated and consequently granted until 01 August 2022 to ensure that all planned activities will be achieved with significant results. The NCE including new workplan, budget have been elaborated in June 2021, endorsed by the National Authorities and formally approved by PBSO on 25 October 2021. The organization of technical meetings with national and international partners, trainings, awareness-raising activities and the consultations of civil society have been relaunched consequently with some delays in mid-2021. The rehabilitation activities such as the reinforcement of a security detention facility and, the refurbishment of two border control services (Dungal Cambadju) are finalized and the third model police station in Gabu about to end. The community-oriented policing strategy of proximity police services by the national public order police and national guard was approved

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

The project has contributed to create a favourable environment for collaboration between the population, the institutions and national authorities and introduced key insights and examined trends into several issues concerning the drug trafficking and transnational organized crime, human trafficking, and combat corruption. This also allowed to promote a better understanding of these illicit issues and acknowledge mechanism in place to better combat and respond.

Also the national partners have demonstrated a willingness to combat drug trafficking and organized crime throughout the project, with a special emphasis after the attempted 'coup d'état' that took place in February 2022. With the adoption of the National Integrated Plan to Combat Drugs, Organized Crime and Risk Reduction (2020-2026 Guinea-Bissau's NISP) elaborated with UNODC's technical assistance, the national strategy plan against trafficking in human (2019-2021) with IOM technical assistance and the adoption of the national Anti-Corruption strategy (2021-2030) elaborated with UNDP technical assistance approved in April 2022 by the Government, the adoption of two fundamental diplomas on Child protection's rights and the elaboration of a code of conduct for Koranic schools with IOM assistance and the drafting of a strategy for public security and community-oriented proximity police services with UNDP assistance (May 2022) ; the national authorities have shown a political will to tackle these illegal practices. This commitment at the highest political level was clearly renewed during an assessment mission led by the UNODC Regional Director to Guinea Bissau in April 2022.

The inclusive approach with a paradigm shift, regarding the activities to CDTOC, human trafficking and restoring trust over the population (fight against corruption and public oriented policing initiatives), have contributed to begin enhancing community well-being, human security, social cohesion and empowerment of the population with strengthening of competencies and sharing capacities for the provision of community services and improvement between police, judiciary and citizen. This has conducted higher valorization of the security challenges within the joint project for the beneficiaries of the targeted institutions and population.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Rule of Law and Security Institutions are able to more effectively prevent, investigate and prosecute drug trafficking and transnational organized crime, reducing the country's sources of fragility.

Outcome 1: Rule of Law and Security Institutions are able to more effectively prevent, investigate and prosecute drug trafficking and transnational organized crime, reducing the country's sources of fragility.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

The various information/raising awareness campaigns, training, workshops organized by the project yielded a formal commitment of the stakeholders and beneficiaries in favour of greater comprehension and taking accountability of initiatives to tackle the security and judiciary challenges.

As part of World Drug Day, marked on 26 June every year, the project held awareness-raising debates on Drug Trafficking and Transnational Organized Crime with high school (4) and university students (5). There were also debates on CDTOC on 3 local radio stations in Bissau and an important awareness march involving about 1000 participants, including youth from community associations and students took place.

Awareness raising on Trafficking in Person namely Child Trafficking was reinforced through technical assistance with painting of awareness raising images and warning messages on murals in the localities of Bissau (3), Bafatá (2) and Gabu (2) with a green telephone line number linked to a dedicated office at National Guard, for public assistance.

The project also provided technical and mentoring assistance to the chain of justice and rule of law institutions working on CDTOC, including judicial police, at senior management and operational level. In addition, the project provided these entities with some key IT equipment and training, needed to better undertake their work, including airport inspections by the Judicial Police.

The project supported the organization of a joint Gambia-Guinea Bissau-Senegal operation, related to ongoing investigations

The project supported the elaboration of a National Anti-Corruption Strategy approved in April 2022 by the Government which represents a crucial step to improve transparency and confidence within the rule of law institutions and the population in line with the national policies and international instruments.

On supporting the presence of the security forces in the country to better service delivery to the populations, the project supported the refurbishment of two border control posts in the northern part of the country (Dungal/ and Cambaju).

To strengthen public oriented policing initiative, the joint project supported the elaboration of a national strategy on Public Security and implementing Proximity Police Model to adopt inclusive community-oriented policing as a crime reduction mechanism

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

In its efforts in strengthening the justice and security sector response to drug trafficking and transnational crime to reduce insecurity, the project adopted a people-centered approach, with strong focus on the demand side of justice including capacity strengthening, institutionalized training, planning and increased accountability in the sector. The project has been based on cooperation schemes between different institutions as the Ministry of Justice, the Ministry of Interior, the law enforcement agencies (LAEs, as Public Order Police/POP, National Guard /GN and Judiciary Police /PJ), state institutions, and civil society with policing making and advocacy/communication technical assistance. The project in partnership with the Institute for women and children (IMC) supported the National Children's Parliament, which is a structure comprising 114 Child including 39% of girls' parliamentarians representing the eight regions of the country and the sector of Bissau Capital, in its advocacy, communication and awareness-raising activities for the promotion of children rights and the adoption of legal instruments on protection children's rights.

The mobilization of communities implemented by National NGOs, tailor gender sensitive messaging in relation to prevention of human and drug trafficking were also addressed within an encouraging level of participation of youth (15%) and women (25%). On another side the public security and proximity police concept have been addressed through a gender sensitive perspective related to security and community-oriented policing linkages among national police (POP) and National Guard (NG) and community stakeholders, including vulnerable people, to sustain essential criminal justice sector improvement in the country.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Rule of Law and Security Institutions are able to more effectively prevent, investigate and prosecute drug trafficking and transnational organized crime, reducing the country's sources of fragility.

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1	Percentage of Drug trafficking and transnational organized crime (TOC) related cases investigated, prosecuted, and adjudicated, in line with due process principles	Two major drug cases investigated, prosecuted and adjudicated in 2019	55% of DTOC cases are investigated, prosecuted and adjudicated, in line with due process principles	1 major drug case (operation RED) was investigated and prosecuted several are ongoing	Baselines study to be developed for the project extension during the evaluation of the project phase I
-----	---	---	---	---	--

1.2	Perception of beneficiary groups from the national counterpart, trained and/or mentored under the project, which report increased capacity to prevent and investigate drug trafficking and transnational organized crime (TOC).	To be collected (TBC)	75% of beneficiary groups from the national counterpart, trained and/or mentored under the project, report increased capacity to prevent and investigate DTOC	This will be collected through the ongoing baseline study	Baselines study to be developed for the project extension during the evaluation of the project phase I
-----	---	-----------------------	---	---	--

1.3					
-----	--	--	--	--	--

How many outputs does outcome 1 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

The National security agencies and justice sectors improve their strategic and operational coordination capacity to prevent, investigate and prosecute drug trafficking and transnational organized crime.

Output 1.2

The Security and justice sector institutions have improved capacity to effectively investigate, prosecute and adjudicate drug trafficking / transnational organized crime cases.

Output 1.3

Democratic governance and civilian oversight over the security practices and institutions responsible to combat DTOC is enhanced.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: The National security agencies and justice sectors improve their strategic and operational coordination capacity to prevent, investigate and prosecute drug trafficking and transnational organized crime.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1.1	A National Plan to fight DTOC is developed, endorsed and at least partially implemented with UNODC assistance	Absence of an up-to-date integrated and inclusive National Plan to fight DTOC	A National Plan is developed with all the national stakeholders including CSO, endorsed by the national authorities and at least partially implemented	The 'Integrated National Plan to Combat Drug Trafficking, Organized Crime and Risk Reduction' was finalized and its broad lines officially presented in December 2019 and formally adopted by the Council of Ministers on 18 February 2020, as well as under the current Government
----------------	---	---	--	---	-------

<p>1.1.2</p>	<p>Drug trafficking and organized crime-related legal framework is revised, as per needs identified in the National Strategic Plan, in line with relevant international conventions</p>	<p>A national multidisciplinary committee put in place to review the Penal Code and the Code of Criminal Procedure and civil code. Actual revision/drafting process of drug control /TOC - related bills and regulations yet to be initiated</p>	<p>Draft legal framework updated available for consideration and eventual adoption by executive and legislative organs, subject to conducive political circumstances, to facilitate investigation and prosecution of DT/OC cases</p>	<p>Ongoing: Desk review done, and the drafting is ongoing.</p>	<p>Desk review of existing laws and regulations undertaken in August, followed in September by a mission to Bissau for a series of consultations with the Ministry of Justice, the Judicial Police, CENTIF (Guinea-Bissau's Financial Intelligence Unit), and the General Prosecutor's Office, to nurture a legislative roadmap centered on TOC related provisions, and as a contribution toward a wider programme of legislative reforms currently being devised by the Ministry of Justice</p>
<p>1.1.3</p>	<p>Level of intelligence-sharing and investigative cooperation with neighboring countries</p>	<p>Data to be collected (TBC)</p>	<p>0</p>	<p>A joint Gambia-Guinea Bissau-Senegal operation, related to ongoing investigations was organized.</p>	<p>Discussions are underway to support a mission to neighboring's countries (Senegal and Gambia) within the coming weeks, when most timely for their investigations.</p>

» Output 1.2

Output 1.2: The Security and justice sector institutions have improved capacity to effectively investigate, prosecute and adjudicate drug trafficking / transnational organized crime cases.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Training curricula on DTOC are developed by LEAs	Absence of training curricula on DTOC for LEAs	Judicial police training curriculum on DTOC and related gaps/needs assessed are elaborated	Gap assessment report elaborated.	

1.2.2	Number of National Model Police Stations (MPS)	2 There are only two model police stations within the country (in Bairro Militar in Bissau and in Buba in Quinara region).	3 One additional model police station is created (Gabu)	<p>The construction of the MPS in Gabu is achieved at 90% and will be handed over to national authorities by September 2022.</p> <p>A strategy of Public/Community Security/Proximity Police (SCPP) at sub-national level in Gabu with a focus on drug trafficking and transnational organized crime (DTCO) implications and in close collaboration with civil society has been drafted and finalized in May 2022 and is under review by security actors.</p>	
1.2.3	Number of border posts refurbished and equipped	There are only four refurbished border posts (Djegue, Pirada, Buruntuma and Cuntabane)	8 Four additional border posts (Cambaju, Cacine, Suzana and Dungal) are refurbished and equipped	Two border posts (Cambaju, and Dungal) are refurbished at 100%	

» Output 1.3

<p>Output 1.3: Democratic governance and civilian oversight over the security practices and institutions responsible to combat DIOC is enhanced.</p>	<p>Performanc e Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.3.1</p>	<p>Number of mapping of civil society organizations and key actors engaged in DIOC</p>	<p>0</p>	<p>1</p>	<p>Twenty-two (22) National NGOs and local associations and two (2) international organizations have been registered by the NGO ENDA Sante.</p>	

<p>1.3.2</p>	<p>A national communication campaign on the consequences of drug trafficking in the society is organized in consultation with civil society organizations, in particular youth and women groups</p>	<p>0</p>	<p>1 Advocacy Strategy on CDTOC. -The communities are aware of the real risk/menace of drug trafficking on the social cohesion -At least one CSOs forum convened by end of the project cycle</p>	<p>A campaign was conducted with 10,240 radio spots (messages on Money Laundering (BC) and Risk reduction and harm minimization (RdRMD) linked to drug consumption and trafficking) on one national coverage and four community radios and 1 radio debate with specialists have been realized during the period March-November 2021 in Canhungo (north west), Gabu (east) and Buba and Bijagos Islands (south). More of 1,000 leaflets and awareness messages printed and distributed on Money Laundering (BC) and Risk reduction and harm minimization.</p>	
--------------	--	-----------------	---	---	--

1.3.3	Number of Djumbais participants disaggregated by sex, age and region	0	20 Djumbai	8 Dumbai with 43 koranic teachers from 19 Koranic schools in Bissau, 277 people were sensitized in focus groups, in 8 communities (2 in Gabú-59 people, 2 in Bafatá-75 people, 2 in Quinara-55 people and 2 in Tombali-88) divided into 85 community with religious leaders, 79 (31%) women and 95 young people.	
-------	--	---	------------	--	--

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- yes
- no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

-1

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have? *

1

Key Stakeholder :

Civil Society Organizations, Law Enforcement Agencies

What were the challenges/problem they faced prior to the project implementation?

Prevention of trafficking on Human Beings

What has been the impact of the project on their lives

Please limit your response to 350 words

a group of 40 children (31 girls and 9 boys) was intercepted in Cambaju (Bafata region) in November 2021, and in Djegue border (Sao Domingos, Cacheu region) in Abril 2022, where a group of 17 children between the ages of 8 and 16 (3 girls and 14 boys) were intercepted and returned to their families or under the authorities of the social services.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

Some potentially transformative results in the fight against human trafficking and public oriented proximity police service have been noted in a context where human results and gender inequalities remain significant and where much remains to be done. The encouraging important contributions of the project need to be capitalized and pursued on improving resilience of institutions for sustaining social peace and effective fight against CDTOC while providing the necessary tools for a unified approach to support national priorities.

The project provided institutional support to the border services managed by the National Command of the National Guard, the General Directorate of Migrations and Borders, and the National Central Brigade of INTERPOL in the fight against Human Trafficking. As a result of this action, a senior officer of the National Guard won the World Award for the Fight against Human Trafficking by the Regional Training Center of West Africa (RTC) in 2021, in collaboration with the International Law Enforcement Academy (ILEA).

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

MPS Gabu-16_36_0.jpeg



File 2

For photos, please use high resolution JPEG format

Imagem1-16_41_20.jpg



File 3

For photos, please use high resolution JPEG format

Imagem8-16_41_41.png



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

- **Community policing is democracy in action: Foundation Stone of new model police station laid in Gabu:**
<https://www.undp.org/guinea-bissau/news/community-policing-democracy-action-foundation-stone-new-model-police-station-laid-gabu>

Link 2

- **Guinea-Bissau steps up its effort against corruption with the formulation of its first National Strategy:**
<https://www.undp.org/guinea-bissau/news/guinea-bissau-steps-its-effort-against-corruption-formulation-its-first-national-strategy>

Link 3

Sustaining Peace bi-monthly newsletter: July 2021: <https://sway.office.com/jwHzBkNhwde0xIAj?ref=email> **November 2021:** <https://sway.office.com/Kx97oQm1ugYUQX1i?ref=email> **February 2022:** <https://sway.office.com/VRmDBnoLggExtqF2> **April 2022:** <https://sway.office.com/w8iUnU1vCt8YUqR8?ref=Link&loc=play> **June 2022:** <https://sway.office.com/LHXcYHfenDMrdOnH> **October 2022:** <https://sway.office.com/ej8x7S2revYjhPAk>

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

Monitoring: Please list monitoring activities undertaken in the reporting period (350 word limit)

- **Monitoring and coordination meetings between the receiving agencies have been held on regular twice a month**
 - **Monitoring meetings were also held with PBF secretariat each month and a meeting with PBSO were held in 2021 and 2022;**
 - **Meetings of monitoring and for activities implementation with national partners were held; Various consultations with the Director of the National Guard, the Police Public Order and Judiciary Police allowed to introduce the next stages of the project and to clarify the expectations and the objectives sought related to the on-going rehabilitation process as well as technical capacities strengthening.**
As part of the preparation of the consultations to define the strategy for Public security and Proximity Police, the different meetings with the POP senior management and technical staff facilitated the comprehension of the challenges and expectations in terms of improving relationships with the population and also to better tackle the expected outcome and respond to the needed support in the preparation of the work allowing the development of the strategy

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words

The project phase 1 is being evaluated by a team of consultants according to the PBF (international and national). This evaluation will also allow the identification of the endline for the phase 1 and the baseline for the phase 2

Has the project launched perception surveys or other community-based data collection? *

yes

no

Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

50000

If project will end in next six months, describe the evaluation preparations *

Please limit your response to 350 words

The project phase 1 is being evaluated by a team of consultants according to the PBF (international and national).

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started.

Please enter each funding agent and their contributions separately

Name of Funder *

Global Initiative for Transnational Organized Crime

Amount in USD *

25000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- No catalytic effect
 Some catalytic effect
 Significant catalytic effect
 Very Significant catalytic effect
 Don't Know
 Too early to tell

Please describe how the project has had a (non-financial) catalytic effect, i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words

The different strategies supported by the project enclosed a monitoring process including the national partners and the donors to ensure continues dialogue and resources mobilization for their implementation

Does the project have an explicit exit strategy. *

yes

no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

The project's exit strategy is based on the results and lessons learned gathered from other projects implemented by UNDP, UNODC, focusing on the promotion of the Rule of Law, Access to Justice, Peace and Security.

Apart from focusing on building technical capacities and assisting partners to develop relationship with donors in the perspective to securing longer term funding, the project will also advocate for conduct change of public servants to encourage service deliver quality in term of human rights justice and security to the overall public. It is agreed by national actors and the international community that comprehensive approaches to achieve systemic institutional and cultural changes need to be implemented, as opposed to piecemeal initiatives supporting certain stakeholders without ensuring closing the justice/security chain.

Regarding the infrastructure, the UN in Guinea Bissau have a long past in building infrastructure, not only on rule of law but also in several other areas (courts, border posts, police station, health post, markets, electoral support facilities ...). More specifically in 2019 PBF, under the project "Strengthening Public Confidence in the Justice System", implemented by UNDP, supported the conception of a new model of infrastructure and construction of the first 'House of Justice' in Gabu which allows to regroup all services related to justice: court, civil registry, ID services and the legal aid). As a result, the national authorities decided to duplicate this model all over the country and this allowed to mobilize funds from Japanese government for the construction of the second 'House of Justice' in the southern region (Buba).

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

SPOT_ONU PBF 2.0-17_9_51.mp3



Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.