

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-13

Name and Title of Person submitting the report *

Enhancing the human rights protection system in Guinea-Bissau

Name and Title of Person who approved the report *

OUMAR DIALLO, Chief technical Adviser

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title

*

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- Other, Specify

Project Start Date

*

2021-12-15

Project end Date

*

2024-12-14

Has this project received an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund

*

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

National human Rights institution Guinea-Bissau

What is the total amount (in USD) disbursed to the implementing partner to date *

11.103

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

On September 4-9, a team from the CNDH to the Catio, Tombali and Quinará Regions for the training session for police and security forces as part of the project - human rights and law enforcement: training for police and security forces.

The objective of the training was to train the security forces and police in human rights in order to fulfil their obligations and protect the general population in a climate of lasting peace.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Network for Human Rights Defenders

What is the total amount (in USD) disbursed to the implementing partner to date *

9.6611

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The projects is supporting the mapping of human rights defenders in the country. It aims at identifying all the human rights defenders in the whole country in prelude to the study related the situation of human rights defenders in Guinea-Bissau.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Ministry of Woman, Family and Social Solidarity- Institute of Woman and Child - IMC

What is the total amount (in USD) disbursed to the implementing partner to date *

19.005

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- **Elaboration of the country CRC report – consultations meetings and workshop, organized by the CRC report Steering committee and technical assistance.**
- **Awareness raising on Child rights and the CRC, through child and youth organizations.**
- **Develop and test implementation of a coordinated incident reporting mechanism (using ICT innovations/Tablets) to track and report cases of children victims of violence (including gender-based violence), exploitation, and abuse, including child marriage and FGM. In use by government and CSOs child protection actors.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

ONG Palmeirinha 4,912.12

What is the total amount (in USD) disbursed to the implementing partner to date *

4.91212

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

CSOs who that coordinates partnerships with all community radios on the country. Child rights related messages (prevention of violence and abuse).

Does the project have an active steering committee? *

- yes
- no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? *

0

*

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

Please limit your response to 275 words

Related to the work of the treaty bodies technical staff from several ministries have received training on how to develop the reports. Additionally, the project has held meetings with the Minister of Women, Children and Solidarity. They are also involved in the project as implementing partners. Lastly, the National Human Rights Commission is one of the major partner in the project involving in how to promote human rights through the project. The Project Team has engaged with the Minister of Women, Children and Solidarity on various issues covered under output 2 and 3 of the project. In addition, , the project team has engaged with technical staff from several ministries

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

| Recipients | Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i> | Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i> | Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i> | Implementation rate as a percentage of total budget <i>(calculated automatically)</i> |
|---|---|--|--|---|
| UNDP: United Nations Development Programme | 1790436 * | 537131 * | 159129 * | 8.89 % |
| UNICEF: United Nations Children's Fund | 640588 * | 192176 * | 49937 * | 7.8 % |

| | | | | |
|---|----------|----------|---------|--------|
| OHCHR: Office of the United Nations High Commission er for Human Rights | 912326 * | 273698 * | 25819 * | 2.83 % |
| | | | | |

| | | | | |
|--------------|----------------|----------------|---------------|---------------|
| TOTAL | 3343350 | 1003005 | 234885 | 7.03 % |
| | | | | |

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **7.03%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

14

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

50.12

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1675687.02**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 117724.36**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

17442.93

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Copy of Copy of GNB PBF_Project budget_Human Rights October 26 2022 VDF1expenses annual-9_49_0.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities


Contracting of Partners *



Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

The project is being implemented normally, there is a Annual Work Plan as well as a Monitoring & Evaluation plan. Recruitment of staff is close to be finalised. OHCHR has already recruited a national officer staff and interviews for the project manager have been completed. UNDP has also recruited an international volunteer and UNICEF has also recruited a national volunteer as well. Apart from the project manager they are all on duty. The project team is regularly meeting to ensure the good implementation and good coordination of the project. For the activities with human rights defenders, the project has signed a grant with the Network of Human rights defenders.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

The national system for promoting and protecting human rights in Guinea-Bissau more effectively protects human rights and addresses human rights challenges

Outcome 1: The national system for promoting and protecting human rights in Guinea-Bissau more effectively protects human rights and addresses human rights challenges

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

The project supported the drafting of the first Human Rights national Strategic Plan of Guinea-Bissau, which was approved on 6 October 2022 by the council of Minister. Now, the project is supporting the dissemination and implementation of the National Action Plan. Thirty-seven State institutions and CSOs are implementing a coordinated incident reporting mechanism on child protection cases (using ICT innovations/Tablets), with the project's support. This will strengthen the capacity of child rights stakeholders to monitor progress towards the realization of child rights, including national reporting to human rights treaty bodies and commissions. The draft report for the CRC Committee is almost finalised. The project has contributed to increase awareness of GB's obligations in terms of reporting to treaty bodies. Two ad hoc working groups for reporting to the Human Rights Committee and the Committee on Economic, Social and Cultural Rights that are functional with support of the project. The capacity of members of both groups was strengthened including in the context of a training seminar delivered with the support of two UN human rights experts, a current member of the Human Rights Committee (on civil and political rights) and a former chair of the Committee on Economic, Social and Cultural Rights on how the reports should be prepared.

Finally the project is also preparing the ground to ensure stakeholders involved in the upcoming elections are equipped with knowledge on human rights standards applicable in the context of elections.

The project has supported trainings on the use of data collection tools/case incident on violence, abuse and exploitation of children for Case management workers from different Child rights organizations in Bissau and three regions namely Bafata, Gabu and Cacheu. The training was carried out by the Women and Child Institute - IMC. It aims to improve coordination, complementarity, and collaboration among child protection structures in collecting and systematizing data on violence against children in the country.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

The project has worked towards including a gender lens (and the inclusion of women and girls) in all the projects' activities. Women were included in the ad hoc working groups for the preparation of the reports and special attention was given to the international covenant on civil and political Rights report. UNDP's inclusion specialist attended the discussion to ensure that the needs of women and girls and other discriminated groups were considered. The draft of the new statute of the Commission on Human Rights takes into consideration the importance of gender equality and the project will work towards supporting its approval in the National Assembly. Furthermore, the National Strategy on Human Rights that was approved in October, highlights the need to work to promote the rights of women and girls. Additionally, the project is working on including women and gender equality concerns in all its activities. On the work being developed on human rights defenders, one of the goals has been to work with women human rights defenders (WHRD) as well. The 2 consultants hired have as one of their tasks to identify WHRDs and their specific issues/problems in the context of Guinea-Bissau.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» **Outcome 1: The national system for promoting and protecting human rights in Guinea-Bissau more effectively protects human rights and addresses human rights challenges**

| Outcome 1 | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-----------|--|--|---|--|---|
| 1.1 | Existence of an independent National Human rights Institution in line with Paris Principles | 0 | 1 | After a consultative process conducted for the drafting of the statute of the law about the National Human rights Institution (NHRI) the new statute has been submitted to the state for validation and should be sent the parliament after the elections. | The Statute addressed several of the issues raised in a workshop conducted in October 2021 with the presence of national stakeholders, putting this new bill one step closer to the requirements of the Paris Principles. As parliament has been dissolved and the country is not expected to have a new legislature before 2023, approval of the Statute may be delayed. |

| | | | | | |
|-----|--|---|---|---|---|
| 1.2 | Number of UPR recommendations including on gender equality and women | 0 | 5 | 1 (National Strategic Plan has been adopted by the State and its dissemination has started) 2 reports are being drafted by the inter-ministerial ad hoc committee working on the report of International Covenant on Civil and Political Rights and the International Covenant on Economic, Social and Cultural Rights | The State has planned to submit the two reports by December 2022. |
|-----|--|---|---|---|---|

| | | | | | |
|-----|--|-----|-----|--|--|
| 1.3 | Level of attacks on human rights defenders and journalists (number and type) | TBD | 20% | A mapping on human rights defenders and study on human rights defenders' situation started in October. | The process to hire the consultants to lead the work took much time. |
|-----|--|-----|-----|--|--|

How many outputs does outcome 1 have?

0 1 2 3 **4** 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1
Improved national capacities to establish and operationalize National Human Right Institution, in line with the Paris Principles

Output 1.2
Strengthened national capacities to develop and implement a National Human Rights Action Plan

Output 1.3

Increased capacity of duty-bearers and rights-holders to engage with UN human rights mechanism, including treaty bodies for increased state accountability for human rights protection

Output 1.4

Enhanced capacity of human rights organizations to monitor and report on human rights violations, including reprisals against human rights defenders, among others through an early warning mechanism

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

| Output 1.1: Improved national capacities to establish and operationalize National Human Right Institution, in line with the Paris Principles | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|---|--|--|---|---|--|
| 1.1.1 | Draft law establishing an independent NHRI in line with Paris principles presented to the National People's | 0 | 1 | 1 | The draft law exists and will be presented to the council of Ministers for its adoption. |

| | | | | | |
|-------|---|---|-----|---|--|
| 1.1.2 | of dialogues with relevant stakeholders (disaggregated per gender and per type of stakeholder) on the NHRI establishment process, including at least five human rights organizations and five women's rights organizations and youth groups | 1 | 5 | 0 | Only one activity was organized because the project team was waiting for the agenda of the National Assembly to include the draft law. With the dissolution of the Assembly in May, other talks/dialogues were not organized |
| 1.1.3 | # of NHRI members and staff, including women, with enhanced skills and capacities on human rights standards and on the principles of independence, pluralism and accountability in order to perform as members of NHRI | 3 | 40% | 0 | This activity is dependent on the adoption of the law on the status of the CNDH. |

» Output 1.2

| Output 1.2: Strengthened national capacities to develop and implement a National Human Rights Action Plan | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|--|---|--|---|---|--|
| | | | | | |

| | | | | | |
|-------|--|---|-----|----|--|
| 1.2.1 | % of key actions of national human rights action plan implemented | 0 | 30% | 0 | The project will start working on the dissemination of the plan. From 2023, the efforts will be at choosing some of the actions to receive the project's support for implementation. |
| 1.2.2 | # of relevant institutions, including women's rights organizations, consulted for the elaboration of human rights action | 0 | 30 | 53 | During the consultation process for the elaboration of the Plan, 53 organizations were present , including women organizations, organizations for the promotion of the rights of children, and several human rights organizations. |
| 1.2.3 | | | | | |

» Output 1.3

| |
|--|
| |
|--|

| | | | | | |
|--|---|--|---|---|---|
| <p>Output 1.3: Increased capacity of duty-bearers and rights-holders to engage with UN human rights mechanism, including treaty bodies for increased state accountability for human rights protection</p> <p>.....</p> | <p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p> | <p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p> | <p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p> | <p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p> | <p>Reasons for Variance/Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p> |
|--|---|--|---|---|---|

| | | | | | |
|-------|--|---|---|---|---|
| 1.3.1 | # of reports submitted to UN Treaty bodies | 0 | 8 | 0 | The process for forming the inter-ministerial group in charge of drafting reports to the international Covenant on civil and political rights, International Covenant on economic and social rights, Convention on the Rights of the persons with disability and the Convention on Elimination of discrimination against women Committees was longer than expected. |
| 1.3.2 | # of consultations with civil society on draft state reports | 0 | 6 | 0 | No State report has been prepared yet. The project will work on building the capacities of CSOs to give input to these reports. |
| 1.3.3 | # of parallel reports submitted by CSOs | 0 | 6 | 0 | No State report has been submitted. |

» Output 1.4

| <p>Output 1.4: Enhanced capacity of human rights organizations to monitor and report on human rights violations, including reprisals against human rights defenders, among others through an early warning mechanism</p> | <p>Performance Indicators <i>Describe the indicator</i></p> | <p>Indicator Baseline <i>State the baseline value of the indicator</i></p> | <p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p> | <p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p> | <p>Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p> |
|--|--|--|---|---|--|
| <p>1.4.1</p> | <p># of report on human rights violations disseminated by civil society organizations supported by the project through CSOs own platforms to raise awareness and advocate for human rights issues</p> | <p>Adhoc report</p> | <p>1 report every 4 months</p> | <p>0</p> | <p>The project team is still working on the construction of the early warning mechanism A consultant has been hired and is working on the implementation of community monitoring based system. This system would serve to design the early warning system</p> |

| | | | | | |
|-------|---|---|---|---|--|
| 1.4.2 | # of actions adopted by state institutions based on reports from early warning | 0 | 2 | 0 | The early warning system is not yet functional |
| 1.4.3 | # of measures taken by HRDs based on the tools developed by the the project to protect other HRD specially WHRD | 0 | 4 | 0 | This activity would happen next year |

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

yes

no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

3

Event Title:

Youth Forum

Date (can be tentative)

2022-11

Location (if known)

UAQUE

1

*

*

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Raise awareness among the youth leadership about their role in the sustainable development of the country and on human rights promotion and, especially children and women in risk of all types of violence abuse and exploitations.

Any other information on the event

2

Event Title:

*

Trainings on the use of data collection tools/case incident on violence, abuse and exploitation of children.

Date (can be tentative)

*

2022-11

Location (if known)

Bissau, Bafata, Gabu and Cacheu

Target Audience *

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives *

Please limit your response to 150 words

It aims to improve coordination, complementarity, and collaboration among child protection structures in collecting and systematizing data on violence against children in the country.

Any other information on the event

Event Title: *

Support to 16 days do activism and international Human Rights Day

Date (can be tentative) *

2022-11

Location (if known)

Bissau, Cacheu, Bafata, Gabu

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Human rights CSOs in Guinea-Bissau work early organize events to connect the 16 days of activism with the work on human rights. The project will support specific activities connected to these to promote human rights and improve CSOs capacities to interact with the UN system.

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

*

2

Key Stakeholder :

National Human rights institutions

*

What were the challenges/problem they faced prior to the project implementation?

Finding how to coordinate with different institutions has been a challenge. Additionally, Guinea-Bissau is notoriously known for insufficient data of low quality. The absence of parliament makes impossible the new statute of the National Human rights Commission to be adopt by a law in line with Paris Principle

*

What has been the impact of the project on their lives

Please limit your response to 350 words

synergies were developed between and among some institutions, which the project is capitalising from.

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

No quotes collected

*

Key Stakeholder :

Network for human rights defenders

*

What were the challenges/problem they faced prior to the project implementation?

Due to the country's political instability, many activists have stopped working

*

What has been the impact of the project on their lives

Please limit your response to 350 words

support the Network to work strategically for improving the work with HRDs but also to becoming a more professional organization.

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

No quotes collected

*

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

2

File 1

For photos, please use high resolution JPEG format

PIDESC direitos substantivos-11_23_14.ppt



File 2

For photos, please use high resolution JPEG format

IMG-20221107-WA0013-11_25_42.jpg



File 3

For photos, please use high resolution JPEG format

IMG-20221107-WA0009-11_28_9.jpg



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

No monitoring activities undertaken yet

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words

The project has hired a consultant to review indicators and provide an updated baseline of the project. It will be delivered by the end of November 2022.

Has the project launched perception surveys or other community-based data collection? *

yes

no

Please provide a brief description *

Please limit your response to 350 words

A consultant has been hired to design the implementation strategy on community-based data collection. Data will be available by the end of the consultancy in January 2023

Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

0.23401

If project will end in next six months, describe the evaluation preparations *

Please limit your response to 350 words

N/A

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

yes

no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Does the project have an explicit exit strategy. *

- yes
- no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

The project has not started working on an exit strategy yet. The main goal of the project is to build the capacity of both state institutions and human rights civil society organizations. Upon completion, the project aims at leaving behind institutions and actors with improved capacities.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

No

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file.](#) (< 5MB)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.