

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2022-11-17

Name and Title of Person submitting the report *

UNDP

Name and Title of Person who approved the report *

UN RC a.i

Have all fund recipients for this project contributed to the report? *

- ☒ yes
- ☐ no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☐ yes
- ☐ no
- ☒ Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

No

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- ☒ Asia and the Pacific ☐ Central & Southern Africa ☐ East Africa
- ☐ Europe and Central Asia ☐ Global ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa ☐ West Africa

Country of project implementation *

- ☐ Kiribati ☐ Marshall Islands ☐ Myanmar
- ☒ Papua New Guinea ☐ Philippines ☐ Solomon Islands
- ☐ Sri Lanka ☐ Tuvalu ☐ Other, Specify

Project Title *

- ☐ 00124826: Creating Conditions for Peace in PNG Highlands
- ☐ 00130034: Gender transformative psychosocial support for peace and community resilience in Hela Province, Papua New Guinea
- ☒ 00129773: Preventing Climate-Induced Conflicts Through Empowered Women Leadership
- ☐ 00111260: Sustaining Peace in Bougainville
- ☐ Other, Specify

Project Start Date *

2021-12-20

Project end Date *

2023-06-15

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☐ NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- ☒ yes
- ☐ no

If yes, please select which *

- ☒ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

1

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner
World Vision

What is the total amount (in USD) disbursed to the implementing partner to date
0

Briefly describe the main activities carried out by the Implementing Partner
Please limit your response to 175 words
Delivering training of women community leaders in awareness of climate-induced risks and local approaches/ to mitigate risks and support community-led establishment of inclusive community civic spaces to facilitate collective decision- making

Does the project have an active steering committee?
☒ yes
☐ no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?
1

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?
Please limit your response to 275 words
The project RUNOs held meetings with provincial, district, and local level government officials in Hela and Southern Highlands provinces, to communicate on the project and activities to be implemented. The selection of target communities was informed by consultations with government, as well as joint field mission by the project and government (provincial, district, and local level). Furthermore, the project and local authorities (district and local level) in Southern Highlands, jointly planned and delivered the training for community facilitation teams held in Mt. Hagen from 17-21 October 2022. The project together with the Southern Highlands district and local level government authorities provided technical supported in the drafting of the community-led CPDPs for Mapata and Pira from 24 October to 4 November 2022 while planning for implementation of activities, including women leadership experiences.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in US \$)	Transfers to date (in US \$)	Expenditure to date (in US \$)	Implementation rate as a percentage of total budget (calculated automatically)
	Please enter the total budget as is in the project document in US Dollars	Please enter the total amount transferred to each recipient to date in US Dollars	Please enter the approximate amount spent to date in US dollars	

UNDP: United Nations Development Programme	1000000 *	700000 *	60824.52 *	6.08 %
IOM: International Organization for Migration	500000 *	350000 *	37133.07 *	7.43 %
TOTAL	1500000	1050000	97957.59	6.53 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **6.53%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what percentage (%) of the budget contributes to gender equality or women's empowerment (GEWE)? *
93.94
The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is US \$ 1409100 . Can you confirm that this is correct? *
<input type="radio"/> Correct <input checked="" type="radio"/> Incorrect
If it is incorrect, please enter the <i>budget amount</i> allocated to GEWE in US Dollars *
1316869.16
Amount expended to date on efforts contributing to gender equality or women's empowerment is US \$ 92021.36 . Is this correct? *
<input type="radio"/> Correct <input checked="" type="radio"/> Incorrect
If it is incorrect, please enter the <i>expenditure to date</i> on GEWE in US dollars *
60824.52

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

PBFIRF-434_00129773_GYPI PNG_Annual Report_Budget_Nov 2022-17_22_1.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners *



Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

All start-up activities are complete

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

The project implementation has just commenced. Measurement of changes will be determined post-implementation.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 **2** 3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Increased active participation of women in communities in community action to mitigate climate-induced conflict risks

Outcome 2:

Communities and households have improved resilience to manage risks and mitigate shocks from conflict and human induced/natural disasters

Outcome 1: Increased active participation of women in communities in community action to mitigate climate-induced conflict risks

Rate the current status of the outcome progress *

☒ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 350 words

Identification of target communities is complete together with contracting of implementing partner. Field based activities to commence in Dec 2022.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Planned activities to commence in Dec 2022

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Increased active participation of women in communities in community action to mitigate climate-induced conflict risks

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	Proportion of women in target communities participating in/contributing to peacebuilding within communities by age	To be confirmed	To be confirmed	To be measured at endline	
1.2					
1.3					
<p>How many outputs does outcome 1 have?</p> <div> 0 1 2 3 4 5 more than 5 </div>					
<p>Please list up to 5 of most relevant outputs for outcome 1</p>					
<p>Output 1.1</p> <p>Capacity of women community leadership particularly in climate-induced conflicts and in the development of climate adaptation measures is strengthened</p>					
<p>For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators</p>					

» Output 1.1

Output 1.1: Capacity of women community leadership particularly in climate-induced conflicts and in the development of climate adaptation measures is strengthened	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Women's self-rating of their understanding of climate-related security risks.	2	52	A contract has been signed with the IP. They're planning the activities and already in the field to implement them.	Identification of appropriate Implementing Partner
1.1.2	Women's self-rating of their ability to contribute toward adaptation needs.	5	55	A contract has been signed with the Implementing Partner. They're planning the activities and already in the field to implement them.	Identification of appropriate Implementing Partner
1.1.3	Proportion of community members in target communities who believe that community dialogue is inclusive for women participation and responsive to undertaken climate and conflict- sensitive actions, by sex and age.	Hela Province- 0% Southern Highlands Province- 2.5%	Hela – 25% Southern Highlands – 30%	A contract has been signed with the Implementing Partner. They're planning the activities and already in the field to implement them.	Identification of appropriate Implementing Partner

Outcome 2: Communities and households have improved resilience to manage risks and mitigate shocks from conflict and human induced/natural disasters

Rate the current status of the outcome progress

☒ 1. Off Track
 ☐ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

With the technical assistance from (IOM) and local authorities, the CPDP communities have commenced drafting their plans, incorporating community-driven interventions that promote resilience and sustain peace.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

The training for CFTs enhanced the capacity of women and youth on inclusive peacebuilding and development. The trainings improved the preparedness capacity, knowledge, and skills of 50 per cent of women participants.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 2: Communities and households have improved resilience to manage risks and mitigate shocks from conflict and human induced/natural disasters

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Assessed vulnerability of target communities.	To be confirmed	To be confirmed	To be measured at end line	
2.2					
2.3					

How many outputs does outcome 2 have?

0 1 **2** 3 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1
Impact of climate variability and risk of climate- induced conflicts for women is reduced.

Output 2.2
Provincial policies and strategic frameworks are informed by climate-induced peace and security risks.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Impact of climate variability and risk of climate- induced conflicts for women is reduced.	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of trainings conducted for inclusive community facilitation teams on peacebuilding and development planning.	2	3	From 17 to 21 October, the project trained 22 women, and 22 men from the target communities on peacebuilding and development planning (https://twitter.com/UNinPNG/status/1590848756505014272/photo/1)	

2.1.2	Proportion of women in target communities who believe that CPDP is responsive to and addresses women's prioritization of climate and conflict-sensitive actions.	0	50	Project co-facilitated with the CFTs and local authorities, community-level planning sessions and drafting of the CPDPs for Mapata and Pira communities (24-28 October) in SHP. Drafting of CPDP for the remaining 3 locations is in the prep phase. Measuring against indicator will follow of training and finalization and implementation of the CPDPs.	
2.1.3	Number of costed gender and climate-responsive community peace for development plans implemented.	12	5	Drafting of the CPDPs for Pira and Mapata Wards is in progress and will include costing of the plans. The project will work with the target communities of Tenggo, Idawi, and Papeli communities in costing their CPDPs.	

» Output 2.2

Output 2.2: Provincial policies and strategic frameworks are informed by climate-induced peace and security risks.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.2.1	Number of communities targeted for support in development and implementation of community peace for development plans informed through provincial and sub-provincial climate risk assessments.	0	2	The procurement process for the climate risk assessment consultancy is in the evaluation stage. The consultancy will start in November.	
2.2.2	Number of provincial climate and gender-sensitive peace and security strategies with costed provincial action developed.	0	2	Planned for 2023	
1.2.3					

PART III: Cross-Cutting Issues

<p>Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)</p> <p><input checked="" type="radio"/> yes</p> <p><input type="radio"/> no</p>	
<p>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</p> <p>4</p>	
<p>Event Title:</p> <p>Five (5) capacity building trainings on climate change and community-based Disaster Risk Reduction in 5 communities. The trainings will include 'good practices' using case studies from other provinces.</p>	
<p>Date (can be tentative)</p> <p>2023-01</p>	
<p>Location (if known)</p> <p>Communities in Hela and Southern Highlands Provinces</p>	

Target Audience

*

Select as many as applicable

- ☐ Senior Government officials
- ☐ Other Government officials
- ☐ Civil Society
- ☐ Youth
- ☒ Women
- ☐ Military or Police Personnel
- ☐ Traditional Leaders
- ☐ Donors
- ☐ Businesses/ Private Sector
- ☐ Former Combattants
- ☐ Journalists
- ☐ Artists
- ☒ Other

Other, please specify

*

Women Leaders

Objectives

*

Please limit your response to 150 words

Strengthen the capacity of women community leaders in climate-induced risks and local approaches of climate adaptation measures to mitigate climate-induced conflict risks.

Any other information on the event

2

Event Title:

*

Five (5) capacity building trainings on leadership & governance to build women's confidence and interpersonal skills. The trainings will encourage women to form peer support groups to share their experiences among themselves.

Date (can be tentative)

*

2023-01

Location (if known)

Communities in Hela and Southern Highlands Provinces

<p>Target Audience *</p> <p><i>Select as many as applicable</i></p> <p><input type="checkbox"/> Senior Government officials</p> <p><input type="checkbox"/> Other Government officials</p> <p><input type="checkbox"/> Civil Society</p> <p><input type="checkbox"/> Youth</p> <p><input checked="" type="checkbox"/> Women</p> <p><input type="checkbox"/> Military or Police Personnel</p> <p><input type="checkbox"/> Traditional Leaders</p> <p><input type="checkbox"/> Donors</p> <p><input type="checkbox"/> Businesses/ Private Sector</p> <p><input type="checkbox"/> Former Combattants</p> <p><input type="checkbox"/> Journalists</p> <p><input type="checkbox"/> Artists</p> <p><input checked="" type="checkbox"/> Other</p>
<p>Other, please specify *</p> <p>Women Leaders</p>
<p>Objectives *</p> <p><i>Please limit your response to 150 words</i></p> <p>Strengthen the capacity of women community leaders in climate-induced risks and local approaches of climate adaptation measures to mitigate climate-induced conflict risks.</p>
<p>Any other information on the event</p>
<p>Event Title: *</p> <p>Conduct of climate risk assessment study in Hela and Southern Highlands Provinces</p>
<p>Date (can be tentative) *</p> <p>2022-11</p>
<p>Location (if known)</p> <p>Hela and Southern Highlands Provinces</p>

<div>Target Audience</div> <div>Select as many as applicable</div> <div><div><input type="checkbox"/> Senior Government officials</div><div><input type="checkbox"/> Other Government officials</div><div><input type="checkbox"/> Civil Society</div><div><input type="checkbox"/> Youth</div><div><input type="checkbox"/> Women</div><div><input type="checkbox"/> Military or Police Personnel</div><div><input type="checkbox"/> Traditional Leaders</div><div><input type="checkbox"/> Donors</div><div><input type="checkbox"/> Businesses/ Private Sector</div><div><input type="checkbox"/> Former Combattants</div><div><input type="checkbox"/> Journalists</div><div><input type="checkbox"/> Artists</div><div><input checked="" type="checkbox"/> Other</div></div>	*
<div>Other, please specify</div> <div>Beneficiary communities</div>	*
<div>Objectives</div> <div>Please limit your response to 150 words</div> <div>Conduct a downscaled Climate Risk Assessment focusing on Hela and Southern Highlands Provinces</div>	*
<div>Any other information on the event</div>	
<div>Event Title:</div> <div>Official launching of the community peace for development plans, and priority community projects in Southern Highlands and Hela</div>	*
<div>Date (can be tentative)</div> <div>2023-02</div>	*
<div>Location (if known)</div> <div>Southern Highlands (Pira and Mapata communities) and Hela (Tenggo, Idawi, and Papeli communities)</div>	*

Target Audience

Select as many as applicable

☐ Senior Government officials
☒ Other Government officials
☒ Civil Society
☐ Youth
☐ Women
☐ Military or Police Personnel
☐ Traditional Leaders
☐ Donors
☐ Businesses/ Private Sector
☐ Former Combattants
☐ Journalists
☐ Artists
☒ Other

Other, please specify

Government (provincial, district, and local level), beneficiary communities, churches, and partners

Objectives

Please limit your response to 150 words

Official launch of the community plans and projects supported by the project

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project on their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

1

Key Stakeholder :

Mapata and Pira community members

What were the challenges/problem they faced prior to the project implementation?

Mapata and Pira communities recorded an escalation of the tribal violence since 2019 that saw the destruction of houses, population displacement, and disruption of basic services including health and education.

1

What has been the impact of the project on their lives

Please limit your response to 350 words

The project is empowering local communities, including women and youth from Mapata and Pira, to nurture and implement community peace and development plans (CPDPs).

As part of its interventions, the project enhanced the peacebuilding knowledge and skills of 44 community members (included women, men, and youth) from the target communities.

Local authorities in Southern Highlands province were also equipped with the knowledge to sustain peace and promote community-driven development through training on inclusive peacebuilding and development planning. Two conflicted groups, including their leaders, known as 'warlords,' also participated in the training, agreeing to peacefully resolve their differences and work collectively towards the improvement of their community to sustain peace.

The project is working closely with local government authorities in Southern Highlands to have completed pre- and intensive planning on CPDP for Mapata and Pira communities.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

"We need more of this kind of training for our community members. The knowledge we received through this training will help reduce violence in the communities," said pastor Francis Benny, CPDP training participant.

"We have been fighting, and we all know that this is not good. From now onwards, let us go back and work together. Caring for one another is what our culture promotes," said Mary Wapi, a local community member.

"We do not want to fight anymore. You will remember that we committed ourselves to reconciliation at the time IOM visited our community," noted a community leader and CPDP training participant, Robert Tawe. "We will work together and develop our plan. This is our commitment to promoting peace"

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

<https://roasiapacific.iom.int/news/communities-affected-conflict-pledge-promote-peace>

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 3

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

Joint monitoring mission by RUNOs HoA in Feb 2022

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 350 words

...

Has the project launched perception surveys or other community-based data collection? *

☐ yes

☒ no

Evaluation

Has an evaluation been conducted during the reporting period? *

☐ yes

☒ no

Evaluation budget (in USD): *

20000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 350 words

No response recorded

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

☐ yes

☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)?

*

- ☐ No catalytic effect
- ☒ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☐ Too early to tell

Please describe how the project has had a (non-financial) catalytic effect, i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system

Please limit your response to 350 words

Multi-year proposal has been submitted for funding from NZ

*

Does the project have an explicit exit strategy.

*

- ☒ yes
- ☐ no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project

Please limit your response to 350 words

The project is being implemented within the framework of the Highlands Joint Programme who steering committee has endorsed an extension of the current programme phase to Dec 2023 with a view for a second phase beyond 2023.

*

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

During the initial community assessment in Mapata and Pira, IOM was informed by the local community members that several women, children, and elderly people from these two areas had sought refuge, while able-bodied men and youth remained behind in conflict-affected areas. It was during this visit by IOM that the members and leaders of the fighting groups met for the first time since 2020 to engage in conflict resolution, noting the impacts brought by the conflict, including damage to infrastructure, displacements, and deaths

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.