

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-15

Name and Title of Person submitting the report *

Mamadou Lamine DIOP, International Expert Social Cohesion

Name and Title of Person who approved the report *

Isabelle Tschan, DRR UNDP Burkina Faso

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|---|--------------------------------------|
| <input type="radio"/> Benin | <input checked="" type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title

*

- 00129742: Soigner les blessures invisibles des individus et communautés affectés par les conflits et les violences pour la consolidation de la paix au Burkina Faso : Une approche intégrée santé mentale et soutien psychosocial axés sur les jeunes.
- 00105283: "Project on Strategic Advisory Support to the Governance of the Security Sector"
- 00118903: « Appui à la mobilisation des jeunes, acteurs de la cohésion sociale et de la paix dans les régions du Centre Nord et du Sahel du Burkina Faso »
- 00126871: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) au Burkina Faso
- 00113590: Appui a la gestion pacific de conflits locaux dans les region du Sahel et du nord Burkina Faso
- 00125450: Appui à la prévention des risques de détérioration de la cohésion sociale et de la paix dans le contexte de la riposte à la COVID-19 aux points d'entrée et dans les lieux de détention au Burkina Faso
- 00129609: Appui au processus de réconciliation nationale au Burkina Faso
- 00125570: Appui au renforcement de la Cohésion sociale dans la région du Centre-Nord
- 00128826: Appui stratégique à la réforme du secteur de la sécurité, Phase II
- 00130026: Facilitation de l'accès à la terre et participation des jeunes à la prévention et la gestion des conflits fonciers dans les régions de la Boucle du Mouhoun et des Hauts Bassins
- 00125231: Prévention et gestion des conflits dans la Région de l'Est du Burkina Faso
- 00119319: Projet d'appui à la co consolidation de la paix et la cohésion sociale
- 00125640: Projet d'appui à la promotion, à la protection des jeunes défenseurs des droits de la personne des Régions du Sahel, du Nord et de l'Est.
- 00115098: Projet d'appui a l'amelioration de la confiance entre l'administration, les forces de defense et de securite (FDS) et les populations dans le Nord et le Sahel du Burkina Faso
- 00115126: Promotion de la culture de la paix et de la cohesion sociale dans les regions du Nord et du Sahel, Burkina Faso
- Other, Specify

Project Start Date

*

2021-12-09

Project end Date

*

2023-12-08

Has this project received an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UNDPO
- Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Does the project have an active steering committee? *

- yes
- no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? *

1

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

Please limit your response to 275 words

l'examen et l'adoption des programmes d'activités annuel, les budgets, les plans de passation de marchés et des rapports; l'assurance de la cohérence des activités avec les objectifs; le suivi de la mise en œuvre des recommandations; l'approbation des états financiers du projet ; l'examen et l'adoption de tout autre dossier soumis à son appréciation. Le cadre de concertation a tenu sa première réunion le 31 août 2022 et a fait les recommandations suivantes :

1. mettre à disposition des participants la documentation avant la tenue de l'activité (seront partagés par email) ;
2. implication des coutumiers dans le Cadre (Wemba ; forgerons qui sont des forces dans les négociations et la recherche de pardon) ;
3. réviser le PTA 2022 au regard du contexte pour relever le taux du projet ;
4. création d'un groupe WhatsApp pour circuler les documents et faciliter les échanges ;
5. aller vers les sites des PDI pour prendre en compte les zones inaccessibles.

Le projet travaille avec les autorités et le Ministre en charge de la Réconciliation nationale et son équipe technique. Il y a des consultations permanentes d'une part entre le ministre et la RCO, le/la Représentant(e) du PNUD et du OHCHR et d'autre part entre les techniciens du ministère et ceux du PNUD, du OHCHR et du Secrétariat du PBF. Au niveau communautaire, le projet interagit avec les autorités déconcentrées dont les gouverneurs et ses services et les hauts-Commissaires des régions.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	1800000 *	1260000 *	388694 *	21.59 %

OHCHR: Office of the United Nations High Commission er for Human Rights	200000 *	100000 *	3497.7 *	1.75 %
			

TOTAL	2000000	1360000	392191.7	19.6 1%
.....				

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **19.61%**. Can you confirm that this is correct? *

Correct Incorrect

» **Gender-responsive Budgeting**

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

36.24

.....

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 724800**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 142130.27**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

71749

.....

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

141122Copie de Rapport Financier_Projet_129609_PAPREN_UNDP_OCHRH_VF-21_16_51.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *


Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners *




Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project*. Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

Le taux global d'exécution du projet est de 31%. Les activités en cours sont estimées à 5%. Le staff du projet est pratiquement au complet. Il reste seulement le Communication officer qui est en finalisation. La Human Rights officer spécialisée en Justice transitionnelle avec un profil monitoring et reporting et reporting des droits de l'homme a été déployée. Elle travaille à la fois sur le projet appui à la réconciliation mais également compte tenu du changement constitutionnel intervenu et le contexte de crise, une note avait été faite pour que l'experte recrutée puisse également faire du monitoring et le reporting pour mieux répondre à la situation actuelle des droits de l'homme. Par ailleurs, il faut relever que le déploiement du projet a été affecté et suspendu suite aux coups d'état du 24 janvier et du 30 septembre 2022. Le caractère stratégique du projet qui requiert des interactions importantes avec les autorités du niveau central a commandé d'observer la prudence conformément aux orientations de l'Equipe Pays des Nations Unies qui a déclenché, en réponse à la situation politique nationale, le programme criticality n'autorisant que les activités d'urgence humanitaire, en priorité

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

Le pays dispose d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Outcome 2: *

UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Outcome 1: LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

Les documents stratégiques d'orientation et de conduite du processus de réconciliation à savoir la stratégie nationale de réconciliation (SNR) et le Pacte du vivre-ensemble ainsi que leurs plans d'actions sont élaborés et validés ; permettant ainsi au pays de disposer d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble. 201 670 milles personnes dont 80 800 femmes et 200 personnes déplacées internes (PDI) dont 100 femmes ont été consultées durant les consultations communale, régionale et nationale organisées dans le cadre de l'élaboration de la stratégie nationale de réconciliation et du Pacte du vivre-ensemble. Les PDI touchés sont essentiellement répartis dans les villes de forte concentration que sont Dori, Fada, Kaya, Ouahigouya et Nouna. Les victimes et associations de victimes des coups d'états et de l'insurrection populaire de 2014 ont été également consultées et sont membres des organes de pilotage et de suivi du processus de réconciliation notamment le Comité de Pilotage. Elles ont contribué aux validations technique et national des documents stratégiques. Outre ces référentiels stratégiques, le pays dispose, dans le cadre de l'appui, d'un plan d'actions intégré des plans d'actions des stratégies nationales de réconciliation, de cohésion sociale et de prévention de la radicalisation et de lutte contre l'extrémisme violent. Ce plan d'actions unique intégré permettra au Secrétariat Permanent en charge de la Réconciliation Nationale et du Vivre-ensemble d'assurer plus efficacement la coordination et le suivi intégré des différentes actions des trois stratégies concourant au raffermissement de la cohésion sociale et qui ont été élaborées à des moments et par des acteurs différents.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

L'inclusivité du processus de réconciliation notamment des femmes, des jeunes et des groupes vulnérables ou marginalisés et le respect des droits de l'homme demeurent central à l'appui au processus de réconciliation. 40% des personnes consultées dans la phase d'élaboration de la stratégie nationale de réconciliation sont des femmes. Dans la catégorie des personnes déplacées internes consultées, les femmes représentent 50%. Les femmes représentent la moitié (50%) des personnes touchées par l'enquête de perceptions nationale qui a contribué au rapport diagnostic nécessaire à la rédaction de la stratégie nationale de réconciliation. En outre, le plaidoyer de haut niveau engagé à l'échelle du Système des Nations Unies et en particulier au PNUD au cours des différents entretiens avec le Ministre d'Etat en charge de la réconciliation ont permis de mettre ces préoccupations au centre du processus. Aussi, les nombreuses séances de travail entre les équipes techniques ainsi que les concertations avec les organes d'orientation et de suivi du processus ont permis de maintenir l'inclusivité et les droits de l'homme au cœur du processus. Ces différents dialogues et concertations ont eu un effet positif et ont permis de changer certains points focaux communaux chargés de faciliter les concertations communales et la collecte des données et qui ne prenaient pas en compte l'inclusivité.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» **Outcome 1: LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE**

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	Existence d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.	Existence d'une stratégie de cohésion sociale en cours de validation	Une Stratégie Nationale de réconciliation et un Pacte de vivre-ensemble adoptés	100%	
1.2					
1.3					
<p>How many outputs does outcome 1 have?</p> <p>0 1 2 3 4 5 more than 5</p>					
<p>Please list up to 5 of most relevant outputs for outcome 1</p>					
<p>Output 1.1 Une stratégie de réconciliation nationale assortie d'un plan d'actions est élaborée.</p>					
<p>Output 1.2 Un pacte de Vivre ensemble est élaboré avec l'implication de l'ensemble des acteurs.</p>					
<p>Output 1.3 La stratégie de réconciliation nationale et le Pacte du Vivre ensemble sont validés au cours d'un forum national réunissant toutes les sensibilités socio-politiques.</p>					
<p>For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators</p>					

» Output 1.1

Output 1.1: Une stratégie de réconciliation nationale assortie d'un plan d'actions est élaborée.	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Nombre de participants aux différentes sessions d'élaboration de la stratégie de réconciliation nationale	0	4000	100%	
1.1.2					
1.1.3					

» Output 1.2

Output 1.2: Un pacte de Vivre ensemble est élaboré avec l'implication de l'ensemble des acteurs.	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.2.1	Nombre de participants aux différentes sessions d'élaboration du Pacte de Vivre ensemble.	0	4000	100%	
1.2.2					
1.2.3					

» Output 1.3

Output 1.3: La stratégie de réconciliation nationale et le Pacte du Vivre ensemble sont validés au cours d'un forum national réunissant toutes les sensibilités socio-politiques.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	Existence d'une stratégie de réconciliation nationale et d'un Pacte de Vivre ensemble validés	0	2	50%	
1.3.2					

1.3.3					
-------	--	--	--	--	--

Outcome 2: UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Rate the current status of the outcome progress *

1. Off Track
 2. On Track
 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 350 words

Le projet soutient l'élaboration d'un plan de communication intégré dont le premier draft est disponible et en attente d'examen. La mise en œuvre de ce plan de communication permettra d'accroître la mobilisation sociale inclusive et contribuera au renforcement de l'engagement des populations burkinabè dans le processus de réconciliation nationale, de renforcement de la cohésion sociale, de la lutte contre l'extrémisme violent et de la déradicalisation et du pacte de vivre-ensemble. Le projet a contribué à l'accroissement de la mobilisation sociale inclusive, au renforcement de l'engagement des populations burkinabè et à leur appropriation du processus de réconciliation nationale et de renforcement de la cohésion sociale dans l'optique de la tenue du forum national sur la réconciliation. A cet effet, des ateliers régionaux de restitution et d'appropriation des Stratégies Nationales de Réconciliation, de Cohésion Sociale, de Prévention de la Radicalisation et de lutte contre l'Extrémisme Violent et du Pacte du Vivre-ensemble ont été organisés à Bobo-Dioulasso, Koudougou et Tenkodogo. Ces séances de restitution et d'appropriation ont touché directement 904 personnes dont 32% (291) de femmes. Ces restitutions permettront une meilleure compréhension et suivi du processus de réconciliation et une contribution de qualité lors du forum national sur la réconciliation.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

Please limit your response to 350 words

L'engagement et la mobilisation des femmes a fait l'objet d'une attention particulière de l'appui du projet. Dans les restitutions et appropriations régionales des stratégies nationales, 37% des participants à Bobo-Dioulasso étaient des femmes, 29% à Koudougou et à Tenkodogo, on a dénombré 32% de femmes.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 2: UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Proportion de la population engagée dans le processus de réconciliation nationale et de cohésion sociale.	0	80%	0	Information indisponible pour le moment. Un sondage sur la population permettra de renseigner cet indicateur.
2.2					
2.3					
<p>How many outputs does outcome 2 have?</p> <p>0 1 2 3 4 5 more than 5</p>					
<p>Please list up to 5 of most relevant outputs for outcome 2</p>					
<p>Output 2.1 Une stratégie de communication intégrée assortie d'un plan de mise en œuvre des stratégies de réconciliation nationale et de cohésion sociale est élaborée</p>					
<p>Output 2.2 Les acteurs mettent en œuvre le plan de communication des stratégies de réconciliation nationale de cohésion sociale</p>					
<p>Output 2.3 Les OSCs, notamment de femmes et jeunes ainsi que les PDIs et les représentants des victimes sont engagés dans le processus de réconciliation nationale et de cohésion sociale</p>					

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: Une stratégie de communication intégrée assortie d'un plan de mise en œuvre des stratégies de réconciliation nationale et de cohésion sociale est élaborée	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Existence d'une stratégie de communication assortie d'un plan de mise en œuvre des stratégies de cohésion sociale et de réconciliation nationale.	0	1	50%	
2.1.2					
2.1.3					

» Output 2.2

Output 2.2: Les acteurs mettent en œuvre le plan de communication des stratégies de réconciliation nationale de cohésion sociale	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	Taux de mise en œuvre du plan de communication des stratégies de cohésion sociale et de réconciliation nationale.	0	100%	0	Plan de Communication en cours d'élaboration.
2.2.2					
1.2.3					

» Output 2.3

--	--	--	--	--	--

Output 2.3: Les OSCs, notamment de femmes et jeunes ainsi que les PDIs et les représenta nts des victimes sont engagés dans le processus de réconciliati on nationale et de cohésion sociale	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	Nombre de participants aux sessions d'appropriation des stratégies de réconciliation nationale et de cohésion sociale (femmes, hommes, jeunes, victimes, OSCs de femmes, jeunes, victimes)	0	4000000	202 574	
2.3.2					
2.3.3					

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- yes
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

3

Event Title:

Ateliers régionaux de restitution et d'appropriation des stratégies nationales de cohésion sociale

Date (can be tentative)

2022-12

Location (if known)

KAYA & OUAGADOUGOU

Target Audience

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Other, please specify

Insurrection popular Victims of 30-31 october 2014; Intern displaced persons.

Objectives *

Please limit your response to 150 words

Favoriser la mobilisation et l'appropriation des stratégies réconciliation, de cohésion sociale de prévention de la radicalisation et de lutte contre l'extrémisme violent, et du pacte du vivre ensemble par les populations,

Any other information on the event

Event Title: *

. Organiser des séances (conférences débats, panels, émissions médiatiques, etc.) d'appropriation du processus de réconciliation nationale et de cohésion sociale au profit des membres des OSCs notamment les femmes et jeunes ainsi que les PDIs et représentants des victimest

Date (can be tentative) *

2023-02

Location (if known)

National (13 régions)

Target Audience *

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Other, please specify *

Insurrection popular Victims of 30-31 october 2014; Intern displaced persons

Objectives *

Please limit your response to 150 words

Renforcer les capacités et la mobilisation de ces acteurs

Any other information on the event

3

Event Title: *

Forum National sur la réconciliation nationale

Date (can be tentative) *

2023-06

Location (if known)

Ouagadougou

Target Audience *

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Other, please specify *

Insurrection popular Victims of 30-31 october 2014; Intern displaced persons

Objectives

Please limit your response to 150 words

Discuter du processus de réconciliation, examiner les documents stratégiques élaborés...

*

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

5

*

1

Key Stakeholder :

Le ministère en charge la réconciliation nationale (gouvernement)

*

What were the challenges/problem they faced prior to the project implementation?

Disposer des référentiels stratégiques pour orienter et conduire le processus de réconciliation nationale

*

What has been the impact of the project on their lives

Please limit your response to 350 words

Disponibilité d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

*

2

Key Stakeholder :

Les victimes et associations de victimes

*

What were the challenges/problem they faced prior to the project implementation?

Disposer d'un cadre de dialogue avec les autorités

*

What has been the impact of the project on their lives

Please limit your response to 350 words

Prise en compte de leurs préoccupations (discussion et garanties sur les modalités réparation) dans le cadre du processus de réconciliation

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

Une victime déclarait que c'est la première fois qu'il est consulté dans le cadre du processus de réconciliation lors de la session de restitution et d'appropriation des stratégies à Bobo-Dioulasso.

Une autre, ancien maire de la ville de Tenkodogo, remerciait le projet d'avoir créé le cadre et les conditions qui lui permettent aujourd'hui de s'exprimer et déclare pardonner à tous ceux qui lui ont causé du tort ayant participé à brûler sa maison et ses biens lors de l'insurrection populaire de 2014 à Tenkodogo.

*

3

Key Stakeholder :

Femmes, jeunes et personnes déplacées internes

*

What were the challenges/problem they faced prior to the project implementation?

Inclusivité du processus de réconciliation nationale

*

What has been the impact of the project on their lives

Please limit your response to 350 words

Mobilisation et engagement dans le processus

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

*

4

Key Stakeholder :

N/A

*

What were the challenges/problem they faced prior to the project implementation?

N/A

*

What has been the impact of the project on their lives

Please limit your response to 350 words

N/A

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

*

5

Key Stakeholder :

N/A

*

What were the challenges/problem they faced prior to the project implementation?

N/A

*

What has been the impact of the project on their lives

Please limit your response to 350 words

N/A

*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

*

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

N/A

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 3

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

Le Cadre de Concertation du projet s'est réuni le 31 août 2022 pour examiner le plan annuel de travail de 2022 et les états d'exécution physique et financière du Projet Suggestions et recommandations en vue d'une meilleure poursuite des activités du projet

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words

RAS

Has the project launched perception surveys or other community-based data collection? *

yes

no

Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

50000

If project will end in next six months, describe the evaluation preparations *

Please limit your response to 350 words

N/A

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

yes

no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

No catalytic effect

Some catalytic effect

Significant catalytic effect

Very Significant catalytic effect

Don't Know

Too early to tell

Please describe how the project has had a (non-financial) catalytic effect, i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words

Le projet a permis au pays de se doter d'un cadre stratégique et normatif essentiel à la conduite du processus de réconciliation nationale en permettant l'élaboration des instruments stratégiques et des outils d'orientation du processus. Le projet a aussi facilité la mise en place/fonctionnement de cadre de dialogue multi acteurs (cadre de concertation) pour discuter des questions stratégiques, proposer des recommandations, trouver des solutions nécessaires à la mise en œuvre du processus de réconciliation. Ce cadre stratégique et normatif a permis de mettre en place un secrétariat permanent chargé de la réconciliation et qui permet aujourd'hui d'instruire les questions de réparation y compris l'indemnisation des victimes longtemps enregistrés et qui ne trouvent pas de solutions.

Does the project have an explicit exit strategy. *

yes

no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

La stratégie de sortie du projet repose sur la pleine appropriation des actions par les cibles étatiques et non étatiques qui sont au cœur de la mise en œuvre. Le projet a été élaboré après des consultations avec les principaux acteurs concernés et est aligné sur les priorités nationales. Ce qui assure une pleine appropriation des activités par ces acteurs. Les activités prévues comme l'élaboration des documents stratégiques et les renforcement de capacités sont portées par les cibles : institutions étatiques, victimes et association de victimes, les femmes et les jeunes, les OSCs impliquées. Cette appropriation du projet par les groupes cibles et les communautés concernées est déterminante afin d'assurer la pérennisation des activités menées dans le cadre du projet à terme. Le projet met aussi en place des cadres techniques multi acteurs (acteurs étatiques, OSC, PTF...) de dialogue comme le cadre de concertation, le comité de suivi de l'élaboration du plan de communication intégré dans l'optique de renforcer l'intérêt et l'appropriation du processus par certains partenaires afin de les amener à soutenir certaines actions. Dans ce sens, le projet a proposé que la Délégation de l'Union Européenne et l'ambassade de Suède au Burkina Faso, des partenaires qui s'intéressent à la question de la réconciliation soient membres du Cadre de Concertation et du Comité de suivi de l'élaboration du plan de communication intégré. Le projet contribue aussi à la mobilisation des partenaires techniques et financiers et d'autres membres du Cadre de Concertation Paix (CCP) dans le sens d'élargir les possibilités de support. Les sessions de restitutions et d'appropriation engagées de même que les appuis prévus pour le forum en perspective constituent autant d'éléments du plan pour assurer une sortie réussie du projet.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

NO

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.