

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-14

Name and Title of Person submitting the report *

Inês Bastos (UNDP) and Alessia Vittorangeli (WFP)

Name and Title of Person who approved the report *

José Malam Jassi (UNDP) and Momadou Sow (WFP)

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title

*

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- Other, Specify

Project Start Date

*

2022-01-13

Project end Date

*

2023-07-12

Has this project received an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund

*

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Tiniguena "Esta Terra é Nossa"

What is the total amount (in USD) disbursed to the implementing partner to date *

98768.38

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The Implementing Partner supported technically and logistically the execution of the Mapping Intervention mission (A6 of grant agreement) and produced the mission report, as well as prepared and supported the presentation of the mission results in the first steering committee of the project held in November 2022.

Two people from the NGO integrated as participants in the CBPP training of trainers held in Buba also in November 2022.

Currently, the IP is preparing all methodological approach and training materials and logistics for the training sessions planned on the scope of activities A1 and A5 of the grant agreement.

Does the project have an active steering committee? *

- yes
- no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? *

1

*

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

Please limit your response to 275 words

The development of the project proposal was done having consultations with the Ministry of Territorial Administration and Local Power, and the definition of the target areas and tabancas in which the project should focus was determined jointly with them. Additionally to those kick-off meetings, through the project team held 2 formal meetings with Governmental Representatives (July and October 2022).

Several governmental organizations were represented in the 1st steering committee meeting held on the 04th November 2022 namely, the General Directorate of Territorial Administration, the General Directorate of Local Power and the General Directorate of Administrative Decentralization of the Ministry of Local Administration and Local Power, the National Land Commission, counting with the presence of the partner agencies, UNDP and WFP and representatives from various Civil Society Organizations with a relevant role in project implementation and its donor - the United Nations Peacebuilding Fund. Although invited, the Institute for Biodiversity and Protected Areas did not attend.

Additionally to the above, there was the ongoing and complete engagement of the Focal Point of the Ministry of Territorial Administration and Local Power in all stages of the project, including the 2 weeks Intervention Mapping Mission in the target-regions held in August 2022 and in the CBPP training of Trainers held in the Quinara Region in November 2022.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	766615 *	536631 *	137135.64 *	17.89 %

WFP: World Food Programme	640078 *	448055 *	12965.38 *	2.03 %
TOTAL	1406693	984686	150101.02	10.67%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **10.67%**. Can you confirm that this is correct? *

Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

89.13

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1253785.47**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 133785.04**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

142291.13

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF Civic Spaces - Report - 14.nov_VF-17_57_40.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities


Contracting of Partners *



Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

The contracting of the project team is partially accomplished:

The Community engagement/mobilization expert (UNV) was hired in the beginning of the project; The project manager/coordinator (IUNV) was hired and joined the team in mid-June 2022. A Project Assistant (50%) is under selection.

From WFP side, the resilience expert (National consultant) and finance officer (15%) mobilized for this project were already part of WFP team.

The contracting of IPs is partially accomplished:

UNDP has signed a Low Value Grant Agreement with Tiniguena and is preparing a call for proposals from Community Radios and WCSOs to support the implementation of activities under the outcome 1 of the project. More concretely, the proposals from WCSOs should support the implementation of the activities 1.1.3, 1.1.4, 1.2.1, 1.2.2 and 1.2.4 and Low-Value-Grant-Agreements up to 100,000 USD should be signed with WCSOs at regional and local/community level from the three target-regions.

The proposals from Community Radios should support the implementation of the activities 1.3.2 and 1.3.3 and Low-Value-Grant-Agreements up to 20,000 USD signed with regional and even local community radios.

For the outcome 2, WFP selected IPs to support the implementation of Outcome 2 in the three targeted regions. The contracts are being finalized and will be signed in November 2022.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

It is too early to tell which is the project's actual contribution to structural, institutional or societal change.

*

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

0 1 2 3 4 5 more than 5

*

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Women's participation in inclusive civic spaces is enhanced and protected to address climate-security risks

*

Outcome 2:

The resilience of rural communities is strengthened through land rehabilitation activities and by raising awareness on climate-sensitive agriculture.

*

Outcome 1: Women's participation in inclusive civic spaces is enhanced and protected to address climate-security risks

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 350 words

The kick-off of activities of this outcome was severely affected by the delays in terms of hiring of the project coordinator, who only started the assignment in mid-June 2022. This situation had a negative impact in preparatory stages of project, including the selection of implementing partners. Despite the initial challenges, the project team is now almost complete and an effort to compensate the initial delay is ongoing.

UNDP and WFP consulted with the Ministry of Territorial Administration and put together a list of 15 tabancas in the three targeted sectors which are particularly vulnerable to climate-related conflicts. This selection was based on partner consultations at the proposal stage, and the target pertinence confirmed in the field mission of August 2022. The mission allowed also to understand that the project needed to broaden the targeting to the 3 sub-communities in Lagoas de Cufada: Tira Camissa, Atché, Cufada – due to their strong connection (including a common Association) and to mitigate conflicts that could arise from the selective support.

The attribution of a low-value grant agreement to Tiniguena, one of the project's major implementing partners, is finalized and this IP has supported the UN agencies in carrying out the Intervention Mapping Mission. The creation of community-based monitoring structures (activity 1.2.3) was launched in a mission to Buba (November'22), and the training activities for traditional and religious leaders and local CSOs, especially Women Civil Society Organizations (WCSOs) (activity 1.1.2) is in the process of recruiting trainers, preparing session plans and training materials, and should be deployed in 2022.

A Call for Proposals for WCSOs is under preparation and will be launched soon for implementation of the outputs 1.1 and 1.2, as well as community radios to support the implementation of output 1.3.

The ToRs for the recruitment of the International Consultant to develop the gender-sensitive civic awareness products and awareness campaigns on climate security risks (activity 1.1.1) and will be launched soon.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

Please limit your response to 350 words

The Intervention Mapping Mission held in August 2022 allowed the project team to gather very relevant, practical and useful information to support the development of the project's Gender Equality and Women's Empowerment strategy, as well as to develop a Gender Sensitive implementation approach. The information was collected through the facilitation of focus groups with the Regional and Sectoral Local Authorities and Civil Society Organizations (especially Women's CSOs), as well as through the application of a data collection instrument/questionnaire in each of the targeted communities in sex-segregated groups.

The Intervention Mapping Mission allowed to collect relevant information regarding:

- the women's role in each region/tabanca in all issues addressed by the project - conflict, climate change, and resource management
- mapping of local women CSOs with whom the project can liaise to implement its activities
- main civic spaces to promote, considering the need of building the capacity and empowering of rural women.
- main strategies and approaches to be adopted to successfully promote women's participation and engagement in the project's activities (gender perspective) and to promote men's sensitization to the need for women to participate in the decision-making spaces.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Women’s participation in inclusive civic spaces is enhanced and protected to address climate-security risks

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	Percentage (%) of rural women involved in the project reporting increased knowledge on how to participate in decision making spaces	TBD	At least 30%	0%	Trainings still haven't been implemented
1.2	Percentage (%) of women involved in the project included in decision making structures/dialogue fora	TBD	40%	0%	Dialogue forums are in the process of being organized
1.3	Number of dialogue mechanisms/structures used to address conflicts related to the impact of climate in the target areas	TBD	5	0	No structures have been created yet, as they are dependent of the holding of dialogue forums.

How many outputs does outcome 1 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Effective mechanisms to gather affected communities for participation, free expression, and deliberation on climate-security issues are created and enhanced

Output 1.2

Dialogue fora for women and citizens at large to voice their concerns and design their own solutions that can inform national/local governments' strategies and interventions are facilitated

Output 1.3

The capacities and knowledge of right holders and media are enhanced to analyze the impact of climate change, understand existing laws and regulations, and explore possible adaptation measures.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: Effective mechanisms to gather affected communities for participation, free expression, and deliberation on climate-security issues are created and enhanced	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Number (#) of gender-sensitive dialogues and deliberations on climate-security issues	TBD	18	0	Delays in project kick-off impacted the selection of Implementing Partners. Activities are now under preparation and will be launched until the end of the 2022. Dialogue foras are under preparation.

1.1.2	Number (#) of women and men with enhanced understanding and skills who completed trainings on civic engagement and climate security	TBD	TBD	0	Delays in project kick-off impacted the selection of Implementing Partners. Activities are now under preparation and will be launched until the end of the 2022. Trainings are under preparation; Baseline study is under recruitment.
1.1.3	Number (#) of traditional, religious and local authorities more open to women's and other groups in a situation of vulnerability participation in decision making spaces	TBD	TBD	0	Delays in project kick-off impacted the selection of Implementing Partners. Activities are now under preparation and will be launched until the end of the 2022. Trainings are under preparation; Baseline study is under recruitment.

» Output 1.2

Output 1.2: Dialogue fora for women and citizens at large to voice their concerns and design their own solutions that can inform national/loc al governmen ts' strategies and interventio ns are facilitated	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Number (#) of dialogue fora created between local authorities and community members	TBD	12	0	Delays in project kick-off impacted the selection of Implementing Partners. Activities are now under preparation and will be launched until the end of the 2022.
1.2.2	Number (#) of community/local level gender sensitive solutions identified	TBD	TBD	0	Delays in project kick-off impacted the selection of Implementing Partners. Activities are now under preparation and will be launched until the end of the 2022.

1.2.3	Number (#) of pilot community-based monitoring structures created	1	6	1 community-based monitoring structure created in Buba	Delays in project kick-off impacted the selection of Implementing Partners. Despite that, the first community-based monitoring structures was created in the community of Lagoas de Cufada, targeting 3 sub-communities: Tira-Camissa, Atché and Cufada.
-------	---	---	---	--	--

» Output 1.3

<p>Output 1.3: The capacities and knowledge of right holders and media are enhanced to analyze the impact of climate change, understand existing laws and regulations, and explore possible adaptation measures.</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance/ Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p>
--	--	---	--	--	---

1.3.1	Number (#) of community radios with enhanced capacities and knowledge on climate security risks	TBD	10	0	Delays in project kick-off impacted the selection of Implementing Partners. Activities are now under preparation and will be launched until the end of the 2022. Trainings are under preparation; Baseline study is under recruitment.
1.3.2	Number (#) rights-holders (including women, men, and youth) with enhanced capacities and knowledge on climate security risks and capacity to claim their rights vis-à-vis authorities	TBD	60	0	Delays in project kick-off impacted the selection of Implementing Partners. A call for proposals from community radios is under preparation. Trainings are under preparation; Baseline study is under recruitment.
1.3.3	Number (#) communities using the tools acquired in the project to analyze climate risks and explore adaptation measures	TBD	9	0	Delays in project kick-off impacted the selection of Implementing Partners. A call for proposals from community radios is under preparation. Trainings are under preparation; Baseline study is under recruitment.

Outcome 2: The resilience of rural communities is strengthened through land rehabilitation activities and by raising awareness on climate-sensitive agriculture.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 350 words

This Outcome was severely delayed by the late kick-off of the project and by the lengthy process of selection and screening of the implementing partners. In July 2022, a call for interest was published to allow NGOs to submit their proposals for the implementation of resilience activities in the three targeted regions. The proposals were screened by WFP's Programme Review Committee, and three NGOs (NGO AD in Cacheu, Guiarroz in Gabu and ANCOPF-GB in Quinara) were selected. The contracts are currently being finalized and will be signed by the end of November 2022. However, the NGOs have already begun to prepare the activities, and will attend the WFP liaised with its regional office in Dakar to organize a training in November 2022 on WFP's methodology called "community-based participatory planning" (CBPP). The CBPP brings together communities, partners, and local government to jointly analyse local livelihoods, vulnerability profiles, land use and landscapes, exposure to specific shocks, and the main problems affecting people, including gender inequality. Based on the information collected, the CBPP then generates a practical plan to address underlying causes of food insecurity and undernutrition, and to strengthen livelihood resilience in the medium-term. WFP wishes to use this methodology in each targeted village to identify, together with the communities, the resilience projects to be implemented in the context of Outcome 2. A training for facilitators will take place on 7-12 November 2022 in Buba. It will gather around 15 participants, including staff from WFP Guinea-Bissau and representatives of UNDP, project implementing partners (ONGs AD, Guiarroz, ANCOPF-GB and Tiniguena) and representatives from the national and local government. The key objective is to train WFP's partner NGOs to use the CBPP methodology, so that they can apply it to select a resilience project in each target village. The first day of the training will cover the theory, while the following four days will take place in the field, where the participants will apply the CBPP methodology to draft an action plan with one of the targeted villages.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

Please limit your response to 350 words

The contracts with the implementing partners clearly highlight the project's focus on Gender Equality and Women Empowerment and binds the NGOs to achieve the project's results in terms of GEWE. Moreover, the CBPP training is organized in a gender-sensitive way. The project team will make sure that the participants in the training are at least 50% women. Similarly, the team will make sure that women are well represented at the community-level during the practical part of the training in the field.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 2: The resilience of rural communities is strengthened through land rehabilitation activities and by raising awareness on climate-sensitive agriculture.**

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Proportion of the population (%) in targeted communities reporting benefits from an enhanced livelihood asset base.	TBD	25%	0%	Implementation of resilience activities has not started yet
2.2	Proportion of households with acceptable food consumption score disaggregated by sex.	62.3%	80%	0%	Implementation of resilience activities has not started yet
2.3	Percentage of targeted women reporting increased knowledge and leadership for engaging in the community-level decision-making process on climate change adaptation as a result of the project capacity strengthening.	TBD	50%	0%	Implementation of resilience activities has not started yet

How many outputs does outcome 2 have?

0 1 **2** 3 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Vulnerable communities, especially women, are supported through income-generating resilience activities, including rehabilitation of land, construction of dykes and wells and distribution of inputs and tools.

Output 2.2

Rural women are empowered to actively engage and lead in the community-level decision-making process on climate change adaptation through trainings on basic business skills and climate-resilient agricultural practices and techniques

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: Vulnerable communities, especially women, are supported through income-generating resilience activities, including rehabilitation of land, construction of dykes and wells and distribution of inputs and tools.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of women, men, boys and girls receiving food/cash-based transfers/commodity vouchers/capacity strengthening transfers;	TBD	5250	0	Implementation of resilience activities has not started yet
2.1.2	Total value of food/cash-based transfers/commodity vouchers transferred to targeted beneficiaries;	USD 0	USD 105.000	0	Implementation of resilience activities has not started yet
2.1.3	Number of hectares rehabilitated in the targeted areas.	TBD	TBD	0	Implementation of resilience activities has not started yet

» Output 2.2

Output 2.2: Rural women are empowered to actively engage and lead in the community-level decision-making process on climate change adaptation through trainings on basic business skills and climate-resilient agricultural practices and techniques	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	Number of men and women supported through training	0	375	0	Implementation of resilience activities has not started yet
2.2.2	Number of trainings and capacity strengthening activities organised	0	21	0	Implementation of resilience activities has not started yet

1.2.3	Percentage of farmers reporting improved knowledge of climate-resilient practices disaggregated by sex	TBD	50%	0	Implementation of resilience activities has not started yet
-------	--	-----	-----	---	---

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- yes
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

6

Event Title:

Training for media stakeholders (A.1.3.1 and A.1.3.2)

Date (can be tentative)

2022-12

Location (if known)

3 target-regions

1

*

*

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Capacity-building on i) land law; ii) natural resources management; iii) climate change and mitigation strategies; iv) environmental communication; v) women's participation;

Any other information on the event

2

Event Title:

*

Communication and outreach campaigns on climate-change, mitigation strategies and women's participation

Date (can be tentative)

*

2022-01

Location (if known)

3 target-regions

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Public sensitization on the topics of climate-change, mitigation strategies and women's participation

Any other information on the event

3

Event Title:

*

Training for WCSOs (A1.1.3 and A2.2.1)

Date (can be tentative)

*

2022-12

Location (if known)

17 target tabancas / 3 target regions

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Capacity-building on i) climate-change; ii) land law; iii) conflict mediation and vi) women's participation; v) entrepreneurial literacy and skills; vi) agricultural techniques

Any other information on the event

4

Event Title:

*

Training for traditional and religious community leaders (A 1.1.2)

Date (can be tentative)

*

2023-01

Location (if known)

17 target tabancas in the 3 target regions

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Capacity-building on i) climate-change; ii) land law; iii) conflict mediation; vi) women's participation;

Any other information on the event

5

Event Title:

*

Regional Dialogue Forums for debating climate change issues and common mitigation strategies/action plans and women's participation (A1.2.1, A1.2.2 and A2.2.2)

Date (can be tentative)

*

2023-03

Location (if known)

3 target regions: Quinara, Cacheu and Gabú

Target Audience *

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives *

Please limit your response to 150 words

Development of common regional agendas for WCSO regarding women's participation; Development of common regional agendas and commitments (and it's action plans and monitoring strategies) to follow-up action in terms of mitigation of climatic risks.

Any other information on the event

Event Title: *

Citizen's Convention (Synergy with Pol. Stabilization and Reform -Phase II)

Date (can be tentative) *

2023-03

Location (if known)

Bissau

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

development of common national agendas and commitments (and it's action plans and monitoring strategies) to follow-up action in terms of mitigation of climatic risks and women's participation

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

*

4

Key Stakeholder :

5 target communities in the region of Cacheu, Local Authorities of the region and the Ministry of Territorial Administration and Local Power

What were the challenges/problem they faced prior to the project implementation?

- **The sea level rise makes it impossible for people of Djobel to remain on their territory, and this situation deepened the pre-existent conflict between Djobel, Arame and Elia.**
- **Loss of arable land and salinization of bolanhas was also reported in the remaining communities by all the communities visited. The lack of access to fresh water in the dry season hinders horticultural production and forces communities to travel long distances to find water.**
- **Climate change increases the communities' dependence on cashew on disputed land and increases conflicts.**

What has been the impact of the project on their lives

Please limit your response to 350 words

The focal point of the Ministry in the project activities has been fully involved in every stage of the project implementation, including the 2-week intervention mapping mission held in August. His involvement and commitment to the project are very noticeable and his understanding of the problematic the project is aiming to tackle has increased substantially.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

Not available yet.

Key Stakeholder :

7 target communities in the region of Quinara, Local Authorities of the region and regional IBAP/national reserve structures

What were the challenges/problem they faced prior to the project implementation?

- **The conflicts present in the area regarding the use of the land/resources between the communities and the park/IBAP team;**
- **the salinization of the Bolanhas pushes the population to deforest the area of the park for rice cultivation, which leads to conflict;**
- **There are reports of disrespect of the rules of the national park from the community, and of abuse of power by the park management team against the population.**
- **A participatory management of the park should be in place, but it is not happening.**

What has been the impact of the project on their lives

Please limit your response to 350 words

After assessing the receptivity and consent of the leaders of the 3 tabancas, the project team invited IBAP - the entity with which the communities are in conflict - to participate in the 5-day workshop to carry out Community-Based Participatory Planning, in order to increase their perception of the problems and the communities are facing. All parties involved were able to maintain dialogue and listen peacefully to the points of view of all parties to the conflict throughout the session and reported that it was an important experience for both parties.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

Key Stakeholder :

5 target communities in the region of Gabu, Local Authorities of the region and National and Regional Land Commission structures

What were the challenges/problem they faced prior to the project implementation?

- **Conflict between cattle breeders and farmers (intra- and inter-tabancas)**
- **Crisis of grazing space (increase and intensity of cashew plantation)**
- **Incapacity of state agents for managing the conflicts between breeders and farmers (abusive use of resources of cattle owners to corrupt the authorities)**
- **Land law not implemented**

What has been the impact of the project on their lives

Please limit your response to 350 words

Too early to tell.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

Key Stakeholder :

Rural women and WCSOs in all of the 3 targeted regions

What were the challenges/problem they faced prior to the project implementation?

- **Lack of participation of rural women and women CSOs in the decision-making processes at all governance levels: community, sectoral and regional;**
- **Low information and knowledge on climate change issues and mitigation strategies;**

What has been the impact of the project on their lives

Please limit your response to 350 words

Too early to tell.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

N/A

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

Additionally to the human impact predicted above, it is still early to tell if the project will have any additional effects.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

20220818_164132-22_43_18.jpg



File 2

For photos, please use high resolution JPEG format

WhatsApp Image 2022-11-08 at 12.24.35-23_3_10.jpeg



File 3

For photos, please use high resolution JPEG format

WhatsApp Image 2022-11-09 at 16.15.57-23_2_44.jpeg



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

A joint initiative mapping intervention mission implemented in the 3-target regions between UNDP, WFP, full participation of the Ministry of Territorial Administration, Civil Society Focal Point, Tiniguena, and AOFASS. During the mission, kick-off meetings and data gathering initiatives were rolled out with Local Authorities, Civil Society Organizations (especially WCSOs), local radios and 14 out of 15 targeted tabancas (1 tabanca, Tebe, was not possible to reach due to the road conditions).

The mission allowed to gather relevant data regarding: the main conflicts, root-causes and actors involved in each region/sector; to better understand the main vulnerabilities to climate change present in each region; enhance the perception of the different degrees of vulnerability to conflict and climate change within each region and sector; generically determine possible mitigation/resilience measures in each sector (a dedicated activity to determine which resilience activity will be implemented in each tabanca will be rolled-out in the beginning of November 2022); better understand role of women in all issues addressed: conflicts, climate change and resource management; determine which are the main civic spaces to be energized in each target-region; the main risks and precautions to take during implementation, including precautions regarding articulation among implementing partners; determine the main strategies and approaches to adopt for project implementation.

After the mission, debriefing and reflection sessions were held counting with the participation of all involved stakeholders to create a common and shared vision of the gathered information and strategies to have in consideration while preparing/revising the project's work plan.

The Terms of Reference for the baseline study were jointly prepared and the hiring process is currently being rolled-out.

The creation of community-based monitoring structures to closely follow-on the impact of climate change over the use of land, water, and other natural resources (Activity1.2.3) is under preparation, having the main groups of stakeholders to be involved been identified and the selection of people from each tabanca to be involved rolled-out in the 2nd week of November 2022.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Has the project launched perception surveys or other community-based data collection? *

yes

no

Please provide a brief description *

Please limit your response to 350 words

Data collection done using a questionnaire applied separately to women and men was rolled out with 16 out of 17 targeted tabancas during the Intervention Mapping Mission held in August 2022.

It covered the following aspects:

- 1. Statistical information about the target community**
- 2. Presence of civil society associations, particularly of women, and their composition**
- 3. Perception of women's access to rights and opportunities for participation and organization**
- 4. Perception about severe/extreme events related to climate change**
- 5. Existence of spaces for dialogue to solve conflicts related to severe/extreme events related to climate change.**

Evaluation

Has an evaluation been conducted during the reporting period? *

- yes
 no

Evaluation budget (in USD): *

85600

If project will end in next six months, describe the evaluation preparations *

Please limit your response to 350 words

N/A

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started.

Please enter each funding agent and their contributions separately

Name of Funder *

NCE Funding Window- Flexible Funding Opportunity

Amount in USD *

200000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Does the project have an explicit exit strategy. *

- yes
- no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

The project's sustainability strategy sits in five main pillars:

- 1. Increased stakeholder capacity, mainly Rural WCSOs in terms of climate change, resilience, mitigation, and participation in the decision-making. It is hoped the increased knowledge will enable the target communities and other stakeholders, under women's leadership, to continuously seek new adaptation solutions after the project ends.**
- 2. Resilience activities based in the CBPP methodology is a key tool to ensure the full ownership of the resilience activities. Thanks to its participatory nature and in-depth exploration of the communities' challenges and needs, the methodology ensures sustainability of the resilience assets built in the context of the project and opens the way to dialogue within the community on climate change resilience.**
- 3. Facilitation of dialogue forums at all administrative levels - community, sectoral, section and regional levels - with the active participation and leadership of WCSOs, and including all relevant stakeholders in the targeted areas, will allow the development of common agendas and commitments (action plans and monitoring strategies) to follow-up action in terms of mitigation of climatic risks;**
- 4. Synergies between this and other projects working in the same areas/topics. These synergies will allow to capitalize the project results and ensure the sustainability of the initiatives implemented in the scope of the project. Concretely, the project will foster synergies with the following PBF projects:**
 - a. Transhumance and Land conflict, in order to create the common agendas for solving the land conflicts between pastoralists and farmers in Gabú;**
 - b. Political Stabilization - Phase II, in order to create connections between the common agendas created in the scope of the dialogue forums facilitated under the Women in Civic Spaces project, and the Citizen's Convention or other national agendas and action plans fostered under this project.**
- 5. Pilot initiative of Microinsurance (project's catalytic effect) that, in case its efficacy is proved, will grant the ability of the communities to continuously find the financial means to fund the resilience initiatives as well as to be financially compensated in case of significant losses due to extreme climate change impacts and events.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

In the period of 8 months until the planned end of the project, there are several situations that may pose difficulties for the proper implementation of the planned activities as well as the measurement of their results, such as:

- the cashew harvest season (March-April), the campaign period for the national assembly elections, scheduled for April 2023 (date yet to be confirmed) and also the Ramadan scheduled for March-April 2023, will force a slowdown of activities in the field. Additionally, in the Cacheu region, the cashew season is a time when conflicts are heightened due to the fact that the plantations are on disputed land;
- consequently, the timeframe to implement the resilience projects in a very participative and articulated approach between the implementing partners of both agencies in order to maximize the impact of the actions, will be constrained. Moreover, the choice of resilience initiatives to implement will also be negatively conditioned by having to be implemented exclusively during the dry season.
- the short term to implement the strategy for stakeholder capacity building, community, sectoral and regional dialogue forums in a conflict and gender sensitive manner, and to develop strong common agendas and related monitoring plans;
- short term to implement the strategy to articulate and create synergies with other projects as foreseen in the sustainability strategy;
- With an expected end in mid-July 2023, it will also be difficult to measure the impact of the project activities, namely the effectiveness of the resilience initiatives in both seasons, and the capacity for autonomous action by the consultation spaces and women's organizations.
- Finally, the Pilot initiative of Microinsurance/Microsavings (project's 200.00 USD catalytic effect funded under NCE Funding Window- Flexible Funding Opportunity) will be implemented between Dec-22 and Dec-23 in one of the target-regions, and the possibility to create synergies and multiply the impact of both initiatives will be severely affected by the short time to cooperate.

Therefore, the project team is considering the request a no-cost extension in order to maximize the intervention's impact and sustainability.

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

Apresentação_resultados mapeamento_04.nov-23_16_49.pptx



Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.