

Peacebuilding Fund Project Progress Report (Updated template October 2022)



PEACEBUILDING
FUND



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-14

Name and Title of Person submitting the report *

Carlos Paredes, Oficial M&E, Secretariado PBF Guatemala

Name and Title of Person who approved the report *

Pablo Salazar Canelos, Representante de UNFPA Guatemala

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

El Proyecto está por obtener el Dictame Tecnico del gobierno para iniciar la implementación. PBF está enterado de los procedimientos y demoras

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Country of project implementation *

- Bolivia Colombia Dominican Republic
 Ecuador El Salvador Guatemala
 Haiti Honduras Other, Specify

Project Title *

- 00108092: "Realizing the transformational effect of the Sepur Zarco reparation sentence to break the continuum of conflict and post-conflict related sexual and other forms of violence against women"
- 00130028: Consolidando infraestructuras para sostener la paz
- 00129774: NAB'IL: Juventudes mayas y mestizas organizadas contribuyendo a la construcción de sociedades inclusivas y la coexistencia pacífica en Huehuetenango
- 00106414: PBF Secretariat 2017-2018
- 00129732: Profesionalización, protección y participación ciudadana para una justicia más independiente
- 00130021: Promoviendo la gestión del entorno social, político e institucional para contribuir a la disminuir la conflictividad agraria en el Valle del Polochic
- 00107551: Promoviendo la integralidad de la Justicia de Transición en Guatemala
- 00127032: Secretariado PBF en Guatemala
- 00105571: Transformando relaciones para la construcción de la paz en Guatemala
- Other, Specify

Project Start Date *

2021-12-17

Project end Date *

2023-06-15

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

UN entity

Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UNDPO Other, Specify

Are there other recipients for this project?

*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients

*

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Does the project have an active steering committee? *

- yes
 no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

Please limit your response to 275 words

Se realizaron esfuerzos para obtener la autorización del Gobierno de Guatemala para la implementación de las actividades del proyecto. El Secretariado del PBF facilitó un taller con autoridades y equipos técnicos de Secretaría de Planificación y Programación de la Presidencia (SEGEPLAN), en el que fue socializado el proceso y procedimientos para la presentación y emisión de dictámenes por parte de SEGEPLAN que solicitó que Consejo Nacional de la Juventud (CONJUVE) enviara un oficio para detener el proceso; se procediera a realizar los ajustes correspondientes al PRODOC y presupuesto, así como solicitar nuevamente las cartas de aval institucionales requeridas por SEGEPLAN a CONJUVE, la Procuraduría de Derechos Humanos (PDH) y las municipalidades de Cuilco y San Pedro Necta.

Durante este proceso hubo cambios de autoridades en CONJUVE y PDH, lo que requirió acciones de abogacía y diálogo con las nuevas autoridades para dar a conocer el proyecto; responder a diversos requerimientos institucionales y contar con el respaldo político para la aprobación del proyecto. Asimismo, se brindó asistencia técnica a CONJUVE para responder las observaciones y requerimientos de SEGEPLAN y agilizar la preparación del expediente para su ingreso y obtener el dictamen técnico.

Adicional a las reuniones con las nuevas autoridades de CONJUVE y PDH, se sostuvo comunicación con las Oficinas Municipales de la Juventud de Cuilco y San Pedro Necta, para la gestión, ante los Alcaldes Municipales, de nuevas cartas de aval que estuvieran en concordancia con la información que sería ingresada a SEGEPLAN.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$)	Transfers to date (in US \$)	Expenditure to date (in US \$)	Implementation rate as a percentage of total budget (calculated automatically)
	<i>Please enter the total budget as is in the project document in US Dollars</i>	<i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<i>Please enter the approximate amount spent to date in US dollars</i>	

UNFPA: United Nations Population Fund	*	638362	*	446852.99	*	0	*	0 %
IOM: Internation al Organizatio n for Migration	*	405206.86	*	283644.8	*	0	*	0 %
OHCHR: Office of the United Nations High Commission er for Human Rights	*	456431.14	*	319501.8	*	0	*	0 %
TOTAL	1500000			1049999.59		0		0%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **0%**. Can you confirm that this is correct? *

- Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

41

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 615000**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

600000

Amount expended to date on efforts contributiong to gender equality or women's empowerment is **US \$ 0**. Is this correct? *

Correct Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF Budget Annual Report 00129774 PBF-IRF-436 Nov 15 2022-23_39_35.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply


- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities


Contracting of Partners

*




Staff Recruitment


*



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

20/12/2022 Presentación del proyecto final a CONJUVE.

Diciembre 2022 Solicitud de cartas aval CONJUVE, PDH y municipalidades.

29/3/2022 Solicitud de reunión de CONJUVE con SEGEPLAN por dudas para ingresar el expediente.

5/5/2022 CONJUVE entrega a SEGEPLAN el expediente físico para opinión técnica

26/5/2022 Dictamen negativo de SEGEPLAN con 11 observaciones

30/5/2022 Reunión interagencial para revisión de las observaciones y solicitud de SEGEPLAN de insertar en las cartas "capacidad técnica, administrativa, financiera y presupuestaria"

Junio Julio 2022 Reuniones UNFPA, OIM, OACNUDH para revisar el presupuesto y el POA con el fin de reflejar únicamente los recursos asignados a instituciones de gobierno.

Se actualizó el cronograma de actividades a junio 2023 para compartirlo con SEGEPLAN. Estos documentos fueron trasladados a CONJUVE, quienes completaron información sobre su PEI y POA. SEGEPLAN reitera que el proyecto ingresará con una nueva solicitud de opinión técnica; por lo que se hace necesario que CONJUVE envíe un oficio a SEGEPLAN en el que se notifique que la solicitud No. 813 del Sistema de Control de Emisión de Dictámenes queda anulada,

Agosto 2022 Cambio de autoridades en CONJUVE y en PDH

Septiembre 2022 Reuniones de presentación a las nuevas autoridades de CONJUVE y PDH para presentar el proyecto y solicitar nuevas cartas de aval.

27/10/2022 CONJUVE tiene el oficio firmado para entregar el expediente a SEGEPLAN

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

No aplica

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration).

Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 **2** 3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Las juventudes mayas y mestizas participan de manera más efectiva en el espacio cívico para la búsqueda de soluciones, acordes a su cosmovisión que contribuyan a la paz y los derechos humanos.

Outcome 2: *

Autoridades comunitarias, municipales, instituciones de gobierno en especial CONJUVE, y la PDH aumentan la inclusión de la juventud en espacios de diálogo y su protección para una participación efectiva y segura en el abordaje de problemáticas locales.

Outcome 1: Las juventudes mayas y mestizas participan de manera más efectiva en el espacio cívico para la búsqueda de soluciones, acordes a su cosmovisión que contribuyan a la paz y los derechos humanos.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 350 words

No aplica

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

Please limit your response to 350 words

No aplica

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» **Outcome 1: Las juventudes mayas y mestizas participan de manera más efectiva en el espacio cívico para la búsqueda de soluciones, acordes a su cosmovisión que contribuyan a la paz y los derechos humanos.**

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

1.1	Proporción de propuestas de solución en favor de las juventudes construidas participativamente que son presentadas a las autoridades locales.	A definirse en el primer semestre.	20% de las propuestas. Mínimo 3 propuestas.	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
1.2	Grado de confianza alcanzada por los jóvenes participantes sobre sus conocimientos y competencias para la participación efectiva, desagregados por sexo, edad, sector o grupo que	A definirse en el primer semestre 2023	Alto. Jóvenes muestran un nivel de confianza del 70%.	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
1.3					

How many outputs does outcome 1 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Juventudes mejoran conocimientos y competencias para contribuir a la consolidación de la paz en el espacio cívico a nivel local

Output 1.2

Juventudes fortalecen sus capacidades de resiliencia ante factores sociales adversos como consecuencia de su participación en programas que promueven la salud mental y el bienestar psicosocial.

Output 1.3

Las juventudes en el territorio potencian su participación en el espacio cívico mediante la promoción del voluntariado

For each output, and using the project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Juventudes mejoran conocimien tos y competenci as para contribuir a la consolidaci ón de la paz en el espacio cívico a nivel local	Performanc e Indicators <i>Describe the Indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Número de encuentros juveniles de Start-Ups realizados en la búsqueda de soluciones a sus demandas y garantía de derechos humanos.	A definirse en el primer semestre.	28 encuentros	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
1.1.2	Número de propuestas de solución para la consolidación de la paz construidas participativamente por las juventudes.	A definirse en el primer semestre.	16 propuestas	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.

1.1.3					
-------	--	--	--	--	--

» Output 1.2

Output 1.2: Juventudes fortalecen sus capacidades de resiliencia ante factores sociales adversos como consecuencia de su participación en programas que promueven la salud mental y el bienestar psicosocial.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
--	---	--	---	---	---

1.2.1	Número de mapeos desarrollados para determinar las necesidades y recursos salud mental y apoyo psicosocial (SMAPS)	0	2	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
-------	--	---	---	---	--

1.2.2	Proporción de jóvenes que aumentan sus competencias para promover el bienestar psicosocial.	0	20% de las juventudes participantes	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
1.2.3					

» Output 1.3

Output 1.3: Las juventudes en el territorio potencian su participación en el espacio cívico mediante la promoción del voluntariado o	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.3.1	Proporción de jóvenes que identifican que a través de su voluntariado contribuyen a la construcción de la paz.	A definirse en el primer semestre.	50% de las juventudes participantes	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.

1.3.2	Proporción de jóvenes que participan en el programa de formación para el voluntariado vinculados a la consolidación de la paz.	0	30% de las juventudes participantes	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
1.3.3	

Outcome 2: Autoridades comunitarias, municipales, instituciones de gobierno en especial CONJUVE, y la PDH aumentan la inclusión de la juventud en espacios de diálogo y su protección para una participación efectiva y segura en el abordaje de problemáticas locales.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 350 words

No aplica

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

Please limit your response to 350 words

No aplica

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 2: Autoridades comunitarias, municipales, instituciones de gobierno en especial CONJUVE, y la PDH aumentan la inclusión de la juventud en espacios de diálogo y su protección para una participación efectiva y segura en el abordaje de problemáticas locales.**

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Grado de desempeño de los mecanismos que promueven la inclusión de las juventudes en el espacio cívico.	A definirse en el primer semestre.	Medio. 60% promueven participación de jóvenes.	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
2.2	Grado de satisfacción de las juventudes acerca de su inclusión en espacios de diálogo y protección.	A definirse en el primer semestre.	Alto. 70% grado de satisfacción.	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
2.3					
How many outputs does outcome 2 have?					
0 1 2 3 4 5 more than 5					
Please list up to 5 of most relevant outputs for outcome 2					
Output 2.1 Autoridades fortalecen mecanismos existentes e impulsan acciones innovadoras para la participación de las juventudes en espacios de toma de decisión a nivel comunitario y municipal.					

Output 2.2

La Procuraduría de los Derechos Humanos fortalece la protección de las juventudes mediante la creación de una red de jóvenes defensoras y defensores de derechos humanos.

Output 2.3

Las autoridades locales en conjunto con la juventud comunican narrativas positivas sobre el rol de la juventud en el espacio cívico.

For each output, and using the project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Autoridades fortalecen mecanismos existentes e impulsan acciones innovadora s para la participació n de las juventudes en espacios de toma de decisión a nivel comunitari o y municipal.	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	--	--	---	--	--

2.1.1	Número de acciones innovadoras promovidas por las autoridades para el diálogo intergeneracional e intersectorial Nab'il.	0	6	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
-------	--	---	---	---	--

2.1.2					
2.1.3					

» Output 2.2

Output 2.2: La Procuraduría de los Derechos Humanos fortalece la protección de las juventudes mediante la creación de una red de jóvenes defensoras y defensores de derechos humanos.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
--	---	--	---	---	---

2.2.1	Número de jóvenes (hombres y mujeres) integrando la red de jóvenes defensoras y defensores de derechos humanos.	0	30	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN
-------	---	---	----	---	---

2.2.2	Existencia de plan de trabajo de la red para la defensa y protección de defensoras y defensores de derechos humanos.	n	Si	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
1.2.3	

» Output 2.3

Output 2.3: Las autoridades locales en conjunto con la juventud comunican narrativas positivas sobre el rol de la juventud en el espacio cívico.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	Número de mensajes positivos sobre el rol de las juventudes difundidos en medios de comunicación, con pertinencia cultural y lingüística	0	30	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.

2.3.2	Audiencia alcanzada con los mensajes en medios de comunicación.	0	Reporte de audiencia según medio de comunicación	0	No es posible iniciar implementación hasta contar con el dictamen técnico favorable por parte de SEGEPLAN.
2.3.3	

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- yes
 no

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have? *

0

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

No aplica

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 3

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

No applica

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Has the project launched perception surveys or other community-based data collection? *

- yes
 no

Please provide a brief description *

Please limit your response to 350 words

La implementación del M&EBC está en proceso de diseño, se cuenta con un Plan para gestionar su elaboración y monitoreo con la Gerencia.

Evaluation

Has an evaluation been conducted during the reporting period? *

- yes
 no

Evaluation budget (in USD): *

30000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 350 words

No Aplica

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Does the project have an explicit exit strategy. *

- yes
- no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

No aplica

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

**Se ha dado acompañamiento cercano a la gestión ante SEGEPLAN para obtener el dictamen favorable al proyecto.
Dado que es necesario contar con esta autorización para iniciar implementación no existe información que reportar en este apartado**

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

Click here to upload file. (< 5MB)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.