

# Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [keshni.makoond@un.org](mailto:keshni.makoond@un.org)

Click Next below to start

### » Report Submission

Type of report \*

- Semi-annual  
 Annual  
 Final  
 Other

Date of submission of report \*

2022-11-15

Name and Title of Person submitting the report \*

**Semiha Abdulmelik, WPP Project Manager UNDP; Margaret Muthama, WPP Technical Specialist UN Women; Robin Frost, M&E Analyst UNDP**

Name and Title of Person who approved the report \*

**Doel Mukerjee, UNDP Rule of Law & Security Portfolio Manager; Sadiq Syed, UN Women Country Programme Manager**

Have all fund recipients for this project contributed to the report? \*

- yes  
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- yes  
 no  
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

**No feedback received before submission**

## » Project Information and Geographical Scope

Is this a cross-border or regional project? \*

- yes  no

Please select the geographical region in which the project is implemented

- Asia and the Pacific  Central & Southern Africa  East Africa  
 Europe and Central Asia  Global  Latin America and the Carribean  
 Middle East and North Africa  West Africa

Country of project implementation \*

- Ethiopia  Kenya  Madagascar  
 Somalia  South Sudan  Sudan  
 Other, Specify

Project Title

\*

- 00130612: Bridging the "Youth Gap" – Strengthening Community-Based Reintegration Mechanisms – A IOM/UNICEF Partnership for Community Youth and Youth Formerly Associated with Al-Shabaab
- 00114230: Dhulka Nabaada (The Land of Peace): Supporting Land Reform in Somalia
- 00118835: Improving psychosocial support and mental health care for conflict affected youth in Somalia: a socially-inclusive integrated approach for peace building
- 00113082: Leveraging the Strength of Women in Peace Building and Promoting Gender Sensitivity in the National Programme on Disengaged Combatants
- 00130704: Making Space for Peacebuilding: Strengthening Participation and Safety of Women Activists and Journalists in South West state and Jubaland, Somalia
- 00113980: Midnimo II (Unity) - Support for the attainment of durable solutions in areas impacted by displacement and returns in Galmudug and Hirshabelle States
- 00113011: PBF Secretariat
- 00118131: Prevention of child recruitment and community-based reintegration of children formerly associated with armed forces and groups
- 00129735: Promoting Inclusive Action in Peacebuilding (PIAP Initiative)
- 00096601: Support for Somalia Reconciliation Conferences
- 00129368: Support Political Transition in Somalia
- 00119246: Support to mechanisms to prevent and manage conflict during elections
- 00118635: Support to National Independent Electoral Commission (NIEC) Electoral Dispute Resolution Mechanisms
- 00113565: Support to stabilization phase 2 (2S2II)
- 00113621: Supporting reconciliation and state-building processes
- 00129369: Women, Peace and Protection Programme
- 00119317: Youth Building Peace in Somalia
- Other, Specify

Project Start Date

\*

2021-11-30

Project end Date

\*

2023-11-30

Has this project received an extension?

\*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? \*

- yes
- no

## Recipients

Is the lead recipient a UN agency or a non UN entity? \*

- UN entity
- Non-UN Entity

Please select the lead recipient \*

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UNDPO
- Other, Specify

Are there other recipients for this project? \*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients \*

- UNDP: United Nations Development Programme  IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization  WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme  ILO: International Labour Organization
- WHO: World Health Organization  PAHO/WHO
- UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre
- UN Department of Peace Operations  Other, Specify

## Implementing Partners

To how many implementing partners has the project transferred money to date?

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**Federal Government of Somalia Ministry of Women**

What is the total amount (in USD) disbursed to the implementing partner to date \*

170478

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Established a coordination platform on Conflict Related Sexual Violence (CRSV) for government and CSO protection actors and provide training on CRSV, data collection, and monitoring (end November 2022).**

**Organize guided dialogue and consensus-building led by influential and progressive Islamic scholars with religious leaders, traditional clan elders and women groups on women's rights in Islam, including developing key messages on women's participation, leadership and protection from Islamic sources for advocacy and sensitization (end November 2022).**

**Supported the establishment and facilitation of monthly convening of women peace networks in two target districts on issues relevant to peacebuilding and protection which has resulted in women's being able to share their concerns and issues at the local level.**

**Training and ongoing engagement of 60 (F:35, M:25) traditional elders, religious leaders, and women leaders on advocacy for women's participation and leadership in peacebuilding.**

**Initiated awareness campaign on women's rights issues and advocacy at community level.**

**Launch of the National Action Plan on UNSC Resolution 1325, and support to implementation structures and reporting.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**Jubbaland Ministry of Women**

What is the total amount (in USD) disbursed to the implementing partner to date \*

39483

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Established regular coordination platforms on CRSV for government and CSO protection actors and provided training on CRSV, data collection, and monitoring (end November 2022).**

**Organized guided dialogue and consensus-building led by influential and progressive Islamic scholars with religious leaders, traditional clan elders and women groups on women's rights in Islam, including developing key messages on women's participation, leadership and protection from Islamic sources (end November 2022).**

**Supported the establishment and facilitation of regular convening of women peace networks in three target districts per state on issues relevant to peacebuilding and protection.**

**Training and ongoing engagement of 40 (F:10, M:30) traditional elders, religious leaders, and women leaders on advocacy for women's participation and leadership in peacebuilding.**

**Initiated awareness campaign on women's rights issues and advocacy at community level.**

**Supported the development and launch of Local Action Plan through a consultative process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**South West State Ministry of Women**

What is the total amount (in USD) disbursed to the implementing partner to date \*

39979

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Established regular coordination platforms on CRSV for government and CSO protection actors and provided training on CRSV, data collection, and monitoring (end November 2022).**

**Organized guided dialogue and consensus-building led by influential and progressive Islamic scholars with religious leaders, traditional clan elders and women groups on women's rights in Islam, including developing key messages on women's participation, leadership and protection from Islamic sources (end November 2022).**

**Supported the establishment and facilitation of regular convening of women peace networks in three target districts per state on issues relevant to peacebuilding and protection.**

**Training and ongoing engagement of 49 (F:0, M:49) traditional elders, religious leaders, and women leaders on advocacy for women's participation and leadership in peacebuilding.**

**Initiated awareness campaign on women's rights issues and advocacy at community level.**

**Supported the development and launch of Local Action Plan in each FMS through a consultative process.**



Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**Puntland Ministry of Women**

What is the total amount (in USD) disbursed to the implementing partner to date \*

79678

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Established regular coordination platforms on CRSV for government and CSO protection actors and provided training on CRSV, data collection, and monitoring (end November 2022).**

**Organized guided dialogue and consensus-building led by influential and progressive Islamic scholars with religious leaders, traditional clan elders and women groups on women's rights in Islam, including developing key messages on women's participation, leadership and protection from Islamic sources (end November 2022).**

**Supported the establishment and facilitation of regular convening of women peace networks in three target districts per state on issues relevant to peacebuilding and protection.**

**Training and ongoing engagement of 63 (F:16, M:47) traditional elders, religious leaders, and women leaders on advocacy for women's participation and leadership in peacebuilding.**

**Initiated awareness campaign on women's rights issues and advocacy at community level.**

**Supported the development and launch of Local Action Plan through a consultative process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**Galmudug Ministry of Women**

What is the total amount (in USD) disbursed to the implementing partner to date \*

30112

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Established regular coordination platforms on CRSV for government and CSO protection actors and provided training on CRSV, data collection, and monitoring (end November 2022).**

**Organized guided dialogue and consensus-building led by influential and progressive Islamic scholars with religious leaders, traditional clan elders and women groups on women's rights in Islam, including developing key messages on women's participation, leadership and protection from Islamic sources (end November 2022).**

**Supported the establishment and facilitation of regular convening of women peace networks in three target districts per state on issues relevant to peacebuilding and protection.**

**Training and ongoing engagement of 58 (F:26, M:32) traditional elders, religious leaders, and women leaders on advocacy for women's participation and leadership in peacebuilding.**

**Initiated awareness campaign on women's rights issues and advocacy at community level.**

**Supported the development and launch of Local Action Plan through a consultative process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**Hirshabelle Ministry of Women**

What is the total amount (in USD) disbursed to the implementing partner to date \*

65430.51

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Established regular coordination platforms on CRSV for government and CSO protection actors and provided training on CRSV, data collection, and monitoring (end November 2022).**

**Organized guided dialogue and consensus-building led by influential and progressive Islamic scholars with religious leaders, traditional clan elders and women groups on women's rights in Islam, including developing key messages on women's participation, leadership and protection from Islamic sources (end November 2022).**

**Supported the establishment and facilitation of regular convening of women peace networks in three target districts per state on issues relevant to peacebuilding and protection.**

**Training and ongoing engagement of 45 (F:7, M:38) traditional elders, religious leaders, and women leaders on advocacy for women's participation and leadership in peacebuilding.**

**Initiated awareness campaign on women's rights issues and advocacy at community level.**

**Supported the development and launch of Local Action Plan through a consultative process.**

Does the project have an active steering committee? \*

- yes  
 no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? \*

2

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with? \*

*Please limit your response to 275 words*

**The project has been working closely with the federal and five federal member state Ministries of Women at Ministerial and technical levels, as part of project start-up, implementation, and broader strategic engagement and advocacy. The project engaged with senior government leadership to support the endorsement the Somalia National Action Plan (NAP) on UNSCR 1325. Collaboration and engagement with other key line Ministries, namely the Ministry of Justice, Interior, Internal Security, and Religious Affairs has been established at the technical level through the capacity assessment process and coordination on the Project at FGS and FMS levels.**

**The project also collaborated with the Office of the Prime Minister to provide technical support to the session on Women, Peace and Security organized during the Cabinet Induction Retreat held in August 2022. The WPS session provided a strategic overview of the women, peace and security agenda; outlined WPS priorities in the context of Somalia; and proffered measures for operationalizing the WPS mainstreaming approach across the government's new program of action and pillars.**

**The project has also engaged the Office of the Speaker, and the Office of the 1st Deputy Speaker in line with the project's efforts to build the capacity of female parliamentarians and male champions for Gender Equality. The project is working closely with the Office of the Speaker and the Office of the 1st Deputy Speaker to establish the Caucus, develop the Terms of Reference, Road Map and Work Plan for the Caucus, as well as establish coordination mechanisms between the Caucus, the existing Parliamentary Committees with a GEWE mandate, and the yet to be established Somalia Chapter of the African Women Leaders Network.**

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	<b>Total Project Budget</b> (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	<b>Transfers to date</b> (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<b>Expenditure to date</b> (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	<b>Implementation rate as a percentage of total budget</b> <i>(calculated automatically)</i>
<b>UNDP: United Nations Development Programme</b>	2745052.96 *	823515.71 *	588548.27 *	21.44 %
<b>UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women</b>	2254947.96 *	676484.39 *	471580.27 *	20.91 %
<b>TOTAL</b>	<b>5000000.92</b>	<b>1500000.1</b>	<b>1060128.54</b>	<b>21.2 %</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **21.2%**. Can you confirm that this is correct? \*

Correct
 Incorrect

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

100

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 5000000.92**. Can you confirm that this is correct? \*

Correct  Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1060128.54**. Is this correct? \*

Correct  Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

Annex D - BUDGET - WPS Flagship - financial report 14Nov2022-20\_25\_26.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None


## PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners \*



Staff Recruitment \*




Collection of baselines

\*



Identification of beneficiaries

\*



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 250 words*

**Project staff recruitment has been completed, and the International Programme Manager and National Programme Officer under UNDP and International WPS Program Specialist, National Program Specialist and National Programme Associate under UN Women are in place.**

**Partnership agreements signed with the Ministries of Women at FGS and FMS level and implementation of 2022 activities are ongoing and largely on-track for completion by the end of 2022. To support the effective implementation of the programme, the partner Ministries have recruited a total of 11 coordinators and M&E Officers (F:6, M:5), who have received results-based management, monitoring, and reporting training.**

**Contracting of other implementing partners is ongoing. UN Women has identified CSO implementing partners who will support implementation of 3 key activities, including training for civil society on early warning monitoring and reporting design relating to WPS violations; mapping and documentation of local initiatives in support of women's representation at the community levels and local governance councils; and advocacy campaigns for women's organisations and human rights defenders to be included in government coordination and monitoring mechanisms on WPS. It is expected that partner agreements will be signed in November 2022 and roll out of the activities initiated in December 2022. UNDP has selected the implementing partner for the media analysis component, who will be on-boarded in Q4 2022.**

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

*Please limit your response to 550 words*

**Template indicates that this question is only for projects within 6 months of completion. Project not within 6 months of completion.**

## PART II: RESULT PROGRESS BY PROJECT OUTCOME



NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

0    1     2    3    4    5    more than 5

Please write out the project outcomes as they are in the project results framework found in the project document \*

Outcome 1:

**Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.**

Outcome 2:

**An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels and through addressing negative social norms.**

**Outcome 1:** Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 350 words*

**An overall framework for enhancing and monitoring women's participation and representation has been provided through the validation and launch of the Somalia National Action Plan (NAP) on UNSCR 1325. Members of the NAP Technical Steering Committee have been provided with training to better undertake their roles and a standardised reporting template has been developed to track implementation of the NAP. At the FMS and Banadir level, 6 Local Action Plans (LAP) have been drafted through a consultative process to contextualise implementation of the NAP at the sub-national level.**

**The project has contributed to increased representation and meaningful participation of women in political, legislative and peace infrastructures through the establishment of 17 women's peace networks in the 5 Federal Member States and Banadir Regional Administration (BRA), which meet on a quarterly basis. The network meetings provide an opportunity for the network members to engage with key stakeholders to raise and seek solutions on protection and peace related concerns; and plan collective actions. Consultations related to the establishment of the Parliamentary Women's Caucus at the Federal Government and Federal Member State Level and the Africa Women Leaders Network at the Federal Government Level have been concluded, and next steps include building consensus on the structure and mandate of the platforms and operationalising these. The Project has also considered the need to ensure linkages are made between these platforms, and existing platforms with a gender equality and women's empowerment mandate including the 3 parliamentary committees led by MoWHRD, to ensure synergies are identified and leveraged to yield the most effective and sustainable outcomes.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

**The Africa Women Leaders Network includes a youth component, and the Somalia Chapter of the AWLN will ensure representation of young women from all 5 Federal Member States. The interim steering committee of the AWLN, which will consist of 2 representatives from each Federal Member State, and 5 representatives from the Federal Government, will also include at least 1 representative from the youth. The women's networks also have significant youth participation, with a provision for youth representation in the membership, and states like South-West achieving parity in their membership of youth members.**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» **Outcome 1: Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.**

Outcome 1 .....	Performanc e Indicators <i>Describe the indicator</i> .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i> .....	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
--------------------	--	--	---	---	--

1.1	<p>Gender-sensitivity of key frameworks accompanying peace and national-building efforts (legislative elections, peace infrastructures, etc.)</p>	<p>National Reconciliation Framework references gender but is not comprehensively gender-sensitive; NDP9 provides some gender commitments</p>	<p>Constitution review and National Reconciliation Framework operationalization are fully gender-sensitive. Key frameworks accompanying peace and national-building efforts (legislative elections, peace</p>	<p>Review of the Provisional Constitution pending. Sexual Offences Bill and Female Genital Mutilation Bill have been identified as priority legislation on women's protection by the MoWHRD FGS.</p>	<p>Government formation and political transition, continuing insecurity, drought related imperatives and competing priorities have slowed down several ongoing priorities including the constitutional framework, legal, and political processes. The National Consultative Committee in June and October 2022 agreed to give particular priority to the issues that require political negotiation to complete the Provisional Constitution. The Council also agreed that the FGS and FMSs complete the nomination of members of the committees tasked with the review of the Provisional Constitution.</p>
-----	---	---	---	--	---

1.2	<p><b>% Women's representation in leadership and decision-making roles, including in legislatures, executive and judicial branches at FGS and FMS level.</b></p>	<p><b>24% in National Federal Parliament, 1.5% in Puntland, 15.8% in South West, 10.8% in Jubaland, 6.7% in Galmudug, 6.1% in Hirshabelle; 3 Women Ministers and 3 DPTs at FGS; 1 Women Judge in Somalia; 9 Prosecutors at FGS; Women's Charter signed in 2019</b></p>	<p><b>At least 10% increase in representation of women in the cabinet, legislative, executive and judicial branches and in peacebuilding processes and sub-processes at FGS, FMS and community levels</b></p>	<p><b>The 2022 elections resulted in 20% female representation in Parliament, a decrease of 4%. However the election of the 1st Female Deputy Speaker has been recognised as a critical win and milestone for women's representation at the highest level of government in Somalia.</b></p>	<p><b>Despite concerted efforts to increase the leadership of women in the cabinet, legislative and executive branches the % of women in parliament decreased by 4%. The project is however seeking to integrate strategic approaches to build the capacity of female parliamentarians and male champions for GEWE to advocate for the review, development and implementation of gender sensitive legal frameworks and peace and nation building efforts. Concerted efforts are on to increase women's access to judiciary and roles in the judiciary through new generation UN joint programmes on Justice and Corrections.</b></p>
-----	--	--	---	---	--

1.3	Improvement in perception of the role of women as peacebuilding actors/relevant to decision-making at community (disaggregated by sex and age, potentially also by stakeholder group;	61% of perception survey respondents indicated that they believed women should be in leadership positions for peace processes. Disaggregated: •F: 68.9% •M: 54% •>35 years old: 58.5% •<35 years old: 64.6%	Target: Increase by % in relation to the baseline.	Perception study conducted to provide baseline for measurement of perceptions of women in peace processes. 61% of perception survey respondents indicated that they believed women should be in leadership positions for peace processes. Disaggregated: •F: 68.9% •M: 54% •>35 years old: 58.5% •<35 years old: 64.6%	
-----	---	---	--	--	--

How many outputs does outcome 1 have?

0    1    2    3    **4**    5    more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

**Inclusive and responsive infrastructures for peace to support women’s participation and leadership at national and local level peace processes are established.**

Output 1.2

**Legal and policy frameworks for inclusive and gender-responsive national, state and local level peacebuilding processes are formulated.**

Output 1.3

**Operationalization of NAP on UNSCR 1325 to promote women’s meaningful participation in peacebuilding at national and local level.**

Output 1.4

**Women leaders, peace networks and forums (Hayaanka Nabada-Hope for Peace Networks) established to engage in peace mediation, reconciliation and social cohesion at community levels.**

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: Inclusive and responsive infrastructu res for peace to support women’s participatio n and leadership at national and local level peace processes are established .	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.	.....	.....	.....	.....	.....

<p>1.1.1</p>	<p><b>Indicator 1.1.1</b> % Women in formal processes for mediation, negotiation and reconciliation at community and institutional level@ FGS and FMS level</p>	<p>1) Insignificant and inconsistent participation of women in formal processes; 2) One-woman signatory to the Galkayo Peace Agreement; 3) No targeted and systematic approach to women's inclusion in peacebuilding; 4) Draft NAP on UNSCR 1325; 5) Charter Champions established under the draft NAP on UNSCR 1325; 6) 30% quota within the constitution</p>	<p>At least 10% increase in women's participation in formal processes for mediation, negotiation and reconciliation at community and institutional level;</p>	<p>The Somalia National Action Plan on UNSCR 1325 was launched in September 2022 and it will serve as the umbrella framework for all women, peace and security action in Somali including all formal and informal efforts to increase women's leadership in peace and security processes.</p>	<p>Progress at FGS and FMS level in 2022 has been slow due to government formation and political transition. This is expected to change following the launch of the Local Action Plans on UNSCR 1325 and mobilisation of resources for implementation of the LAPs.</p>
<p>1.1.2</p>	<p><b>Indicator 1.1.2</b> # Traditional elders and religious leaders are capacitated on the importance of women's meaningful representation.</p>	<p><b>Baseline: 0</b> Traditional elders, religious leaders, ToT on addressing negative social norms to promote women's participation in peace processes.</p>	<p><b>Target: Mapping</b> of traditional elders and religious leaders, Training, Situation analysis and needs and capacity assessments at different levels of governance on WPS.</p>	<p>315 (221M, 94F) traditional elders, religious leaders, and women leaders engaged and sensitized across 5 FMS and Banadir Regional Administration. Manual on Women's Leadership and Participation in Peacebuilding developed</p>	



1.1.3	<b>Indicator 1.1.4</b> <b>#New mechanisms that promote representation of women in Somalia at community, FMS and FGS level such as the Somalia Chapter of the African Women Leaders Network (AWLN) established.</b>	<b>LEAD Now, Puntland Women Leaders</b>	<b>6 (1 African Women Leaders Network (AWLN) at FGS and 5 at FMS level) established for the promotion and protection of women's rights focusing on the WPS agenda</b>	<b>The process to establish and operationalise the Somalia Chapter of the AWLN has been initiated. The interim steering committee of the ALWN will be operationalised in November 2022 and the AWLN launched by the end of December 2022.</b>	<b>Progress in 2022 has been slow at both FGS and FMS level due to government formation and political transition</b>
-------	---	---	---	---	--

» **Output 1.2**

<b>Output 1.2:</b> <b>Legal and policy frameworks for inclusive and gender-responsive national, state and local level peacebuilding processes are formulated.</b>	<b>Performance Indicators</b> <i>Describe the indicator</i>	<b>Indicator Baseline</b> <i>State the baseline value of the indicator</i>	<b>End of Project Indicator Target</b> <i>State the target value of the indicator at the end of the project</i>	<b>Indicator progress to date</b> <i>State the current cumulative value of the indicator since the start of the project</i>	<b>Reasons for Variance/ Delay (if any)</b> <i>Explain why the indicator is off track or has changed, where relevant</i>
--	--	---	--	--	---

1.2.1	<p><b>Indicator 1.2.1</b>  <b>Gender review/assessment of national policies and legal frameworks on WPS with due emphasis on FMS level specificities available.</b></p>	None	<p>Assessment is available and new advocacy programme launched to brief and familiarize and orient policy planners, legislatures, development practitioners and peacebuilders on the findings and outcomes of the review.</p>	<p>Roadmap/Advocacy strategy developed on legislative component; Coordination with other stakeholders</p>	
1.2.2	<p><b>Indicator 1.2.2</b>  <b>#Policies, laws, SOPs, guidelines are gender responsive and consistent with the NAP on UNSCR 1325</b></p>	<p>Gender and WPS issues are not an integral part of most policy and legal frameworks; limited gender analysis of legal and policy provisions exists; absence of systematic gender analysis and review of policies leading to lack of knowledge and understanding of their inadequacies and inability for institutional response to address and overcome.</p>	<p>Relevant legal and policy provisions are fully consistent with principles and commitments of gender equality and the WPS agenda; NAP on UNSCR 1325; National Reconciliation Framework.</p>	<p>Roadmap/Advocacy strategy developed on legislative component; coordination with other stakeholders</p>	
1.2.3					

» Output 1.3

<p>Output 1.3: Operationalization of NAP on UNSCR 1325 to promote women's meaningful participation in peacebuilding at national and local level.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.3.1</p>	<p><b>Indicator 1.3.1 # Women's inclusion in the consultation and dialogue process for operationalizing and adopting the NAP on UNSCR 1325 in responding to emerging threats to peace and security.</b></p>	<p><b>Draft NAP on UNSCR 1325; No mechanism for its operationalization; Charter Champions established under the draft NAP</b></p>	<p><b>Formal endorsement of NAP; Implementation and coordination mechanisms, ensuring women's representation, at FGS and FMS levels agreed upon and activated.</b></p>	<p><b>National Action Plan on UNSCR 1325 and Somalia Women's Charter launched in September 2022. Draft Local Action Plans in 5 FMS developed and launch expected in December 2022.</b></p>	

1.3.2	<p><b>Indicator 1.3.2</b>  <b>#South-South learning and knowledge sharing study visits among FGS, FMSs and regional institutions through physical or virtual platforms.</b>  <b>#Capacity building and knowledge sharing visits by the WPS (WPS Women Civil Society Reference Group (WPS-CSR))</b></p>	None	<p>At least 2 exchanges per year organized at the FMS and regional level on early warning system, experience on local peace-building and community engagement, particularly clan and religious leaders and documentation one publication on lessons learned.</p>	<p>Concept note on Somalia Delivery Exchange on UNSCR 1325 developed and disseminated with stakeholders for review and feedback prior to rollout in 2023.</p>	
1.3.3	<p><b>Indicator 1.3.3</b>  <b># Monitoring &amp; Reporting mechanism in place</b>  <b># Monitoring reports produced</b></p>	None	<p>NAP implementation integrated and reflected in the NDP, UNCF and other national M&amp;E frameworks and reporting mechanisms</p>	<p>NAP on UNSCR 1325 Steering Committee established and convened. NAP on UNSCR 1325 Monitoring template developed. Conversations under way on potential to digitise the M&amp;E process for efficiency moving forward.</p>	

» Output 1.4

<p>Output 1.4: Women leaders, peace networks and forums (Hayaanka Nabada- Hope for Peace Networks) established to engage in peace mediation, reconciliati on and social cohesion at community levels.</p> <p>.....</p>	<p>Performanc e Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance/ Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
--	--	--	---	---	--

1.4.1	<p><b>Indicator 1.4.1</b>  <b>#Networks of women leaders, peace networks and forums strengthened and established at the FGS and FMS</b></p>	<p><b>No existing mapping provides data on the #women peacemakers, leaders, networks and forums. It will be established after the perception survey and mapping report.</b></p>	<p><b>A baseline assessment of existing networks, fora, trained women leaders, mediators will be undertaken.</b></p>	<p><b>17 women's networks established and functional across the 17 target districts; Mapping report on peacemakers, networks and forums commenced. This has created the opportunity for Ministries to engage with the communities across 17 districts, which is expected to create ground swell for community leaders and women's groups to be actively involved in legislative and policy formulation.</b></p>	
1.4.2	<p><b>Indicator 1.4.2</b>  <b># Women's networks (example may include Hayaanka Nabadda -Hope for Peace Networks) are capacitated</b></p>	<p><b>Sporadic initiatives on capacitating women's networks</b></p>	<p><b>Existing networks at FGS and FMS are capacitated on transformative leadership, reconciliation and mediation skills</b></p>	<p><b>Capacitation of women's networks planned for 2023</b></p>	
1.4.3					

**Outcome 2:** An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels and through addressing negative social norms.

Rate the current status of the outcome progress \*

1. Off Track     2. On Track     3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 350 words*

**In order to protect and promote the rights of women and girls in conflict and post conflict settings, including prevention of and protection against SGBV and CRSV, the NAP on UNSCR 1325 and LAPs include pillars on protection and prevention, outlining key strategies and interventions that seek to strengthen the capacity of all stakeholders to uphold the rights of women and girls. Government and CSO protection actors have been included in the 17 women's networks at FGS and FMS levels, which were established and convened through the project's support to the Ministries of Women. A manual on Conflict Related Sexual Violence has been developed to build the capacity of state and non-state actors to prevent and respond to incidents of conflict related sexual violence, as well as strengthening data collection. A civil society organisation has also been identified to build the capacity of 10 civil society organisations on early warning monitoring and reporting systems and processes to prevent and detect WPS violations, including conflict related sexual violence.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

**The media component of the Project, which is expected to be rolled out in late 2022, requires that a network of young professionals, 50% of whom will be women, will be established and trained to introduce key messaging on the WPS agenda and to challenge negative practices which deter women's empowerment and women's protection in Somalia.**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 2: An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels and through addressing negative social norms.**

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	<b>Indicator 2.1</b> <b>One Sexual Offences Bill finalized that address conflict-related sexual and gender-based violence.</b>	<b>SOB approved by Cabinet in 2018. SGBV Task Force AGO FGS established in 2019; Puntland Rape Act approved in 2016, Puntland FGM Bill approved by the Cabinet in 2021, and Jubaland Sexual Offences Bill</b>	<b>#Legal commentary note developed on proceedings of workshops (at FGS &amp; FMS level) and shared with cabinet and Parliamentary committees for review and bill reintroduced</b>	<b>Planned for Q1 2023.</b>	<p><b>Late parliamentary and committee formation, as well as late resumption have hindered timely parliamentary engagement.</b></p> <p><b>In the list of priority legislation for the MoWHRD FGS, the Sexual Offences Bill and Female Genital Mutilation Bill have been identified as priority areas for women's protection.</b></p>
2.2	<b>Indicator 2.2</b> <b>% Budget allocated to relevant FGS and FMS institutions, including MOWHRD, other justice-sector institutions to address conflict-related sexual and gender-based violence</b>	<b>To be determined</b>	<b>Baseline will be established</b>	<b>Efforts are ongoing to increase women's access to justice through new generation UN joint programmes on Justice and Correction. Project launch expected in Q1 2023.</b>	



2.3	<b>Indicator 2.3</b> <b>Increased perceptions concerning the enabling environment for women's participation in peace processes at national and local level (disaggregated by sex, age and target group)</b>	To be determined	Increase by % in relation to the baseline.	Perception study completed and findings currently being assessed to provide qualitative baseline.	
-----	--	------------------	--	---	--

How many outputs does outcome 2 have?

0    1    2    3    **4**    5    more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

**Capacity and gender-responsiveness of the existing rule of law and security sector institutions improved, particularly in handling cases of conflict-related sexual violence (CRSV).**

Output 2.2

**Religious leaders, traditional clan leaders, minority and youth groups are capacitated and actively engaged to address negative social norms, protect human rights of women, promote a culture of trust-building to eliminate discriminatory practices..**

Output 2.3

**Women-led conflict early-warning system and preparedness plans developed and operationalized.**

Output 2.4

**Media sensitization for positive messages, reporting and advocacy for inclusion of women in peace processes.**

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

**» Output 2.1**

<p>Output 2.1: Capacity and gender-responsive-ness of the existing rule of law and security sector institutions improved, particularly in handling cases of conflict-related sexual violence (CRSV).</p> <p>.....</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance/ Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
---	---	--	---	---	--

2.1.1	<p><b>Indicator 2.1.1</b>  <b># Gender sensitive institution building capacity development plans developed; # of SOPs on recruitment policy for FGS, FMS institutions developed. # of guidance/ training resources and client oriented work-flow and physical facilities developed/established.</b></p>	To be determined	To be determined based on baseline	<p><b>National Action Plan on Conflict Related Sexual Violence adopted in Jan 2022</b></p> <p><b>Policy on human rights finalised by FGS that seeks to strengthen compliance of armed forces with the prohibition against sexual violence in line with international law.</b></p> <p><b>Discipline Policy and Code of Conduct developed and implemented by Somalia Police Force.</b></p>	
2.1.2	<p><b>Indicator 2.1.2</b>  <b>Extent of dedicated human resources in WPS institutions</b></p>	<p><b>No dedicated mentorship in place. SGBV Unit in Puntland, SGBV unit at AGO FGS</b></p>	To be determined	<p><b>Three locations for One Stop Centres identified in Kismayo, Baidoa, and Dhusamareb. Centres will be established in 2023.</b></p>	

2.1.3	<b>Indicator 2.1.3 # Datasets, outputs related to monitoring of CRSV and SGBV</b>	<b>HRPG/OHCHR produces periodic monitoring reports on CRSV and SGBV in Somalia. MARA system through SGBV sub-cluster tracks SGBV in Somalia.</b>	<b>To be determined</b>	<b>Datasets not yet available</b>	<b>ToT Manual on CRSV developed, FMS level coordination platform formed at FGS and FMS levels that will contribute to the collection and analysis of data on CRSV to inform policy and programming decision-making.</b>
-------	---	--	-------------------------	---------------------------------------	---

» **Output 2.2**

<b>Output 2.2:</b> Religious leaders, traditional clan leaders, minority and youth groups are capacitated and actively engaged to address negative social norms, protect human rights of women, promote a culture of trust- building to eliminate discriminatory practices..	<b>Performance Indicators</b>  <i>Describe the indicator</i>	<b>Indicator Baseline</b>  <i>State the baseline value of the indicator</i>	<b>End of Project Indicator Target</b>  <i>State the target value of the indicator at the end of the project</i>	<b>Indicator progress to date</b>  <i>State the current cumulative value of the indicator since the start of the project</i>	<b>Reasons for Variance/ Delay (if any)</b>  <i>Explain why the indicator is off track or has changed, where relevant</i>
--	--	---	--	--	---

<p>2.2.1</p>	<p><b>Indicator 2.2.1</b> # of Religious leaders, traditional clan leaders and marginalized groups who initiate, actively advocate for increased participation of women in local and state-level affairs, peace processes, public offices.</p>	<p><b>SDG 16 Survey on 16.3.1 &amp; SGBV</b> Religious leaders surveyed for this study reported higher perceived conservatism of their respective communities with regard to issues related to women’s human rights and SGBV than their communities reported.</p>	<p><b>50% Religious leaders, traditional clan leaders and marginalized groups who initiate, actively advocate for increased participation of women in local and state-level affairs, peace processes, public offices</b></p>	<p><b>Religious scholars and networks identified at FGS and FMS levels. Dialogue organized by FGS &amp; FMS Ministries of Women, with participation of Ministry of Religion planned for end November 2022.</b></p>	
<p>2.2.2</p>	<p><b>Indicator 2.2.2</b> # Engagement meetings, community dialogues held on inclusive, gender-responsive mediation, peacebuilding for and with religious leaders, traditional clan leaders, young men, minority and marginalized groups and communities.</p>	<p><b>Community conversations introduced in justice sector work across pilot districts in Baidoa and Garowe with limited knowledge and recognition of women’s potential and contribution particularly in local peacebuilding; Lack of data regarding number and scope of community-level engagement meetings of this kind.</b></p>	<p><b>2 Capacity Building Engagements</b></p> <p># of staff from MoWHRD at FMS level;</p> <p>24 district level conversations held over a 2 year time frame on CRSV data analysis</p>	<p><b>Community dialogues planned for 2023.</b></p>	<p><b>Concept design on community conversation has been completed. Inter-ministerial meeting with MoIFAR and MoWHRD expected in Q4 to ensure engagement of the local governance councils.</b></p>

1.2.3	<b>Indicator 2.2.3</b> <b># of women platforms established towards representation of women in the NRF driven process</b>	<b>0-Customary reconciliation initiatives are largely exclusionary to women. No peace and development committee as envisaged in the NRF is formed.</b>	<b>15 women's networks established across 5 FMS; 1 national women led peace forum/platform established</b>	<b>17 women's networks have been established across FMS and FGS. In 2023, these networks, as well as other mapped networks and peace platforms, will engage in state and national level engagements on reconciliation</b>	
-------	---	--	--	---	--

» **Output 2.3**

<b>Output 2.3:</b> <b>Women-led conflict early-warning system and preparedness plans developed and operationalized.</b>	<b>Performance Indicators</b> <i>Describe the indicator</i>	<b>Indicator Baseline</b> <i>State the baseline value of the indicator</i>	<b>End of Project Indicator Target</b> <i>State the target value of the indicator at the end of the project</i>	<b>Indicator progress to date</b> <i>State the current cumulative value of the indicator since the start of the project</i>	<b>Reasons for Variance/ Delay (if any)</b> <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	<b>Indicator 2.3.1</b> <b># Capacity development trainings for CSOs on early warning mechanisms conducted.</b>	<b>Limited capacity development activities undertaken on the issue of early warning reporting on SGBV in conflict</b>	<b>18 CSOs and community-based organisations/networks/cluster capacitated to develop early warning system, mechanisms and preparedness strategy</b>	<b>Trainings planned for 2023.</b>	<b>1 CSO has been identified to train an additional 10 CSOs on early warning &amp; monitoring and reporting tools, processes, structures.</b>

2.3.2	Indicator 2.3.3 # Community-level early warning mechanisms in place	OHCHR Monitoring reports on conflict-related sexual violence	Target: 18 CSOs and community-based organisations produce and disseminate quarterly Early Warning (EW) reports		CSOs to implement early-warning mechanisms once capacity building training has taken place.
2.3.3	Indicator 2.3.3 Quality and frequency of engagement with authorities for promoting peace and preventing conflict-related SV increased.	Regular engagement with authorities undertaken by HRPG/OHCHR and MARA for the purpose of monitoring and prevention of conflict-related SV.	Authorities demonstrating support for survivors of sexual violence.		Engagement will be led by CSOs once capacity building training has taken place.

» Output 2.4

Output 2.4: Media sensitization for positive messages, reporting and advocacy for inclusion of women in peace processes.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	---	--	--	---	---

2.4.1	Indicator 2.4.1 Comprehensive media analysis regarding women in peace processes developed by CSOs.	Media and civil society advocacy has track record of influencing legislation: Law on Sexual Intercourse Related Crimes ("LSIRC") pushed back because of advocacy	Media analysis undertaken by CSOs	Media group identified to undertake the media analysis and training through a procurement process. Contract expected to be issued within Q4, 2022.	
2.4.2	Indicator 2.4.2 # Legislators engage in Parliamentary debate on WPS policies and legislation that is human rights-compliant in FGS and FMS	Track record of Parliamentary proceedings related to Women, Peace and Security	Increased inclusion of Women, Peace and Security in Parliamentary Agenda.	Planned for 2023	Parliamentary engagement deferred due to late formation and resumption of Parliament, as well as continued instability.
2.4.3	Indicator 2.4.3 # Media organizations trained and promoting positive messages for sustaining peace and inclusion of women in peacebuilding processes.	Mainstream media organisations are largely gender-biased; about 50 media workers were trained in gender responsive reporting and promoting women's participation in elections	# of journalists trained on positive messaging for inclusion of women in peace process;	Media group identified to undertake the media analysis and training through a procurement process. Contract expected to be issued within Q4, 2022.	

### PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc. )

- yes  
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)



Event Title:

**Launch of the Parliamentary Women's Caucus (FGS and FMS Level)**

Date (can be tentative)

2022-12

Location (if known)

**Mogadishu**

Target Audience

*Select as many as applicable*

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Other, please specify

**Development partners**

Objectives

*Please limit your response to 150 words*

**To mark the official operationalisation of the Parliamentary Women's Caucus (PWC) and roll out of the road map and work plan for the PWC To mobilise support and resources for the functions of the PWC**

Any other information on the event

Event Title:

**Launch of the Africa Women Leaders Networks**

\*

Date (can be tentative)

2022-12

\*

Location (if known)

**Mogadishu**

Target Audience

\*

*Select as many as applicable*

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

*Please limit your response to 150 words*

**To mark the official operationalisation of the AWLN and roll out of the road map and work plan for the AWLN at the national level; To mobilise support and resources for the functions of the AWLN.**

Any other information on the event

Event Title:

**Launch of the 5 LAPs on UNSCR 1325**

\*

Date (can be tentative)

2023-01

\*

Location (if known)

**Federal Member States**

Target Audience

*Select as many as applicable*

Senior Government officials

Other Government officials

Civil Society

Youth

Women

Military or Police Personnel

Traditional Leaders

Donors

Businesses/ Private Sector

Former Combattants

Journalists

Artists

Other

\*

Objectives

*Please limit your response to 150 words*

**To mark the official roll out of sub-national level towards implementation of the SNAP on UNSCR 1325.**

\*

Any other information on the event

4

Event Title:

**Training of key parliamentary affairs committees**

\*

Date (can be tentative)

2023-03

\*

Location (if known)

**Mogadishu**

Target Audience \*

*Select as many as applicable*

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives \*

*Please limit your response to 150 words*

**Training on gender sensitive legislative & policy development and Sensitization on Sexual Offences Bill**

Any other information on the event

Event Title: \*

**Islam and women's rights dialogue**

Date (can be tentative) \*

2022-12

Location (if known)

**Mogadishu & Federal Member states**

Target Audience \*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives \*

Please limit your response to 150 words

**Development of positive messages on women's participation and protection informed by Islamic sources by influential scholars, who will lead dialogue and consensus building with religious leaders, traditional elders, and women's groups**

Any other information on the event

Event Title: \*

**Media training**

Date (can be tentative) \*

2023-04

Location (if known)

**Mogadishu & Federal Member States**

## Target Audience

\*

*Select as many as applicable*

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

## Objectives

\*

*Please limit your response to 150 words*

**Training of journalists and bloggers to promote key messages developed by the project and produce compelling stories that foster an understanding of the challenges faced by women and young girls in Somalia. Training will include thematic WPS topics as well as practical sessions on how to report safely and how to engage with civil society organizations in order to access vulnerable groups, credible testimonies and indicative data.**

Any other information on the event

7

Event Title:

\*

**Public consultations on Sexual Offenses Bill**

Date (can be tentative)

\*

2023-05

Location (if known)

**Mogadishu**

## Target Audience

\*

*Select as many as applicable*

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

## Objectives

\*

*Please limit your response to 150 words*

**Sensitization and advocacy for the SOB with key stakeholder groups**

Any other information on the event

## Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

\*

3

Key Stakeholder :

**Ministry of Women and Human Rights Development**

\*

What were the challenges/problem they faced prior to the project implementation?

**Lack of dedicated resources for the implementation of the women, peace and security agenda in Somalia.**

\*

What has been the impact of the project on their lives

*Please limit your response to 350 words*

**The Ministry of Women and Human Rights Development has resources to implement UNSCR 1325 under the umbrella framework of the SNAP on UNSCR 1325, and has provided women across Somalia with an opportunity to lead and participate in peace and security processes, and ensure their needs in conflict and post conflict settings are identified and addressed through the development of gender responsive peace and security processes.**

\*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*Please limit your response to 350 words*

**"Today is a great day for all women who are led by the great leadership of the Hon Minister of Women and Human Rights of the Federal Government and are here to present their interests as women. Really it is a day whereby women have shown great interest in their role towards peace, security and nation-wide conflict resolution."**

**Mayor Omar at the Launch of the Somalia National Action Plan on UNSCR 1324.**

\*

2

Key Stakeholder :

**Traditional elders and religious leaders**

\*

What were the challenges/problem they faced prior to the project implementation?

**Traditional leadership has largely been exclusionary of women, and women's participation and leadership in particular.**

\*

What has been the impact of the project on their lives

*Please limit your response to 350 words*

**Greater understanding of the importance of women's participation in peacebuilding and commitment to its promotion, engagement with women's groups on protection concerns**

\*

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*Please limit your response to 350 words*

**Traditional elders in some districts have proactively expressed their wish to be connected with the work of the women's networks, indicating readiness to work closely with them.**

**Shiekh Abdi, Galmudug State explained the significance of reconciliation in Islam. "It's a role for both men and women and is considered a virtuous act to reconcile warring parties. "**

\*

3

Key Stakeholder :

**Women peacebuilders and leaders**

\*

What were the challenges/problem they faced prior to the project implementation?

**Lack of collective platform to drive WPS agenda as well as facilitated and regular engagement with duty bearers (justice and security actors and district administration in particular)**

\*



What has been the impact of the project on their lives \*

*Please limit your response to 350 words*

**The establishment of the women's peace networks in the districts has allowed women to organise collectively as well as empowered them to proactively engage with duty bearers as part of the network and individually**

Provide, where possible, a quote or testimonial from a representative of each stakeholder group \*

*Please limit your response to 350 words*

**Pictorial, video and oral testimonies are being gathered through a commissioned media professional across 2 Federal Member States. To be concluded January 2023**

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

*Please limit your response to 650 words*

**Detailed human impact stories are being gathered by a commissioned media professional and will be shared in Q1 2023**

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

**OPTIONAL**

File 1

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 5MB)

File 2

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 5MB)

File 3

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

Link 2

Link 3

## Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words*

**As part of the preparation for the ramping up of implementation and subsequent monitoring activities, the monitoring focal points for all national counterparts participated in a result-based monitoring and evaluation training in Mogadishu in May 2022. The training focused on enhancing the participants' understanding of M&E good practices and on the skills necessary for tracking the progress of programme implementation.**

**Over August-September, UNDP undertook monitoring missions to the FMS and held review meetings with the partner Ministries in Jubaland, South-West, and Puntland on implementation progress and challenges. In Puntland, the review meeting included other key line ministries supporting Project implementation. Project staff are also travelling to target districts in Galmudug and Puntland in November to support the monitoring at district level and capturing of human impact stories.**

**In November 2022, UN Women initiated monitoring missions to all 5 Federal Member States to review project implementation, collect data and information on impact to date, understand implementation challenges and provide support to troubleshoot these, as well as prepare member states for Harmonised Approach to Cash Transfer (HACT) assessments, and roll out a refresher training on Monitoring and Evaluation.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words*

**The Project has commissioned surveys in select programme locations to serve as a baseline for two outcome indicators under the programme's results framework. A Third-Party Monitor was contracted to conduct a community level public perception survey, targeting a randomized sample of community members at select locations, to determine a baseline measurement of perceptions of women as peacebuilding actors/relevant to decision-making at community, and to conduct an assessment of the perceptions of representatives of target groups, based on a relatively small number of interviews in select locations. The initial findings from these studies were made available in mid-November and the finalised version will be available from December 2022. This information will then be followed up in late 2023 with a similar survey process to identify any changes.**

**The Project has commissioned videography to document a few case studies of the women's networks in sample districts. This is expected to be completed by Q1 2023.**

Has the project launched perception surveys or other community-based data collection? \*

- yes  
 no

Please provide a brief description \*

*Please limit your response to 350 words*

**As above**

## Evaluation

Has an evaluation been conducted during the reporting period? \*

- yes  
 no

Evaluation budget (in USD): \*

80000

If project will end in next six months, describe the evaluation preparations

*Please limit your response to 350 words*

**N/A**

## Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? \*

- yes  
 no

If yes, how many additional grants or donors has the project leveraged? \*

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started.

*Please enter each funding agent and their contributions separately*

Name of Funder \*

**MPTF/SJF**

Amount in USD \*

1500000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? \*

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Does the project have an explicit exit strategy. \*

- yes
- no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project \*

*Please limit your response to 350 words*

**Sustainability is being ensured through intentional approaches with structures being established, as well as existing structures being strengthened to enable their continuity following the Project. In addition to training and capacity building support to the women's networks, there are efforts to integrate and create strong linkages with existing formal and informal peacebuilding infrastructures and regularise district administration engagement with such structures, including through strengthening existing Women's Resource Centres. Ongoing engagement with traditional elders, who are able to cascade advocacy and sensitization on women's participation in peacebuilding and protection to the wider community and initiate change within the community, creates ownership of the agenda by community leaders and influencers. Engagement of religious scholars and leaders is also being undertaken through existing religious networks that have been identified. Media engagement and support is also being undertaken through existing media networks and structures, with a strong focus on supporting the generation of messages that can be amplified through existing channels and influencers.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

**The implementation of the project has been affected by the political transition, including delays in Cabinet formation and the resumption of the new parliament. There has been a degree of stability since the new administration came onboard, albeit with competing priorities on security and the drought. Furthermore, even with a new parliament inaugurated at the FGS level, including the establishment of relevant parliamentary affairs committees, there is institutional uncertainty that has affected the Project's ability to start the legislative component in a timely manner. Ongoing FGS-FMS contestation has also affected conversations about equitable resource allocation under the project.**

**The majority of the target districts are drought-affected or impacted by displacement. This has affected community level outreach and increased protection concerns and needs. The escalation of security offensives and insecurity in some Federal Member States have compromised access to the FMS, particularly inter-district travel, requiring adjustments towards scheduled roll-out of activities that, in some instances, have higher cost implications than initially anticipated.**

**The capacity assessment of institutions with a WPP mandate has highlighted a number of structural challenges for the Ministries of Women at FGS and FMS level that affect, but cannot be addressed under the scope of, the Project. Complementary programming is being developed to address some of these institutional capacity gaps.**

Annex: Please use this space to upload any additional document you may want to the report ( ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.