

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2022-11-15

Name and Title of Person submitting the report *

James Kunhiak Muorwal Muorwel, Senior Gender Adviser, UN Women

Name and Title of Person who approved the report *

Diana Wambui Nguri, Resilience and Recovery Adviser, Office of the DSRSG/RC/HC (RCO)

Have all fund recipients for this project contributed to the report?

*

☒ yes

☐ no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☐ yes

☒ no

☐ Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project?

*

☐ yes ☒ no

Please select the geographical region in which the project is implemented

☐ Asia and the Pacific

☐ Central & Southern Africa

☒ East Africa

☐ Europe and Central Asia

☐ Global

☐ Latin America and the Caribbean

☐ Middle East and North Africa

☐ West Africa

Country of project implementation

*

☐ Ethiopia

☐ Kenya

☐ Madagascar

☐ Somalia

☒ South Sudan

☐ Sudan

☐ Other, Specify

Project Title

*

- ☐ 00117921: Breaking the cycle of violence - rehabilitating justice and accountability mechanisms for the transformation of survivors and perpetrators of violent conflict into change agents for peace
- ☐ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☒ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☐ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ Other, Specify

Project Start Date

*

2020-03-27

Project end Date

*

2023-03-31

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☐ NO, No Extensions

Will this project be requesting an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund

*

- ☐ yes
- ☒ no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients

*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

17

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Women Aid Vision

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Rumbek, Lakes State:

- **Facilitate 4 dialogue sessions on gender responsive and inclusive security services at State and Payam levels**
- **Trained 4 groups of security forces on gender responsive and inclusive security services at State level**
- **Facilitated 2 dialogue sessions between civilians and security forces to ensure peaceful interaction around cantonment sites including protection of women and girls and other marginalized groups**
- **Conducted 2 gender sensitivity trainings for the various sectors of the uniformed forces at the State and Payam levels**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Humanitarian Aid for Change and Transformation

What is the total amount (in USD) disbursed to the implementing partner to date *

20000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Established and operationalised 4 police-community relations committees in conflict hotspots ensuring equal and representative inclusion of young women and women in these committees in Akon of Warrap State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Social Accountability, Peace and Access to Justice

What is the total amount (in USD) disbursed to the implementing partner to date *

20000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Established and operationalised 4 police-community relations committees in conflict hotspots ensuring equal and representative inclusion of young women and women in these committees in Terkeka County in Central Equatoria State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Facilitation Action for Community Empowerment

What is the total amount (in USD) disbursed to the implementing partner to date *

40000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Established and operationalised 8 police-community relations committees in conflict hotspots ensuring equal and representative inclusion of young women and women in these committees in Rumbek, Lakes State and Yei, Central Equatoria State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Support for Peace and Education Development Programme

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Yambio, Western Equatoria State:

- **Facilitated 4 dialogue sessions on gender responsive and inclusive security services at State and Payam levels**
- **Trained 4 groups of security forces on gender responsive and inclusive security services at State level**
- **Facilitated 2 dialogue sessions between civilians and security forces to ensure peaceful interaction around cantonment sites including protection of women and girls and other marginalized groups**
- **Conducted 2 gender sensitivity trainings for the various sectors of the uniformed forces at the State and Payam levels**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Recovery and Access to Commonly Best Optimism – South Sudan

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Aweil, Northern State:

- **Facilitated 4 dialogue sessions on gender responsive and inclusive security services at State and Payam levels**
- **Trained 4 groups of security forces on gender responsive and inclusive security services at State level**
- **Facilitated 2 dialogue sessions between civilians and security forces to ensure peaceful interaction around cantonment sites including protection of women and girls and other marginalized groups**
- **Conducted 2 gender sensitivity trainings for the various sectors of the uniformed forces at the State and Payam levels**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Organization for Peace, Relief and Development

What is the total amount (in USD) disbursed to the implementing partner to date *

70300

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Kapoeta, Torit and Budi, Eastern Equatoria State:

- **Facilitated 12 dialogue on gender responsive and inclusive security services in the above locations**
- **Trained 12 groups of security forces on gender responsive and inclusive security services in the above locations**
- **Facilitated 6 dialogue sessions between civilians and security forces to ensure peaceful interaction around cantonment sites including protection of women and girls and other marginalized groups**
- **Conducted 6 gender sensitivity trainings for the various sectors of the uniformed forces in the above locations**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Narrative Hub

What is the total amount (in USD) disbursed to the implementing partner to date *

43000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Bor and Akobo, Jonglei State:

- Conducted 8 community sensitization meetings on the security sector reforms, the expected institutional and legal reforms and how reforms can be made more gender responsive and inclusive to improve individual and community awareness.
- Conducted 8 training/mentorship sessions to strengthen capacities of political, religious and community leaders in targeted communities to promote positive gender/social norms on ending all forms of violence against women and girls

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Lulkluk Community Association for Development

What is the total amount (in USD) disbursed to the implementing partner to date *

78400

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Warrap State and Abyei Administrative Area:

- Conducted 8 community sensitization meetings on the security sector reforms, the expected institutional and legal reforms and how reforms can be made more gender responsive and inclusive to improve individual and community awareness.
- Conducted 8 training/mentorship sessions to strengthen capacities of political, religious and community leaders in targeted communities to promote positive gender/social norms on ending all forms of violence against women and girls

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Community Youth For Development Aid

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Malakal, Upper Nile State:

- Conducted 4 community sensitization meetings on the security sector reforms, the expected institutional and legal reforms and how reforms can be made more gender responsive and inclusive to improve individual and community awareness.
- Conducted 4 training/mentorship sessions to strengthen capacities of political, religious and community leaders in targeted communities to promote positive gender/social norms on ending all forms of violence against women and girls

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Christian Recovery and Development Agency

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- **Conducted 4 trainings/mentorship sessions to strengthen capacities of political, religious and community leaders in targeted communities to promote positive gender/social norms on ending all forms of violence against women and girls**
- **Trained 2 women's groups/CSOs to effectively participate in reporting of security and human rights violations, including all forms of violence experienced by women and girls in public and private spaces**
- **Conducted 4 community sensitization meetings on the security sector reforms, the expected institutional and legal reforms and how reforms can be made more gender responsive and inclusive to improve individual and community awareness.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Community Empowerment for Rehabilitation and Development

What is the total amount (in USD) disbursed to the implementing partner to date *

80000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Kajo Keji, Morobo, Mundri East, Mundri West of Central and Western Equatoria States:

- **Facilitated 12 dialogues on gender responsive and inclusive security services in the above locations**
- **Trained 8 groups of 40 security forces on gender responsive and inclusive security services in the above locations**
- **Facilitated 8 dialogue sessions between civilians and security forces to ensure peaceful interaction around cantonment sites including protection of women and girls and other marginalized groups**
- **Conducted 8 gender sensitivity trainings for the various sectors of the uniformed forces in the above locations**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Charity Aid Foundation/African Women Empowered

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted in Wau, Western Bahr el Ghazal State:

- Conducted 4 community sensitization meetings on the security sector reforms, the expected institutional and legal reforms and how reforms can be made more gender responsive and inclusive to improve individual and community awareness.
- Conducted 4 community dialogues/role play exercises to allow women review their own concepts of security and insecurity and to raise awareness on how to report and handle cases of insecurity.
- Trained 2 women's groups/CSOs to effectively participate in reporting of security and human rights violations, including all forms of violence experienced by women and girls in public and private spaces.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Africa Life Aid

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The following activities were conducted at Torit, Eastern Equatoria State:

- **Conduct 3 community sensitization meetings on the security sector reforms, the expected institutional and legal reforms and how reforms can be made more gender responsive and inclusive to improve individual and community awareness.**
- **Conduct 3 community dialogues/role play exercises to allow women review their own concepts of security and insecurity and to raise awareness on how to report and handle cases of insecurity**
- **Conduct 1 training for women's groups/CSOs to effectively participate in reporting of security and human rights violations**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Eve Organization

What is the total amount (in USD) disbursed to the implementing partner to date *

43200

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Conducted 1 advocacy campaign to make the security sector attractive and viable career path for women in Juba, Central Equatoria

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Helping Hands

What is the total amount (in USD) disbursed to the implementing partner to date *

16200

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Conducted 10 joint community mobilization and reconciliation initiatives between the security sector and civilians e.g cleaning up the towns, and conflict management with local authorities in Juba, Central Equatoria State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Humanitarian Development Consortium

What is the total amount (in USD) disbursed to the implementing partner to date *

17360

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Established and operationalised 24 police-community relations committees in conflict hotspots ensuring equal and representative inclusion of young women and women in these committees in Malakal, Upper Nile State

Does the project have an active steering committee?

*

☐ yes

☒ no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

*

Please limit your response to 275 words

There has been a continued engagement with the Minister and the Undersecretary of the Ministry of Gender, Child and Social Welfare; Minister of the Ministry of Defense and Veterans Affairs, South Sudan People's Defense Forces Director of Female Affairs, leaders of Security Sector Women's Networks, and other senior leadership from the security sector institutions in the implementation of activities related to the development of National Action Plan on the security sector reform; providing financial support to kickstart with South Sudan Security Sector Women's Networks; Gender and Security Needs Assessment exercise, and the validation workshops for the said activities.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	2800000*	2800000*	2188310.37*	78.15 %

UNDP: United Nations Development Programme	1700000 *	1700000 *	1165912.63 *	68.58 %
TOTAL	4500000	4500000	3354223	74.54%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **74.54%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

93

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 4185000**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 3119427.39**. Is this correct?

☒ Correct ☐ Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.
The templates for the budget are available [here](#)

DETAIL EXPENDITURE REPORTING PBF-SSR As of 31 Oct 2022-12_43_48.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☒ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *


Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None


PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners *




Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

- The Security Needs Assessment was completed.
- The Inter-Ministerial Committee on the Security Sector Reform (SSR) was set up.
- The national consultation work and data collection for National Action Plan (NAP) on Gender and SSR was completed.
- The technical gender expertise to support the Ministry of Defence and Veterans Affairs (MDVA), and the Strategic Defence and Security Review Board (SDSRB), as well as the South Sudan Disarmament, Demobilization and Reintegration Commission (SSDDRC) on gender-related activities continued.
- The engendered training curriculum of the unified armed forces during the transitional period was produced and it will be submitted to the Joint Transitional Security Committee (JTSC) for their endorsement and subsequent use.
- Supply of equipment and furniture and refurbishing of office of the South Sudan Security Sector Women's Networks (SSWNs) was 90% completed.
- The civil society organization (CSO) partner, Women Coalition for Peace and Development (Women Coalition) organised a celebration of Women in Uniform Day that attracted more women to join the security sector institutions with attendance of 750 people (90% female).
- Three town hall meetings between the security sector institutions and people with disabilities on inclusivity in the SSR were concluded with 200 (160 female and 40 males) participants.
- A training on gender sensitivity and responsiveness for 40 (21 females and 19 males) middle level and operational security officers was conducted.
- The study on the implementation status of the international and regional gender equality agreements for the security sector for the South Sudan was conducted.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

Women in uniform became more 'visible' after the formation of the SSWN that represents 178 women security sector actors across the country. The SSWN continues to gain awareness, visibility, and recognition which contributes to strengthening of the gender responsiveness and accountability of the security sector.

Newly 30 women have been deployed in the special protection units (SPUs) across 10 states and one administrative area in the reporting period that enabled them to increase gender sensitivity in investigations involving survivors of SGBV.

The general security in communities has improved with women reporting an increased sense of safety and security as they carry out their daily activities. Over 500 (48% female, 52% male) community members and the uniformed forces who participated in 16 consultations in the project area reported the relationship between the military and civilians has been improved. The uniformed forces and community members now conduct joint patrols to prevent cases of sexual and gender-based violence (SGBV) in their communities and the community members are now able to report rape cases with confidence to the authorities and collaborate with the security forces during investigations which was not the case prior to the project intervention.

Civil relations with uniformed forces within the security sector institutions has been improved and enabled persons with disabilities voice their views on how the security sector institutions can better support and safeguard the security of persons with disabilities. The partnership between the two groups demonstrated to the society that persons with disabilities have the same standing in the community like any other person.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 **3** 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Security sector interventions are informed by the security needs and priorities of women and girls

Outcome 2:

Communities are empowered to voice and assert their rights to protection and institutions are equipped to respond to community security needs in an inclusive and gender-responsive manner

Outcome 3:

Coordination mechanism among key security sector institutions is improved to address the security needs of individual and communities in a gender responsive and inclusive manner

Outcome 1: Security sector interventions are informed by the security needs and priorities of women and girls

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

A security needs assessment identified gender-specific security threats and issues facing individuals especially women and girls and other marginalised groups. The findings of the assessment will inform security sector institutions to support a systematic analysis of access to security and provide recommendations for on-going efforts to mainstream gender into SSR and establish gender-responsive security institutions.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

During the exchange learning visits to Rwanda and Ghana between March and April 2022, there was a gender split for the participants - out of the 19 participants, there were 10 females and 9 males. For the national consultations for the development of the NAP on Gender and SSR, women formed the bulk (over 60%) of those consulted because the NAP is about addressing most of the issues in the security sector that affect them.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Security sector interventions are informed by the security needs and priorities of women and girls

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	A series of knowledge products that inform gender-mainstreaming in security sector reform	3	5	3	Two more knowledge products are in the pipeline and will be completed before the end of the project

1.2	National Action Plan on Gender and Security Sector Reform anchored in the protection and participation pillars of UNSCR 1325	No	Yes	85%	This activity was delayed because the security sector institutions were prioritizing the graduation of the necessary unified forces (NUF) and did not have time for consultations on the NAP on SSR
-----	--	----	-----	-----	---

1.3					
-----	--	--	--	--	--

How many outputs does outcome 1 have?

0 1 2 3 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

A series of knowledge products that inform security sector reform on gender and security

Output 1.2

A National Action Plan on Gender and Security Sector Reform anchored in the protection and participation pillars of UNSCR 1325 is developed and operationalised

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: A series of knowledge products that inform security sector reform on gender and security	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Number of assessment reports produced on the gender-responsiveness of the various security-sector institutions through the project's support	3	5	3	The rest will be completed before the end of the project.
1.1.2	Data on the number of women in various security sector institutions available through the project's support	No	Yes	No	The Gender and Security Needs Assessment did not provide the data about the number of women in various security sector institutions as result of unavailability of this data, also the resistance to provide any by the institutions citing "sensitivity" of the information requested because the size of their security forces related to national security.

1.1.3	Number of female security sector personnel informing assessments	0	200	400	The gender needs assessment; National Action Plan on the Security Sector Reform; and review of the training curriculum consulted a large number of women across the country.
-------	--	---	-----	-----	--

» Output 1.2

Output 1.2: A National Action Plan on Gender and Security Sector Reform anchored in the protection and participation pillars of UNSCR 1325 is developed and operationalised	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
--	---	--	---	---	---

1.2.1	A National Action Plan on Gender and Security Sector Reform	No	Yes	85%	Consultations have been completed and the validation workshop will be done before the end of November 2022 while the dissemination will take place in December 2022.
1.2.2	Number of senior level decision makers who commit to promote gender-responsive SSR	0	5	5	
1.2.3					

Outcome 2: Communities are empowered to voice and assert their rights to protection and institutions are equipped to respond to community security needs in an inclusive and gender-responsive manner

Rate the current status of the outcome progress

☐ 1. Off Track
 ☒ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

During Town Hall meetings between the security sector institutions and people with disabilities on inclusivity in the SSR of South Sudan, persons with disabilities were empowered to speak their security needs, concerns and opinions on how the security sector can be more gender responsive and inclusive, with a focus on women and persons with disabilities.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

The knowledge products reviewed (engendering of the training curriculums) and under development (monitor and report on the implementation of international and regional agreements on gender equality as related to security sector institutions) are geared towards gender equality. Throughout consultations, women's views have formed the basis the development and the improvement of these knowledge products.

As for the security sector's gender strategy, inclusion of women represents is one of the main reasons for the output in question, and youth considerations are included in various forms and implementation considerations.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 2: Communities are empowered to voice and assert their rights to protection and institutions are equipped to respond to community security needs in an inclusive and gender-responsive manner

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Community awareness on gender responsive and inclusive security needs is increased	0	5	5	
2.2	Capacity of the security sector institutions is strengthened to improve transparency, accountability, and gender responsiveness of the security sector in line with international frameworks	0	100%	40%	The rest will be completed at the end of the project

2.3	Interaction and responsiveness between local security sector personnel/institutions and women is increased to build trust and confidence among them	0	100%	100%	
-----	---	---	------	------	--

How many outputs does outcome 2 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Community awareness on gender responsive and inclusive security needs is increased

Output 2.2

Capacity of the security sector institutions is strengthened to improve transparency, accountability, and gender responsiveness of the security sector in line with international frameworks

Output 2.3

Interaction and responsiveness between local security sector personnel/institutions and women groups is increased to build trust and confidence among them

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: Community awareness on gender responsive and inclusive security needs is increased	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of recommendations taken from grassroots consultations incorporated into the security sector reforms through the project support	0	5	5	
2.1.2	Percentage of community members who report increased awareness of the need for gender responsiveness in security sector reforms	0	30%	0	This will be assessed after the dissemination of the National Action Plan on the Security Sector Reform
2.1.3	Number of community women consulted/community consultations undertaken in generating the assessments.	0	1504	1504	

» Output 2.2

Output 2.2: Capacity of the security sector institutions is strengthen ed to improve transparen cy, accountabil ity, and gender responsive ness of the security sector in line with internation al framework s	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	Number of uniformed forces trained on gender- sensitivity	0	200	432	
2.2.2	Security sector personnel and/or transitional security sector institution members perception of their increase in understanding of gender and gender mainstreaming through the project's support	0	40%	0	This will be reported at the end of the project

1.2.3					

» Output 2.3

Output 2.3: Interaction and responsive ness between local security sector personnel/i nstitutions and women groups is increased to build trust and confidence among them	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	Number of police- community relations committees established in conflict hotspots	0	24	41	
2.3.2	Number of joint community mobilization and reconciliation initiatives between the security sector and civilians	0	10	46	

2.3.3					
<p>Outcome 3: Coordination mechanism among key security sector institutions is improved to address the security needs of individual and communities in a gender responsive and inclusive manner</p>					
<p>Rate the current status of the outcome progress *</p> <p> <input type="radio"/> 1. Off Track <input checked="" type="radio"/> 2. On Track <input type="radio"/> 3. On Track with evidence of peacebuilding results </p>					
<p>Progress summary *</p> <p><i>Please limit your response to 350 words</i></p> <p>The Women Coalition conducted advocacy campaigns to make the security sector attractive and viable career path for women. The campaigns led to celebrate Women in Uniform Day, the first time in South Sudan, which received the commitment from the leadership within the security institutions to continue supporting gender mainstreaming in their institution's work.</p>					
<p>Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *</p> <p><i>Please limit your response to 350 words</i></p> <p>The Inter-Ministerial Committee has acted as another entry point to mainstreaming gender in their respective institutions. As technical bureaucrats, they brief their superiors on trends and actions to be taken with regards to gender equality. The Committee reports on the progress made in their respective institutions to the MGCSW. Although it is at the infancy stage, it is a component of gender mainstreaming in the SSR strategy that, if nurtured and supported, will be a driving force for gender equality in the security sector institutions. Capacity building initiatives have been lined up to help them become an established body.</p>					
<p>Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for Outcome 3 in the table below</p> <ul style="list-style-type: none"> • If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight. • Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry) 					

» **Outcome 3: Coordination mechanism among key security sector institutions is improved to address the security needs of individual and communities in a gender responsive and inclusive manner**

Outcome 3	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1	Number of advocacy initiatives initiated by the women's security networks	0	5	3	The total number will be determined at the end of the project
3.2	Number of initiatives for gender mainstreaming taken by Inter-ministerial gender and security sector reform committee	0	2	1	The total number will be determined at the end of the project
3.3					
<p>How many outputs does outcome 3 have?</p> <p>0 1 2 3 4 5 more than 5</p>					
<p>Please list up to 5 of most relevant outputs for outcome 3</p>					
<p>Output 3.1</p> <p>Women's security networks linking female personnel within the SSPDF, Prisons and Police services are created to advocate internally for gender responsive institutions</p>					
<p>Output 3.2</p> <p>An Inter-Ministerial Gender and Security Sector Reform Committee is established that will prioritize gender-mainstreaming across the Security Sector</p>					

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1: Women's security networks linking female personnel within the SSPDF, Prisons and Police services are created to advocate internally for gender responsive institutions	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	Number of established women's security sector networks	0	3	3	
3.1.2	Percentage of female security sector personnel confident in their understanding of gender and the instruments available to protect civilians particularly women and girls' victims of violence	0	TBD	0	To be determined at the end of the project

3.1.3					

» Output 3.2

Output 3.2: An Inter-Ministerial Gender and Security Sector Reform Committee is established that will prioritize gender-mainstreaming across the Security Sector	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	Inter-ministerial gender and security sector reform committee established	No	Yes	Yes	
3.2.2	A framework for monitoring gender responsiveness and implementation in the security sector institutions	No	Yes	No	Plans are underway to develop this before the end of the project
3.2.3					

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

☒ yes

☐ no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

1

1

Event Title:

*

Gender Equality Champions

Date (can be tentative)

*

2022-12

Location (if known)

Juba

Target Audience

*

Select as many as applicable

☒ Senior Government officials

☐ Other Government officials

☒ Civil Society

☐ Youth

☒ Women

☒ Military or Police Personnel

☒ Traditional Leaders

☐ Donors

☐ Businesses/ Private Sector

☐ Former Combattants

☐ Journalists

☐ Artists

☐ Other

Objectives

Please limit your response to 150 words

To champion for gender equality in the security sector reform

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project on their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

4

Key Stakeholder :

Community members

What were the challenges/problem they faced prior to the project implementation?

The communities were not able to report crimes such as sexual and gender-based violence, burglary to the security forces because of distrust. The uniformed forces were hostile to the communities where there were active armed rebellions. The communities too reciprocated this attitude and women suffered more through rapes and harassments.

What has been the impact of the project on their lives

Please limit your response to 350 words

After conducting dialogues between and community members and the security forces about their gender and security needs and the subsequent formation of the community-security forces' committees who conduct joint patrols, trust and good relationship between communities and security forces is now restored.




Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

During monitoring visits conducted in Yei and Yambio in Central and Western Equatoria States respectively, focus group discussions were done with the beneficiaries of the project. The participants of the focus group discussions were unanimous in their assessment about how the relationship and trust between the communities and the uniformed forces had improved considerably. They claimed that this has as well led to the reduction in cases of SGBV in these areas as the security forces have become more respectful of communities' women.

<p>Key Stakeholder :</p> <p>Women in uniform and the Ministry of Defense and Veterans Affairs</p>	*
<p>What were the challenges/problem they faced prior to the project implementation?</p> <p>Women in uniform were marginalized as men occupy higher positions. Women's needs within the security sector institutions were not paid attention and addressed.</p>	*
<p>What has been the impact of the project on their lives</p> <p><i>Please limit your response to 350 words</i></p> <p>Through gender sensitivity trainings conducted across the country, men and women in uniform have become aware about women's rights and needs. Some senior men in uniform promised after the workshops that they would immediately implement reforms that are responsive to women's security needs in their respective units.</p> <p>The learning exchange visits conducted to Rwanda and Ghana for the members of the South Sudan People's Defense Forces (SSPDF) have been an eye-opener. The visits were done for the members of the SSPDF to learn about the various ways in which gender was mainstreamed within the security sector in the respective countries. Reports were produced by those who visited these countries and submitted to the Minister of Defense and Veterans Affairs who vowed to implement the recommendations from the exchange visits.</p> <p>The formation of South Sudan Security Sector Women's Networks have also gone a long way in opening the eyes of the women in uniform and have given them the platform to advocate for their rights and act as role models for the young women and girls who would want to join the security sector. These women have already initiated and conducted 3 advocacy campaigns to showcase their relevance.</p>	*
<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group</p> <p><i>Please limit your response to 350 words</i></p> <p>The head of the South Sudan Security Sector Women's Network, Lt. Col. Harriet Fouzia, once said, "Don't stop your girl from joining the military. Don't stop your wife from joining the military. They are the future of South Sudan."</p>	*
<p>Key Stakeholder :</p> <p>The Ministry of Gender, Child and Social Welfare</p>	*
<p>What were the challenges/problem they faced prior to the project implementation?</p> <p>The Ministry did not consider security sector as priority area</p>	*
<p>What has been the impact of the project on their lives</p> <p><i>Please limit your response to 350 words</i></p> <p>After the implementation of the project on gender mainstreaming in the security sector reform, the Ministry has taken greater interest in the activities of the project and has appointed staff to oversee the area of Women, Peace and Security (security sector reform in particular).</p>	*
<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group</p> <p><i>Please limit your response to 350 words</i></p> <p>The Minister of Gender, Child and Social Welfare has always been thankful for the project for being innovative and come up with activities related to security sector reform that are so beneficial to the women in uniform are the 'marginalized of the marginalized.'</p>	*

3

<p>Key Stakeholder :</p> <p>Transitional security institutions</p>	*
<p>What were the challenges/problem they faced prior to the project implementation?</p> <p>The transitional security institutions had neglected women in many ways (not having gender-sensitive and inclusive training curriculum; toilets and accommodation cantonment sites were not segregated; etc.)</p>	*
<p>What has been the impact of the project on their lives</p> <p><i>Please limit your response to 350 words</i></p> <p>The training curriculums for security sector was reviewed and made gender sensitive.</p>	*
<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group</p> <p><i>Please limit your response to 350 words</i></p> <p>The head of the Joint Transitional Security Committee (JTSC) was appreciative of the project's activity by engendering the training curriculum which he believed was a good step in reforming the mindset of the uniformed forces regard to gender.</p>	*
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had</p> <p><i>Please limit your response to 650 words</i></p> <p>N/A</p>	
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project</p> <p>OPTIONAL</p>	
<p>File 1</p> <p><i>For photos, please use high resolution JPEG format</i></p> <p>PBF-SSR Project Annual Report 2022 Annex 1 (Project Photos)-16_20_18.pdf</p>	
<p>File 2</p> <p><i>For photos, please use high resolution JPEG format</i></p> <p>PBF-SSR Project Annual Report 2022 Annex 2 (Communication)-16_22_25.pdf</p>	
<p>File 3</p> <p><i>For photos, please use high resolution JPEG format</i></p> <p>UN Women_UNDP_Joint Gender Security Assessment_Final_Report-16_23_4.pdf</p>	

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

Yes. Monitoring visits were conducted to Central Equatoria State, Western Equatoria State and Western Bahr el Ghazal State in locations where the project activities were implemented. Focus group discussions were conducted to gauge views of the participants in order to document impact stories of the beneficiaries. Others monitoring activities are planned before the conclusion of the project.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☐ yes

☒ no

Has the project launched perception surveys or other community-based data collection? *

☐ yes

☒ no

Evaluation

Has an evaluation been conducted during the reporting period? *

☐ yes

☒ no

Evaluation budget (in USD): *

80000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 350 words

The terms of reference for two consultants (international and national) have been developed and the advertisements will be sent out before the end of November 2022. The evaluation will start in February 2023 and ends before the end of March 2023.

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

☐ yes

☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

☐ No catalytic effect

☐ Some catalytic effect

☐ Significant catalytic effect

☐ Very Significant catalytic effect

☐ Don't Know

☒ Too early to tell

Does the project have an explicit exit strategy. *

☐ yes

☒ no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

As of now, there are no concrete plans for sustainability. We just hope that some donors or partners will come along and support this important area. Secondly, the UN PBSO could provide future funding to deepen or sustain the current achievements made during the implementation of this project.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

N/A

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
