

# Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [keshni.makoond@un.org](mailto:keshni.makoond@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- Semi-annual
- Annual
- Final
- Other

Date of submission of report \*

2022-11-15

Name and Title of Person submitting the report \*

**Michael Musili Nzau**

Name and Title of Person who approved the report \*

**Evelyn Edroma**

Have all fund recipients for this project contributed to the report? \*

- yes  
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- yes  
 no  
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

No.

## » Project Information and Geographical Scope

Is this a cross-border or regional project? \*

- yes  no

Please select the geographical region in which the project is implemented

- Asia and the Pacific  Central & Southern Africa  East Africa  
 Europe and Central Asia  Global  Latin America and the Carribean  
 Middle East and North Africa  West Africa

Country of project implementation \*

- Ethiopia  Kenya  Madagascar  
 Somalia  South Sudan  Sudan  
 Other, Specify

Project Title

\*

- 00117921: Breaking the cycle of violence - rehabilitating justice and accountability mechanisms for the transformation of survivors and perpetrators of violent conflict into change agents for peace
- 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- 00120688: Gender mainstreaming in Security Sector Reform
- 00129659: Secretariat support to the PBF portfolio in South Sudan
- 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- Other, Specify

Project Start Date

\*

2021-12-14

Project end Date

\*

2023-12-01

Has this project received an extension?

\*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension?

\*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund

\*

- yes
- no

## Recipients

Is the lead recipient a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the lead recipient \*

- UNDP: United Nations Development Programme     IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees     UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization     WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme     ILO: International Labour Organization  
 WHO: World Health Organization     PAHO/WHO  
 UNCDF: United Nations Capital Development Fund     UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization     ITC: International Trade Centre  
 UNDPO     Other, Specify

Are there other recipients for this project? \*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients \*

- UNDP: United Nations Development Programme  IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization  WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme  ILO: International Labour Organization
- WHO: World Health Organization  PAHO/WHO
- UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre
- UN Department of Peace Operations  Other, Specify

## Implementing Partners

To how many implementing partners has the project transferred money to date?

7

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

**Media Organization**

What is the name of the Implementing Partner \*

**Kings Media**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Grant provided the media organization to carry out local outreaches and public awareness on the constitution making process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

**Media Organization**

What is the name of the Implementing Partner \*

**Kondial Radio**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Provided grant to the media organization to carry out local outreaches and public awareness on the Constitution Making process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

**media Organization**

What is the name of the Implementing Partner \*

**Eye Radio**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Provided grant the media organization to carry out local outreaches and public awareness on the Constitution Making process.**



Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**UNYMPA**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Provided grant to the Civil Society to carry out local outreaches, sensitisation on the constitution. making process in Jonglei and Unity State.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**CARADA**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Provided grant to the Civil Society (Faith Based organization) to created awareness and carry out local outreach to the communities on the constitution making process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**SSUDDHAS**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Provided the Civil Society organization to carry out outreach and awareness to the communities on the Constitution making process.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner \*

**Voice of Women (VOW).**

What is the total amount (in USD) disbursed to the implementing partner to date \*

25000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Provided grant to woman CSO to organise leaders dialogues and public awareness on CMP.**

Does the project have an active steering committee? \*

- yes
- no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? \*

4

\*

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

*Please limit your response to 275 words*

The project carried out three policy level dialogues with the Ministry of Justice and Constitutional Affairs that resulted in the Minister formally presenting the Constitution Making Process Bill, 2021 to the Transitional National Legislative Assembly (TNLA) on 11 April 2022. The TNLA debated and discussed the Bill and repassed it for the second time in October 2022 after it was recalled when the peace parties resolved the rift amongst them. The passing of the bill into law will enable the establishment of the Reconstituted National Constitution Review Commission (R-NCRC), the Constitutional Drafting Committee (CDC) and the National Constitutional Conference (NCC). The bill now is awaiting presidential assent.

## Financial Reporting

### » Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in US Dollars*

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
<b>UNDP: United Nations Development Programme</b>	2000044 *	1100024 *	227584.72 *	11.38 %

<b>UNWOMEN:</b> <b>United Nations Entity for Gender Equality and the Empowerment of Women</b>	1200001 *	660001 *	109326.47 *	9.11 %
<b>UNESCO:</b> <b>United Nations Educational, Scientific and Cultural Organization</b>	800000 *	411214 *	400210.47 *	50.03 %
<b>TOTAL</b>	<b>4000045</b>	<b>2171239</b>	<b>737121.66</b>	<b>18.43%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **18.43%**. Can you confirm that this is correct? \*

Correct
  Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

52

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 2080023.4**. Can you confirm that this is correct? \*

Correct  Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 383303.26**. Is this correct? \*

Correct  Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

Annual Final CMP-Project Financial Reporting-2022- as at 31st Oct 2022-UNW-UNESCO-UNDP-Final -20\_26\_5.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*


*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

## PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners \*




Staff Recruitment \*






Collection of baselines

\*



Identification of beneficiaries

\*



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 250 words*

**The three recipient organizations have completed all the project preliminary set-up arrangements. The implementation of respective activities is ongoing in concurrence and understanding of the objectives, scope, and feasibility of support towards the constitution making process.**

**The Technical Working Group (TWG) established during the first six months of the project, comprises UNDP as the convener, UN Women, UNESCO, UNMISS and the RCO met to manage, coordinate and provide technical inputs to the baseline survey for the project. The TWG has had four meetings on the terms of reference for an international consultant to carry out the survey as well as development of the methodology and tools for collecting information from the public in Juba, Pibor, Bor, Yambio, Torit and Wau on their levels of knowledge on different aspects of the constitution making. It will also collect data from refugees (and returnees) from neighboring countries hosting South Sudanese refugees.**

**The recruitment of key staff who are central to the implementation of the project has been completed. The Constitution Specialist (UNDP) will be on board before the end of the year. In addition, the National Gender, and Constitution Making Specialist (UN Women) and the National Communication and Information Specialist (UNESCO) have been selected and have been onboarded. These staff will provide dedicated time to provide technical inputs and implement the project which has y been done by existing staff in the three organizations.**

**The launch of the project which was planned for June 2022 was rescheduled at the request of the Resident Coordinators Office. In consultation with the RCO and the Ministry of Peacebuilding, an inception meeting will not be undertaken given the lapse in time. Rather, a review meeting will now be planned to still provide an opportunity to convey key messages on the need for political commitment to the constitution making process; to ensure a legitimate outcome based on inclusive participation, human rights standards, gender equality and conflict prevention principles, while also assessing the implementation progress made to date**

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

*Please limit your response to 550 words*

**The three recipient organizations have completed all the project preliminary set-up arrangements. The implementation of respective activities is ongoing in concurrence and understanding of the objectives, scope, and feasibility of support towards the constitution making process.**

**The Technical Working Group (TWG) established during the first six months of the project, comprises UNDP as the convener, UN Women, UNESCO, UNMISS and the RCO met to manage, coordinate and provide technical inputs to the baseline survey for the project. The TWG has had four meetings on the terms of reference for an international consultant to carry out the survey as well as development of the methodology and tools for collecting information from the public in Juba, Pibor, Bor, Yambio, Torit and Wau on their levels of knowledge on different aspects of the constitution making. It will also collect data from refugees (and returnees) from neighboring countries hosting South Sudanese refugees.**

**The recruitment of key staff who are central to the implementation of the project has been completed. The Constitution Specialist (UNDP) will be on board before the end of the year. In addition, the National Gender, and Constitution Making Specialist (UN Women) and the National Communication and Information Specialist (UNESCO) have been selected and have been onboarded. These staff will provide dedicated time to provide technical inputs and implement the project which has y been done by existing staff in the three organizations.**

**The launch of the project which was planned for June 2022 was rescheduled at the request of the Resident Coordinators Office. In consultation with the RCO and the Ministry of Peacebuilding, an inception meeting will not be undertaken given the lapse in time. Rather, a review meeting will now be planned to still provide an opportunity to convey key messages on the need for political commitment to the constitution making process; to ensure a legitimate outcome based on inclusive participation, human rights standards, gender equality and conflict prevention principles, while also assessing the implementation progress made to date**

## **PART II: RESULT PROGRESS BY PROJECT OUTCOME**

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

0 1 2  3 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: \*

**The R-TGoNU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.**

Outcome 2: \*

**Constitution-making mechanisms and key non- state actors implement gender-responsive, inclusive, people-driven, and participatory processes for building consensus around the substance of the permanent constitution**

Outcome 3: \*

**Communities/public have access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches**

**Outcome 1:** The R-TGoNU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary

*Please limit your response to 350 words*

In preparation for the debate in the TNLA, the project supported a consortium of 40 CSOs to present their views and recommendations for strengthening the Bill before it was tabled in the TNLA. Through the project, the UN reviewed the Bill from a gender perspective, including participation of 60 people (37 females and 23 males) representing 30 CSOs who validated the outcome which formed the basis for advocating for a gender responsive CMP law. The involvement of the CSOs in reviewing the CMP bill ensured a collective and coherent voice that influenced the debate so as to have the final content of the constitution that is rights based and gender responsive.

As part of the advocacy for speedy enactment of the Constitutional Making Process Bill, the project provided financial and technical support to the R-TGoNU through the Ministry of Peace Building to celebrate International Peace Day on 21 September 2022 under the theme "Ending Ethnic Discrimination: Building Peace in Diversity." The International Peace Day celebration provided a platform for the R-TGoNU to convey key messages on the need for political commitment to the constitution making process and call upon the TNLA to expeditiously enact the CMP Bill into law to enable commencement of the development of the permanent constitution.

A number of planned activities were constrained as they were predicated on the enactment of the constitution making process law and the reconstitution and establishment of the related mechanisms. The constrained activities include a) the training of members and staff of R-NCRC and NCC and other critical institutions involved in the CMP like the Gender Committee and the Women's Parliamentary Caucus on gender-responsive, rights based and conflict sensitive CMP; b) the deployment of Senior Gender Advisers to support the work of the constitution making institutions including the R-NCRC and National Constitutional Conference (NCC) and; c) the learning exchange opportunities for women leaders engaged in the CMP with countries that have recently undergone gender-sensitive CMP within the region.

In light of the recent bill's final reading, the project has finalized the call for proposal to provide a grant to local partners to implement the activity relating to the training of the Gender Committee and Women Parliamentary Caucus training of the TNLA.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 350 words*

The project contributed to ensuring that the participation of women is included in the Constitution Making Process Bill through the provision of affirmative action clauses calling for at least 35 per cent representation of women in the constitution making bodies. The inclusion of these clauses will serve as an essential vehicle to address substantive gender equality issues throughout the process and in the text.

The project conducted a two day workshop on the Constitution Making Process from a gender perspective for the Transitional National Legislative Assembly (TNLA) members. Sixty TNLA members (40F, 20M) attended and participated in the workshop. About 50% of the participants were young parliamentarians, aged 33 - 50. The pre- and post-workshop evaluation were conducted, which indicated that 80% of the participants were not well-versed with the gender perspectives of the Constitution Making Process before the training was conducted and at the end of the workshop, 70% of the female and 60% of male participants respectively indicated that they had gained knowledge of the Constitution Making Process from a gender perspective as a whole.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» **Outcome 1: The R-TGoNU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.**

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	Proportion of women and youth on R-NCRC and CDC who feel satisfied with the capacity support and advisory services they received	0	70% for women 70% for youth	The CMP Bill has been passed by the Revitalized - Transitional National Legislative Assembly (R-TNLA) and is awaiting Presidential Ascend	The R-NCRC and CDC have not been set-up yet supported because the Constitution Making Process Bill, 2022 establishing them has not been enacted.
1.2	Proportion of the seats held by women and youth in the R-NCRC and NCC	0	35% Women 10% Youth	R-NCRC and NCC not established yet. Awaiting for CMP Law.	The R-NCRC and CDC have yet to be set up or supported because the Constitution Making Process Bill, 2022 establishing them has yet to be enacted.

1.3	Number of instances in which recommendations for the constitutional process made by CSOs and non-state actors are taken up by R-NCRC	0	5	0	The constitutional process has yet to start . The indicator will be assessed at the end of the second stage of the constitution making process estimated at the end of 2023.
-----	--	---	---	---	--

How many outputs does outcome 1 have?

0    1    2    **3**    4    5    more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

**A law and rules /procedures guiding the constitution making process is developed, enacted and disseminated - Provide technical and comperative analysis on laws guiding the CMP -Advocate for the adoption of a gender sensitive and gender responsive law - Translate, print an disseminate copies of the law.**

Output 1.2

**The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the stablishment of constitution making mechanisms - Facilitate and support coordination activities of the taskforce. -Provide technical advice and facilitate appointments to the R-NCRC, CDC and NCC**

Output 1.3

**The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened**

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

**» Output 1.1**

<p>Output 1.1: A law and rules /procedure s guiding the constitutio n making process is developed, enacted and disseminat ed - Provide technical and comperativ e analysis on laws guiding the CMP - Advocate for the adoption of a gender sensitive and gender responsive law - Translate, print an disseminat e copies of the law.</p> <p>.....</p>	<p>Performanc e Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cummulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance/ Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
---	--	--	---	--	--

1.1.1	Law on constitution making is drafted and enacted	No Bill in place	Draft Bill	The Bill has been drafted and presented to the TNLA. R-TNLA has passed the law and awaiting Presidential signature on the bill into law.	The Transitional National Legislative Assembly prioritized the discussions on the national budget which took 3 months in addition to several security and political parties. The R-TNLA has passed the bill and presented it to the President for signature into Law.
1.1.2	No. of copies of law printed and disseminated	0	2500	0	The law has not been enacted
1.1.3					

» Output 1.2

--



<p>Output 1.2: The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the establishment of constitution making mechanisms - Facilitate and support coordination activities of the taskforce. - Provide technical advice and facilitate appointments to the R-NCRC, CDC and NCC</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance/ Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p>
--	--	---	--	--	---

1.2.1	No. of supportive actions taken to establish R-NCRC, CDC and NCC	0	5	1 supportive action were taken.  i)Three high level meetings were held with the Minister of Justice and Constitutional Affairs advocating for him to fast-track Bill's enactment.I. The Bill was subsequently presented to Parliament. Bill has been passed in the parliament and presented to President for signature.	Further supportive actions to follow after the enactment into law.
1.2.2					
1.2.3					

» Output 1.3

--

Output 1.3: The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	<b>No. and proportion of members and staff of the R-NCRC,CDC and NCC with an improved capacity (disaggregated by gender and type of support/training)</b>	0	750	0	<b>The law to reconstitute the constitution making mechanism bodies is not yet in place.</b>
1.3.2	<b>No. of functional and technical work areas of the R-NCRC,CDC and NCC benefitting from advisory support</b>	0	4	0	<b>The advisory support to the three mechanisms has not taken place because the law establishing them has not been enacted. Action to be taken after the law is enacted.</b>

1.3.3	No. of learning visits outside the country for members and staff of the constitutional making mechanisms, disaaggregated by gender representation	0	4	0	The three mechanisms learning visits have not taken place because the law establishing them has not been enacted.
-------	---	---	---	---	---

**Outcome 2:** Constitution-making mechanisms and key non- state actors implement gender-responsive, inclusive, people-driven, and participatory processes for building consensus around the substance of the permanent constitution

Rate the current status of the outcome progress \*

1. Off Track
  2. On Track
  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 350 words*

**In support of the development of the Women’s Charter on priorities around thirteen (13) key thematic areas including women’s representation in political and public life, healthcare, education, marriage, and family the project, in collaboration with the Ministry of Gender, Child and Social welfare, and State Governments, has finalized the collection of data for the development of the Charter. The data has been collected from 300 participants (240 women leaders and girls and 60 men and boys representing the government and CSOs, including representatives of the organizations of persons with disabilities) across (9) States (Northern Bar-El-Ghazal State (NBS); Western Bar-El-Ghazal State (WBS); Lakes State (LS); Jonglei State (JS); Central Equatorial State (CES); Eastern Equatorial State (EES); Western Equatorial State (WES); Upper Nile State; Unity State; ) and one (1) Administrative area (Pibor) in June through July 2022. In addition, the State consultations facilitated fora and platforms for the participants to dialogue and freely discussed their demands, aspirations, and priorities for inclusion in the Permanent Constitution. The Charter once finalized will contain the consolidated women’s demands and aspirations and will be used as a negotiation tool to advocate for the inclusion of gender and women issues during the public consultation stage of the constitution-making process. The process for the development of the Charter is ongoing. The next steps include analyzing the data, presenting the findings to stakeholders for validation, developing the content of the charter, reviewing, and validating, and publicizing the Charter.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

**The State consultations for the development of the South Sudanese Women Charter facilitated platforms for 300 participants (240 females and 60 males, including persons with disabilities) across the (9) States, of which about 20% were youths, aged between 20-35. These ensured inclusivity and gender equality in the consultative process. Through a three days’ consultation workshop for the Charter in each of the States, women and men at the State-levels were empowered with the knowledge on the constitution making process, the situation of women with respect to the thematic areas of the Charter, and the need to use the Charter to advance their aspirations and demands collectively once the R-NCRC is established and commenced public consultations to collect public views on the permanent constitution across the States.**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 2: Constitution-making mechanisms and key non- state actors implement gender-responsive, inclusive, people-driven, and participatory processes for building consensus around the substance of the permanent constitution**

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Proportion of women, youth, and displaced groups including IDPs, and refugees receiving constitution-making information and participate in dialogues/discussions/activities.	0	20%	0	The process of drafting the text of the Permanent Constitution has not commenced pending the CMP law. The establish of CMP mechanisms and subsequent support will come into effect after the law is enacted.
2.2	Proportion of women held seats among non-state actors' representatives to constitution making bodies.		35%	0	The constitution making bodies have not been established.

2.3

How many outputs does outcome 2 have?

0   1   2   3   **4**   5   more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

**The R-NCRC is supported to undertake inclusive and gender responsive public consultations with nonstate actors and receive public submissions**

Output 2.2

**Dialogues, mediated negotiations, and broad-based consensus building on the content of the permanent constitution are facilitated with key stakeholders**

Output 2.3

**The Constitution Drafting Committee drafts a gender responsive and human rights compliant constitutional text and design consistent with the R-ARCSS**

Output 2.4

**The National Constitutional Conference (NCC) debates and adopts the final draft constitutional text to be submitted to the Constituent Assembly for final adoption**

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: The R-NCRC is supported to undertake inclusive and gender responsive public consultations with nonstate actors and receive public submissions	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	<b>Indicator 2.1.1</b> An inclusive and gender responsive civic education and public engagement strategy is developed and adopted	0	<b>No. of gender responsive provisions included in the strategy (disaggregated by focus, scope)</b>	<b>Strategy not drafted.</b>	<b>The R-NCRC has not been established yet.</b>
2.1.2	<b>No. of people who participate in the consultations disaggregated by gender and age (youth)</b>	0	2000	Pending R-NRC	<b>The consultations that the project will support are to be carried out by the R-NCRC which has not been established.</b>

2.1.3	<p>a). No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs to the constitution making processes (disaggregated by gender and group of actors)</p>	0	250	0	<p>The consultations for the project are to be carried out by the R-NCRC, which has yet to be established.</p>
	<p>b).A synthesized public consultation report is drafted</p>	0	1 Report	0	<p>The consultations that the project will support are to be carried out by the R-NCRC which has not been established yet. Progress on drafting a public consultation report will take place after the consultations.</p>

» Output 2.2



Output 2.2: Dialogues, mediated negotiations, and broad-based consensus building on the content of the permanent constitution are facilitated with key stakeholders	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	<b>No. of supportive actions towards consensus building on contentious and sensitive issues discussed</b>	0	10	<b>Pending enactment of CMP law.</b>	<b>The dialogues will be launched once the Bill becomes law and the process of drafting the permanent constitution of started.</b>
2.2.2	<b>No. of people who participate in dialogues and consensus building activities, disaggregated by gender, age and groups of persons (youth, profession, disability)</b>	0	1000	0	<b>The dialogues will be launched once the Bill becomes law and the process of drafting the permanent constitution of started.</b>

1.2.3	No. of substantive written position papers made to the R-NCRC (disaggregated by theme, issues of interest including on gender and women issues)	0	4	0	The position papers will be drafted and presented once the CMP law establishes R-NCRC
-------	---	---	---	---	---

» Output 2.3

Output 2.3: The Constitution Drafting Committee drafts a gender responsive and human rights compliant constitutional text and design consistent with the R-ARCSS	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	---	--	---	---	---

2.3.1	No. of gender responsive/inclusive clauses included in the draft constitution text	0	5	0	The drafting of the Constitutional text has yet to begin. However, it is envisaged that this will take place in 2023.
-------	--	---	---	---	---

2.3.2	A Bill of Rights is integrated in the main body of the draft Constitution	0	1	0	The drafting of the Constitutional text has yet to begin. However, it is envisaged that this will take place in 2023
2.3.3	No. of contentious issues included in the draft constitution text	0	3	0	The drafting of the Constitutional text has yet to begin. However, it is envisaged that this will take place in 2023.

» Output 2.4

Output 2.4: The National Constitutional Conference (NCC) debates and adopts the final draft constitutional text to be submitted to the Constituent Assembly for final adoption	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1					

2.4.2

--	--	--	--	--	--

2.4.3

--	--	--	--	--	--

**Outcome 3:** Communities/public have access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

## Progress summary

*Please limit your response to 350 words*

**The project continued to engage with the communities on the process of the Permanent Constitution Making for the people of South Sudan from an inclusive and gender perspective; to ensure they have a clear understanding of the process and advance a call to action with a clear indication of what is expected from them to participate meaningfully. The project provided grants to three media organizations and four CSOs that used tailored messages to sensitize the community through outreaches, community radios programmes and talk shows, meetings, and dialogues to prepare the community, and mainly the vulnerable groups in Central, Eastern and Western Equatoria States, Unity State, Northern and Western Barl El Ghazal, Warrap, Unity, Upper Nile, Jonglei and Lakes States as well as Greater Pibor, Abyei and Ruweng Administrative Areas, to engage in the process willingly and actively throughout all the stages of CMP. During the reporting period, across the country, the project reached out to over 1,238,550 (43 % F) people with messages to sensitize the citizens through radio and other outreach approaches on their role in determining their permanent constitution. Over 10 radio stations were used to convey the key messages. The project conducted 2 community engagements targeting 109 (86M/23F) stakeholders that included the youth, faith-based leaders, security officers, traditional leaders, government representatives and CSOs on equipping them with the skills on advocacy, promoting access to information and how to engage the media in the context of the CMP.**

**In strengthening the capacity of the media organizations in the CMP process, the project supported the training and mentorship of over 50 journalists (26 females and 24 males) from different media houses in Juba - Central Equatorial State and Aweil - Northern Bar-El-Ghazal State (NBS,) on conflict sensitive, gender reporting ethics, accurate reporting, safety and protection, and gender-sensitive reporting on the CMP. Furthermore, the project has finalized the call for proposal documents to provide grants and engage local partner(s) to support formation and strengthening CSOs women led coalitions and agency to advocate and lobby for women's participation with a collective voice; and develop and support specific civic education materials and awareness campaigns for women and on women's issues.**

**The project partnered with the Union of Journalists of South Sudan (UJOSS) to train 270 journalists (192 males and 78 females) from twenty-five media houses across the country. As a result of these engagements, the journalists have gone ahead to cover stories about the constitution making process at the media houses. Furthermore, a total of 137 (102F/35M) duty bearers, including youth, were reached, and trained on the role of the media in the constitution making process.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 350 words*

During the reporting period, across the country, the project reached out to over 1,238,550, of which w 532,576 were female and 495,420 were youth. They were reached with messages on their role in determining their permanent constitution. Particularly, women and youth wanted the permanent constitution to stipulate their participation in various governance and livelihood systems in the country. The training and mentorship of journalists across the Country on the CMP ensured gender equality and youth inclusion. For example, in Juba and Aweil, 50 journalists and editors (26 F, 24 M) participated. More than 70% of the participants were young journalists, aged 25 - 35 The pre and post workshop evaluations and disclosed that at the end of the workshop, over 80% of the participants gained knowledge of the Constitution Making Process and were empowered to deliver well-informed and gender-sensitive information on the CMP.

In addition, 6 Women listener clubs were targeted during the project through which 60% of the females were reached and equipped with relevant skills in leadership, presentation and using the radio to air their views and be heard. This was a significant step in increasing women's participation and engagement in and through the media. These groups have been provided tools to facilitate their work and engagement with the media in their respective locations.

The project developed tailored messages that resonated with women, youth and displaced populations through jingles, drama and, skits that there should be no barriers or reasons for them not to participate in the CMP. The tailored messages helped to make them aware of their civic responsibility to contribute the process making their voices heard and needs included in the permanent constitution.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 3** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 3: Communities/public have access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches**

Outcome 3	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

3.1	Proportion of the population participating in the overall constitution making processes (disaggregated by gender, age, and underrepresented groups)	0	50%	Awareness raising preparing the community ( and vulnerable groups) to participate actively in the CMP has commenced across the 10 States and the 3 administrative areas. The actual proportion of communities with increased reached access will be tabulated after assessment, yet to be conducted.	The level of engagement with the population is through awareness raising in preparation for the participation in drafting the CMP once the law is enacted. 6 Civil Societies and 3 media organizations have received grants to help with sensitization.
-----	---	---	-----	--	---

3.2	Percentage of people reached with civic education messages who feel sufficiently informed about the constitution making process	0	50%	Awareness raising preparing the community ( and vulnerable groups) to participate actively in the CMP has commenced across the 10 States and the 3 administrative areas.	This can only occur after the awareness programmes and outreaches have been completed. The CSOs and media institutions that have recently received grants to carry out these programmes.
-----	---	---	-----	--	--

3.3					
-----	--	--	--	--	--

How many outputs does outcome 3 have?

0    1    2    **3**    4    5    more than 5

Please list up to 5 of most relevant outputs for outcome 3

.....

Output 3.1

**Civic education campaigns on all constitutional issues are implemented and aligned with conflict sensitive, gender and locally contextualized principles**

Output 3.2

**Media organisations deliver well informed, accurate and gender sensitive reporting on the constitution making process**

Output 3.3

**CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates**

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 3.1**

Output 3.1: Civic education campaigns on all constitutional issues are implemented and aligned with conflict sensitive, gender and locally contextualized principles	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....	.....	.....	.....	.....	.....



3.1.1	No of people including women and members of underrepresented groups reached on constitutional issues (disaggregated by gender)	0	5,010,000 (51% female)	238, 550 (95,232 F) people sensitized with messages to sensitize the citizens on their role in determining their permanent constitution.	
3.1.2	No. of people, including women and youth in leadership of civic education campaigns	0	4	0	Postponed to November 2022 awaiting the enactment of the CMP law as well as to await the formation of women charter.
3.1.3	No. of gender and youth specific civic education materials and awareness campaigns developed and disseminated	0	4	0	Postponed to November 2022 awaiting the enactment of the CMP law as well as to await the formation of women charter

### » Output 3.2

Output 3.2: Media organisations deliver well informed, accurate and gender sensitive reporting on the constitution making process	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

3.2.1	No. of journalists who report improved capacity after being trained on the constitution making process, conflict sensitive, gender and accurate reporting	0	200 (50% female)	270 Journalists and Editors have been trained Women: 78 Male: 192	
3.2.2	No. of media institutions supported to promote access to information and safety of journalists	10	100	5 media institutions (King Media, Kondial Radio and Eye Media, Union of Journalists of South Sudan, Association for Media Development in South Sudan, Smartian FM Radio etc.) have been awarded grants to promote access to information on the constitution making  35 media houses have been involved across the country	

3.2.3	<p>a) No. of Community Radio stations staff trained and supported to produce, package and air programmes on constitutional issues</p> <p>b) No. of articles that specifically recognize and promote/advocate the inclusion of women and youth issues in the constitution making published</p>	<p>0</p> <p>b). 0</p>	<p>35</p> <p>b). 20</p>	<p>a)102 Persons including Journalists have been trained so far</p> <p>Male: 42 Female:60</p> <p>10 community radios stations have been directly supported to produce and air programmes.</p> <p>An estimated 9000 people have been reached through the radio programmes aired</p> <p>b). Articles will TBD.</p>	
-------	---	-----------------------	-------------------------	--	--

» Output 3.3

Output 3.3: CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

<p>3.3.1</p>	<p>No. of CSOs including women and youth organizations, partnered with to carry out civic education and promote public participation including engaging in the educative sensitization talk shows in national and state level constitution making debates (disaggregated by thematic focus or target group)</p>	<p>0</p>	<p>25</p>	<p>4 CSOs have been partnered of which 1 is a women organization.</p>	<p>The quality of proposals from youth organizations was not good and competitive making them unsuccessful in this round of grant making.</p>
<p>3.3.2</p>	<p>Indicator 3.3.2: No. of people benefitting local outreaches on constitutional issues through CSOs (disaggregated by gender, location, and population group)</p>	<p>0</p>	<p>1,000 (50% female)</p>	<p>0</p>	<p>The quality of proposals from youth organizations was not good and competitive making them unsuccessful in this round of grant making. The grants to CSOs have just been finalized. Information and educational materials have also recently been completed. Actual outreaches have not yet begun.</p>

3.3.3	<b>Indicator 3.3.3:</b> <b>No. of women and youth coalitions and agency based on thematic areas formed and operationalized to advocate and lobby for women issues with a collective voice</b>	0	5	0	<b>The grants to CSOs have just been finalized. Information and educational materials have also recently been completed. Actual outreaches have not yet begun.</b>
-------	--	---	---	---	--

### PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc. )

- yes  
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

9

Event Title:

**1. Review of the project in consultation with the Ministry of Peace Building and other line ministries and key stakeholders.**

Date (can be tentative)

2022-12

Location (if known)

**Juba**

Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

Please limit your response to 150 words

**Review of the project status**

Any other information on the event

2

Event Title:

\*

**Enactment and dissemination of the Constitution Making Bill, 2022 to give way for the formation of the statutory mechanisms for carrying out consultations, civic awareness, as well as the actual drafting of the permanent constitution. The national parliament has completed the final reading stage of the Bill.**

Date (can be tentative)

\*

2023-02

Location (if known)

**Juba**

Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

Please limit your response to 150 words

**Advocacy for the enactment of the CMP Bill**

Any other information on the event

3

Event Title:

\*

**Support the constitution and establishment of the Revitalized National Constitution Review Commission which will lead public consultations and coordinate civic education initiatives with civil society on the constitution making process.**

Date (can be tentative)

\*

2023-03

Location (if known)

**Juba**

Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

Please limit your response to 150 words

**3. Support the constitution and establishment of the Revitalized National Constitution Review Commission which will lead public consultations and coordinate civic education initiatives with civil society on the constitution making process.**

Any other information on the event

4

Event Title:

\*

**Conclude the conduct of the baseline survey to provide baseline data based on the indicators. The findings and recommendations will be used to inform project targets and assess future performance in support to a people-driven and gender responsive permanent constitution making process in South Sudan.**

Date (can be tentative)

\*

2022-12

Location (if known)

**Countrywide**



Target Audience \*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives \*

Please limit your response to 150 words

**Establish project baseline**

Any other information on the event

Event Title: \*

**5. Train members of the Gender Committee and Women's Parliamentary Caucus of the National Transitional Legislative Assembly (NTLA) on gender responsive, rights-based and conflict sensitive CMP.**

Date (can be tentative) \*

2023-02

Location (if known) \*

**Juba**

Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

Please limit your response to 150 words

**5. Train members of the Gender Committee and Women's Parliamentary Caucus of the National Transitional Legislative Assembly (NTLA) on gender responsive, rights-based and conflict sensitive CMP.**

Any other information on the event

6

Event Title:

\*

**Support formation and strengthening of CSOs women and youth led coalitions and agency to advocate and lobby for women and youth participation with a collective voice.**

Date (can be tentative)

\*

2022-01

Location (if known)

Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

Please limit your response to 150 words

**Support formation and strengthening of CSOs women and youth led coalitions and agency to advocate and lobby for women and youth participation with a collective voice.**

Any other information on the event

7

Event Title:

\*

**Support the development of civic education materials and awareness campaigns for women and youth and on women's and youth issues of relevance to the constitution making process and text.**

Date (can be tentative)

\*

2023-03

Location (if known)

Juba

Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

\*

Please limit your response to 150 words

**Support the development of civic education materials and awareness campaigns for women and youth and on women's and youth issues of relevance to the constitution making process and text.**

Any other information on the event

8

Event Title:

\*

**he analysis of data collected from the field in the states to inform the development of the Women Charter, develop, validate, and publicize the Charter. The Women Charter is a tool to advocate for inclusion of gender and women issues in the constitution making process.**

Date (can be tentative)

\*

2022-03

Location (if known)

Target Audience \*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives \*

Please limit your response to 150 words

**The analysis of data collected from the field in the states to inform the development of the Women Charter, develop, validate, and publicize the Charter. The Women Charter is a tool to advocate for inclusion of gender and women issues in the constitution making process.**

Any other information on the event

Event Title: \*

**Jointly conduct training workshops for the mentorship of journalists on conflict sensitive, gender, ethics, and accurate reporting in selected states of Warrap and the 3 Administrative Areas (Pibor, Abyei and Ruweng).**

Date (can be tentative) \*

2022-12

Location (if known)

## Target Audience

\*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

## Objectives

\*

Please limit your response to 150 words

**Jointly conduct training workshops for the mentorship of journalists on conflict sensitive, gender, ethics, and accurate reporting in selected states of Warrap and the 3 Administrative Areas (Pibor, Abyei and Ruweng).**

Any other information on the event

## Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

\*

4

<p>Key Stakeholder : <b>Woman</b></p>	*
<p>What were the challenges/problem they faced prior to the project implementation? <b>Limited level of evovement and participation the constitution making process</b></p>	*
<p>What has been the impact of the project on their lives <i>Please limit your response to 350 words</i> <b>Woman that have been education and sensitised have expressed themselves more assertively and ready to participate in the constitution making process.</b></p>	*
<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group <i>Please limit your response to 350 words</i> <b>Quotes will be included the baseline study to be concluded in December 2022.</b></p>	* 2
<p>Key Stakeholder : <b>Civil Society Organizations</b></p>	*
<p>What were the challenges/problem they faced prior to the project implementation? <b>CSOs lacked capacity to engage the community for more targeted participation in the constitution making process .</b></p>	*
<p>What has been the impact of the project on their lives <i>Please limit your response to 350 words</i> <b>With the grants provided to CSO and capacity strengthening exercises, the CSOs that engaged with the CMP process, now are better able to participate engage the communities so as to understand their civic rights and responsibilities as far constitution making is concerned.,</b></p>	*
<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group <i>Please limit your response to 350 words</i> <b>N/A</b></p>	* 3
<p>Key Stakeholder : <b>Youth (young men and women)</b></p>	*
<p>What were the challenges/problem they faced prior to the project implementation? <b>the youth of South Sudan decry lack in involvement in in the development and peace-building processes. With the CMP project , at least 40% of the stakeholder in awareness, dialogues, outreaches and listenership through radio are youth.</b></p>	*

What has been the impact of the project on their lives

\*

*Please limit your response to 350 words*

**Youth feel more empowered to air their views and opinions freely and assertively.**

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

\*

*Please limit your response to 350 words*

**Testimonials to be included in the next report**

4

Key Stakeholder :

\*

**Media organizations**

What were the challenges/problem they faced prior to the project implementation?

\*

**The media organizations lacks capacity for sensitive reporting and engaging the community through fact-based reporting.**

What has been the impact of the project on their lives

\*

*Please limit your response to 350 words*

**With the training of the journalists, there reporting on the constitution making process is more factual and sensitive to inclusive and gender issues.**

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

\*

*Please limit your response to 350 words*

**Testimonials ,will be in included in the subsequent reporting interval.**

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

*Please limit your response to 650 words*

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

**OPTIONAL**

File 1

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 5MB)

File 2

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 5MB)



File 3

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

Link 2

Link 3

## Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words*

- 1. The project staff has undertaken field visits, to monitor the implementation of project activities across all 10 States and 3 Administrative Areas.**
- 2. In locations where the CSOs and media organizations are implementing sensitization activities, CSOs are producing monthly reports forming the basis for regular monitoring.**
- 3. The project conducted at least nine field visits during the project period, to oversee the quality and implementation of activities.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words*

**All the indicators have baselines established. However the baseline survey being concluded in December will provide an opportunity to validate the baselines for the project.**

Has the project launched perception surveys or other community-based data collection? \*

yes

no

## Evaluation

Has an evaluation been conducted during the reporting period? \*

- yes  
 no

Evaluation budget (in USD): \*

120000

If project will end in next six months, describe the evaluation preparations

*Please limit your response to 350 words*

N/A

## Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? \*

- yes  
 no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? \*

- No catalytic effect  
 Some catalytic effect  
 Significant catalytic effect  
 Very Significant catalytic effect  
 Don't Know  
 Too early to tell

Does the project have an explicit exit strategy. \*

- yes  
 no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project \*

*Please limit your response to 350 words*

**The exist strategy for the project is build around the constitution making law. Once the law is passed, the main result from the project is to deliver a people centered, gender response and inclusive constitution that is hankered on the law and human rights.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

---

Annex: Please use this space to upload any additional document you may want to the report ( ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

---

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

---