

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-11-17

Name and Title of Person submitting the report *

Michael Musili Nzau

Name and Title of Person who approved the report *

Evelyn Edroma

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Carribean
 Middle East and North Africa West Africa

Country of project implementation *

- Ethiopia Kenya Madagascar
 Somalia South Sudan Sudan
 Other, Specify

Project Title

*

- 00117921: Breaking the cycle of violence - rehabilitating justice and accountability mechanisms for the transformation of survivors and perpetrators of violent conflict into change agents for peace
- 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- 00120688: Gender mainstreaming in Security Sector Reform
- 00129659: Secretariat support to the PBF portfolio in South Sudan
- 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- Other, Specify

Project Start Date

*

2022-01-06

Project end Date

*

2024-01-06

Has this project received an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund

*

- yes
- no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

8

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Youth Empowerment Foundation (YEF)

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The youth CSO was contracted to undertake community outreaches, dialogues and provide support systems for victims of past atrocities in Central Equatorial State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Narrative Hub

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

CSO was provided with grant to mobilisation community, undertake community outreaches, awareness and dialogues in preparation for the Truth, Reconciliation and Healing through the Truth, Healing and Reconciliation Commission once established. The CSO was tasked with establishing Victim Support Groups for the survivors of past atrocities and human Rights Abuses in Lakes State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Women Progress Organization (WPO)

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The CSO was contracted to provide local community outreaches, dialogues and awareness in readiness for community readiness to participate in the transitional justice processes in Jonglei State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Wider Aid and Development Agency-South Sudan (WADA-SS)

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The CSO was contracted to carry-out awareness community outreaches in preparing vulnerable groups to willingly and actively participate in the transitional justice process in Northern Bahr-El Ghazal State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

South Sudan Law Society

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The CSO was contracted to provide and create awareness to community members to actively participate in the transitional justice process. This included formation and support system for victims of past atrocities and human rights abuses in Upper Nile State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Africa Physiotherapy Aid (APTA)

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The CSO was contracted to provide awareness, outreach and dialogue services to communities in preparation to participate the transition justice process including the truth telling once the Commission on Truth, Healing and Reconciliation.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Federation of Woman Lawyers (FIDA)

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The CSO was contracted to create awareness through outreaches, dialogues, community radio; to provide information and sensitive and prepare the community to participate in the transitional justice process.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

TUKUL-AFRICA

What is the total amount (in USD) disbursed to the implementing partner to date *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The CSO provided awareness raising through community outreaches, dialogues and radio programme to prepare community to participate in the transitional justice process. They also supported the victims of past atrocities and human rights abuses on Western Bahr El Ghazal.

Does the project have an active steering committee? *

- yes
 no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with? *

Please limit your response to 275 words

The project has engaged with the Government, through the Technical Committee for the establishment of the CTRH in the conduct of the nationwide consultation in preparation for the establishment of the Commission for Truth, Reconciliation and Healing. The project facilitated the conduct of the consultation. The project has also engaged with the Government to facilitate learning tour to the Gambia in preparation of the the Transitional Justice process in South Sudan.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	2969796.51 *	2078857.56 *	425014.49 *	14.31 %

OHCHR: Office of the United Nations High Commission er for Human Rights	0*	0*	0*	NaN %
UNHCR: United Nations High Commission er for Refugees	1028029.25*	719620.48*	193303.09*	18.8 %
TOTAL	3997825.76	2798478.04	618317.58	15.4 7%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **15.47%**. Can you confirm that this is correct? *

Correct Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

41.68

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1666293.78**. Can you confirm that this is correct? *

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 257714.77**. Is this correct? *

Correct Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Annex D_PBF_TJ project_budget_template_Annual Reporting-TF-Final -11_13_54.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None


PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners *




Staff Recruitment *



Collection of baselines

*



Identification of beneficiaries

*



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

The project was delayed since OHCHR could not lead/convene the project due to challenges related to direct administration of the budget by OHCHR headquarters. However, the challenge was addressed with a project revision signed on the 31st of March 2022 designating OHCHR's financial obligations to be administered through UNDP on their behalf.

The project is in the process of institutionalizing the Technical Working Group (TWG) comprising OHCHR as the convener, and UNDP, UNHCR, UNMISS and the RCO as members to ensure the regular management, technical coordination, and complementarity in the project implementation.

As part of the preliminary activities, relevant staff for the project have been recruited. These include a Transitional Justice Specialist (UNDP), an International UNV, an administrative assistant and 1 consultant (OHCHR) as well as a Transitional Justice Specialist (UNHCR). Some of the candidate for the posts have assumed duty e.g., the International UNV (OHCHR) while plans are underway for other candidates for example the Transitional Justice Specialist (UNDP) and Administrative Assistant (OHCHR) to be onboarded by 10 December 2022.

The project also commenced the process of carrying out the baseline survey to inform the levels of knowledge and understanding on key transitional justice processes to inform and track the progress of various project interventions.

Contrary to earlier plans to hold an Inception Meeting for project partners and key stakeholders, a review meeting will instead be convened under the leadership of the Resident Coordinators Office and the Ministry of Peacebuilding. The review meeting will assess the progress made so far and convey key messages on accelerating a holistic approach to transitional justice in the country.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 **3** 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document *

Outcome 1: *

The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity

Outcome 2: *

Stakeholders, including victims/survivors and affected communities, are empowered to share their views and raise their concerns on truth, reconciliation and healing process and meaningfully participate in the consultation process for the establishment of the CTRH.

Outcome 3: *

Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.

Outcome 1: The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

Though the CTRH yet to be established, selecting and operationalizing has been carried out. These supportive actions have focused on holding advocacy meetings at Ministerial level to accelerate establishment of the CTRH as well as providing technical and financial support to the Technical Committee on the establishment of the CTRH to prepare, organize and conduct a nationwide, inclusive, gender sensitive and victim-centered consultations as required by the peace agreement. The Technical Committee comprising representatives of key ministries, CSOs, faith based organizations, women, and youth, consulted 4,543 (3080M/1463F) people in all 10 states and 3 Administrative Areas of the country to solicit and document the experiences and views of the people of South Sudan which shall inform the design of the CTRH Bill.

Prior to consulting the public, the Technical Committee created awareness on the transitional justice process with an emphasis on the CTRH based on materials and messages produced with support of the project. Key issues emerging from the consultation that are relevant for inclusion in the law included:

A call for a credible, impartial, and independent CTRH that has safeguards to prevent government interference in the discharge of its functions; The need to adequately fund the CTRH ; An inclusive CTRH that adequately reflects and represents the gender, ethnic, cultural, religious and age diversity in the country with several suggesting it should be headed by a female. The inclusion of persons with disability was emphasized; Members of the CTRH should be people of integrity, neutral and independent and have a minimum level of education and competencies comparable to what other countries have; The need to ensure that not only address truth, reconciliation, and healing are addressed; Have mechanisms in place to ensure that CTRH recommendations are implemented.

As part of its capacity development, the project arranged learning visits on transitional justice in November 2022 to Gambia and South Africa. This includes delegation of ten high level policy makers and senior level practitioners from the Ministry of Justice and Constitutional Affairs, the Ministry of Gender Child and Social Welfare, the Ministry of Peacebuilding, the TNLA, the Office of the President, the Peace Commission as well as representatives of civil society and the media to exchange practical experiences on truth, reconciliation and reparations and to learn good practices to establish a tailored CTRH in South Sudan alongside other mechanisms. The visit to the Gambia has concluded with critical lessons and second leg of the visit will take place in South Africa at the end of November.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

During the country-wide consultations to collect views on the formation of the CTRH, the technical committee ensured the inclusive participation of different groups that amplified voices and expanded women's and youth's agency. As a result, 32% of the people who were consulted are females while 41% were youth whose views have been captured in the national report to inform the content of the law such as the need for a diverse, inclusive and independent CTRH and to protect witnesses and victims once the process begins.

The consultation included substantive engendered themes like the role and participation of women and youth in the formulation of the CTRH law and the role that women, youth and other vulnerable groups can play during the hearing once the Commission is established. As part of the technical support to the Technical Committee, the project and ensured membership of men, women and youth as well as ensuring gender sensitive (responsive) discussions and actions were included in the committee's agenda.

In the Call for Proposals (CFPs) for CSOs to sensitize the communities, the criteria for applicants were required to demonstrate experience in implementing programmes on gender equality and youth informed with a focus on transitional justice, as well as priority for women and youth led organisations. Moreover, the CFPs partnership with survivor's network ensured that at least 66% of female members of the network are capacitated to spearhead peace dialogues, participating in awareness raising on peace and transitional justice messages within their communities.

The awareness raising campaigns on the CTRH that seek to promote meaningful participation of displaced persons, women and youth and persons living with disabilities were categorically targeted and an almost equal number of men and women is being observed in these activities that is being carried in six of the IDP locations in Juba.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1	Proportion of women and youth representation among CTRH commissioners and staff.	0	35% female representation and 10% youth representation (persons between 18 and 32 years of age) among CTRH commissioners and staff.	The establishment of the CTRH has been delayed as it awaits the legislation of the process for its establishment	Awaiting enactment of law for the establishment of the CTRH.
1.2	: Public perception and proportion of groups supported through this project indicate that the CTRH is perceived as inclusive, legitimate, gender responsive, effective, and capable of uncovering the truth about past violations, thereby expressing confidence in it.	0	75% of respondents (including 50% female and persons between 18 and 32 years of age) indicate that they perceive the CTRH as inclusive, legitimate, gender responsive, effective, and capable of uncovering the truth about past violations.	Perception survey not undertaken	A Perception survey will be conducted after the CTRH is established. The law must be enacted first.
1.3					

How many outputs does outcome 1 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Strengthen the capacity of the MOJCA, Task Force and Technical Committee to coordinate and implement on the workplans to set up the CTRH and to respond to the needs of marginalized populations, including women, youth and IDPs and refugees.

Output 1.2

A comprehensive legal framework establishing the CTRH is developed and enacted.

Output 1.3

The CTRH is established and implements its mandate according to the law.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Strengthen the capacity of the MOJCA, Task Force and Technical Committee to coordinate and implement on the workplans to set up the CTRH and to respond to the needs of marginalized populations, including women, youth and IDPs and refugees.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1.1	No. key actions agreed towards establishing the CTRH by the MOJCA Task Force and Technical Committee.	6	15	Six (6) key actions have been taken: secretariat support to the Technical Committee and Task Force; revision of methodology and tools for countrywide consultations on the CTRH law; launch of the consultations by the President; national consultations demonstrating political will; Technical Committee undertakes consultations in 10 states and 3 administrative areas and prepares its report with recommendations; the approval by the minister to commence drafting of CTRH and CRA Bills; Learning visit to the Gambia and South Africa to inform the content of the Bill;	
1.1.2	No. of consultative meetings held between CSOs and MOJCA Task Force & Technical Committee	0	10	0	The CSOs are being contracted now.

1.1.3	Proportion of Task Force and Technical Committee Members reporting increased understanding of transitional justice and issues facing displaced populations following capacity building activities.	0	65%	0	Training of the Task Force and Technical Committee will be conducted after the development of the training manual which is in progress
-------	---	---	-----	---	---

» **Output 1.2**

Output 1.2: A comprehensive legal framework establishing the CTRH is developed and enacted.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Legal framework establishing the CTRH is developed and presented to the TNLA for enactment.	No Law in Place	Draft Law Available	Zero Draft of the bill drafted	Delay in scheduling the national consultations by the Task Force and Technical Committees. A revised Bill to be ready in December for consideration by stakeholders

1.2.2	<p>Indicator 1.2.2: Number of people who participated in public consultations conducted on the design of CTRH law and disaggregated by gender, age, and population group.</p>	0	500 (50% female and youth)	<p>4,543 people participated in the consultations in 10 states and 3 administrative areas; of which 3,080 were male, 1,463 female (32%) and 41% youth. Report produced and validated.</p>	
1.2.3	<p>a) R-TNLA report of a regional study visit</p> <p>b).Proportion of those supported with increased knowledge of transitional justice issues and enhanced preparedness to substantially contribute to the CTRH process.</p> <p>c).: Number of victim-centered and gender sensitive issues included in the consultation report (disaggregated by type of issue</p>	<p>a). 0 b)0 c)0</p>	<p>a)1 Regional visit</p> <p>b))55% of those supported (including 50% female and 50 % youth)</p> <p>c) Consultation report</p>	<p>a). Regional Visit Delayed</p> <p>b). 5 out of 6 awareness campaigns completed. Note: The proportion of those supported to be tabulated after the awareness is completed.</p> <p>c) At least 8 victim-centered and gender sensitive issues included in the consultation report</p>	

» Output 1.3

Output 1.3: The CTRH is established and implements its mandate according to the law.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	No. of key actions taken to establish and operationalize the CTRH.	0	10	0	The actions will be taken once the CTRH Bill is enacted into law and measures are taken to operationalize the Commission.
1.3.2	Rules of procedure of the CTRH developed.	No rules of procedure in place	Gender sensitive rules of procedure drafted	No rule of procedure is in place .	Rules of procedure will be drafted within the framework of the CTRH law once it is enacted
1.3.3	a) No of field monitoring and reporting visits and reports compiled by the Transitional Justice Working Group (TJWG) and National Human Rights Institutions (NHRI). b)Number of people who participate in national and sub-national CTRH led gender sensitive and victims centered public hearing.	a) 0 b).0	a) 8 field monitoring missions. b)259	a)0 b):0	a)Field monitoring to be done alongside the work of the 3 additional CSO that are to commence field work in November 2022. b). Public hearing awaiting establishment of CTRH.

Outcome 2: Stakeholders, including victims/survivors and affected communities, are empowered to share their views and raise their concerns on truth, reconciliation and healing process and meaningfully participate in the consultation process for the establishment of the CTRH.

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

To ensure that victims/survivors and most conflict affected communities seek redress from the CTRH once it is established, the project provided grants to eight (8) SOs who facilitated the establishment of 12 Victim Support Groups (VSGs) in Northern Bahr El Ghazal (2), Jonglei (3), Central Equatorial (2), Unity (2) and Warrap (3) states. The VSGs membership comprise of 365 (100 male/265 female) survivors/victims of prior conflict across the eight states and the three administrative areas. The VSGs are one measure the UN is putting in place to facilitate the participation of victims/survivors from affected communities in the truth telling, reconciliation and healing process when it begins and enlighten them on their right to access to transformative reparations. In some locations, the community leaders who fully participated in the Technical Committee led consultations process, have agreed to take ownership of the CTRH process. In Unity State (Rukona Country), for example, the community leaders have offered land for setting up and constructing structures for hosting the VSGs in their location.

Further, to ensure that no one is left behind in the transitional justice process for relevant stakeholders in affected communities, the project has contracted additional 3 CSOs to support capacity building and inclusive participation of Persons with Disabilities (PWD), women and youth, Internally Displaced Persons (PWD) and victim and survivors' network in Unity State in all aspects of transitional justice processes.

Several stakeholder groups, including vulnerable community members, were allowed to share their views on the design of the CTRH through the Technical Committee led country wide consultation and the CSO convened dialogues. Some of the main issues raised during the consultations as well as during community sensitization and dialogues organized by eight CSOs, in the 10 states and the 3 administrative areas included the timeline for which atrocities should be considered for which the majority suggested it should cover the period between 2005 to the end of the Transitional Period, while the CTRH should be able to conclude its work within 5 to 6 years. Other issues related to victims and witness protection and how the government will prevent any retaliation. Discussions also centered on what would amount to an atrocity or human right abuse/violation against the victims. It was suggested that the categorization should be broad enough to include both abuse on individuals, community, and property across age groups by individuals, organized groups, and both state and non-state actors.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Through Victim Support Groups (VSGs), the project has ensured that women have over 80% of participation. Out of 12 VSG membership, 265 out of 365 (73%) so far established are females, a situation that ensured matters related to atrocities that affected mostly women are discussed. These issues included sexual gender based violence, forced marriage women and how to protect people from retaliation for being involved in the truth telling process. The project has undertaken to map various youth organizations, particularly within Juba that have a good representation of the communities and individuals impacted by conflict and will form a critical reference group for subsequent engagement once the truth telling process commences. This will enhance the awareness level for community leaders, including women and youth leaders, and representatives of displaced populations and advocacy campaigns, to enable women and youth to participate comprehensively in the transitional justice processes.

Also, the project has identified 23 survivors' networks of 375 out of which 66% are female, to benefit from the capacity building for economic empowerment.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 2: Stakeholders, including victims/survivors and affected communities, are empowered to share their views and raise their concerns on truth, reconciliation and healing process and meaningfully participate in the consultation process for the establishment of the CTRH.

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	Proportion of respondent satisfied with the safe spaces created for them to engage in truth, reconciliation, and healing processes.	Preliminary survey	70 % of respondents (50% women, 50% youth, 50% displaced persons)	Survey not done	Survey will be completed once the safe places are constructed. Construction was delayed and started in November
2.2	Number of existing/established community-based platforms empowering victims, survivors and affected communities to raise their voices and meaningfully participate in the process for establishing the CTRH	0	46 platforms with 50% female and youth (18-32 years) representation (8 TJ Centers, 20 Victim Support Groups/networks, 18 community dialogues)	12 Victim Support groups (Over 50 % women)	more victim support groups to be established in 2023

2.3	Number of victims, survivors and representatives of affected communities empowered to participate in truth, reconciliation, and healing processes.	0	500 (50% female and 50% aged between 18 and 32 years)	365 (265 female)	Another 145 victims and survivors to be reached in 2023
-----	--	---	---	------------------	---

How many outputs does outcome 2 have?

0 1 2 3 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

CSOs, traditional and community leaders and representative of displaced populations, including women and youth leaders, substantively contribute to the process of establishing the CTRH.

Output 2.2

Victims of past violations, including women, children, youth, IDPs, refugees, returnees, and host communities are adequately prepared and protected to engage in truth, reconciliation, and healing, including through support to and the expansion of the victim/survivor networks

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: CSOs, traditional and community leaders and representative of displaced populations, including women and youth leaders, substantively contribute to the process of establishing the CTRH.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	No. of consultative workshops and dialogues held with CSOs, traditional and community leaders on CTRH and gender sensitive and victim centered truth, reconciliation, and healing.	0	20 in 10 states	24 Consultation in 8 states , with 2,099 (943 F) people	
2.1.2	No. of Disability Organizations actively involved in the process	0	5 disability Organizations (50% women and youth)	0	Delayed but 3 CSOs have been identified and start operation in November 2022

2.1.3	<p>2.1.3. Proportion of people sensitized with increased understanding of truth, reconciliation and healing processes and issues.</p> <p>2.1.4: No. of Transitional Justice Centers established and fully operational.</p> <p>2.1.5 Support the mobilization of community leaders, including women and youth leaders, and representatives of displaced populations</p>	<p>2.1.3: 0</p> <p>2.1.4: 0</p> <p>2.1.5: 0</p>	<p>2.1.3: 50 % of respondents (50% women, 50 %youth, and 50% displaced persons).</p> <p>2.1.4: 8 Transitional Justice Centers.</p> <p>2.1.5:50 % of respondents (50% women, 50 %youth, and 50% displaced persons)</p>	<p>2.1.3: 734,998 (447,512 M/287,486 F) Note: The actual proportion to be determined in due cause.</p> <p>2.1.4: 1 Transitional Justice Center under construction in Don Bosco</p> <p>2.1.5: 251 individuals have been reached through this process; 130males, 121 females and 5 persons with disabilities.</p>	
-------	--	---	---	---	--

» Output 2.2

<p>Output 2.2: Victims of past violations, including women, children, youth, IDPs, refugees, returnees, and host communities are adequately prepared and protected to engage in truth, reconciliation, and healing, including through support to and the expansion of the victim/survivor networks</p> <p>.....</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance/Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
---	---	--	---	---	---

2.2.1	Number of existing victim and survivor networks/groups supported as well as number of new networks/groups established in additional locations for survivors of human rights violations, including CRSV/SGBV	33	53	12 victim and survivor groups supported, comprising women, youth, IDPs and survivors of SGBV and CRSV. The members were made aware of the CTRH process and prepared to engage with it once established and provided counselling support	
-------	---	----	----	---	--

2.2.2	No of people aware of and confident to engage in truth, reconciliation, and healing processes (disaggregated by gender and age)	0	250 (50% women, 60% youth)	375 (73% women, 44% Youth)	
-------	---	---	----------------------------	----------------------------	--

1.2.3					
-------	--	--	--	--	--

Outcome 3: Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.

Rate the current status of the outcome progress

1. Off Track
 2. On Track
 3. On Track with evidence of peacebuilding results

*

Progress summary

Please limit your response to 350 words

Through Small Value Grants to 8 CSOs, continued preparing the people in the ten States and three administrative areas. This includes victims of past abuses with provision of information, civic awareness and mobilizing them to actively and fully participate and benefit from the CTRH. The key focus has been sensitizing and preparing the most vulnerable members of society, such as women and girls, sexual and gender-based violence (SGBV) survivors, persons with disabilities, youth and the elderly, as well as internally displaced people (IDPs) and returnees.

The CSOs led sensitization has been achieved through multiple approaches complementing the consultative and public sensitisation work of the Technical Committee. The CSOs has conducted 24 outreaches, reaching 2,099 (945 female) community members and victims of past human rights abuses and eight radio talks shows reaching approximately 732,899 (446,356 female) persons in ten States. Eighteen complementary group specific and inter-generational dialogues were also held bringing together 642 (379 female) participants to further increased awareness, help people reflect on their experiences, mobilize communities to participate in the CTRH hearings and create demand for the establishment of other mechanisms on reparations and criminal accountability. Further, the project mobilized community leaders leading community structures within IDPs settings, including women and youth leaders, and representatives of displaced populations to create awareness and share information on transitional justice 5 IDP locations in Juba.

The project in partnership with the Union of Journalists of South Sudan (UJOSS), the Reconstituted Joint Monitoring and Evaluation Commission (RJMEC) and the International Committee of Transitional Justice (ICTJ) organised a three-day training for 20 media practitioners and journalists on Chapter V of the R-ARCSS. The 20 media practitioners and journalists comprising of 13 men and women were drawn from among freelance, radio and print reporters from Central Equatoria, Western Equatoria, Lakes, Northern Bahr El Ghazal, Eastern Equatoria, Jonglei, Unity States as well as the Ruweng Administrative Area. Using pre and post training surveys 94% of the media practitioners and journalists expressed increased knowledge and understanding of transitional justice process, specifically truth, reconciliation and healing. A cadre of media practitioners with competency to report on Chapter V of the R-ARCSS and transitional justice questions was established. There are plans to carry out similar trainings at the three regional capitals of the country in coming months

The activities in support of community radios and creation of opportunities for media to engage vulnerable groups, especially displaced persons on truth, reconciliation, and healing discussions will continue through December 2022.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

Of the 11 CSOs selected to prepare the communities in readiness for the CTRH, 50% are either women and or youth led. During the sensitization, the outreaches, mainly through radio reached approximately 446,356 were females. Through the 18 dialogues held across the country, 379 were female participants. During the sensitization and dialogues, the female participants expressed the need for the commission to be independent and reflect all ethnicities in the country, have gender balance and be representative of all groups including persons with disability. Where possible women called for it should be headed by a female. Many participants, particularly women and youth raised concerns about the safety and security of witnesses and victims once the process begins noting that their protection should be prioritized and considered seriously if the process is to be successful.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 3** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 3: Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.

Outcome 3	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1	Proportion of people reached with messages who feel sufficiently informed about the CTRH and reconciliation, truth, and healing	0	75% (40% female; 50% youth)	TBD	Perception survey to be conducted
3.2	# of media who engage vulnerable groups/displaced persons on truth, reconciliation, and healing discussions through (talk shows, round tables etc.).	0	5 (50% reached representative of women, girls, and youths)	0	
3.3					

How many outputs does outcome 3 have?

0 1 **2** 3 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Enhanced capacity of the media to contribute to objective, well informed and gender sensitive reporting on the truth, reconciliation, and healing process including consultations and engagement with the CTRH.

Output 3.2

Enhanced public awareness and support to the truth, reconciliation and healing process, targeting groups including victims/ survivors of human rights violations, women, youth, refugees, and host communities.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

<p>Output 3.1: Enhanced capacity of the media to contribute to objective, well informed and gender sensitive reporting on the truth, reconciliation, and healing process including consultations and engagement with the CTRH.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>3.1.1</p>	<p>Proportion of trained journalists who have an increased understanding of truth, reconciliation and healing issues and processes.</p>	<p>0</p>	<p>60 % of trained journalists.</p>	<p>94% of the 20 trained journalists reported an increased understanding on Chapter V of the R-ARCSS and truth reconciliation and healing specifically.</p>	

3.1.2	Number of outreach programs aired through media outlets	0	25	18 radio talk shows in 8 states undertaken reaching approximately 732,899 (446,356 female) persons in ten States	
3.1.3	Number of capacity building events held with target beneficiaries (disaggregated by gender and age).	0	10 events * 30 participants = 300 people reached (40% female; 50% youth)	8 Events Participants =186 (42 % female)	

» Output 3.2

Output 3.2: Enhanced public awareness and support to the truth, reconciliation and healing process, targeting groups including victims/survivors of human rights violations, women, youth, refugees, and host communities.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
--	---	--	---	---	---

3.2.1	No of people reached with messages on truth, reconciliation, and healing (disaggregated by gender, age, and displacement status)	0	10,000 people (40% female; 50% youth)	732,899 (446,356 female) persons in ten States	
3.2.2	Number of promotional materials printed and distributed with recipients disaggregated by gender and age.	0	5,000 IECs printed and distributed (50 % distributed to women and youth)	0	IECs were drafted and their translation into local language is underway before printing and distribution can be done.
3.2.3	Number of civic education events carried out (disaggregated by gender and age).	0	20 for 850 people (40% female; 50% youth)	5 events (251 individuals have been reached through this process; 130males, 121 females and 5 persons with disabilities.	

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- yes
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

5

Event Title:

Drafting of critical bills (CTRH and CRA)

*

Date (can be tentative)

2022-12

*

Location (if known)

Juba

Target Audience

*

Select as many as applicable

Senior Government officials

Other Government officials

Civil Society

Youth

Women

Military or Police Personnel

Traditional Leaders

Donors

Businesses/ Private Sector

Former Combattants

Journalists

Artists

Other

Objectives

*

Please limit your response to 150 words

Drafting of the CTRH and CRA Bills and advocacy for the Ministry of Justice and Constitutional Affairs to present them to the Council of Ministers and the TNLA for debate and enactment

Any other information on the event

Event Title:

Draft Rule of Procedure for CTRH

*

Date (can be tentative)

2023-02

*

Location (if known)

Juba

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Support operationalisation of the CTRH through members nomination process and drafting the rules of procedure for the CTRH

Any other information on the event

Event Title:

Community Sesityation

Date (can be tentative)

2022-11

Location (if known)

10 States of South Sudan

Target Audience

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

Please limit your response to 150 words

Continued sensitization by the CSOs and media organization on the process of formation and participation of communities, particularly the vulnerable groups including women, youth, refugees and IDPs.

Any other information on the event

Event Title:

Design of MOJCA Website

*

Date (can be tentative)

2022-11

*

Location (if known)

Juba

Target Audience

*

Select as many as applicable

Senior Government officials

Other Government officials

Civil Society

Youth

Women

Military or Police Personnel

Traditional Leaders

Donors

Businesses/ Private Sector

Former Combattants

Journalists

Artists

Other

Objectives

*

Please limit your response to 150 words

Design of the Ministry of Justice and Constitutional Affairs website for information dissemination on the process to establish the CTRH.

Any other information on the event

Event Title:

Study tour to South Africa

*

Date (can be tentative)

2022-12

*

Location (if known)

South Africa

Target Audience

*

Select as many as applicable

- Senior Government officials
- Other Government officials
- Civil Society
- Youth
- Women
- Military or Police Personnel
- Traditional Leaders
- Donors
- Businesses/ Private Sector
- Former Combattants
- Journalists
- Artists
- Other

Objectives

*

Please limit your response to 150 words

Undertake a regional learning excursion by a 10 member high-level delegation from South Sudan to South Africa which has previously undergone the truth and reconciliation process.

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have? *

3

1

Key Stakeholder :

Government of South Sudan

What were the challenges/problem they faced prior to the project implementation? *

The Government is constrained with capacity including finances, human and technical.

What has been the impact of the project on their lives *

Please limit your response to 350 words

The project has infused capacity development as both targeted and cross-cutting approach to strengthening the ability of the government to manage and own the transitional justice process. Through the project, the government has been able undertake the national consultation that will be instrumental in providing critical information and inputs into the the CTRH and CRA laws.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group *

Please limit your response to 350 words

<https://www.jmecsouthsudan.com/index.php/press-release/item/618-the-launch-of-public-consultations-on-the-establishment-of-ctrh-in-south-sudan-is-a-great-milestone>

2

Key Stakeholder :

Vulnerable groups (Woman, Youth, Disabled, IDPs, refugees and returns)

What were the challenges/problem they faced prior to the project implementation? *

The vulnerable groups are the most critical owners of the transitional justice process they form part of the most afflicted and suffered historical atrocities and human rights abuse. These categories of vulnerable group members lacked the capacity to actively and willingly participate in the Transitional justice process.

What has been the impact of the project on their lives

*

Please limit your response to 350 words

The vulnerable groups have been part of the nation-wide consultation on the formation of CTRH. They have expressed willingness to participate in the actual hearing during the CTRH process when CTRH is established.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*

Please limit your response to 350 words

The vulnerable community during the consultative sessions, raised the critical issues that they would want to see in the transitional justice process, especially the establishment of the CTRH. These issues included:

- 1. Called for a credible, impartial, and independent CTRH that has safeguards to prevent government interference in the discharge of its functions.**
- 2. The need to adequately fund the CTRH, if it is to reach every part of the country and carry out its wide mandate.**
- 3. An inclusive CTRH that adequately reflects and represents the gender, ethnic, cultural, religious and age diversity in the country with several suggesting it should be headed by a female. The inclusion of persons with disability was emphasized.**
- 4. Members of the CTRH should be people of integrity, neutral and independent and have a minimum level of education and competencies comparable to what other countries have.**
- 5. The need to ensure that not only address truth, reconciliation, and healing are addressed, but an equal and complementary effort is made to also address reparations and compensations.**
- 6. Have mechanisms in place to ensure that CTRH recommendations are implemented. These mechanisms should be addressed well in the CTRH Bill.**
- 7. A call to ensure safety and security of witnesses and victims once the process begins.**

3

Key Stakeholder :

*

Civil Society and Media Organization

What were the challenges/problem they faced prior to the project implementation?

*

They lacked capacity to advocate, sensitive and educate the communities on the Transitional Justice Process.

What has been the impact of the project on their lives

*

Please limit your response to 350 words

With the help of the project, the CSOs and Civil Society have become the main means for educating communities on the transitional justice process. Through the CSOs and media organizations, communities are feeling more comfortable to participate in the process.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*

Please limit your response to 350 words

Testimonials on the next report

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Success Stoies-TJ -15_24_50.docx



File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 3

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

The project staff has undertaken field visits, to monitor the implementation of project activities across all 10 States and 3 Administrative Areas.

In locations where the CSOs and media organizations are implementing sensitization activities, CSOs are producing monthly reports forming the basis for regular monitoring.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words

While the project has baselines, these baselines will be validated once the baseline survey, now started, is completed.

Has the project launched perception surveys or other community-based data collection? *

yes

no

Evaluation

Has an evaluation been conducted during the reporting period? *

yes

no

Evaluation budget (in USD): *

100000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 350 words

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

yes

no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect, i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words

The project has enabled the UN to respond strategically to a request from the government to support the establishment of the CTRH through a consultative manner, which would not have been possible otherwise. The Technical Committee was able to carry out the consultations reaching groups that are often left behind in peacebuilding process while setting the pace for transitional justice processes, increasing access to information on them and promoting civic readiness. The project further helped the UN to form new partnerships with eight CSOs that are leading awareness creation and dialogues on the efforts to establish the CTRH and laying the foundation for follow up action and scaling up activities at the state and community level

Does the project have an explicit exit strategy. *

- yes
- no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

The activities for this project based on the law which is part of this project. Once the law is enacted, the results of the project will be sustained within the the statutory organs of the government, both at national and sub-national level.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

South Sudan has extended the transitional period for two years with a clear roadmap to complete South Sudan's democratic transition to elections and a new Government. The roadmap prioritizes Chapter V of the R-ARCSS providing an opportunity for more deliberate measures to advance a comprehensive approach to transitional justice in a less rushed manner. The extension should however not downplay the urgency for the redress for victims of past violations and conflict through transitional justice mechanisms.

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
