

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2022-11-15

Name and Title of Person submitting the report *

Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur

Name and Title of Person who approved the report *

Mutaz Nugud

Have all fund recipients for this project contributed to the report?

*

☒ yes

☐ no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ yes

☐ no

☐ Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project?

*

☐ yes ☒ no

Please select the geographical region in which the project is implemented

☐ Asia and the Pacific

☐ Central & Southern Africa

☒ East Africa

☐ Europe and Central Asia

☐ Global

☐ Latin America and the Caribbean

☐ Middle East and North Africa

☐ West Africa

Country of project implementation

*

☐ Ethiopia

☐ Kenya

☐ Madagascar

☐ Somalia

☐ South Sudan

☒ Sudan

☐ Other, Specify

Project Title

*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☐ 00125403: Support to the Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☒ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ Other, Specify

Project Start Date

*

2022-04-29

Project end Date

*

2025-04-29

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- ☐ yes
- ☒ no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☒ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients

*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Triangle Génération Humanitaire

What is the total amount (in USD) disbursed to the implementing partner to date *

260000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

TGH is establishing community reconciliation committees, facilitating youth-led dialogues, and microprojects & supporting inter-communal dialogues.

Does the project have an active steering committee?

*

☐ yes

☒ no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

*

Please limit your response to 275 words

UN-Habitat and UNHCR are taking a joint and unified approach to the engagement of the project with key government interlocutors. UNHCR as the lead agency for the protection cluster is leading wider discussions on returns and relocations with authorities, including HAC at state-level and the Wali's office. UNHCR and the Protection Working Group have drafted a position paper to be presented to authorities which seek establish minimum standards on relocation and return. As the situation of El Geneina gathering sites is highly sensitive, with the presence of a large secondarily displaced population in many government and public buildings, the project will follow a commonly agreed interagency approach to any relocations or returns to ensure that the project does not undermine joint advocacy efforts to ensure rights-based approach to relocation/return. This is largely guided by the recently developed "Minimum Standards for Return or Relocation of IDPs from the Gathering Sites in El Geneina", which has been endorsed by the West Darfur Inter-Sectoral Coordination Group and Area-Humanitarian Country Team, and outlines guidance for engagement with authorities. In line with this, UN-Habitat have been focusing activities on technical aspects of land issues. The project team has engaged in weekly meetings with the Ministry of Urban Planning and Infrastructure and has primarily provided technical support to the mapping of available land (free of competing land claims, with clear ownership, access to urban centres and basic services, low flood risk) for any potential return, relocation, or reintegration. The project team has also met the Peace Commissioner to brief on the project.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)

UNHABITAT: United Nations Human Settlements Programme	2200000*	1540000*	374686.91*	17.03 %
UNHCR: United Nations High Commissioner for Refugees	1800000*	1260000*	76600*	4.26 %
TOTAL	4000000	2800000	451286.91	11.28%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **11.28%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

33.77

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1350800**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 152399.59**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

120414.19

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF Right to Adequate Housing in West Darfur Financial Report 20221101-19_27_2.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of Partners



*

☐ Not started ☐ Initiated ☒ Partially complete ☐ Completed ☐ Not Applicable

Staff Recruitment

*

☐ Not started ☐ Initiated ☐ Partially complete ☒ Completed ☐ Not Applicable

<div style="display: flex; justify-content: space-between;"> Collection of baselines * </div> <div style="text-align: center; margin-top: 20px;">  </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> Not started Initiated Partially complete Completed Not Applicable </div>
<div style="display: flex; justify-content: space-between;"> Identification of beneficiaries * </div> <div style="text-align: center; margin-top: 20px;">  </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> Not started Initiated Partially complete Completed Not Applicable </div>
<p>Provide any additional descriptive information relating to the <i>status of the project</i> Briefly outline the <i>status of the project</i> in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)</p> <p><i>Please limit your response to 250 words</i></p> <p>The procurement of the consultant for the baseline survey is in process. Programme Manager/Coordinator and Community Mobilizer for UN-Habitat were recruited and are on the ground. The selection process of an implementing partner for UN-Habitat is in process.</p> <p>For UNHCR, the contracting of partners is partially complete, with TGH signed on for 2022 and planned for 2023, while NRC is planned to be contracted throughout 2023 to complete some activities. Recruitment is partially complete with the National Legal Officer awaiting onboarding in El Geneina. The selection of beneficiaries will continue throughout the project through a combination of area targeting, self-selection (HLP and civil identity activities) and competitive selection (for micro-projects).</p>
<div style="display: flex; justify-content: space-between;"> Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project * </div> <p><i>Please limit your response to 550 words</i></p> <p>N/A (the project at the initial stage)</p>

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 3 **4** 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Peaceful coexistence is enhanced among IDPs, returnees, nomads, and non-displaced communities in conflict affected areas, including areas of displacement and return

Outcome 2: *

Peaceful and sustainable relocation, return and security of tenure, enhanced by access to effective mechanisms that clarify housing, land and property (HLP) rights in compliance with relevant international human rights standards

Outcome 3: *

Self-reliance of IDPs, returnees, nomads, and non-displaced communities, particularly male and female youth, enhanced through capacity development on self-help reconstruction using ISSB, which will inform the national and state housing policy framework

Outcome 4: *

Durable solutions for IDPs, returnees, nomads, and non-displaced communities in West Darfur advanced through enhancement of Housing, Land, and Property (HLP) rights and improved access to civil documentation

Outcome 1: Peaceful coexistence is enhanced among IDPs, returnees, nomads, and non-displaced communities in conflict affected areas, including areas of displacement and return

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 350 words

UNHCR, through its partner TGH is working to re-verify the original chosen target locations of intervention established in the project document to clarify whether the conditions in these areas remain conducive to project activities considering the outbreaks of violence early in the year. Field visits are ongoing at time of reporting to identify areas that were impacted by communal violence and displacement and are now showing signs of relative stability & potential for facilitating returns. Once they are verified, TGH will engage the communities to prepare for the establishment of Community Reconciliation Committees or strengthening/delineating of existing community dispute resolution mechanisms. Preparations are also ongoing with youth-led civil society groups for them to be able to deliver dialogues and implement micro-projects. These youth organisations have gone through a selection process, partner capacity vetting, sensitisation with TGH, as well as trainings from the 'Alternatives to Violence Program' program.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*

Please limit your response to 350 words

UNHCR has endeavoured to ensure gender equality and women's empowerment, as well as full youth inclusion as key principles of the project. The project will directly fund youth, and youth-led civil society organisations, to implement micro-projects seeking to boost social cohesion and lead their own community dialogues on issues that matter to them. This will be done to empower youth and shift their perception as negative contributors to peace, toward positive contributors, with a particular focus on the perceptions amongst their community peers.

UNHCR will ensure the equal inclusion of female-youth voices by having both a male and female facilitator for dialogues, and 50% of the micro-projects aim to be female-led. In addition to this, building upon lessons learnt from other ongoing projects, strategies have been developed to ensure dialogues are inclusive of female voices through creating a comfortable and conducive environment for discussing and challenging restrictive gender norms and practices in public spaces. This will be done through a set of 18 ground rules for dialogue, explained at the outset, which encourages respect through the application of principals such as 'tackle problems, not people', 'everyone participates, no one dominates' & 'make ideas tangible'. These are put in place to promote a conducive and fruitful discussion environment. In addition, youth facilitators are tasked with actively controlling the flow of voices, and the inclusion of women, as dialogue chairs.

The severe under-representation of youth and females in existing community-based reconciliation mechanisms has been identified in areas of return. As such, UNHCR & TGH will seek to improve diverse representation in such forums, and highlight the necessity and urgency for inclusion.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» **Outcome 1: Peaceful coexistence is enhanced among IDPs, returnees, nomads, and non-displaced communities in conflict affected areas, including areas of displacement and return**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
1.1	% of women (disaggregated by age and tribe) in target areas who report increased participation in community-based structures contributing to peaceful coexistence	TBD	TBD	N/A	Awaiting baseline
1.2	% of community members (disaggregated by age, gender, and tribe) in target areas who report positive interactions with individuals from disputing communities	TBD	TBD	N/A	Awaiting baseline
1.3	% of community members (disaggregated by age, gender, and tribe) in target areas who report positive engagement with police	TBD	TBD	N/A	Awaiting baseline

How many outputs does outcome 1 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Dialogue and collaborative problem solving between IDPs, returnees, nomads, and non-displaced communities enhanced through community-based structures and reconciliation events.

Output 1.2

Social cohesion and inter-communal tolerance promoted through youth-led community art and recreational micro-projects

Output 1.3

Relations between police and local communities improved through increased engagement of community members (i.e., IDPs, returnees, nomads, and non-displaced) using community-oriented policing approach

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: Dialogue and collaborative problem solving between IDPs, returnees, nomads, and non- displaced communities enhanced through community- based structures and reconciliation events.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	# of inclusive CRCs, including with representation of women and youth, established and supported	0	5	0	Activity not started, verification of originally selected locations is ongoing.
1.1.2	# of disputes resolved by CRCs	0	TBD	0	Activity not started, awaiting baseline
1.1.3	# of community- level dialogue and reconciliation events implemented, including with the involvement of women and youth	0	10	0	Activity not started

» Output 1.2

Output 1.2: Social cohesion and inter-communal tolerance promoted through youth-led community art and recreational micro-projects	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	# of youth-led consultations with target communities, including with the active leadership and participation of young women	0	5	0	Activity in planning phase
1.2.2	# of youth-led community art and/or recreational micro-projects implemented	0	8	0	Activity in planning phase
1.2.3					

» Output 1.3

Output 1.3: Relations between police and local communiti es improved through increased engagemen t of community members (i.e., IDPs, returnees, nomads, and non- displaced) using community -oriented policing approach	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	# of gender- sensitive capacity building trainings on Community- Oriented Policing (COP) delivered	0	5	0	Activity not started
1.3.2	# of COP committees, including with representation of women and youth, established and supported	0	5	0	Activity not started
1.3.3					

Outcome 2: Peaceful and sustainable relocation, return and security of tenure, enhanced by access to effective mechanisms that clarify housing, land and property (HLP) rights in compliance with relevant international human rights standards

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 350 words

The project team conducted initial practical training for the technical staff of the State Ministry of Urban Planning and Infrastructure on mapping and surveying techniques, including the 5-day on-the-job training on the use of Real Time Kinematic (RTK), 1-month of on-the-job training on AutoCad for survey and planning design, as well as the development of materials for data collection by community members. The procurement of survey equipment to capacitate the Urban Observatory is also in process. The project team supported the sketching of boundaries of El Genina neighborhoods to feed into administrative maps, and the development of a residential master plan for the potential reintegration and return area. The aim is to build the technical capacity and to create mapping of available land free of conflict in El Geneina, Beida, and Kerenik localities, in support of sustainable relocation, return, and local integration.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*

Please limit your response to 350 words

Capacity building on mapping and surveying techniques involve female technical staff and female participants whenever there are female staff in relevant functions. So far, 40% of the trainees were female in the three groups trained on average. The project will have women participating in the data collection and mapping exercises at the community level through sensitization in the communities on the importance of women's participation.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 2: Peaceful and sustainable relocation, return and security of tenure, enhanced by access to effective mechanisms that clarify housing, land and property (HLP) rights in compliance with relevant international human rights standards**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
2.1	% of returnees and IDPs (disaggregated by gender and age) with secured tenure who have confidence for the prospect of return or peaceful integration.	TBD	TBD	N/A	Awaiting baseline
2.2	Percentage (%) of IDP's, returnees, non-displaced communities and nomads (disaggregated by gender and age) with positive perceptions of the way the use and access to the land has been clarified, as well as the appropriateness of the selected sites for relocation.	TBD	TBD	N/A	Awaiting baseline
2.3					

How many outputs does outcome 2 have?

0 1 2 3 4 **5** more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Guiding principles and policy on IDPs return, reintegration and resettlements developed and adopted among key stakeholders, clarifying Housing, Land, and Property (HLP) rights for Krinding IDP camp population

Output 2.2

Geo-spatial mapping of El Geneina, Krenik and Beida Localities is conducted and incorporated in the land management system and processes of the local authorities to help identify appropriate sites, in support of sustainable return, relocation and integration of IDPs

Output 2.3

Return, relocation and reintegration of IDPs supported, through settlement profiling in agreed relocation sites in El Geneina, Kreinik and Beida Localities and rural return areas, with public services and infrastructure planning

Output 2.4

Land tenure is clarified in a non-traditional method, and recognized in the demarcation of villages, sites and plots in the agreed relocation sites and rural return areas, to be recorded in a digital form in the government Land Information System (LIS)

Output 2.5

HLP rights practices in Krinding contributed to the national HLP frameworks

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: Guiding principles and policy on IDPs return, reintegration and resettlements developed and adopted among key stakeholders, clarifying Housing, Land, and Property (HLP) rights for Krinding IDP camp population	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Guiding principles and policy on IDPs reintegration and resettlement developed and adopted by the State and Locality government	0	1	0	Activity in preparatory stage
2.1.2	# State and Locality authorities personnel trained on HLP issues	0	40	0	Activity in preparatory stage

2.1.3	% of IDP's, returnees, non-displaced communities and nomads (disaggregated by gender and age) who report improved understandings on HLP rights	TBD	TBD	N/A	Activity not started
-------	--	-----	-----	-----	----------------------

» Output 2.2

Output 2.2: Geo-spatial mapping of El Geneina, Krenik and Beida Localities is conducted and incorporated in the land management system and processes of the local authorities to help identify appropriate sites, in support of sustainable return, relocation and integration of IDPs	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	---	--	---	---	--

2.2.1	# of Locality-level geo-spatial mappings done	0	4	N/A	Activity in preparatory stage
2.2.2	# of sustainable relocation action plans developed with relocation sites selected	0	3	N/A	Activity in preparatory stage
1.2.3	# of land and urban planning stakeholders trained on spatial mapping techniques	0	30	25	

» Output 2.3

Output 2.3: Return, relocation and reintegration of IDPs supported, through settlement profiling in agreed relocation sites in El Geneina, Kreinik and Beida Localities and rural return areas, with public services and infrastructure planning	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	---	--	---	---	--

2.3.1	# of settlement profiles completed and validated	0	3	N/A	Activity in preparatory stage
2.3.2	# of community action plans for public services and infrastructure developed and validated	0	3	N/A	Activity in preparatory stage
2.3.3					

» Output 2.4

Output 2.4: Land tenure is clarified in a non-traditional method, and recognized in the demarcation of villages, sites and plots in the agreed relocation sites and rural return areas, to be recorded in a digital form in the government Land Information System (LIS)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1	# of sites and villages where STD M is applied	0	5	N/A	Activity in preparatory stage
2.4.2	# of sketch mapping and plot demarcation digitized and documented in Land Information System	0	5	N/A	Activity in preparatory stage

2.4.3	# of personnel trained on the application of STD, sketch mapping, and spatial data collection techniques with software installed for further use	0	30	N/A	Activity not started
-------	--	---	----	-----	----------------------

» Output 2.5

Output 2.5: HLP rights practices in Krinding contributed to the national HLP frameworks	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1	HLP practices of Krinding documented and shared with relevant stakeholders	0	1	N/A	Activity not started
2.5.2					
2.5.3					

Outcome 3: Self-reliance of IDPs, returnees, nomads, and non-displaced communities, particularly male and female youth, enhanced through capacity development on self-help reconstruction using ISSB, which will inform the national and state housing policy framework

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 350 words

The project team is preparing to launch a training on stabilized soil block (SSB) scheduled at the end of November 2022 onward. The team had a series of meetings in preparation, including: with targeted IDPs youth representatives from gathering sites (head of youth at gathering sites, deputy, secretary, omdas) on the selection criteria for trainees and logistical support; with Nomads representative on the participants from Damras; with non-displaced youth representatives; and with the West Darfur High Technical School administration for the integration of the SSB technologies in the curriculum. The project also met the Ministry of Urban Planning and Infrastructure, the Public Housing Fund, and the Construction Contractor Union in preparation for their participation. The selection of potential locations for the construction of shared public facilities is currently ongoing. UNHCR is conducting community engagement and monitoring exercises to verify that the current conditions in the locations initially suggested in the project document remain relevant after violent incidents in West Darfur in early 2022. Once this has been achieved, priority infrastructures will be identified through community discussions.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*

Please limit your response to 350 words

The project team aims to have 40% female among the SSB trainees, to be included in the selection criteria for the training. Given UNHCR's protection mandate, the organisation will ensure a gender-inclusive lens in the selection of shared public facilities. Wherever possible, each facility will ensure to mainstream gender considerations to increase the chances of shared use of both male and females, as well as reduce any perceived or actual risks that may be present. Once the areas are confirmed, UNHCR and its implementing partner will take a localised and context-specific approach to this output and will implement according to the need of the respective areas.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 3** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 3: Self-reliance of IDPs, returnees, nomads, and non-displaced communities, particularly male and female youth, enhanced through capacity development on self-help reconstruction using ISSB, which will inform the national and state housing policy framework**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
3.1	% of IDPs, returnees, nomads, and non-displaced households considering ISSB self-help construction as a viable option for their housing	TBD	TBD	N/A	Awaiting Baseline
3.2	# of trained IDPs, returnees, nomads, and non-displaced youth (male and female) who put in practice the acquired ISSB skills in the construction of pilot housing and other structures	TBD	TBD	N/A	Awaiting Baseline
3.3	% of targeted community members (disaggregated by age, gender, and tribe) who indicate improved social cohesion due to utilization of shared public facilities by different communities.	TBD	TBD	N/A	Awaiting Baseline

How many outputs does outcome 3 have?

0 1 2 3 **4** 5 more than 5

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

IDP, returnee, nomadic, and non-displaced male and female youth acquired skills for Interlocking Stabilized Soil Block (ISSB) production and construction technique for the self-help housing (re)construction

Output 3.2

Trained male and female youth engaged in (re)construction of self-help housing - using ISSB technology - for the most vulnerable IDP, returnee, nomadic and non-displaced households

Output 3.3

Diverse community members (IDPs, returnees, nomads, and non-displaced communities) in target areas of return and/or local integration brought together through the identification and construction of shared public facilities.

Output 3.4

Self-help housing construction by ISSB practices reflected to the national housing frameworks

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 3.1**

Output 3.1: IDP, returnee, nomadic, and non- displaced male and female youth acquired skills for Interlocking Stabilized Soil Block (ISSB) production and constructio n technique for the self- help housing (re)constru ction	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	# of IDPs, returnees, nomads, and non-displaced youth (disaggregated by gender and age) trained as trainers of ISSB production techniques	0	308	N/A	Activity in preparatory stage

3.1.2	# of IDPs, returnees, nomads, and non-displaced youth (disaggregated by gender and age) trained as trainers on ISSB construction techniques including ferro-cement channel for roofing	0	154	N/A	Activity in preparatory stage
3.1.3	# of IDPs, returnees, nomads, and non-displaced youth (disaggregated by gender and age) trained on ISSB production and construction techniques and ferro-cement channel for roofing	0	600	N/A	Activity in preparatory stage

» Output 3.2

Output 3.2: Trained male and female youth engaged in (re)construction of self-help housing - using ISSB technology - for the most vulnerable IDP, returnee, nomadic and non-displaced households	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	# of self-help pilot housing units (re)constructed and handed over to most vulnerable households (beneficiaries disaggregated by gender, age, and vulnerability factors (female-headed households, disability, etc)	0	45	N/A	Activity in preparatory stage
3.2.2	Small scale community-based enterprise for ISSB production and construction established	0	5	N/A	Activity in preparatory stage

3.2.3					

» Output 3.3

Output 3.3: Diverse community members (IDPs, returnees, nomads, and non-displaced communities) in target areas of return and/or local integration brought together through the identification and construction of shared public facilities.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1	# of shared, public facilities identified and constructed	0	5	0	Activity not started
3.3.2					
3.3.3					

» Output 3.4

Output 3.4: Self-help housing constructio n by ISSB practices reflected to the national housing framework s	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1	Lessons learned from the ISSB self-help housing construction documented and shared with relevant stakeholders	0	1	N/A	Activity not started
3.4.2					
3.4.3					
Outcome 4: Durable solutions for IDPs, returnees, nomads, and non-displaced communities in West Darfur advanced through enhancement of Housing, Land, and Property (HLP) rights and improved access to civil documentation					
Rate the current status of the outcome progress <div> <input type="radio"/> 1. Off Track <input checked="" type="radio"/> 2. On Track <input type="radio"/> 3. On Track with evidence of peacebuilding results </div>					

*

Progress summary

Please limit your response to 350 words

This activity has not commenced and is planned for 2023

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

This activity has not commenced and is planned for 2023

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 4** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 4: Durable solutions for IDPs, returnees, nomads, and non-displaced communities in West Darfur advanced through enhancement of Housing, Land, and Property (HLP) rights and improved access to civil documentation

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
4.1	% of national, humanitarian, and development actors (disaggregated by gender, sector, and organisation) who indicate improved awareness and understanding of Housing, Land, and Property (HLP) issues in Darfur	TBD	TBD	N/A	Awaiting Baseline

4.2	% of community members (disaggregated by age, gender, and tribe) in target areas who report improved awareness of HLP rights and/or civil documentation	TBD	TBD	N/A	Awaiting Baseline
4.3	% of community members (disaggregated by age, gender, and tribe) in target areas who report improved access to HLP and/or civil documentation	TBD	TBD	N/A	Awaiting Baseline

How many outputs does outcome 4 have?

0 1 2 3 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

National, humanitarian, and development policies on Housing, Land, and Property (HLP) rights in Darfur enhanced through thematic studies and policy roundtables on HLP restitution and compensation regularisation of IDP camps/sites; and women's HLP rights

Output 4.2

Realisation of individual HLP rights, as well as provision of civil documentation, supported through information, counselling, and legal assistance.

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1: National, humanitarian, and development policies on Housing, Land, and Property (HLP) rights in Darfur enhanced through thematic studies and policy roundtables on HLP restitution and compensation regularisation of IDP camps/sites; and women's HLP rights	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1	# of HLP-related reports published and disseminated	0	3	0	Activity not started
4.1.2	# of HLP-related roundtable discussions held, including with participation of women and youth	0	3	0	Activity not started
4.1.3					

» Output 4.2

Output 4.2: Realisation of individual HLP rights, as well as provision of civil documentation, supported through information, counselling, and legal assistance.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1	# of trainings for the West Darfur Civil Registry	0	2	0	Activity not started
4.2.2	# of individuals, disaggregated by age and gender, who receive counselling and legal assistance on civil documentation	0	1200	0	Activity not started
4.2.3	Indicator 4.2.3 # of individuals, disaggregated by age and gender, who receive counselling and legal assistance on HLP	0	1200	0	Activity not started

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

☒ yes

☐ no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

6

1

Event Title:

Youth-led dialogue in target communities on key conflict drivers, and how to best address these conflict drivers through non-violent means (x 5)

Date (can be tentative)

2022-11

Location (if known)

TBD

Target Audience

Select as many as applicable

☐ Senior Government officials

☐ Other Government officials

☐ Civil Society

☒ Youth

☐ Women

☐ Military or Police Personnel

☒ Traditional Leaders

☐ Donors

☐ Businesses/ Private Sector

☐ Former Combattants

☐ Journalists

☐ Artists

☒ Other

Other, please specify

Community members, native administration, community leaders

Objectives

*

Please limit your response to 150 words

The consultations will bring together members of different communities, therefore contributing to increased inter-community dialogue while also showcasing positive youth engagement with peacebuilding efforts to all community members, thereby disrupting narratives and perceptions of male youth as perpetrators of violence, of female youth as victims of violence, and all youth as lacking agency.

Any other information on the event

2

Event Title:

*

Youth-led microprojects conducted ranging from sporting events, theatre, cultural activities (x 8)

Date (can be tentative)

*

2022-12

Location (if known)

TBD

Target Audience

*

Select as many as applicable

- ☐ Senior Government officials
- ☐ Other Government officials
- ☐ Civil Society
- ☒ Youth
- ☐ Women
- ☐ Military or Police Personnel
- ☒ Traditional Leaders
- ☐ Donors
- ☐ Businesses/ Private Sector
- ☐ Former Combatants
- ☐ Journalists
- ☐ Artists
- ☒ Other

Other, please specify

*

Community members, native administration, community leaders

Objectives

Please limit your response to 150 words

The microprojects will engage and empower youth involved in grassroots peacebuilding in their communities, thereby encouraging their positive engagement in public spaces and contributing to greater tolerance between young people with different backgrounds. It also contributes to favourable perceptions of youth as drivers for positive social change in their communities. For the youth themselves, it will develop a range of practical skills such as organisation, budgeting, communication & project management.

Any other information on the event

Event Title:

Capacity building trainings on Community-Oriented Policing (COP) (x 5)

Date (can be tentative)

2023-02

Location (if known)

TBD

Target Audience

Select as many as applicable

- ☐ Senior Government officials
- ☐ Other Government officials
- ☐ Civil Society
- ☐ Youth
- ☐ Women
- ☒ Military or Police Personnel
- ☐ Traditional Leaders
- ☐ Donors
- ☐ Businesses/ Private Sector
- ☐ Former Combatants
- ☐ Journalists
- ☐ Artists
- ☐ Other

*

3

*

*

*

Objectives

Please limit your response to 150 words

Community-oriented policing' (COP) training aims to develop a method whereby the police and a community form a trust-based, cooperative relationship in order to make the community more secure. Through partnership with UNITAMS Police Unit, capacity building trainings.

Any other information on the event

Event Title:

Community-level dialogue and reconciliation events (x 10)

Date (can be tentative)

2022-11

Location (if known)

TBD

Target Audience

Select as many as applicable

- ☐ Senior Government officials
- ☒ Other Government officials
- ☐ Civil Society
- ☒ Youth
- ☒ Women
- ☐ Military or Police Personnel
- ☒ Traditional Leaders
- ☐ Donors
- ☐ Businesses/ Private Sector
- ☐ Former Combattants
- ☐ Journalists
- ☐ Artists
- ☒ Other

Other, please specify

IDP, HC and nomadic community leaders (including women, youth, and persons with disabilities), plus state and locality level authorities, relevant Line Ministries, security actors, and native administration).

Objectives

Please limit your response to 150 words

The community level dialogues will seek to discuss challenges around sharing of natural resources, public services, and infrastructure, and seek mutually agreeable solutions between disputing parties.

Any other information on the event

Event Title:

High-level inter-communal dialogue and reconciliation events (x10)

Date (can be tentative)

2023-01

Location (if known)

TBD

Target Audience

Select as many as applicable

- ☐ Senior Government officials
- ☒ Other Government officials
- ☐ Civil Society
- ☐ Youth
- ☐ Women
- ☐ Military or Police Personnel
- ☒ Traditional Leaders
- ☐ Donors
- ☐ Businesses/ Private Sector
- ☐ Former Combattants
- ☐ Journalists
- ☐ Artists
- ☒ Other

Other, please specify

IDP and nomadic community leaders (including women, youth, and persons with disabilities), plus state and locality level authorities (including key members of the West Darfur Protection of Civilians Committee, relevant Line Ministries, security actors, and native administration).

*

*

*

*

*

Objectives

Please limit your response to 150 words

High-level inter-communal dialogue and reconciliation events' such as conferences and workshops will be organised on an ad hoc basis to deal with a range of prevalent issues that need significant attention.

Any other information on the event

Event Title:

SSB Training for youth from IDPs, host communities, nomads and other affected communities

Date (can be tentative)

2022-11

Location (if known)

TBD

Target Audience

Select as many as applicable

- ☐ Senior Government officials
- ☐ Other Government officials
- ☐ Civil Society
- ☒ Youth
- ☒ Women
- ☐ Military or Police Personnel
- ☐ Traditional Leaders
- ☐ Donors
- ☐ Businesses/ Private Sector
- ☐ Former Combattants
- ☐ Journalists
- ☐ Artists
- ☐ Other

Objectives

*

Please limit your response to 150 words

Technical training on environmentally sensitive, affordable local building materials and construction techniques for prototype self-help housing in support of return, relocation and local integration.

Any other information on the event

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

*

1

1

Key Stakeholder :

*

IDPs, host communities, other affected communities, youth, women

What were the challenges/problem they faced prior to the project implementation?

*

The project is at the initial stage and does not have human impact stories as yet.

What has been the impact of the project on their lives

*

Please limit your response to 350 words

N/A

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*

Please limit your response to 350 words

N/A

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

The project is at the initial stage and does not have a human impact stories as yet.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 3

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period

*

Please limit your response to 350 words

Activity not started yet

Do outcome indicators have baselines?

*

If only some of the outcome indicators have baselines, select 'yes'

☐ yes

☒ no

Has the project launched perception surveys or other community-based data collection? *

- ☐ yes
- ☒ no

Evaluation

Has an evaluation been conducted during the reporting period? *

- ☐ yes
- ☒ no

Evaluation budget (in USD): *

141.664

If project will end in next six months, describe the evaluation preparations *

Please limit your response to 350 words

N/A

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- ☐ yes
- ☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

Does the project have an explicit exit strategy. *

- ☐ yes
- ☒ no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project

Please limit your response to 350 words

The youth-led dialogues and micro-projects, as well as the established committees will impart valuable skills to youth and other members, including on community mobilization, communication, facilitation, and leadership. As such, a core element of the sustainability strategy of the project is centred around the transfer of skills and knowledge, and the empowerment of youth as active changemakers in their communities.

The project is also seeking to create conditions in potential areas of return, relocation or integration that would facilitate voluntary IDP movements into more safe, sustainable, and dignified living conditions, reducing the need for and dependency on short-term humanitarian assistance. A key role for implementing agencies under this project will also be to support and guide government coordination efforts in relocation and returns efforts to ensure that the public sector capacity is improved, but also to ensure the sustainability of their work, particularly regarding the protection of civilians, security and clarity of land tenure and access to basic services and livelihoods. The project emphasizes on capacity building of government actors on land management and spatial planning with methodologies for community involvement.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.