

Annex 1: Indicator Based Performance Assessment

SAFE+2 reporting period 06 July 2022- 31 December 2022

[illegible]

4	Output 1a:	% of households that have safe (LPG) and sufficient (continual) access to cooking energy	98%	100%	99,8% (<i>UNHCR household level assessment March 2023</i>)	Latest assessments indicate that access to LPG has improved among Rohingya households. Registration data has stabilized.	UNHCR household level assessment March 2023	N/a
5	Output 1.1.1 Provision of LPG refills	# of LPG refills distributed to refugee households	10.42 (12kg) refills per household per year – for both IOM and UNHCR	Overall target: #6,357,492 refills for the entire programme's implementation period as per the SAFE+2 results chain. Overall target: # 1,655,224 as per GAC's detailed budget sheet.	IOM: 89,143 UNHCR: 132,826 Total: 221,969	Only the reporting period is measured, with consideration for the SAFE+2 funding allocated to this activity.	LPG distribution reports	Refills have been calculated by dividing the SAFE+2 funding allocations for this output for the current reporting period with the unit cost of refills
6	Output 1.1.2 Distribution of LPG refills	# of LPG refills distributed to refugee households (disaggregated by vulnerable groups)	100% LPG provision to vulnerable groups	100% of vulnerable population covered	Total provided: 221,969 173,136 (78%) provided to male HH. 48,833 (22%) provided to female HH. UNHCR: 132,826 total refills. Of which: 19,924 were provided to	Household level surveys confirm near 99,8 percent LPG distributions to (vulnerable) refugees. The 0.2% may relate to occasional family size change/ registration litigation matters.	UNHCR registration data Dec 2022/ REVA 5, technical report June 2022/ UNHCR household level survey March 2023	N/a

					<p>elderly and 14,611 to a HH with at least one person with a disability.</p> <p>IOM: 89,143 total refills Of which: 13,371 were provided to elderly and 9,806 provided to a HH with at least one person with a disability</p> <p>99,8% of total (vulnerable) population received LPG refills</p>			
Output 1.2: Targeted households have access to energy-efficient, reliable, and modern cooking equipment								
7	Output: 1.2a:	% of households that have stoves with an efficiency level of at least 55%	N/a	100%	<p>IOM: 91.76% UNHCR 99,36%</p>	<p>IOM: Indicator result based on the PDM: the question was “Does your stove, hosepipe and regulator kit still function?” 91.76% answered yes. UNHCR: there is a group of 1224 households in</p>	<p>UNHCR and IOM registration and distribution databases and PDM reports.</p>	<p>Note that stoves are not funded through SAFE+2. Both UNHCR and IOM stoves all have over 55% efficiency rating.</p>

						Kutupalong RC who refuse humanitarian assistance. All other households received an energy efficient stove which is at least 55% energy efficient.		
8	Output 1.2.1 Replacement distribution of energy-efficiency cooking sets and user training for targeted households	# households that receive first-time or replacement stoves and training	N/a	N/a	IOM: 28,813 (JTS) 63%-68% energy efficient gas stoves distributed during the reporting period. All received training in stove usage. UNHCR: 1073 households received first-time stoves and training (typically following a family's relocation). 48 households received a replacement stove during the reporting period.	IOM was provided 72,000 energy efficient stoves from the international NGO, JTS through UNHCR. Distribution is ongoing. UNHCR confirmed having previously provided energy efficient stoves to all households before SAFE+2 started, yet families who newly reallocated to a UNHCR	Agencies' distribution records	For IOM: 584 households received stoves for a first time (for new arrivals or following relocations from UNHCR camps to IOM camps) and 28,229 is the replacement number of cooking stoves. Note this activity is not funded through SAFE+2 funding.

						camp occasionally received new sets.		
9	Output 1.2.2 Pressure cooker distribution, training, and analysis	# households that receive pressure cookers and training	Baseline: 400	All households (189,834 on 31 Dec 2022) in Cox's Bazar	UNHCR: 6,000 IOM: 0	UNHCR: the rollout of the 6,000 pressure cookers made part of a pressure cooker test phase. Blanket distribution is scheduled in UNHCR camps for 2023 to increase fuel efficiency.	IUCN/East West University study commissioned by UNHCR	Context: 400 households received a pressure cooker in 2020 in UNHCR and IOM areas of responsibility as a pre-pilot to test the potential for fuel efficiency. This number has been used as the baseline. Note that pressure cooker distributions were not funded through SAFE+2, but bilaterally. Activities are to be scaled up in UNHCR camps in 2023.
10	Output 1.2.3. Replacement distribution of LPG cylinders	# households that receive replacement LPG cylinders	All registered households (189,834 on 31 Dec 2022)	All registered households (189,834 on 31 Dec 2022)	All registered households (189,834) households	N/a	N/a	N/a

					received at least one replacement LPG cylinder. IOM: 89,143 UNHCR: 132,826 Total: 221,969			
Output 1.3 Energy needs and alternatives are assessed								
11	Output 1.3.1 Research and development to identify, assess and pilot affordable, reliable, sustainable and modern cooking energy solutions	# energy studies completed	0	Three (3) energy studies are funded under GAC's detailed budget. FAO planned to implement one (1) energy study during the current reporting period, but its implementation was postponed due to contracting developments.	0	FAO is scheduled to implement this activity through an NGO partner. The procedure to conclude the partnership was in progress during the reporting period.	N/a	The study will assess alternatives to LPG, taking cost-saving options into account
12	Output 1.3.2 Household LPG consumption patterns are assessed to monitor and evaluate programming needs	# post-distribution monitoring analysis reports and assessments completed	0	7 indicated in the results framework	IOM: 1 PDM on LPG done by IOM UNHCR: 1 LPG usage assessment completed during the reporting period.		IOM and UNHCR technical departments	Note that these activities are not funded through SAFE+2. IOM completed one PDM on LPG during the reporting period. The report has not

								yet been published. UNHCR completed one small scale LPG consumption assessment focused on pressure cookers. Activities are not funded through SAFE+2.
	Strategic Priority 2: Environment and Ecosystems							
	Outcome 2: Environment and ecosystems rehabilitated to strengthen community resilience to mitigate conflict over natural resources, disasters, and climate shocks.							
13	Outcome 2a	% of land/ ecosystems rehabilitated in Cox's Bazar through Programme interventions	TBD	TBD	TBD	TBD	TBD	FAO indicates that this has not yet been measured.
14	Outcome 2b	tonnes carbon dioxide sequestered through Programme interventions	TBD	TBD	TBD	TBD	TBD	FAO indicates that this has not yet been measured.
15	Outcome 2c	resilience capacity score increased (compared to baseline)	31	40	TBD	TBD	RIMA Report.	A resilience measurement study has been conducted, the analysis and reporting are under progress.
	Output 2.1. Environmental and socio-ecological knowledge is managed							

[illegible]

20	Output 2.1.3.1	# management plans developed or updated	0	Two (2) captured in the GAC's detailed budget overview.	0	The activity is to be implemented through an NGO partner, with the procedure for the partnership in progress.	Watershed management plan	N/a
	2.2 - Watersheds managed and ecosystems are rehabilitated							
21	2.2.1 Environment rehabilitation and eco-DRR projects - detailed designs	# of detailed environmental project designs	2	64	N/a	This activity has not been funded through SAFE+2	N/a	N/a
22	2.2.2.1 Environment rehabilitation and eco-DRR projects - technical support, plantation and plantation materials	# ha revegetated land	0	Two hundred (200) hectares captured in GAC's detailed budget overview.	32 hectares by FAO	Activity to be continued throughout the implementation period upon approval of relevant government authorities to reach the target.	GIS map, spot visit report	N/a
23	2.2.2.2	# ha slope revegetated	56	84	N/a	Activity to be continued throughout the implementation period upon approval of relevant government authorities to reach the target.	GIS map, spot visit report	Note that this activity is not funded through SAFE+2

24	2.2.2.3	# km streambank rehabilitated and maintained	0	17 km captured in GAC's detailed budget overview.	20 hectares by FAO	Activity to be continued throughout the implementation period upon approval of relevant government authorities to reach the target.	GIS map, spot visit report	N/a
25	2.2.2.4	# km roadside planted and maintained	TBD	61 km	N/a	N/a	GIS map, spot visit report	Note that this activity is not funded through SAFE+2
2.2.3 Environment rehabilitation and eco-DRR projects - implementation and construction								
26	Output 2.2.3.1	# stream catchments under active management	3	12	N/a	N/a	N/a	This activity has not been funded through SAFE+2
27	Output 2.2.3.2	# ha slope stabilized	56	89	N/a	N/a	GIS map, spot visit report	Activity not funded through SAFE+2
28	Output 2.2.3.3	# km drainage improved	163.5	383	N/a	N/a	N/a	This activity has not been funded through SAFE+2
29	Output 2.2.3.4	# silt traps established and maintained	20	52	N/a	N/a	N/a	This activity has not been funded through SAFE+2

30	Output 2.2.3.5	# water reservoirs established and maintained	0.64	43.48	N/a	N/a	N/a	This activity has not been funded through SAFE+2
31	Output 2.2.3.6	# km walkways established	TBD	TBD	N/a	N/a	N/a	This activity has not been funded through SAFE+2
	2.2.4 Environment rehabilitation and eco-DRR projects - Cash for Work for watershed management and environmental rehabilitation activities							
32	Output 2.2.4.1	# person-days Cash for Work	0	115,087, target under GAC funding	4,562	The baseline and target set were too ambitious.	WFP administration	A gender segregation can be provided at a later stage
33	Output 2.2.4.2	# person-days Cash for workers provided with equipment	0	115,087, target under GAC funding	176	The baseline and target set were too ambitious.	WFP administration	A gender segregation can be provided at a later stage
	2.2.5 Enhance local/indigenous seed production through the establishment seed orchards of threatened and endangered tree species							
34	Output 2.2.5.1	# ha seed orchards established and maintained	0	100	N/a	N/a	N/a	No funding availed under SAFE+2
	Output 2.3: Community capacity to manage conflicts over natural resources is strengthened							
35	Output 2.3a:	% of conflicts over natural resources successfully managed	0	100%	0	This activity will be implemented through an NGO partner, with the partnership	Partner event report.	N/a

						procedure in progress.		
36	Output 2.3.1. Strengthen community co-management approach to support forest -dependent households to deal with conflicts over natural resources including Human-Elephant Conflict, snake rescue and others as identified in the conflict dynamics assessment.							
37	Output 2.3.1.1	# households supported with training, logistics and inputs for conflict resolution	0	1500 households under the GAC budget	0	This activity will be implemented through an NGO partner, with the partnership procedure in progress.	Beneficiary database, training report/ Input distribution list.	N/a
38	Output 2.3.1.2	# elephant watchtowers maintained	99	114	0	N/a	TBD	No funding availed for this implementation under SAFE+2
39	Output 2.3.1.3	# Elephant Response Teams (ERTs) HHs supported with training, logistics and equipment	320	1600	0	N/a	TBD	No funding availed for this implementation under SAFE+2
40	Output 2.3.1.4	#person-days incentives for ERT volunteers	86870	86870	0	N/a	TBD	No funding availed for this implementation under SAFE+2
41	Output 2.3.1.5	#wildlife centres supported	0	1	0	N/a	TBD	No funding availed for this implementation under SAFE+2

	Output 2.3.2. Capacitate landslide vulnerable households for disaster preparedness and promote Agricultural Hazard and Vulnerability Mapping Analysis (AHVMA) tools to enhance agriculture and climate resilience							
42	Output 2.3.2.1	# households supported	0	500 in the results chain	0	N/a	Beneficiary database.	This activity has not been funded through SAFE+2
43	Output 2.3.2.2	# AHVMA tool updated	0	One (1) under the GAC budget.	0	This activity is to be implemented through an NGO partner, with the partnership contracting in progress	GIS Map, AHVMA	N/a
	2.3.3. Develop communications strategy to raise community awareness on the protection of wildlife and natural resources including preparation and dissemination of communication and IEC materials							
44	Output 2.3.3.1	communication strategy developed (yes/no)	0	One (1) in the results chain	0	No communication strategy was developed, although guidelines on visibility agreed and a fundraising strategy was completed.	N/a	Activity was not funded through SAFE+2 during the reporting period
45	Output 2.3.3.2	# communication materials developed and disseminated	4	Six (6) in the results chain	0	Several press releases and video materials were produced on SAFE+2, but after the	Media publications and social media accounts	Activity not funded through SAFE+2

						reporting period		
	2.3.4. Promote renewable energy technology in farmer communities							
46	Output 2.3.4.1	# households supported with renewable energy technology	0	Two hundred (200) under the GAC funding	40	Staffing constraints prevented additional implementations	FAO reports	N/a
	2.3.5. Provide capacity development and logistics support to private, partner and government owned nurseries and workers							
47	<i>Output 2.3.5.1</i>	<i># nurseries supported (disaggregated by type)</i>	0	Fifty (50) under the GAC funding	0	This activity will be implemented through an NGO partner. The operational procedure to finalize the partnership is under progress.	Nursery list/ Event report from the partner.	N/a
48	<i>Output 2.3.5.2</i>	<i># tree seedlings produced</i>	TBC	TBC	TBC	This activity will be implemented through an NGO partner. The target will be fixed at the time of concluding the partnership documents.	TBC	N/a

49	Output 2.3.5.3	# permanent nurseries established/rehabilitated	TBC	TBC	TBC	This activity will be implemented through an NGO partner. The target will be fixed at the time of concluding the LoA partnership documents.	TBC	N/a
50	Output 2.3.5.4	# grass slips produced	TBC	TBC	TBC	This activity will be implemented through an NGO partner. The target will be fixed at the time of concluding the LoA partnership documents.	TBC	N/a
51	Output 2.3.5.5	# bamboo plantlets produced	TBC	TBC	TBC	This activity will be implemented through an NGO partner. The target will be fixed at the time of developing the LoA partnership documents.	TBC	N/a
52	Output 2.3.5.6	# households supported (disaggregated by vulnerable groups)	TBC	TBC	TBC	This activity will be implemented through an NGO partner. The target will	TBC	N/a

						be fixed at the time of developing the LoA partnership documents.		
	2.3.6 Youth engagement in environmental conservation activities supported with trainings on project design, M&E, advocacy, organizational management, and inputs support.							
53	<i>Output 2.3.6.1</i>	<i># youth engaged in environmental conservation</i>	100 in results chain	Five hundred (500) in result chain	0	N/a	TBC	Activity currently not funded through SAFE+2
	Strategic Priority 3 – Resilience							
	The resilience of vulnerable host communities, especially women is sustained							
54	<i>Outcome 3A.1:</i>	<i>Resilience capacity score increased (compared to baseline)</i>	N/a	TBC	High: 33.2% Medium: 65.2% Low: 1.6%	N/a	FSOM	N/a
55	<i>Outcome 3A.2</i>	<i>% of households with total monthly expenditure above the minimum expenditure basket (MEB) threshold</i>	TBC	TBC	TBC	N/a	TBC	The data of this activity has been collected and is at the analysis stage.
56	<i>Outcome 3A.3:</i>	<i>Average reduced coping strategy index</i>	3.1	TBC	3.4	N/a	FSOM	N/a
57	<i>Outcome 3A.4</i>	<i>% of farmers and producers with increased market sales</i>	Not available	TBC	100%	N/a	FSOM	This information can be provided at a later stage

	Output 3A.1. Market and value chain analysis conducted to identify sectors for green economic growth							
58	Output 3A.1a	# of sectors identified for green economic growth	TBC	TBC	N/a	N/a	TBC	Activity not funded through SAFE+2
	Output 3A.1.1. Conduct a joint market assessment and value chain analysis on the successes of previous interventions and gaps for future interventions.							
59	Output 3A.1.1.1	# of market assessments conducted	0	1 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	3A.1.2. Conduct value chain analyses.							
60	Output 3A.1.2.1	# of value chains analyzed	0	2 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	3A.1.3. In cooperation with Food Security Sector, promote visits to different climate smart agriculture programmes to facilitate learnings and exchange of best practices.							
61	Output 3A.1.3.1	# of exchange visits	0	36 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	Output 3A.1.4. Develop integrated Family Farming System (Agriculture, Livestock and Fishery) guidelines through Farmers Field School (FFS) approach.							
62	Output 3A.1.4.1	# of unified strategies relevant for the complementary in approaches developed	TBC	TBC	N/a	N/a	TBC	Activity not funded through SAFE+2

	<i>Output 3A.1.5. Streamline Aggregation/Collection Center guidelines, best practices, and market linkage mapping.</i>							
63	<i>Output 3A.1.5.1</i>	<i># of unified strategies relevant for the complementary in approaches developed</i>	0	1 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.1.6. Develop strategies and guidelines to support Local Services Providers (e.g. market aggregators, vaccinators, and farm mechanics) and ICT-based extension service providers.</i>							
64	<i>Output 3A.1.6.1</i>	<i># of unified strategies relevant for the complementary in approaches developed</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.1.7. Develop an integrated strategy for off-farm business development plans and linkages with the private sector</i>							
65	<i>Output 3A.1.7.1</i>	<i># of unified strategies relevant for the complementary in approaches developed</i>	0	1	0	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.1.8. Conduct a context analysis</i>							
66	<i>Output 3A.1.8.1</i>	<i># of context analysis conducted</i>	0	1	0	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.2. Vulnerable host community households are producing environmentally sustainable products and services</i>							
67	<i>Output 3A.2a</i>	<i># of targeted households producing sustainable products</i>	0	1500	0	N/a	TBC	Activity not funded through SAFE+2

68	Output 3A.2a	USD amount disbursed to groups and individuals	TBC	TBC	N/a	N/a	TBC	Activity not funded through SAFE+2
	<i>3A.2.1. Establish self-help and producer groups, strengthen their capacity, and support marginal green business opportunities.</i>							
69	Output 3A.2.1.1	# of producer groups supported	0	1500 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.2.2. Establish FFS groups to produce high-demand and high-nutrient crops through climate-sensitive agricultural practices.</i>							
70	Output 3A.2.2.1	# of FFS groups created	TBC	TBC	N/a	N/a	TBC	Activity not funded through SAFE+2
71	Output 3A.2.2.2	# # beneficiaries reach with homestead production system technologies.	TBC	TBC	N/a	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.2.3. Conduct trainings on climate resilience entrepreneurship, vocational skills, financial literacy, decision making and business management and development.</i>							
72	Output 3A.2.3.1	# of women/men trained	0	29129 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.2.4. Establish networking between producer groups and decentralized banking agents and microfinance institutes for smallholder farmers and entrepreneurs' access to green loans/ credits and small producer groups' financial inclusion.</i>							
73	Output 3A.2.4.1	# of households accessing financial inclusion	0	29129 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2

	<i>Output 3A.2.5. Support the rehabilitation and/or construction of agricultural/fishery infrastructure (e.g. irrigation channel, fishpond) using nature-based solutions through the food assistance for assets modality.</i>							
74	Output 3A.2.5.1	# of infrastructures rehabilitated	0	14 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	Output 3A.3. Established on- and off- farm producer groups are linked to markets							
75	<i>Output 3A.3a:</i>	<i>% of producer groups linked to the markets</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
76	<i>Output 3A.3b:</i>	<i>Value of sales (USD)</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
77	<i>Output 3A.3c:</i>	<i>Volume of sales (MT)</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.3.1. Conduct market linkage workshops and social awareness programmes with key stakeholders and connect livelihoods beneficiaries from SAFE+ 1.0 to markets to further grow their businesses.</i>							
78	<i>Output 3A.3.1.1</i>	<i># of market linkage workshops</i>	0	408 in the results chain	0	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.3.2. Establish a network with youth to provide apprentice / vocational training for ICT-based extension services, marketing, farm mechanization, and financial services.</i>							
79	<i>Output 3A.3.2.1</i>	<i># of people connected to ICT services</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2

	<i>Output 3A.3.3. Strengthen the existing network and capacity of farmers' aggregation centres.</i>							
80	<i>Output 3A.3.3.1</i>	<i># of established agriproducts aggregation centres</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
81	<i>Output 3A.3.3.2</i>	<i>% of beneficiaries linked to markets through aggregation centres</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
	<i>Output 3A.3.4. Develop an e-commerce platform in cooperation with Chamber of Commerce for off-farm host community producers and organize product fairs in cooperation with Chamber of Commerce and the private sector.</i>							
82	<i>Output 3A.3.4.1</i>	<i># of e-commerce platforms and product fairs organized</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
	Outcome 3B: The resilience of Rohingya refugees, especially vulnerable groups, is sustained							
83	<i>Outcome 3B.1:</i>	<i>Resilience capacity score increased (compared to baseline)</i>	Not available	TBC	High 8.8% Medium 63.4% Low 27.8%	A resilience measurement study has been conducted, the analysis and reporting is under progress.	FSOM	N/a
84	<i>Outcome 3B.2:</i>	<i>Average reduced coping strategy index</i>	Not available	TBC	5.2	TBC	FSOM	N/a

85	<i>Outcome 3B.3:</i>	<i>% of households with acceptable food consumption score</i>	Not available	TBC	59.2%	TBC	FSOM	N/a
	Output 3B.1. Approaches assessed and identified for quality, sustainable and complementary programming in the camps							
86	Output 3B.1.	<i># Approaches assessed and identified for quality, sustainable and complementary programming in the camps</i>	0	3 (1 for UNHCR, 1 for IOM and 1 for WFP) under the GAC funding allocation.	0	UNHCR considered this study no longer needed and has requested to reallocate this funding in support of LPG refills. IOM and WFP are planning to start this activity in 2023.	N/a	N/a
	<i>Output 3B.1.1. Conduct a skills development study including looking at the environmental impact of the skills development centres.</i>							
87	<i>Output 3B.1.1.1</i>	<i># of studies conducted</i>	0	3 (1 for UNHCR, 1 for IOM and 1 for WFP) under GAC funding	0	IOM: Conducted a skills development study which included looking at the environmental impact of skills development centres (see Annex II). UNHCR prioritised another GAC livelihoods	TBC	N/a

						study during the reporting period and considers this activity no longer needed. They have requested funds for this activity to be reallocated to LPG refill activities. WFP: did not start the study during the reporting period.		
	Output 3B.1.2. Strengthen environmentally sound and nutrition sensitive home gardening technology and operational strategies and a GIS map to tailor the most suitable practices.							
88	Output 3B.1.2.1	# of operational strategies /guidelines for homestead gardening developed	0	2 funded by GAC	FAO: 1 UNHCR: 0	Report delivered by FAO Funding under UNHCR requested to be moved to LPG refills due to the FAO's homestead guidelines being sufficient.	Report	N/a
	Output 3B.1.3. Develop an innovative strategy on fresh food waste management in camp markets based on circular economy approach.							

89	Output 3B.1.3.1	# of common strategy on fresh food waste management	0	1 funded by GAC	0	This activity will be done in the next course of the project period	Guideline document	N/a
Output 3B.2. Rohingya refugees' green skills developed through training and inputs								
90	Output 3B.2a:	# of targeted households practicing sustainable skills development	0	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
91	Output 3B.2b:	# of beneficiaries receiving cash/in-kind supports through the programme	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2
Output 3B.2.1. Implement vocational green centre-based skills training and production activities related to humanitarian and sector-based needs.								
92	Output 3B.2.1.1	# of beneficiaries trained on vocational skills development	0	560 under GAC funding	4,921 (3,109 female (61,1%); 1,812 males (36,8%))	It was possible to support more beneficiaries than as per the indicated target here.	WFP report	N/a
Output 3B.2.2. Implement home gardening and aquaculture activities and support capacity strengthening to ensure gardening and aquaculture activities are climate- and nutrition-sensitive.								
93	Output 3B.2.2.1	# of beneficiaries trained on homestead gardening and/or community aquaculture	0	5000 under GAC funding	TBC	TBC	TBC	FAO: 600 households have been identified but the training has not been started which will be done in the next

								course of the project period.
	<i>Output 3B.2.3. Build awareness on fresh food waste and conduct trainings on composting and waste management.</i>							
94	<i>Output 3B.2.3.1</i>	<i># of beneficiaries with improved understanding of fresh food waste management</i>	0	40 under GAC funding	0	N/a	TBC	FAO: training has not been provided. This will be done in the next course of the project period. The target is 40 for FAO as per the GAC budget.
95	<i>Output 3B.2.3.2</i>	<i># vermicompost produced</i>	TBC	TBC	TBC	N/a	TBC	Activity not funded through SAFE+2