

## Elsie Initiative Fund (EIF) Project Document (PRODOC) Revision Request


Complete this **EIF PRODOC Revision Request** where a **Budget** and/or no cost **Extension Revision** is requested<sup>1</sup>, attach the following annexes and submit the signed request to the EIF Secretariat:

- **Annex A** - updated workplan
- **Annex B** - Updated Budget as required
- **Annex C** – the original PRODOC

Delete all instructions written in blue prior to submitting .

Project Information: Enter the required information in each box			
<b>Project Title:</b>	Barrier Assessment for the Republic of Sierra Leone Police		
<b>Project Description:</b>	The project aims at conducting a comprehensive assessment of the barriers to increased participation of women to the Sierra Leone Police (SLP) and to propose a clear path on how they can make progress in the deployment of women to multinational UN Peace Support Operations.		
<b>Project Location:</b>	Freetown		
<b>Original Start Date:</b>	1 <sup>st</sup> January, 2022	<b>Funds Transfer Date:</b>	6 May, 2021
<b>Original End date:</b>	30 <sup>th</sup> September 2022	<b>New End Date:</b>	August 31, 2023
<b>Original Project Cost</b>	US\$: 182,059.84	<b>Additional Funding Sought</b>	
		<b>Amended Project Total Cost</b>	US\$ 197,197.64

Nature of the Amendment – check each box that applies
<input type="checkbox"/> Budget Revision: (i) <b>increase in budget</b> ; (ii) variation between budget categories; (iii) change to total budget our any outcome
<input checked="" type="checkbox"/> No-cost Extension Revision

T/PCC FUND RECIPIENT	PUNO FUND RECIPIENT
Where the fund recipient is a T/PCC, the following signatories are required:	Where the fund recipient is a PUNO, the following signatories are required:
<b>Name of the Government Coordinating Entity (GCE)<sup>2</sup>:</b>	<b>Name of United Nations Entity<sup>3</sup>:</b>
Signatory Name: Position: Signature: Date: Telephone Number: Email:	Signatory Name: Baindu Massaquoi Position: Officer-in-Charge Signature:  Date: 23.5.23 Telephone Number: +232 76602214 Email: baindu.massaquoi@unwomen.org
<b>Name of the National Entity (NE)<sup>4</sup>:</b>	

<sup>1</sup> For Project Revision Requests, the Fund recipient is to submit a revised PRODOC and annexes

<sup>2</sup> To be signed by the same GCE that signed the MOA

<sup>3</sup> To be signed by the PUNO Country Office Head / Representative

<sup>4</sup> CHoD / MOD; or Police Commissioner / MOI

Signatory Name: Position: Signature: Date: Telephone Number: Email:	
--	--

**Justification:** Please provide a **detailed justification to support your project revision request.**

**Requesting for project implementation extension till 31st August 2023**

Though the project implementation has been going well, so far there are still some challenges in the process thus justifying my request for a no cost extension in the above timeframe.

**Software malfunction on the tablets:**

- Firstly, the FFF online spreadsheet was posing some access issues during the start of the process due to some software problem which was later resolve, further to the actual survey, there has been huge delays in the data collection process which up till now over five enumerators have been having challenges to upload their surveys and one with all missing survey which have promoted the individual to go back in the field to re-collect the data due to Google Play store not being accessible in Sierra Leone which make it unable to download the Qualtrics App. This has posed some challenges with the workplan schedule.
- In a meeting held with Cornell one of the points of discussion were the timeframe to complete the analysis of the report as against the previous timelines, the categorically made it clear that it will be difficult to complete the process within that stipulated timeframe, hence we also need time to validate, finalize the report, launch it and have few other follow-up activities before closure of the project.
- Secondly, the country general elections is in June and campaigns have already commenced and in this situation, the police are directly responsible for all elections security related issues which makes their schedule tight for activities that needs their direct attendance or technical contribution
- It will be good to also note the extension will give enough timeframe for the launching of the report, and a room to efficiently undertake all follow-up activities such as report dissemination across the country for visibility of the report and organizing the rolling out of recommendations in the report by the senior management and key decision makers by the institution for concrete action.

**Annex A: Updated Workplan**

- complete for both a Budget and No-cost Extension revision request
- include a copy of your updated workplan showing the new end date

[Insert a copy of your updated workplan here.](#)

- See Attached Document



Copy of Updated  
Workplan SLP 2022 20

**Annex B: Updated Budget**  
**- complete only where additional funds are requested**

**Annex C: Original signed PRODOC**

- [See attached](#)



02. 210420 Final Elsie  
Fund Detailed Propos