

Requesting Organization :	Social Welfare and Rehabilitation Organization		
Allocation Type :	2023 1st Reserve Allocation		
Primary Cluster	Sub Cluster	Percentage	
FOOD SECURITY AND AGRICULTURE		100.00	
		100	
Project Title :	Livestock Package Support to Vulnerable Livestock Owners in Aqcha, Khanaqa districts and Shiberghan Center of Jawzjan Province		
Allocation Type Category :			
OPS Details			
Project Code :		Fund Project Code :	CBPF-AFG-23-R-NGO-26008
Cluster :		Project Budget in US\$:	452,275.30
Planned project duration :	6 Months	Priority:	
Planned Start Date :	15/08/2023	Planned End Date :	14/02/2024
Actual Start Date:	01/09/2023	Actual End Date:	29/02/2024
Project Summary :	<p>According to the revised Humanitarian Response Plan (HRP 2023) 28.3 million people needs to be urgently reached with life-saving humanitarian support due to the consequences of recurrent natural disasters, subsequent sudden pause in international assistance and resulting economic obstacles and high levels of unemployment. The bans on women working for national and international non-governmental organizations, issued will have devastating and long- lasting consequences for all people in need, but especially women and girls - who already face the most challenges in accessing humanitarian assistance.</p> <p>Acute food insecurity is so high among IPC Phase 3 and 4 food insecure people in Jawzjan province. According to 2023 Agriculture and Food Security Monitoring System (AFSMS), 77% of people have poor food consumption score. Around 52% of households are resorting to food based coping strategies. It also shows that 47% of households used emergency coping strategies and 15% used crisis based coping strategy. Moreover, 72% of livestock owners faced problems with raising animals in the past 6 months mainly due to lack of pasture and fodder. In addition, a deterioration of the livestock productivity equivalent to 67% was recorded compared to 2021 in Jawzjan province</p> <p>The latest IPC Analysis estimated 15.3 million people, or 35 percent of the population, are in crisis or emergency levels of food insecurity (IPC 3+) between May to October 2023. As per the IPC analysis, Jawzjan province is classified in IPC Phase 3 for the projection period (May-Oct 2023).</p> <p>Findings of FAO's</p>		

recent assessment done in 2022 as part of the Data in Emergencies initiative confirm the continued adverse impacts of drought on farmers and livestock keepers among which viz. substantial proportion of livestock keepers reported facing a range of difficulties for managing their livestock herds and production. Emergency livestock assistance is essentially a key instrument to ensure sustained income and availability of nutritious foods for vulnerable rural communities in remote areas where no alternative livelihoods options are available.

SWRO under this project provides livestock package to vulnerable livestock owner in Aqcha, Khanaqa & Shiberghan districts of Jawzjan Province, with a special focus on women-headed households; and support to vulnerable people facing acute food insecurity due to cumulative impacts of various drivers of food insecurity such as the long-term impact of drought, more recent La Niña impact, high levels of unemployment, floods and other shocks. SWRO will support 24,684 individuals (3,526 households) in Aqcha, Khanaqa & Shiberghan districts of Jawzjan Province with livestock package complemented by technical training. SWRO will support these vulnerable food insecure households with one-time livestock package delivery. As per the FSAC recommendation, every targeted household will receive 100kg animal feed, 200kg straw and 2litres de-wormer. Each household will receive a package worth of \$95 in-kind assistance. The assistance will build the livelihoods of targeted vulnerable households and improve their resilience against shocks.

Project participants will be selected based on the FSAC selection criteria through a house-to-house survey in the presence of a committee comprised of representatives from three to four government institutions and community representatives to ensure transparency. Post-Distribution Monitoring will also be conducted upon distribution to assess the accuracy, transparency, and overall performance of the project.

Direct beneficiaries :

Men	Women	Boys	Girls	Total
5,677	5,677	6,912	6,418	24,684

Other Beneficiaries :

Beneficiary name	Men	Women	Boys	Girls	Total
	0	0	0	0	0
	0	0	0	0	0
	0	0	0	0	0
	5,677	5,677	6,912	6,418	24,684
	0	0	0	0	0

Indirect Beneficiaries :

The indirect beneficiaries for this action will include the local communities residing in the targeted districts as the animal being protect will enable the small and marginal livestock herders to exchange and sell the animal products such as milk, yoghurt and qurot. These products will therefore be available for the beneficiaries not directly targeted by this project.

Catchment Population:

Link with allocation strategy :

This project is aligned with the Humanitarian Response Plan Strategic Objective 3.1: "Vulnerable crisis-affected people of all gender and diversities are supported to build their resilience and live their lives in dignity." and FSAC Cluster Objective 3.1 "Livelihoods are protected and rehabilitated for vulnerable people at risk of hunger and malnutrition". The project is discussed with the FSAC and the proposed activities are aligned with the AHF 1st Reserve Allocation strategy.

Sub-Grants to Implementing Partners :

Partner Name	Partner Type	Budget in US\$

Other funding secured for the same project (to date) :

Other Funding Source	Other Funding Amount

Organization focal point :

Name	Title	Email	Phone

BACKGROUND

1. Humanitarian context analysis

The IPC analysis result conducted this year shows that a staggering 15.3 million people (35 per cent of the population) continue to be in crisis or emergency levels of food insecurity (IPC 3+) between May to October 2023. The analysis estimates that 50% of Jawzjan urban population is food insecure (10% IPC Phase 4 + 40% IPC Phase 3) while 45% of Jawzjan rural population is food insecure (10% IPC Phase 4 + 35% IPC Phase 3). Thus, the severity of food insecurity is remaining at very high levels. Needs remain high, urgent action is needed to save lives and livelihoods.

Based on SWRO rapid livelihoods assessment and findings limited portion of fodder availability and animal feed existence are the main constraints for vulnerable livestock owners in rural areas of Jawzjan province. Based on SWRO rapid assessment there are approximately 65-75% shortage gape for animal feeds in Aqcha, Khanaqa districts as well in Center of Shiberghan of Jawzjan province. SWRO findings shows that due to harvest lost wheat straw was not available in local markets. therefore; last season the small and large ruminant's owners purchase and bring the essential animal feed like straw etc... from near Baghlan and Kunduz provinces. Therefore; by implementing this project will support the vulnerable livestock owners and host communities in the targeted areas of Jawzjan province.

In addition, a deterioration of the livestock productivity equivalent to 67% was recorded compared to 2021 in Jawzjan province.

3. Description Of Beneficiaries

4. Grant Request Justification

The food security situation in Afghanistan continues to deteriorate across most parts of the country. Worsening drought impacts on livestock, the effects of two decades of conflicts, the collapse of many public services after August 2021 and deepening economic crisis are having a deep impact on poverty, food security and agriculture livelihoods. Poor pasture conditions, drought, and diseases as well as constrained access to pastures, water, feed/fodder in local markets.

Food Security actors need to design approaches that can assist the affected and vulnerable populations to reduce suffering of people. Interventions, such as this project, will significantly contribute to the improvement of livelihood of people, contributing to the reduction of mortality and morbidity. SWRO will support 24,684 individuals (3,526 households) in Aqcha, Khanaqa & Shiberghan districts of Jawzjan Province with livestock package. The assistance will build the livelihoods of targeted vulnerable households and improve their resilience against shocks.

Finally; Reduction in local production due to drought decreased the feed demand in Jawzjan province. Among all others, female-headed livestock owners are the most vulnerable livestock owners.

5. Complementarity

LOGICAL FRAMEWORK

Overall project objective

The overall objective of this project is to protect livestock based livelihoods of the vulnerable livestock owners by providing livestock package support to safeguard their animals.

FOOD SECURITY AND AGRICULTURE							
Cluster objectives		Strategic Response Plan (SRP) objectives			Percentage of activities		
2023 HRP FSAC CO5: Livelihoods are protected and rehabilitated for vulnerable people facing acute food insecurity and at risk of hunger and malnutrition		SO3: Vulnerable crisis-affected people of all gender and diversities are supported to build their resilience and live their lives in dignity.			100		
<p>Contribution to Cluster/Sector Objectives : This project is in line with the AHF Strategy Paper for 1st Reserve Allocation 2023. It addresses 2023 HRP FSAC Outcome 3.1: Livelihoods are protected and rehabilitated for vulnerable people at risk of hunger and malnutrition and the HRP Strategic Objective 3: Vulnerable crisis-affected people of all gender and diversities are supported to build their resilience and live their lives in dignity.</p>							
Outcome 1							
Protect livelihoods of 3,526 households livestock owners through livestock package support in in Aqcha, Khanaqa districts and Shiberghan Center of Jawzjan Province							
Output 1.1							
Description							
<p>24,684 individuals (3,526 households) livestock owners in Aqcha, Khanaqa districts and Shiberghan Center of Jawzjan Province receiving emergency livestock protection assistance as per recommendation of FSAC livestock package.</p> <p>The detail percentages for the above three targeted areas as follows:</p> <ol style="list-style-type: none"> 1. Aqcha (33.4% = 1176 HH's or 8228 Individuals) 2. Khanaqa (33.3% = 1175 HH's or 8228 Individuals) 3. Center of Shiberghan (33.3% = 1175 HH's or 8228 Individuals) 							
Assumptions & Risks							
Indicators							
		End cycle beneficiaries				End cycle	
Code	Cluster	Indicator	Men	Women	Boys	Girls	Target
Indicator 1.1.1	FOOD SECURITY AND AGRICULTURE						85
Means of Verification : <p>- Complaint and Feedback Response Mechanism records - PDM reports - Field Monitoring visit reports</p>							
Indicator 1.1.2	FOOD SECURITY AND AGRICULTURE						90
Means of Verification : <p>- CFRM database and records </p><p class="MsoNormal">- M&E Reports</p><p>-PDM </p>							
Indicator 1.1.3	FOOD SECURITY AND AGRICULTURE						90
Means of Verification : <p>- M&E Reports and Findings</p>							
Indicator 1.1.4	FOOD SECURITY AND AGRICULTURE	<p>Total of 24684 individuals or 3526 HH's receiving livestock inputs as per FSAC guidelines (animal feed, straw and De-wormer/packages)</p>	6,418	5,677	6,912	5,677	24,684
Means of Verification : <p>- Survey Reports</p><p>- Project Participants List</p><p>- Project Reports</p><p>- Photos</p>							
Activities							
Activity 1.1.1							
Standard Activity : Not Selected							

Project Preparation

- Registration of the Project in the Ministry of Economy
- Staffing and Orientation (Recruitment of the required employees and Orienting them)
- Devising Plans and development of formats
- Renting and furnishing a field office in the target province of the project
- Meetings with the respective line departments in the target field
- Establish a committee comprised of representatives from government respective institutions and community representatives

All of these mentioned tasks will be carried out within the first month of the project as the main preparation steps. The project will be registered with the ministries of economy; the required positions will be announced on the ACBAR or other job announcement platforms to provide the ground for an open competition for the announced positions; the recruited staff members will be oriented on the project goals, objectives, outcome, outputs, deliverables, activities, target populations, AAP, RCCE, and etc. A building to establish the field office will be rented and furnished in the target district.

Meetings will be held with the department of economy, the department of social affairs, and provincial dignity office to coordinate the project activities, objectives, target groups, types of assistance, and coverage areas. This will make sure that SWRO will have secured their cooperation, coordination, and support during the project implementation. A committee will also be established that will comprise of a representative from the department of economy, social affairs department / municipality, provincial or district government, and a community representative. In total, the committee will comprise of four persons that will monitor the activities of the project from identification of project participants to distribution and PDM. This will make sure that the overall processes and activities of the project are implemented in a transparent and proper way.

Activity 1.1.2

Standard Activity : Not Selected

Community Mobilization, Sensitization, and Engagement

SWRO will conduct community mobilization, sensitization and engagement. This will include meetings with the community representatives and key figures. The community will be engaged in project planning prior to initiating main activities. The communities, through several gatherings and meetings with the representatives and key figures, will be given the opportunity to share their ideas and suggestions on the project's approach and implementation methodologies. This will ensure that we design the implementation plans based on the needs of the communities and accepted channels and methodologies. This will also ensure that SWRO will consider the local context, cultures, and sensitivities in all stages of the project.

The community mobilization phase will also make sure that the plans are designed in a way that will include the engagement and contribution of the communities in overall project implementation. The communities will be provided with the information on the project activities, target participants, type of assistance, coverage areas, and objectives.

The Complaint and Feedback Response Mechanisms of the SWRO will also be introduced to the communities during the community mobilization; leaflets, that will include complete information about the CFRM of the SWRO, will be disseminated among the communities. The communities will be encouraged to register their complaints and feedbacks, and will be ensured that the mechanism is safe, accessible, and data protection measures in are place.

In addition, SWRO will also deliver messages on RCCE and the standard drought messages during the community mobilization to conduct awareness.

Activity 1.1.3

Standard Activity : Not Selected

House-to-House Survey and Project Participant

Selection

Prior to initiating the survey, SWRO will coordinate with the active partners of the FSAC with similar activities in the same target areas to avoid duplication of assistance. This will be done in close coordination with the UNOCHA regional office; the regional office will be asked for cooperation to conduct a meeting in the presence of the representatives from all active FSAC partners in the same target areas.

SWRO will conduct a house-to-house survey in the selected target areas of the project to identify and select the eligible HH's for this project. The survey will be done with the presence of the monitoring committee previously established comprising representatives from the gov. institutions and community representatives. Survey will be done as follows:

- Survey questionnaires will be prepared by the SWRO to submit to the FSAC for review and approval
- The survey forms will be printed and prepared
- Two teams from the project field staffs will be prepared to carry out the survey in the targeted areas

As per female beneficiaries setting priorities, SWRO will give special focus to engage women headed livestock owners during survey in the targeted areas to ensure the inclusion and engagement of female beneficiaries in the project.

- The monitoring committee will be present during the survey and will approve each survey forms
- HHs will be identified and surveyed as per the selection criteria set by the FSAC
- List of surveyed and listed households will be shared with the FSAC for review and approval
- Selected households will be recorded in the Project Participants Databases
- Specific attention will be given to women and persons with disabilities to make sure their inclusion in the project.

SWRO will strive to have at least 50 percent of women respondents in the sample (both women in women-headed households as well as women members of households)

Special attention will be given to female-headed households to ensure women are able to collect assistance in a safe and culturally appropriate way.

SWRO will transparently collect information about vulnerable women headed HH's and alternative way of assistance delivery can be arranged for the most vulnerable households that cannot access the distribution site (e.g., child- or PWD-headed households) based on their preferences, such as via a proxy (family delegate) attending the distribution on behalf of the household or door-to-door visits.

Activity 1.1.4

Standard Activity : Not Selected

Procurement of animal feed, straw and de-wormer

At this stage of the project, SWRO will start procuring the necessary inputs outlined in the FSAC response packages guideline. SWRO will go through a clear and transparent procurement procedure for selecting the most suitable supplier. An official announcement will be made and supplying companies will be asked to submit their proposals. The review time (including procurement, finance and program) will review all the submitted proposals and will select the most suitable company considering quality of inputs, price and capacity of the supplying company.

Activity 1.1.5

Standard Activity : Not Selected

Distribution of livestock package to project beneficiaries

Upon selection of the project participants, and prior approval by the FSAC and UNOCHA on the selected households; SWRO will record the selected households in the database and will prepare tokens for each of the selected project participants. The token will include the details of the project participants such as name, father name, NID number, contact details; respective village name, sequential token number, project name and code, and contact details of the complaint and feedback response mechanism. The token will be prepared and computerized numbered in order to avoid duplicate creations. The tokens will also contain areas for the approval of the Monitoring Committee where they will provide approval that the respective project participants received the cash assistance. These tokens will be prepared before the distribution of inputs and will be properly stamped by the SWRO.

After the preparation of the tokens, SWRO will do site selection in order to initiate distribution. Site selection for inputs distribution will be done in close coordination with the community representatives, the line departments, and the FSAC. Distribution plans will be developed and shared with the UNOCHA regional office and the FSAC. SWRO will make sure all protection and RCCE measures are considered during the site selection. Efforts will be done to select the most appropriate site in terms of facilities, security, and distance to be covered by the project participants.

SWRO will distribute the livestock package to project beneficiaries after all the necessary preparations are done. As per the FSAC cluster standard, each beneficiary household will receive 100kg animal feed, 200kg straw and 2litres de-wormer. Awareness will be given to the project participants during the distribution on RCCE, self-protection measures, and awareness on SWRO's CFRM and AWAAZ Afghanistan in respect to complaint and feedback registering.

Activity 1.1.6

Standard Activity : Not Selected

Monitoring and Evaluation of the Activities and PDM

SWRO will regularly monitor the activities of the project by developing proper M&E plan. The M&E team will be engaged in every single stage of the project cycle to ensure the activities are going according to the proposed / devised plans and that the targets will be achieved as per the logical framework. SWRO will also adhere to the requirements of the UNOCHA and the FSAC cluster for monitoring purposes. Reports will be prepared and submitted to as required. SWRO will also facilitate the ground for third party monitoring of the UNOCHA and/or the FSAC cluster when and where needed. The Complaint and Feedback Response Mechanism (CFRM) of the SWRO will make sure that the target communities and the stakeholders have proper access to and awareness about the CFRM of the SWRO. The CFRM approach and overall mechanism will be adjusted as per the context of the target area to make sure maximum availability and access for the target population. CFRM leaflets will be printed and distributed among the communities that will include both visual and written guidelines on how to register feedbacks and complaints. The community will also be assured that their identity and feedback/complaint will be treated confidentially, and that only the assigned persons will be allowed to have access to the identity and feedbacks/complaints of the person registering them; no data or identity will be shared with any parties except with the UNOCHA and the FSAC Cluster if needed or required. The assigned CFRM staff of the SWRO will receive and record the feedbacks and complaints in a proper database, and follow-up until resolved / addressed. The feedbacks and complaints will be considered during the project cycle to amend approaches and plans accordingly to ensure community acceptability and avoid rejection, challenges, or issues in the way of smooth and successful implementation of the intervention.

Post Distribution Monitoring (PDM)

SWRO will conduct a Post Distribution Monitoring of the activities. 10-15% of the total project participants will randomly be monitored through a mixed approach of phone calls and physical checks where possible. The PDM will be done at the end of the project. A report of the PDM will be prepared based on the actual findings, answers by the project participants, and feedbacks, and will be shared with the FSAC, RCCE WG, and the UNOCHA, or any other parties as required by the donor.

Activity 1.1.7

Standard Activity : Not Selected

Coordination and Cooperation

SWRO will carry out all the activities in close coordination with the FSAC Cluster to ensure maximum adherence and quality. We will also coordinate the project with the UNOCHA regional office and partners of the FSAC Cluster present in the same target areas to avoid duplication of activities. SWRO will be ready to cooperate fully with the FSAC cluster and its partners where and when needed to provide support and cooperation accordingly. SWRO will also carry out any components for surveys such as assisting in data collection, data sharing (only as instructed and consent by the UNOCHA or the FSAC cluster), and any other topic.

SWRO will attend all the meetings scheduled by the FSAC Cluster, the UNOCHA, CVWG, the DOEC, and any other stakeholders as asked or required. SWRO will provide updates on its progress, achievements, and findings.

Activity 1.1.8

Standard Activity : Not Selected

Project Reporting

SWRO will prepare and submit regular progress and financial reports and updates to the UNOCHA and the FSAC cluster; reports on updates and progress will be shared with the DOPEC when required or asked. SWRO will fully adhere to all reporting requirements by the UNOCHA, FSAC Cluster, and MOEC. Reports will be prepared and submitted in the reporting formats of the SWRO; formats shared by the UNOCHA, FSAC cluster, and MOEC. The financial and interim reports of the project will also be provided on the GMS on the defined date and deadline. Monthly reports will be submitted through report-hub to the FSAC Cluster. Findings on AAP, RCCE, and Protection will be provided to the respective working groups and clusters accordingly.

Additional Targets :

M & R

Monitoring & Reporting plan

–□SWRO will coordinate the project activities and types of assistances with PAD, DPO & other relevant stakeholders. –We will deliver and provide an equal opportunity through “Gender needs assessment framework” for gender and diversity factors. –SWRO project mngmnt team will take cost effective decision for each activity in lifecycle of the project. –The M&E team will involve in each stage of the project activities to assess the problems & specific points in time. Data protection measures will be strictly considered and we will use the M&E tools for defining the survey & questionnaires, fixing of complaint boxes, utilization of CFRM and field monitoring visits. –They will adhere to standard tools required by the FSAC cluster. –SWRO already has a baseline for the indicators and it will improve within socioeconomic situation, FCS, RCSI and general information of beneficiaries and will prepare and submit regular progress and financial reports and updates to the UNOCHA and the FSAC cluster.

Workplan

Activitydescription	Year	1	2	3	4	5	6	7	8	9	10	11	12
<p>Activity 1.1.1:</p> <p>Project Preparation</p> <ul style="list-style-type: none"> • Registration of the Project in the Ministry of Economy • Staffing and Orientation (Recruitment of the required employees and Orienting them) • Devising Plans and development of formats • Renting and furnishing a field office in the target province of the project • Meetings with the respective line departments in the target field • Establish a committee comprised of representatives from government respective institutions and community representatives <p>All of these mentioned tasks will be carried out within the first month of the project as the main preparation steps. The project will be registered with the ministries of economy; the required positions will be announced on the ACBAR or other job announcement platforms to provide the ground for an open competition for the announced positions; the recruited staff members will be oriented on the project goals, objectives, outcome, outputs, deliverables, activities, target populations, AAP, RCCE, and etc. A building to establish the field office will be rented and furnished in the target district.</p> <p>Meetings will be held with the department of economy, the department of social affairs, and provincial dignity office to coordinate the project activities, objectives, target groups, types of assistance, and coverage areas. This will make sure that SWRO will have secured their cooperation, coordination, and support during the project implementation. A committee will also be established that will comprise of a representative from the department of economy, social affairs department / municipality, provincial or district government, and a community representative. In total, the committee will comprise of four persons that will monitor the activities of the project from identification of project participants to distribution and PDM. This will make sure that the overall processes and activities of the project are implemented in a transparent and proper way.</p>	1												
<p>Activity 1.1.2:</p> <p>Community Mobilization, Sensitization, and Engagement</p> <p>SWRO will conduct community mobilization, sensitization and engagement. This will include meetings with the community representatives and key figures. The community will be engaged in project planning prior to initiating main activities. The communities, through several gatherings and meetings with the representatives and key figures, will be given the opportunity to share their ideas and suggestions on the project's approach and implementation methodologies. This will ensure that we design the implementation plans based on the needs of the communities and accepted channels and methodologies. This will also ensure that SWRO will consider the local context, cultures, and sensitivities in all stages of the project.</p> <p>The community mobilization phase will also make sure that the plans are designed in a way that will include the engagement and contribution of the communities in overall project implementation. The communities will be provided with the information on the project activities, target participants, type of assistance, coverage areas, and objectives.</p> <p>The Complaint and Feedback Response Mechanisms of the SWRO will also be introduced to the communities during the community mobilization; leaflets, that will include complete information about the CFRM of the SWRO, will be disseminated among the communities. The communities will be encouraged to register their complaints and feedbacks, and will be ensured that the mechanism is safe, accessible, and data protection measures in are place.</p> <p>In addition, SWRO will also deliver messages on RCCE and the standard drought messages during the community mobilization to conduct awareness.</p>	1												

<p>Activity 1.1.3:</p> <p>House-to-House Survey and Project Participant</p> <p>Selection</p> <p>Prior to initiating the survey, SWRO will coordinate with the active partners of the FSAC with similar activities in the same target areas to avoid duplication of assistance. This will be done in close coordination with the UNOCHA regional office; the regional office will be asked for cooperation to conduct a meeting in the presence of the representatives from all active FSAC partners in the same target areas.</p> <p>SWRO will conduct a house-to-house survey in the selected target areas of the project to identify and select the eligible HH's for this project. The survey will be done with the presence of the monitoring committee previously established comprising representatives from the gov. institutions and community representatives. Survey will be done as follows:</p> <ul style="list-style-type: none"> • Survey questionnaires will be prepared by the SWRO to submit to the FSAC for review and approval • The survey forms will be printed and prepared • Two teams from the project field staffs will be prepared to carry out the survey in the targeted areas • As per female beneficiaries setting priorities, SWRO will give special focus to engage women headed livestock owners during survey in the targeted areas to ensure the inclusion and engagement of female beneficiaries in the project. <ul style="list-style-type: none"> • The monitoring committee will be present during the survey and will approve each survey forms • HHs will be identified and surveyed as per the selection criteria set by the FSAC • List of surveyed and listed households will be shared with the FSAC for review and approval • Selected households will be recorded in the Project Participants Databases • Specific attention will be given to women and persons with disabilities to make sure their inclusion in the project. <p>SWRO will strive to have at least 50 percent of women respondents in the sample (both women in women-headed households as well as women members of households)</p> <p>Special attention will be given to female-headed households to ensure women are able to collect assistance in a safe and culturally appropriate way.</p> <p>SWRO will transparently collect information about vulnerable women headed HH's and alternative way of assistance delivery can be arranged for the most vulnerable households that cannot access the distribution site (e.g., child- or PWD-headed households) based on their preferences, such as via a proxy (family delegate) attending the distribution on behalf of the household or door-to-door visits.</p>	1												
<p>Activity 1.1.4:</p> <p>Procurement of animal feed, straw and de-wormer</p> <p>At this stage of the project, SWRO will start procuring the necessary inputs outlined in the FSAC response packages guideline. SWRO will go through a clear and transparent procurement procedure for selecting the most suitable supplier. An official announcement will be made and supplying companies will be asked to submit their proposals. The review time (including procurement, finance and program) will review all the submitted proposals and will select the most suitable company considering quality of inputs, price and capacity of the supplying company.</p>	1												

<p>Activity 1.1.5:</p> <p>Distribution of livestock package to project beneficiaries</p> <p>Upon selection of the project participants, and prior approval by the FSAC and UNOCHA on the selected households; SWRO will record the selected households in the database and will prepare tokens for each of the selected project participants. The token will include the details of the project participants such as name, father name, NID number, contact details; respective village name, sequential token number, project name and code, and contact details of the complaint and feedback response mechanism. The token will be prepared and computerized numbered in order to avoid duplicate creations. The tokens will also contain areas for the approval of the Monitoring Committee where they will provide approval that the respective project participants received the cash assistance. These tokens will be prepared before the distribution of inputs and will be properly stamped by the SWRO.</p> <p>After the preparation of the tokens, SWRO will do site selection in order to initiate distribution. Site selection for inputs distribution will be done in close coordination with the community representatives, the line departments, and the FSAC. Distribution plans will be developed and shared with the UNOCHA regional office and the FSAC. SWRO will make sure all protection and RCCE measures are considered during the site selection. Efforts will be done to select the most appropriate site in terms of facilities, security, and distance to be covered by the project participants.</p> <p>SWRO will distribute the livestock package to project beneficiaries after all the necessary preparations are done. As per the FSAC cluster standard, each beneficiary household will receive 100kg animal feed, 200kg straw and 2litres de-wormer. Awareness will be given to the project participants during the distribution on RCCE, self-protection measures, and awareness on SWRO's CFRM and AWAAZ Afghanistan in respect to complaint and feedback registering.</p>	1												
--	---	--	--	--	--	--	--	--	--	--	--	--	--

<p>Activity 1.1.6:</p> <p>Monitoring and Evaluation of the Activities and PDM</p> <p>SWRO will regularly monitor the activities of the project by developing proper M&E plan. The M&E team will be engaged in every single stage of the project cycle to ensure the activities are going according to the proposed / devised plans and that the targets will be achieved as per the logical framework. SWRO will also adhere to the requirements of the UNOCHA and the FSAC cluster for monitoring purposes. Reports will be prepared and submitted to as required. SWRO will also facilitate the ground for third party monitoring of the UNOCHA and/or the FSAC cluster when and where needed. The Complaint and Feedback Response Mechanism (CFRM) of the SWRO will make sure that the target communities and the stakeholders have proper access to and awareness about the CFRM of the SWRO. The CFRM approach and overall mechanism will be adjusted as per the context of the target area to make sure maximum availability and access for the target population. CFRM leaflets will be printed and distributed among the communities that will include both visual and written guidelines on how to register feedbacks and complaints. The community will also be assured that their identity and feedback/complaint will be treated confidentially, and that only the assigned persons will be allowed to have access to the identity and feedbacks/complaints of the person registering them; no data or identity will be shared with any parties except with the UNOCHA and the FSAC Cluster if needed or required. The assigned CFRM staff of the SWRO will receive and record the feedbacks and complaints in a proper database, and follow-up until resolved / addressed. The feedbacks and complaints will be considered during the project cycle to amend approaches and plans accordingly to ensure community acceptability and avoid rejection, challenges, or issues in the way of smooth and successful implementation of the intervention.</p> <p>Post Distribution Monitoring (PDM)</p> <p>SWRO will conduct a Post Distribution Monitoring of the activities. 10-15% of the total project participants will randomly be monitored through a mixed approach of phone calls and physical checks where possible. The PDM will be done at the end of the project. A report of the PDM will be prepared based on the actual findings, answers by the project participants, and feedbacks, and will be shared with the FSAC, RCCE WG, and the UNOCHA, or any other parties as required by the donor.</p>	1												
<p>Activity 1.1.7:</p> <p>Coordination and Cooperation</p> <p>SWRO will carry out all the activities in close coordination with the FSAC Cluster to ensure maximum adherence and quality. We will also coordinate the project with the UNOCHA regional office and partners of the FSAC Cluster present in the same target areas to avoid duplication of activities. SWRO will be ready to cooperate fully with the FSAC cluster and its partners where and when needed to provide support and cooperation accordingly. SWRO will also carry out any components for surveys such as assisting in data collection, data sharing (only as instructed and consent by the UNOCHA or the FSAC cluster), and any other topic.</p> <p>SWRO will attend all the meetings scheduled by the FSAC Cluster, the UNOCHA, CVWG, the DOEC, and any other stakeholders as asked or required. SWRO will provide updates on its progress, achievements, and findings.</p>	1												

<p>Activity 1.1.8:</p> <p>Project Reporting</p> <p>SWRO will prepare and submit regular progress and financial reports and updates to the UNOCHA and the FSAC cluster; reports on updates and progress will be shared with the DOPEC when required or asked. SWRO will fully adhere to all reporting requirements by the UNOCHA, FSAC Cluster, and MOEC. Reports will be prepared and submitted in the reporting formats of the SWRO; formats shared by the UNOCHA, FSAC cluster, and MOEC. The financial and interim reports of the project will also be provided on the GMS on the defined date and deadline. Monthly reports will be submitted through report-hub to the FSAC Cluster. Findings on AAP, RCCE, and Protection will be provided to the respective working groups and clusters accordingly.</p>	1												
---	---	--	--	--	--	--	--	--	--	--	--	--	--

OTHER INFO

Accountability to Affected Populations

We will consider and adhere to all humanitarian standards and commitments. Community mobilization will be conducted throughout the target communities to share project information such as the project activities, objectives, types of assistances, and target population. Data protection measures will be strictly considered during the community mobilization, site visits, and overall activities throughout the project life. SWRO will make sure to follow the Do No harm principle in this and all its projects and programs.

Project orientation sessions will be held for the key community figures, representatives of the people and key government staff. Communication will be done to non-project participants to reduce tensions. These sessions will be held in each of the target sites separately and will be conducted by the project staff to ensure awareness, accountability, trust building, ensure proper and anticipated participation, and secure the inclusion of women in the project activities.

Implementation Plan

SWRO will be registering the project at the Ministry of Economy. At the same time, SWRO will launch recruitment process, advertising the new positions on ACBAR. SWRO will hold meetings with local actors such as FSAC regional cluster, local leaders/representatives, community stakeholders, and relevant local authorities to sensitize them to the project's goals and targets, explain the beneficiary selection process, timeline, monitoring and safeguarding principles, and secure the necessary approvals as well as community acceptance. SWRO will conduct a survey to select the vulnerable livestock owners following the FSAC targeting criteria. In accordance with the FSAC guidelines, selected households will receive the livestock package following the training. The PDM will be conducted against a sample of 10% of the beneficiaries after the distribution. SWRO will report project achievements to the OCHA and Reporthub in a timely manner.

Coordination with other Organizations in project area

Name of the organization	Areas/activities of collaboration and rationale
--------------------------	---

Environment Marker Of The Project

Gender Marker Of The Project

3- Likely to contribute to gender equality, but without attention to age groups

Justify Chosen Gender Marker Code

Protection Mainstreaming

To ensure protection is mainstreamed into all its responses, SWRO incorporates the following protection aspects into the whole project lifecycle:

- Discussion regarding identification and selection of the target Project Participants will be done with the community during the mobilization stage; challenges and will be identified and appropriate mitigation measures will be considered
- As leak of project participants' data will put the target participants in risks of theft, abuse, violence and other risks; SWRO will make sure to adhere to all data protection procedures and measures. Data will be kept confidential and will be shared with no parties except parties suggested by the OCHA or the FSAC. Minimal data sharing will be considered to ensure data protection.
- Communication, transparency, and honesty with the target communities
- Regular monitoring of the project activities by the M&E teams, and inclusion of community representatives to monitor Project Participant satisfaction; both positive and negative impacts of the project will be monitored and reflected in the monitoring and field visit reports
- Provision of inputs and services in safe and easy-to-access areas
- Communication of activity plans and schedules with the communities and secure their agreement accordingly
- Strict adherence to data protection policies and procedures to ensure Project Participant and stakeholder protection

Country Specific Information

Safety and Security

Access

SWRO has good experience in implementing humanitarian projects in the target area of this project; has established good relationships with the communities and local leaders; and has built acceptance.

SWRO has strong access and consent at the provincial, district and local level, and has an established operational set-up allowing to operate in a safe, efficient and effective manner. SWRO will initiate the project with strong coordination, understanding and negotiations with all stakeholders to ensure appropriate delivery of assistance to the target people in urgent need. The staff for this project will be recruited from people of the target communities to establish further acceptance, and on the other hand, this approach will also contribute to the effective implementation of the activities and ease of access as they will be familiar with both the people and the geography of the target areas. Humanitarian principles and JOPs will be strongly considered during the project life.

BUDGET

Code	Budget Line Description	D / S	Quantity	Unit cost	Duration Recurrence	% charged to CHF	Total Cost
1. Staff and Other Personnel Costs							
1.1	SWRO Deputy Director	D	1	2,500.00	6	18.00	2,700.00
	<p><i>The SWRO deputy director will engage in project activities such as checking and approving costs, approving the recruitments, providing management oversight, leading internal meetings, representing the SWRO in donor and government institutions' meetings, and providing advice where and when required.</i></p> <p><i>His duty station will be at SWRO Kabul main office, and will pay visits to the target fields of the project when required. His gross salary is 2500\$ monthly, and he will be paid 450\$ from this project equaling to 18% of his total salary as he will dedicate 18% of his official time for carrying the mentioned tasks for this project. Government taxes on salary will be deducted from the employee's monthly salary and paid to the respective tax department.</i></p> <p><i>1person*\$2500*6months*18%=\$2700</i></p> <p><i>This position grade is A and step 2.</i></p>						
1.2	SWRO Finance Manager	D	1	2,000.00	6	18.00	2,160.00
	<p><i>The SWRO Finance Manager will manage financial activities, checking and allowing financial transactions, supervising subordinates, preparing financial reports, providing financial reports to the donor, and managing budgets and costs.</i></p> <p><i>His duty station will be at SWRO Kabul main office and will pay visits to the target fields when needed. His gross salary is 2000\$ monthly, and he will be paid 360\$ from this project monthly, equaling 18% of his total salary as he will dedicate 18% of official time to carrying out tasks for this project.</i></p> <p><i>Government taxes on salary will be deducted from the employee's monthly salary and paid to the respective tax department.</i></p> <p><i>1person*\$2000*6months*18%=\$2160</i></p> <p><i>This position grade is B and step 2.</i></p>						
1.3	SWRO Admin/HR Manager	D	1	2,000.00	6	18.00	2,160.00
	<p><i>The Administrative and Human Resources Manager of the SWRO will engage in project activities such as the recruitments, managing timesheets, attendance, performance monitoring, appraisals, employee assessment, supervising subordinates, inventory management, purchase management, passing payment and recommending expenses and managing equipment and assets.</i></p> <p><i>His/her duty station will be at SWRO Kabul main office and will pay visits to the field when required. His/her gross salary is 2000\$ monthly, and he/she will be paid 360\$ from this project per month equaling to 18% of his/her total salary as he/she will dedicate 18% of his/her official time for carrying tasks for this project.</i></p> <p><i>Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department.</i></p> <p><i>1person*\$2000*6months*18%=\$2160</i></p> <p><i>This position grade is B and step 2.</i></p>						

1.4	SWRO M&E Manager	D	1	2,000.00	6	18.00	2,160.00
	<p>The Monitoring and Evaluation Manager of the SWRO will engage in activities of the project such as providing supervision to the field and main office M&E officers and assistants, managing the CFRM, providing and deciding final solutions for complaints and feedback, managing overall monitoring and the PDM, preparing and finalizing M&E reports and recommendations, lead the meetings with the M&E staffs, devise and finalize M&E plans, and donor communication.</p> <p>His/her duty station will be at SWRO Kabul main office and will pay visits to the target fields as planned. His/her total salary is 2000\$ monthly and will be paid 360\$ from this project on a monthly basis equaling 18% of his/her total salary as he/she will dedicate 18% of his/her official time to carrying out tasks for this project.</p> <p>Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department.</p> <p>1person*\$2000*6months*18%=\$2160 This position grade is B and step 2.</p>						
1.5	Project Manager	D	1	1,700.00	6	100.00	10,200.00
	<p>The project manager will be specifically hired for this project who will dedicate all of his official time to manage the project. He will be responsible for managing project staff, managing project activities, preparing and submitting project reports, resolving conflicts as faced in the project implementation in close coordination and cooperation of the SWRO management and the FSAC cluster, risk management, responsible for considering the AAP and RCCE points during the project life.</p> <p>His duty station will be at the Jawzjan field office. His gross salary is 1700\$ which will be paid from this project as he dedicates 100% of his official time for this project.</p> <p>Government taxes on salary will be deducted from the employee's monthly salary and paid to the respective tax department.</p> <p>1person*\$1700*6months*100%=\$10200 This position grade is B and step 1.</p>						
1.6	Livestock Expert	D	1	800.00	4	100.00	3,200.00
	<p>The livestock expert will be responsible to check the quality of animal feed, straw and de-wormer. He/she will develop training materials for the trainers to conduct pieces of training. He/she will be a technical person who guides the entire project staff on the technical aspect of the project.</p> <p>His duty station will be at Jawzjan field office. His total salary is 800\$ which will be paid from this project as he dedicates 100% of his official time for this project. He/she will be charged for 4 months.</p> <p>Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department.</p> <p>1person*\$800*4months*100%=\$3200 This position grade is D and step 3.</p>						
1.7	Admin/Finance Officer	D	1	500.00	6	100.00	3,000.00
	<p>Admin/Finance Officer will support the project manager and the project team in terms of taking care of the financial and administration-related activities. He will record all the cash outflow transactions and maintain good communication with suppliers. He will take care of the entire financial-related activities at the field level and will be dedicated 100% to this project. The Admin/Finance Officer duty station is the SWRO field office in Jawzjan. He/she will be paid 500\$ monthly salary and will be fully paid for this project as he/she will work 100% for this project.</p> <p>1person*\$500*6months*100%=\$3000 This position grade is E and step 4.</p>						
1.8	Data Entry Officer	D	1	500.00	5	100.00	2,500.00
	<p>The Data Entry Officer will engage in project activities such as data entry in the project beneficiaries database. His duty station will be at the Jawzjan field office the target location of the project. SWRO will be paid 500\$ monthly salary and will be fully paid for this project as they will work 100% for this project.</p> <p>Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department.</p> <p>1person*\$500*5months*100%=\$2500 This position grade is E and step 2.</p>						
1.9	Logistic Officer	D	1	500.00	6	100.00	3,000.00
	<p>The Logistic Officer will be responsible for taking care of all logistical issues. This includes contacting and contracting suppliers, arranging transport, loading and unloading arrangement of the inputs, warehouse and other logistic-related tasks. The duty station for Logistic Officer will be at Jawzjan field office, the target location of the project. He/she will be paid 500\$ monthly salary and will be fully paid for this project as they will work 100% for this project.</p> <p>Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department.</p> <p>1person*\$500*6months*100%=\$3000 This position grade is E and step 4.</p>						
1.10	M&E Officer	D	1	500.00	6	100.00	3,000.00
	<p>The M&E Officer will engage in the project activities such as monitoring and evaluating the project activities in the field, identify issues and challenges in activities and communities, ensure project activities are going as per the plans and that the targets will be achieved as per the set indicators, report findings and issues to the M&E officers and manager, receiving, compiling and reporting complaints and feedbacks to the CFRM team.</p> <p>His duty station will be at the Jawzjan field office. He will receive 500\$ monthly salary that will be paid fully from this project as he/she will dedicate 100% of official time for this project.</p> <p>Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department.</p> <p>1person*\$500*6months*100%=\$3000 This position grade is E and step 4.</p>						

1.11	Surveyor / Data Collector	D	6	400.00	4	100.00	9,600.00
<p>The surveyor/data collectors will engage in project activities and will be responsible to collect data for post-distribution monitoring. Their duty station will be at the Jawzjan field office and traveling between project locations. One data collector will be paid 500\$ monthly salary and will be fully charged to this project as they will dedicate 100% of their time to this project. Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department. $6\text{persons} * \\$400 * 4\text{months} * 100\% = \\12000 This position grade is E and step 2.</p>							
1.12	Guards	D	4	250.00	6	100.00	6,000.00
<p>The guards will be tasked with guarding and watching the field office. Their duty station will be at the SWRO Jawzjan field offices. Each will be paid 250\$ monthly salary and will be fully charged to this project as they will be specifically hired for this project. Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department. $4\text{persons} * \\$250 * 6\text{months} * 100\% = \\6000 This position grade is G and step 2.</p>							
1.13	Warehouse Guards	D	9	200.00	3	100.00	5,400.00
<p>There will be three warehouses rented; one in Aqcha one in Khanaqa and one in the Shiberghan districts of Jawzjan province to store the livestock packages until distribution. In order to ensure the security of the warehouses, at least three guards will be hired in each warehouse to watch it for security 24/7. Each will be paid 200\$ monthly salary and will be fully charged to this project as they will be specifically hired for this project. Government taxes on salary will be deducted from the monthly salary of the employee and will be paid to the respective tax department. $3\text{persons} * 3\text{wearhouses} * \\$200 * 3\text{months} * 100\% = \\5400 This position grade is H and step 5.</p>							
Section Total							55,080.00
2. Supplies, Commodities, Materials							
2.1	Livestock Package	D	3526	95.00	1	100.00	334,970.00
<p>Activity 1.1.4: The budget line includes the cost of the livestock package according to the FSAC response packages guideline. All the items included in the FSAC standard package (animal feed, straw and de-wormer) will be procured and distributed to 3,526 households targeted in Aqcha, Khanaqa and Shiberghan districts. $3526\text{HHs} * 1\text{packag} * \\$95 * 100\% = \\$334,970$</p>							
2.2	Printing costs for RCCE, IEC, AAP, and etc.	D	3526	0.20	1	100.00	705.20
<p>Activity 1.1.4: This line will cover the printing costs for printing RCCE, AAP, and IEC materials to be distributed in the communities. $3526\text{HHs} * 1\text{brusher} * \\$0.2 * 100\% = \\$705.20$</p>							
2.3	Warehouse charges for livestock package	D	3	400.00	3	100.00	3,600.00
<p>Activity 1.1.4: Three warehouses will be rented; one in Aqcha, one in Khanaqa and one in the Shiberghan districts of Jawzjan province to store the livestock packages until distribution (As the distribution process starts in the Winter season we have to store the livestock package). $3\text{wearhouses} * \\$400 * 3\text{months} * 100\% = \\3600</p>							
Section Total							339,275.20
3. Equipment							
NA	NA	NA	0	0.00	0	0	0.00
NA							
Section Total							0.00
4. Contractual Services							
4.1	Rental Cars	D	3	850.00	5	100.00	12,750.00
<p>Three rental cars will be provided for the field project staff to carry out project tasks. Vehicles will be rented to provide transportation facilities to the field staff for carrying out project-related activities. One vehicle will be allocated to Aqcha and one will be allocated to Khanaqa and another one will be given to the Shiberghan office. Because of the high fuel prices, rental car prices have gone up. Based on our information from the field, prices for rental cars are now around 850\$ or even higher. The rent cost will include the drivers' salaries, fuel, maintenance, and the car's rent. $3\text{cars} * \\$850 * 5\text{months} * 100\% = \\12750</p>							
Section Total							12,750.00
5. Travel							
5.1	Field Visits by Management	D	1	1,700.00	3	100.00	5,100.00

<p>Three persons from the management (Managing Director/Deputy Director, M&E Manager, Finance/Admin/HR Manager) will travel three times to monitor the project activities in the field in order to make sure that the project is going on as planned and the targets will be achieved as per the set indicators. According to the SWRO HR policy under title "Daily Subsistence Allowance" page # 21 the daily accommodation cost is \$-60 and per diem is \$-50. 3visits*\$1700*100%=\$5100 Each visits details as below: 3persons*\$150*3 rounds airfare KBL-MZR=\$1350 3rounds Rd transportation cost MZR-JZN*\$50=\$150 4nights accommodation*\$60*3 persons*3 trips = \$2160 4nights per diem*\$40*3 persons*3 trips = \$1440</p>							
Section Total							5,100.00
6. Transfers and Grants to Counterparts							
NA	NA	NA	0	0.00	0	0	0.00
Section Total							0.00
7. General Operating and Other Direct Costs							
7.1	SWRO Kabul Main Office Rent Costs	D	1	800.00	6	20.00	960.00
<p>SWRO's Kabul Main Office Rent costs will be charged 20% to this project. Main office rent*\$800*6months*20%=\$960</p>							
7.2	SWRO Kabul Main Office Communication and Stationery Costs	D	1	400.00	6	20.00	480.00
<p>SWRO's Kabul main office communication and Stationery costs will be charged 20% to this project. Main office communication and stationery costs*\$400*6months*20%=\$480</p>							
7.3	SWRO Main Office Running Costs and Maintenance	D	1	360.00	6	20.00	432.00
<p>SWRO's Kabul main office running costs will be charged 20% to this project. Main office running cost*\$360*6months*20%=\$432</p>							
7.4	SWRO Kabul Main Office Utilities Costs	D	1	1,000.00	6	20.00	1,200.00
<p>SWRO's Kabul main office utilities costs will be charged 20% to this project. Main office utilities cost*\$1000*6months*20%=\$1200</p>							
7.5	SWRO Jawzjan Field Office Rent	D	1	400.00	6	90.00	2,160.00
<p>This will cover the costs of renting a field office in Jawzjan province specifically for this project. SWRO does not have any funding source to charge the field office rent costs and expects to be funded by this project. Jawzjan field office rent cost*\$400*6months*90%=\$2160</p>							
7.6	SWRO Jawzjan Field Office Communication and Stationary Costs	D	1	300.00	6	100.00	1,800.00
<p>This will cover the costs of purchasing stationery in the field office, top-up cards for the project staff for carrying out project activities, and field office internet costs. SWRO does not have any funding source to charge the field office communication and stationary costs, we are expecting to be funded by this project. Jawzjan field office communication and stationary costs *\$300*6months*100%=\$1800</p>							
7.7	Field Office Running Costs	D	1	500.00	6	100.00	3,000.00
<p>This will cover the running costs for the SWRO Jawzjan field office that will be specifically rented for this project. This covers the costs of water, maintenance, repair, etc. SWRO does not have any funding source to charge the field office running costs, we are expecting to be funded by this project. Jawzjan field office running cost*\$500*6months*100%=\$3000</p>							
7.8	Bank Charges and transfer charges through MSP	D	1	75.00	6	100.00	450.00

	This covers the costs for bank charges, the project staff's salaries and suppliers' fee transferring charges. Bank charges*\$75*6months*100%=\$450		
	Section Total		10,482.00
SubTotal		7,096.00	422,687.20
Direct			422,687.20
Support			
PSC Cost			
PSC Cost Percent			7.00
PSC Amount			29,588.10
Total Cost			452,275.30

Project Locations							
Location	Estimated percentage of budget for each location	Estimated number of beneficiaries for each location					Activity Name
		Men	Women	Boys	Girls	Total	
Afghanistan > Jawzjan > Shiberghan	33.33000	0	0	0	0		FSAC: Activity 1.1.1: FSAC: Activity 1.1.3: FSAC: Activity 1.1.5: ... FSAC: Activity 1.1.7:
Afghanistan > Jawzjan > Khanaqa	33.33000	0	0	0	0		FSAC: Activity 1.1.1: FSAC: Activity 1.1.3: FSAC: Activity 1.1.5: ... FSAC: Activity 1.1.7:
Afghanistan > Jawzjan > Aqcha	33.34000	0	0	0	0		FSAC: Activity 1.1.1: FSAC: Activity 1.1.3: FSAC: Activity 1.1.5: ... FSAC: Activity 1.1.7:

Documents	
Category Name	Document Description
Project Supporting Documents	RCCE-WG Endorsement.pdf
Project Supporting Documents	HAG-WG Reply_Endorsement.pdf
Project Supporting Documents	AAP-WG Endorsement.pdf
Budget Documents	BoQ.xlsx
Budget Documents	SWRO Salary Scale.jpg
Budget Documents	BoQ.xlsx
Budget Documents	SWRO HR Policy.pdf
Budget Documents	Cost Shared Allocation Table.xlsx
Project Supporting Documents	SWRO Salary Scale (2).jpg
Project Supporting Documents	SWRO Salary Scale (2).jpg
Budget Documents	BoQ 8 Aug 2023.xlsx
Project Supporting Documents	SWRO_Rapid Livestock Assessment Report (Jawzjan Province).pdf
Project Supporting Documents	SWRO_Rapid Livestock Assessment Report_Jawzjan Province.pdf
Budget Documents	Cost Shared Allocation Table 14 Aug 23.xlsx
Budget Documents	BoQ 23 Aug 2023.xlsx
Budget Documents	Cost Shared Allocation Table 23 Aug 23.xlsx
Budget Documents	SWRO Human Resource Section.pdf
Grant Agreement	GrantAgreement_CBPF-AFG-23-R-NGO-26008_SWRO_FSAC_Signed.pdf
Grant Agreement	20230831-134820_GrantAgreement_CBPF-AFG-23-R-NGO-26008_SWRO_FSAC_Signed.pdf
Budget Documents	BoQ 23 Aug 2023.xlsx