

Peacebuilding Fund Project Progress Report (Update May 2023)



PEACEBUILDING
FUND



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to alejandro.bonilvaca@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2023-06-15

Name and Title of Person submitting the report *

THEO WAY, Coordonnateur de programme

Name and Title of Person who approved the report *

Pierre Bardoux, Directeur Nature Assets Team

Have all fund recipients for this project contributed to the report? *

- ☒ yes
☐ no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☒ yes
☐ no
☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|--|---|
| ☐ Asia and the Pacific | ☒ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Country of project implementation *

- | | | |
|--|--------------------------------------|---|
| ☐ Angola | ☐ Burundi | ☐ Cameroon |
| ☐ Central African Republic | ☐ Chad | ☒ Congo, The Democratic Republic |
| ☐ Gabon | ☐ Lesotho | ☐ Rwanda |
| ☐ Zimbabwe | ☐ Other, Specify | |

Project Title

*

- ☐ 00123719: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) en République démocratique du Congo
- ☐ 00131128: Artisanas de Paix: Setting inclusive Peacebuilding Networks in Tanganyika and addressing land issues in displaced Twa and Bantu communities.
- ☐ 00119151: Assistance to ex-combatants and communities experiencing spontaneous surrenders in the Kasais and Tanganyika
- ☐ 00111025: Ensemble pour Beni
- ☐ 00118939: Le Droit des femmes à la Protection et à la Participation pour l'Egalité et la Paix autour des mines artisanales du Sud Kivu
- ☐ 00113129: Paix, Justice, Réconciliation et Reconstruction au Kasai Central
- ☐ 00125912: Promouvoir la participation des femmes à la consolidation de la paix grâce aux paillottes de paix/Promoting Women's Participation in Peacebuilding through Peace Huts
- ☐ 00123720: Renforcer la cohésion sociale et la confiance entre la population et les autorités à travers la police de proximité, le dialogue et la revitalisation socio-économique
- ☐ 00125913: Renforcer la justice, la cohésion sociale et la réinsertion socioéconomique pour et par les jeunes femmes et hommes déplacés, rapatriés et de la communauté hôte au Grand Kasai
- ☐ 00124091: Renforcer le rôle des femmes et des jeunes dans la gouvernance locale et la consolidation de la paix dans la province du Kasai
- ☐ 00123718: Solutions durables pour la cohabitation pacifique entre les communautés Twas et Bantous dans la province du Tanganyika
- ☒ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

00134179 KAHUZI-BIEGA PARC NATIONAL DE PAIX

Project Start Date (Date of first transfer)

*

2022-12-12

Project end Date

*

2025-12-06

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- ☐ yes
- ☒ no

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☒ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPD ☐ Other, Specify

Are there other recipients for this project? *

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNCDF: United Nations Capital Development Fund	3000000 *	1000000 *	289500 *	9.65 %
TOTAL	3000000	1000000	289500	9.65 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **9.65%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

35

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1050000**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is *

US \$ 101325. Is this correct?

☒ Correct ☐ Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF DRC Kahuzi Biega Peace Park_Financial_Report_June2023-16_6_48.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee? *

- ☐ yes
- ☒ no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 350 words.

Suite à l'instabilité institutionnelle dans la province du Sud-Kivu, l'équipe du projet n'a pas engagé des discussions avec les autorités provinciales. Néanmoins, le coordonnateur de projet a rencontré M. Cirimwami Kwigimba, chef de groupement MITI dans la périphérie du PNKB. Au cours de cette rencontre, les discussions avaient essentiellement porté sur les principales menaces qui pèsent sur le Parc National de Kahuzi Biega (PNKB), les conflits entre les Batwa et les autres communautés ainsi que les cas des violations des droits de l'homme commis par les écogardes sur la communauté Batwa. Pour faire face à ces multiples menaces et défis, le chef de groupement a notamment recommandé de renforcer la sensibilisation auprès des communautés locales et des Batwa pour la protection du PNKB, d'offrir aux Batwa des opportunités d'accès aux ressources naturelles et aux terres, de prendre en compte les attentes des jeunes en quête d'opportunités économiques.

Toutefois, il est prévu que les autorités nationales et provinciales soient plus activement engagées avec le projet au cours du deuxième semestre.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Staff Recruitment *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Collection of baselines *

- ☒ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started
 ☒ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 350 words.

La contractualisation de Wildlife Conservation Society (WCS) comme principal partenaire de mise en œuvre du projet a été finalisée durant le mois de mai. Le processus de décaissement de la première tranche de \$200K est déjà initié.

Le coordonnateur du projet a été recruté et est en place. Il bénéficie de l'appui régulier de l'équipe Nature Assets (NAT) notamment du directeur qui assure la supervision globale du projet et de la coordinatrice des fonds. Le NAT est le département qui porte le projet au niveau de l'UNCDF. Son mandat consiste à mettre en œuvre les actions nécessaires à la réalisation des objectifs définis dans 'l'Accord de Kunming pour la protection de la biodiversité', à travers la mise en place d'un cadre favorisant les investissements durables dans les actifs naturels.

Le projet vient également de recruter deux consultantes court-terme à savoir: une experte senior en systèmes alimentaire et diversification des cultures et une experte junior en agro-industrie.

Summarize *the main structural, institutional or societal level change* the project has contributed to.

This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ 6 ☐ 7 ☐ 8 ☐ more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

La cohésion sociale, la gouvernance locale et la conservation de la forêt sont améliorées grâce à l'engagement de la communauté, du gouvernement et du secteur privé pour s'attaquer aux facteurs interdépendants de conflit et de déforestation au niveau local dans et autour du Parc National de Kahuzi Biega

Outcome 2: *

L'accès à des moyens de subsistance durables est amélioré pour les communautés dans et autour du Kahuzi-Biega afin de réduire les facteurs structurels de conflit et de recrutement dans des activités illégales ou violentes par l'exploitation durable des ressources forestières

Outcome 1: La cohésion sociale, la gouvernance locale et la conservation de la forêt sont améliorées grâce à l'engagement de la communauté, du gouvernement et du secteur privé pour s'attaquer aux facteurs interdépendants de conflit et de déforestation au niveau local dans et autour du Parc National de Kahuzi Biega

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

UNCDF a signé un accord de financement de \$600 K basé sur la performance avec WCS pour améliorer la gestion du PNKB et réduire les conflits. A travers cet accord, il sera notamment question de mettre en place un cadre conjoint de collaboration entre le gouvernement, les représentants des communautés locales et les partenaires du secteur privé et d'appuyer la mise en oeuvre du contrat de cogestion signé entre WCS et ICCN.

Au regard du contexte et du risque élevé de violation des droits des peuples autochtones par les écogardes, cet accord va également permettre de promouvoir une approche de conservation basée sur le respect des droits humains. A ce titre, l'équipe de projet de UNCDF a engagé des discussions avec le Bureau Conjoint des Nations Unies aux Droits de l'Homme (BCNUDH) afin de mieux intégrer les recommandations du risk assessment et d'assurer la conformité au Human Rights Due Diligence Policy (HRDDP) dans la mise en œuvre du projet. A l'issue de ces discussions, il a été recommandé la mise en place d'un comité de suivi de la mise en œuvre des recommandations du BCNUDH. Les termes de référence de ce comité ont été élaboré conjointement par le BCNUDH et WCS. Il est prévu que le comité soit opérationnel à partir du troisième trimestre.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

WCS travaille depuis plusieurs années dans la zone du projet sur les questions qui touchent à l'égalité des sexes, l'autonomisation des femmes et l'intégration des groupes vulnérables en lien avec la conservation de la biodiversité. De manière spécifique, WCS va collaborer avec des organisations locales pour promouvoir l'autonomisation des femmes à travers la mise en œuvre des activités génératrices des revenus. Il veillera également à l'inclusion de tous les groupes notamment les femmes, les jeunes et les Batwa à travers : la mise en place d'une unité de liaison communautaire, le développement d'une nouvelle charte de gouvernance du Parc National de Kahuzi-Biega (PNKB), la mise en place d'un mécanisme de gestion des recours et des plaintes.

Outcome 2: L'accès à des moyens de subsistance durables est amélioré pour les communautés dans et autour du Kahuzi-Biega afin de réduire les facteurs structurels de conflit et de recrutement dans des activités illégales ou violentes par l'exploitation durable des ressources forestières

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☒ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

UNCDF vient de lancer un appel à soumission destiné aux entreprises qui mettent actuellement en œuvre et/ou qui visent à mettre en œuvre des modèles d'entreprise favorables à la nature. Il vise particulièrement les entreprises qui interviennent dans les domaines ci-après: énergies renouvelables, production alimentaire durable, écotourisme, solutions agricoles intelligentes face au climat, restauration des paysages et reboisement. Cet appel d'offre qui court jusqu'au 10 juillet, permettra d'identifier la proposition la plus pertinente autour du PNKB qui bénéficiera de l'investissement de 500,000 USD.

Le déploiement de l'investissement permettra d'offrir aux communautés environnantes des opportunités d'emplois et d'accès à des moyens de subsistances alternatives et de renforcer la protection et le financement du PNKB. Cet investissement sera inclus dans le cadre du fonds d'investissement régional qui sera mis en place après le recrutement d'une firme ou d'une entité financière au cours du deuxième semestre.

Deja, une prospection préliminaire realisee par l'equipe du projet dans la zone dans la region a permis d'identifier quelques initiatives pertinentes. Il s'agit des initiatives ci-après :

- Le projet de barrage hydro-électrique Jadel d'une capacité de 125 Kw situé à Kabamba sur l'axe Bukavu-Goma. Ce projet est déjà en phase d'exploitation mais connait de problème de rentabilité par manque des moyens nécessaires pour assurer une distribution plus large. 2000 ménages sont actuellement desservis par ce projet.
- Le projet de barrage de 3200 kw en cours de construction dans la Zone Economique Spécial de Nyangezi (axe Bujavu-Uvira). Le projet d'un montant total de \$6M a déjà bénéficie d'un investissement de \$700,000 sur fonds propre du promoteur. Ce projet a pour ambition de desservir une partie de la ville de Bukavu.
- La plantation denomee Great Lake Tea plantation qui se trouve dans la peripherie du PNKB couvrant une superficie d'environ 1500 hectares.

Enfin, sur la mobilisation des ressources additionnelles, l'équipe du projet a engagé des discussions avec plusieurs bailleurs et partenaires potentiels Il s'agit notamment :

- du Green Climate Fund (GCF) et Central African Forest Initiative (CAFI), deux notes conceptuelles soumises
- le département américain dans le cadre de l'African Adaptation Initiative. UNCDF a élaboré un document de projet dans le cadre de cette initiative dont le financement est estime a \$ 25 M. Si le financement est acquis, une partie (montant a definir) pourrait affecte au sud Kivu dans la périphérie du PNKB
- le Programme des Nations Unies pour le Développement avec lequel des discussions sont en cours pour l'identification et l'élaboration des programmes conjoints

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: La cohésion sociale, la gouvernance locale et la conservation de la forêt sont améliorées grâce à l'engagement de la communauté, du gouvernement et du secteur privé pour s'attaquer aux facteurs interdépendants de conflit et de déforestation au niveau local dans et autour du Parc National de Kahuzi Biega**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Indicateur 1.1 Nombre d'hectares d'aires protégées faisant l'objet d'une gestion plus efficace dans le parc national et la zone tampon	30,000 ha	30,000 ha	2022 de zéro déforestation dans le National. 2023 : objectif intermédiaire de zéro déforestation dans la zone tampon. 2024 si le cofinancement garantit l'augmentation de la couverture forestière.	N/A	N/A

1.2	Indicateur 1.2 Fonctionnement Comité local cadre de concertation" entre l'autorité du parc et les communautés sur la paix et la conservation	0	1	Amélioration de la cohésion sociale et meilleure gestion des conflits locaux	La Direction du PNKB et le BCNUDH ont élaboré des termes de référence pour la mise en place d'un « Comité provincial de suivi des violations des droits de l'homme commises par les agents de l'ICCN dans le Parc National de Kahuzi- Biega (PNKB) » dans le cadre de la lutte contre l'impunité des violations des droits de l'homme par les écogardes. Ce comité sera opérationnel au deuxième semestre de l'année	N/A
1.3	Indicateur 1.3 Revenus financiers générés par l'accord de cogestion	\$0	\$0	les revenus seront générés par la dette dans le projet d'énergie propre. Le montant réel et le calendrier seront décrits dans le contrat de la dette.	N/A	N/A

» Outcome 2: L'accès à des moyens de subsistance durables est amélioré pour les communautés dans et autour du Kahuzi-Biega afin de réduire les facteurs structurels de conflit et de recrutement dans des activités illégales ou violentes par l'exploitation durable des ressources forestières

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	Ajout annuel d'énergie propre générée par l'investissement réalisé	0 MW	15 MW d'ici 2024	Début de la production en 2023	Un accord de cogestion entre WCS et ICCN d'une durée de 10 ans est signé et en cours de mise en œuvre	
2.2	Nombre de personnes employées ventilées par sexe et montant des revenus générés	0	500 dont 100 femmes	Tous engagés d'ici 2022 Tous les décaissements d'ici 2023	N/A	N/A
2.3	Séquestration du carbone générée par la restauration des forêts et les émissions évitées grâce à un projet d'énergie verte.	TBD	TBD	Contrôlé sur une base annuelle	N/A	N/A

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1	Comité de pilotage de lancement du projet	10 juillet 2023	Bukavu	Le Gouvernement provincial Les députés provinciaux L'administration provinciale L'ICCN La société civile Les représentants des communautés locales et des peuples autochtones	Examiner et valider le plan de travail du projet. Formuler des propositions et/ou des recommandations pour la bonne exécution du projet y compris la prise en compte des problèmes spécifiques liés aux droits de l'homme et de peuples autochtones en particulier. Procéder au lancement officiel du projet en présence des bénéficiaires, des autorités locales et d'autres parties prenantes.
Event 2					

Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project in their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1	Les peuples autochtones Batwa et les communautés locales	- Le manque d'accès aux terres et aux ressources forestières - Le manque d'opportunités socio-économiques viables - violation des droits par les écogardes du PNKB		
2	Les organisations de la société civile	- Le manque d'accès aux financements pour appuyer la mise en œuvre de la feuille de route de Bukavu		
3	Le secteur privé	- Accès limité aux crédits		

4	gouvernement de la RDC, en particulier les institutions en charge de la conservation de nature et les services de la justice	- Le manque des moyens et des capacités pour lutter efficacement contre les cas de violation des droits humains -		
In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words) N/A				
You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project OPTIONAL				
File 1 OPTIONAL Click here to upload file. (< 5MB)				
File 2 OPTIONAL Click here to upload file. (< 5MB)				
File 3 OPTIONAL Click here to upload file. (< 5MB)				
You can also add upto 3 links to online resources which illustrate the human impact of the project OPTIONAL				
Link 1 OPTIONAL				
Link 2 OPTIONAL				
Link 3 OPTIONAL				

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

UNCDF en partenariat avec UNESCO et le PNUD a procédé à la mise en place d'une initiative globale, Nature Facility, afin de promouvoir un développement favorable à la nature qui donne la priorité à la protection et à la restauration des écosystèmes menacés et des espèces emblématiques qui y sont associées, afin d'assurer un avenir durable aux populations et à la planète. L'initiative va permettre un travail collaboratif entre les agences des Nations Unies afin de mobiliser des financements pour la protection du PNKB et l'amélioration des conditions de vie des populations environnantes

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners)

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☐ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

UNCDF collabore étroitement avec le BCNUDH pour lutter contre les violations des droits de l'homme commis par les écogardes dans l'exercice de leurs fonctions. Le BCNUDH contribue activement à la mise place d'un comité de suivi des recommandations du risk assessment et de la conformité du HRDPP. Le BCNUDH est également disponible pour renforcer les capacités des ecogardes sur les questions de respect des droits de l'homme

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

N/A

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ yes
- ☐ no

Please provide a brief description *

Please limit your response to 350 words.

Le projet a prévu de mener une étude de base pour mettre à jour le cadre des résultats du projet

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Les rapports de l'ICCN et de WCS

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

- ☐ yes
- ☒ no

Has the project used or established community feedback mechanisms? *

- ☐ yes
- ☒ no

» Evaluation

Is the project on track to conduct its evaluation? *

- ☐ yes
- ☐ no
- ☒ Not Applicable

Evaluation budget (in USD): *

Response required

65000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- ☐ yes
- ☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project.

Please limit your response to 350 words.

UNCDF est en train de mettre en place un fonds d'investissement régional qui contribuera à renforcer la stabilité dans la région, améliorer la sécurité alimentaire et accélérer les investissements d'adaptation au changement climatique tout en préservant le patrimoine naturel.
Le fonds d'investissement est l'un des principaux outils que le projet PBF met en place pour assurer un retour durable sur les activités de conservation et de consolidation de la paix au-delà de la durée du projet. Il s'agit d'une approche innovante à long terme qui combine les financements publics et privés pour faire de la région un modèle de paix et de réconciliation entre les populations et la nature, en lien avec leurs aspirations de développement.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

Le parc national de Kahuzi-Biega est toujours en proie à l'insécurité avec des cas d'affrontements entre les écogardes et des groupes d'hommes armés. Malheureusement, au cours du mois de mai dernier, un écogarde a été tué lors d'une patrouille à la suite d'un affrontement avec un groupe d'hommes armés. La gestion effective du PNKB est critique pour renforcer l'autorité et le contrôle de l'Etat sur l'ensemble du parc et créer des conditions favorables permettant de limiter l'insécurité dans les zones adjacentes.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			

Event 6			
Event 7			
Event 8			
Final Steps • Please save a pdf copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below) • Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway. <i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Alejandro Bonil Vaca alejandro.bonilvaca@un.org</i>			
Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.			